

2 X 660 MW MAITREE STPP (Annexure A to NIT)							
DELIVERY SCHEDULE FOR WORKSHOP EQUIPMENT (PATTERN FOUNDRY CARPENTER WORKSHOP)							
Package name	S.NO	BHEL Drawing No	Drawing Title	Primary/Secondary	Drg Sch for Vendors	Standard Delivery Terms for Supply Portion	Scope of Services, (if any, as per Indent) and corresponding schedule for rendering the services
WORKSHOP EQUIPMENT	1	PE-V0-421-568-A001	Inspection check list / Manufacturing Quality Plan of machine /equipment	Primary	R-0 within 21 days from PO & subsequent revisions within 10 days of comments received from BHEL. BHEL shall furnish comments / approval on each submission within 18 days from receipt.	Within Five (05) months from date of CAT-1 approval of Primary drawing/documents or BHEL manufacturing clearance whichever is later. In case date of CAT-1 approval of Primary drawing/documents is later than the date of BHEL manufacturing clearance then for delay analysis, any delay in submission/re-submission of Primary drawing/documents shall be reduced from the given delivery period of 05 months. Delay in BHEL's comments/approval beyond 18 days shall also be considered for delay analysis. In case BHEL manufacturing clearance date is later than date of cat-1 approval of Primary drawing/documents, then for delay analysis submission/re-submission time of Primary drawing/document shall not be considered.	Vendor to depute its service engineer for site activities (Supervision of E&C, installation checks, site demonstration, site testing, training of customer staff etc as applicable) within 30 days from BHEL's intimation (for deputing service engineer). For delay in deputing service engineer, LD on site activity portion shall be applicable @ ½% of the total Supervision of E&C portion contract value (excluding element of taxes) per week or part thereof, with applicable GST. However, total LD (supply + Supervision of E&C) shall be limited to 10% of cumulative total contract value excluding taxes and freight (supply + Supervision of E&C).
	2	PE-V0-421-568-A002	GA, Foundation Detail(as required) and Data sheet of Machine / Equipment with detailed BOM	Primary			
	3	PE-V0-421-568-A003	Detailed Layout of O & M Stores	Primary			
	4	PE-V0-421-568-A004	Operation & Maintenance Manuals for Equipment	Secondary	within 30 days after issuance of MDCC		
	5	PE-V0-421-568-A005	Sea-worthy packing details for Equipments	Secondary	Within two weeks after after Cat 1 approval of drawings at sl no. 1, 2 & 3 above.		
	6	PE-V0-421-568-A006	Erection Procedure for WORKSHOP EQUIPMENT (O & M Stores)	Secondary	Within two weeks after after Cat 1 approval of drawings at sl no. 1, 2 & 3 above.		
	7	PE-V0-421-568-A007	Schedule of Initial spares	Secondary	Within 6 weeks from PO		

Notes

- The end period specified is for completion of the deliveries. Deliveries to start progressively so as to meet the completion schedule.
- The delivery conditions specified are for contractual LD purposes, however BHEL may ask for early deliveries without any compensation thereof.
- Non-applicable drawings shall be decided during execution of the package.
- Wherever schedule of drawings/documents submission / re-submission is stipulated in the Technical Specifications, same shall be superseded by delivery spec
- Operation & Maintenance (O&M) Manual shall be submitted by bidder in both English and Bangla Language.