

2 X 660 MW MAITREE STPP, BANGLADESH - FIRE SEALING SYSTEM

Annexure A for delivery schedule

Sl. No.	BHEL Drawing No	Drawing Title	Primary/Seco ndary	Drg Sch for Vendors	Standard Delivery Terms for Supply Portion	Scope of Services, and corresponding schedule for rendering the services
1	PE-V0-XXX-507-E905	QUALITY PLAN FOR CABLE FIRE SEALING SYSTEM	Primary	R-0 within 14 days from PO & subsequent revisions within 10 days of comments received from BHEL. BHEL shall furnish comments / approval on each submission within 18 days from receipt.	For Lot-1: Within Four (04) months from date of CAT-1 approval of Primary drawing/documents OR BHEL manufacturing clearance, whichever is later. Manufacturing clearance shall be given only after receipt of clearance from Maitree site.	Completion period for E&C by supplier shall be as per clause no 29.1, 29.2, 29.3 and 29.4 of PSER SCC Rev 0 and the same is reproduced below: "The successful bidder shall execute the job in such a manner that entire job gets completed within 5 (Five) months from the date of start of work for each unit.
2	PE-V0-XXX-507-E042	INSTALLATION DRGS. OF CABLE FIRE SEALING SYSTEM	Primary		In case date of CAT-1 approval of Primary drawing/documents is later than the date of BHEL manufacturing clearance then for delay analysis, any delay in submission/re-submission of Primary drawing/documents shall be reduced from the given delivery period of 04 months. Delay in BHEL's comments/approval beyond 18 days shall also be considered for delay analysis.	BHEL - Site shall intimate at least one month in advance for mobilization of resources for start of work. The successful bidder shall arrange to mobilize and start the erection work within this duration.
3	PE-V0-XXX-507-E041	TECHNICAL DATA SHEET OF CABLE FIRE SEALING SYSTEM	Primary			The actual date of start of work will be certified by Construction Manager, BHEL after adequate mobilization of manpower, T&P by successful bidder. This certificate date will be deemed as start of work at site for purpose of the contract time schedule.
4	PE-V0-421-E045	Sea Worthy Packing Details	Primary			
5	PE-V0-XXX-507-E043	TYPE TEST REPORT / CERTIFICATES	Primary			
6	PE-V0-XXX-507-E906	FIELD QUALITY PLAN FOR CABLE FIRE SEALING SYSTEM	Secondary	R-0 within 14 days from PO & subsequent revisions within 10 days of comments received from BHEL. BHEL shall furnish comments / approval on each submission within 18 days from receipt.	In case BHEL manufacturing clearance date is later than date of cat-1 approval of Primary drawing/documents, then for delay analysis submission/re-submission time of Primary drawing/document shall not be considered.	The work under the scope of contract will be deemed to be completed in all respects only when all the components are erected, tested and commissioned (as applicable) of all individual equipment and handed over. The decision of BHEL shall be final and binding on the successful bidder."
7	PE-V0-XXX-507-E044	Bill of material	Secondary		For Subsequent Lots: Within Three (03) months from lot clearance by BHEL.	Advance intimation for mobilization shall be given progressively areawise as per the availability of required area/fronts.