

2 X 660 MW MAITREE STPP (Annexure A)							
DELIVERY SCHEDULE FOR WORKSHOP EQUIPMENT (PATTERN FOUNDRY CARPENTER WORKSHOP-ACCESSORIES OF PATTERN FOUNDRY SHOP)							
Package name	S.NO	BHEL Drawing No	Drawing Title	Primary/ Secondary	Drg Sch for Vendors	Standard Delivery Terms for Supply Portion	Scope of Services, (if any, as per Indent) and corresponding schedule for rendering the services
WORKSHOP EQUIPMENT	1	PE-V0-421-568-A001	Inspection check list / Manufacturing Quality Plan of machine / Equipment	Primary	R-0 within 21 days from PO & subsequent revisions within 10 days of comments received from BHEL. BHEL shall furnish comments / approval on each submission within 18 days from receipt.	Supply : Within 5 months from date of Cat-1 approval of Primary drawing/documents or BHEL manufacturing clearance whichever is later, subjected to drawing/document submission/re-submission schedule as stipulated, in case of any delay in submission/re-submission of Primary drawing/documents, then same shall be reduced from the given delivery period. Note: 1. Vendor to start manufacturing activities only after obtaining specific manufacturing clearance from BHEL Purchase group. 2. In case BHEL manufacturing clearance date is later than the date of Cat-1 approval of Primary drawing/documents, then the contractual delivery period will be calculated by setting off the time gap between Cat-1 approval date of Primary drawing/documents and the manufacturing clearance date, from any delay by vendor in submission/re-submission of Primary drawing/documents.	Vendor to depute its service engineer for site activities (Supervision of E&C, installation checks, site demonstration, site testing, training of customer staff etc as applicable) within 30 days from BHEL's intimation (for deputing service engineer). For delay in deputing service engineer, LD on site activity portion shall be applicable @ ½% of the total Supervision of E&C portion contract value (excluding element of taxes) per week or part thereof, with applicable GST. However, total LD (supply + Supervision of E&C) shall be limited to 10% of cumulative total contract value excluding taxes and freight (supply + Supervision of E&C).
	2	PE-V0-421-568-A002	GA, Foundation Detail (as required) and Data sheet of Machine /equipment with detailed BOM	Primary			
	3	PE-V0-421-568-A004	Operation & Maintenance (O&M) Manual for Equipment	Secondary	Within two weeks after after Cat 1 approval of drawings at sl no. 1 & 2 above.		
	4	PE-V0-421-568-A005	Sea-worthy packing for Equipment	Secondary	Within two weeks after after Cat 1 approval of drawings at sl no. 1 & 2 above.		
	5	PE-V0-421-568-A006	Erection procedure for Equipment	Secondary	Within two weeks after after Cat 1 approval of drawings at sl no. 1 & 2 above.		

Notes

- The end period specified is for completion of the deliveries. Deliveries to start progressively so as to meet the completion schedule.
- The delivery conditions specified are for contractual LD purposes, however BHEL may ask for early deliveries without any compensation thereof.
- Non-applicable drawings shall be decided during bid evaluation.
- Wherever schedule of drawings/documents submission / re-submission is stipulated in the Technical Specifications, same shall be superseded by delivery specified in NIT.
- Operation & Maintenance (O&M) Manual shall be submitted by bidder in both English and Bangla Language (5 nos hard copies in both languages and 3 sets of electronic copies in both languages).