

2 x 660 MW MAITREE STPP - DELIVERY SCHEDULE FOR HT XLPE CABLE

Sl. No.	Package name	BHEL Drawing No	Drawing Title	Primary/Secondary	Drg Sch for Vendors	Standard Delivery Terms for Supply Portion
1	HT XLPE CABLES	PE-V0-XXX-507-E103	CROSS SECTION DRGS. - HT XLPE CABLES	Primary	R-0 within 14 days from PO & subsequent revisions within 10 days of comments received from BHEL. BHEL shall furnish comments / approval on each submission within 18 days from receipt.	For Lot-1: Within Four (04) months from date of CAT-1 approval of Primary drawing/documents, subjected to drawing/document submission/re-submission schedule as stipulated, in case of any delay in submission/re-submission of Primary drawing/documents, then same shall be reduced from the given delivery period. Delay in BHEL's comments/approval beyond 18 days shall also be considered for delay analysis. For Subsequent Lots: Within 3 months from Lot clearance by BHEL.
		PE-V0-XXX-507-E912	QUALITY PLAN - HT XLPE CABLES	Primary		
		PE-V0-XXX-507-E101	TECHNICAL DATA SHEET - HT XLPE CABLES	Primary		
		PE-V0-XXX-507-E104	TYPE TEST CERTIFICATES - HT XLPE CABLES	Secondary	Within 1 week after conduction of type test	

Notes

- a. The end period specified is for completion of the deliveries. Deliveries to start progressively so as to meet the completion schedule.
- b. The delivery conditions specified are for contractual LD purposes, however BHEL may ask for early deliveries without any compensation thereof.
- c. Non-applicable drawings shall be decided during bid evaluation.
- d. Wherever schedule of drawings/documents submission / re-submission is stipulated in the Technical Specifications, same shall be superseded by delivery specified in NIT.

