

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
ENSO12266	SUBDELY - OFE	STI	2	1	1	1)DURGA BEARINGS	0		YES	7000023016	DURGA BEARINGS PVT.LTD	SRL	Single response against limited Tender	01-03-22	05-02-22	11-02-22	9,300.00	26-04-22
EN-SAC1687	SUBDELY - ACT-B6	STI	2	1	1	1)AUMA (INDIA) PR	0		YES	7000023017	AUMA (INDIA) PRIVATE LIMITED,	OEM	Spares from OEM	01-03-22	28-02-22	10-03-22	5,300.00	24-05-22
		STI								7000023018	IYAPPAN ENGG INDUSTRIES PVT, LTD.,			02-03-22			8,92,118.64	22-06-22
		STI								7000023019	IYAPPAN ENGG INDUSTRIES PVT, LTD.,			02-03-22			2,97,372.88	22-06-22
		STI								7000023020	ASCO NUMATICS (INDIA) PRIVATE LTD.,			02-03-22	10-11-20	20-02-21	34,50,000.00	29-05-22
		STI								7000023021	INDIAN SOLENOIDS.			02-03-22	28-02-22	10-03-22	3,67,400.00	02-04-22
2662200025	FB M&S Spares Cap	STI	1	1	0		0		YES	7000023022	SWIT,	PTY		03-03-22	26-02-22	28-02-22	3,79,140.00	25-03-22
2662200027	FB M&S Spares Cap	STI	1	1	1	1)INDIAN OIL CORP	0		YES	7000023024	INDIAN OIL CORPORATION LIMITED,	OEM	Spares from OEM	04-03-22	26-02-22	02-03-22	25,200.00	14-03-22
		STI								7000023025	SREE SHAKTHI SWITCHGEAR			04-03-22	25-02-22	01-03-22	1,32,750.00	15-04-22
		STI								7000023026	SARASWATHY & CO			05-03-22	18-02-22	22-02-22	48,600.00	19-03-22
1802100204	FB Sub-Dely(Mech).	STI	2	1	1	1)ALLWEILER INDIA	0		YES	7000023027	ALLWEILER INDIA PVT.LTD.,	OEM	Spares from OEM	08-03-22	18-11-21	22-11-21	1,70,000.00	28-06-22
2662200017	FB M&S Spares Cap	STI	1	1	1	1)FANUC INDIA PVT	0		YES	7000023028	FANUC INDIA PVT.LTD	PTY		07-03-22	15-02-22	26-02-22	1,27,197.00	22-08-22
1802100202	FB Sub-Dely(Mech).	STI	2	1	1	1)POWER PIPING CO	0		YES	7000023029	POWER PIPING CO.	OEM	Spares from OEM	07-03-22	18-11-21	20-11-21	63,500.00	07-09-22
1802100227	FB Sub-Dely(Mech).	STI	2	1	1	1)AUMA (INDIA) PR	0		YES	7000023030	AUMA (INDIA) PRIVATE LIMITED,	OEM	Spares from OEM	07-03-22	16-12-21	22-12-21	2,82,546.00	27-06-22
		STI								7000023031	SRI STEEL INDUSTRIES,			08-03-22			61,600.00	06-04-22
		STI								7000023032	SRI STEEL INDUSTRIES,			08-03-22			1,01,677.80	06-04-22
		STI								7000023033	SRI STEEL INDUSTRIES,			08-03-22			24,920.34	06-04-22
		STI								7000023034	SRI STEEL INDUSTRIES,			08-03-22			4,137.29	06-04-22
ENSSB03044	SUBDELY - SB	STI	2	1	1	1)INTERNATIONAL I	0		YES	7000023035	INTERNATIONAL INDUSTRIAL SPRINGS,	SRO	Single response against Open Tender	08-03-22	01-02-22	10-02-22	1,45,366.50	31-05-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
		STI								7000023037	KANTECH RUBBER INDUSTRIES,			11-03-22	26-02-22	03-03-22	22,200.00	21-03-22
		STI								7000023038	SAHAS HARDWARE STORES,			11-03-22			74,343.30	20-05-22
		STI								7000023040	SURESH ENGINEERING COMPANY			11-03-22	08-03-22	10-03-22	28,916.00	20-05-22
		STI								7000023041	GE POWER INDIA LIMITED			11-03-22			0.00	31-03-22
		STI								7000023043	DEEPAK ELECTRIC CO			12-03-22			18,320.00	26-03-22
1902200016	FB Consumable-PRDN	STI	1	1	1	1)VIJAY OIL AND G	0		YES	7000023044	VIJAY OIL AND GAS COMBUSTION	URG	Urgency	12-03-22	12-03-22	12-03-22	19,000.00	19-03-22
		STI								7000023045	MOHAN EXIM INDIA PVT LTD			14-03-22			1,50,386.44	04-05-22
		STI								7000023046	JAY HARI ENTERPRISES			14-03-22			3,37,791.00	06-04-22
2002200007	FB Cons-Non PRDN	STI	1	1	1	1)SRI KUBERA INDU	0		YES	7000023047	SRI KUBERA INDUSTRIAL RUBBER & PLAS	URG	Urgency	14-03-22	14-03-22	14-03-22	19,400.00	21-03-22
		STI								7000023048	AMAN INDUSTRIES			15-03-22			7,809.00	18-03-22
1702100068	FB Sub-Dely (C&I).	STI	2	1	1	1)LUCENT MARCONS	0		YES	7000023049	LUCENT MARCONS (P) LTD.,	OEM	Spares from OEM	15-03-22	24-12-21	03-01-22	10,07,870.71	22-06-22
		STI								7000023050	DEEPAK ELECTRIC CO			15-03-22			18,510.00	29-03-22
		STI								7000023051	HINDUSTHAN ELECTRIC CORPORATION PVT			15-03-22			53,220.34	04-05-22
		STI								7000023053	MANNAT MARINE SERVICES			09-03-22			18,480.00	24-03-22
1902200006	FB Consumable-PRDN	STI	2	1	1	1)SRINIVASA ENTER	0		YES	7000023054	SRINIVASA ENTERPRISES,	OEM	Spares from OEM	16-03-22	23-02-22	05-03-22	1,61,510.00	16-06-22
		STI								7000023056	KOMMUNICATION ACCESSORIES			18-03-22			9,576.20	30-03-22
2662200029	FB M&S Spares Cap	STI	1	1	1	1)INDAID ENGINEER	0		YES	7000023057	INDAID ENGINEERS PVT LTD.,	OEM	Spares from OEM	23-03-22	01-03-22	07-03-22	1,50,000.00	23-05-22
		STI								7000023058	IYAPPAN ENGG INDUSTRIES PVT, LTD.,			19-03-22			14,79,600.00	25-07-22
2662200047	FB M&S Spares Cap	STI	1	1	1	1)Sealtech	0		YES	7000023059	Sealtech	URG	Urgency	19-03-22	18-03-22	19-03-22	23,509.00	25-03-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
		STI								7000023060	KRB TECH SOLUTIONS			19-03-22			21,050.52	02-04-22
1802200020	FB Sub-Dely(Mech).	STI	2	1	1	1)ABB INDIA LTD.,	0		YES	7000023061	ABB INDIA LTD.,	OEM	Spares from OEM	21-03-22	07-02-22	09-02-22	63,298.00	14-06-22
		STI								7000023062	ESAB INDIA LTD			20-03-22			35,00,000.00	07-07-22
ENSO12253	SUBDELY - OFE	STI	2	2	1	1)INTERNATIONAL I	1	1)	YES	7000023063	INTERNATIONAL INDUSTRIAL SPRINGS,	STO	Single Technically Acceptable Response acceptable Response against Open Tender	21-03-22	07-02-22	09-02-22	3,203.39	30-05-22
2632100020	FB Minor Cap Goods	STI	2	1	1	1)JAY HARI ENTERP	0		YES	7000023064	JAY HARI ENTERPRISES	URG	Urgency	22-03-22	08-12-21	18-12-21	2,92,000.00	18-05-22
2662200037	FB M&S Spares Cap	STI	1	1	1	1)JN MACHINERIES	0		YES	7000023065	JN MACHINERIES PRIVATE LIMITED,	OEM	Spares from OEM	22-03-22	09-03-22	19-03-22	48,755.03	13-07-22
ENSSB03050	SUBDELY - SB	STI	2	1	1	1)POLYMER PRODUCT	0		YES	7000023066	POLYMER PRODUCTS	VAL	Value less than Rs.20000/-	22-03-22	16-03-22	19-03-22	3,250.00	19-04-22
ENSSB03045	SUBDELY - SB	STI	2	1	1	1)STANDARD METAL	0		YES	7000023067	STANDARD METAL INDUSTRIES,	VAL	Value less than Rs.20000/-	22-03-22	19-03-22	19-03-22	13,392.00	19-04-22
		STI								7000023068	KELTRON CONTROLS,			22-03-22			2,96,000.00	20-07-22
4202200003	PC Sub Delivery	STI	2	1	1	1)SHREYA CHEMICAL	0		YES	7000023069	SHREYA CHEMICALS	SRO	Single response against Open Tender	25-03-22	02-02-22	14-02-22	1,87,050.00	25-05-22
1802200010	FB Sub-Dely(Mech).	STI	2	1	1	1)ALEKTON ENGG.IN	0		YES	7000023070	ALEKTON ENGG.INDUSTRIES P.LTD.	OEM	Spares from OEM	24-03-22	04-02-22	14-02-22	59,600.00	13-05-22
		STI								7000023071	RAJENDRA TECHNOLOGIES			24-03-22			17,160.93	02-04-22
2002200008	FB Cons-Non PRDN	STI	2	1	1	1)INDIAN HIGH VAC	0		YES	7000023072	INDIAN HIGH VACUUM PUMPS	URG	Urgency	24-03-22	15-03-22	18-03-22	5,229.00	31-03-22
1802200019	FB Sub-Dely(Mech).	STI	2	1	1	1)INSTRUMENTATI ON	0		YES	7000023073	INSTRUMENTATION LTD.,	OEM	Spares from OEM	25-03-22	07-02-22	12-02-22	68,900.00	17-06-22
		STI								7000023074	SRI VIGNESH ENTERPRISES			25-03-22			19,525.12	09-04-22
		STI								7000023075	DEFFREE ENGG P LTD			28-03-22			14,542.35	25-06-22
		STI								7000023076	DEFFREE ENGG P LTD			28-03-22			7,891.52	25-06-22
		STI								7000023077	DEFFREE ENGG P LTD			28-03-22			48,079.66	25-06-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
		STI								7000023078	DEFFREE ENGG P LTD			28-03-22			1,47,059.30	25-06-22
		STI								7000023079	DEFFREE ENGG P LTD			28-03-22			9,294.92	25-06-22
		STI								7000023080	DEFFREE ENGG P LTD			28-03-22			2,25,467.76	25-06-22
		STI								7000023081	DEFFREE ENGG P LTD			28-03-22			1,12,484.76	25-06-22
		STI								7000023082	DEFFREE ENGG P LTD			28-03-22			85,937.28	25-06-22
		STI								7000023083	DEFFREE ENGG P LTD			28-03-22			57,023.76	25-06-22
		STI								7000023084	DEFFREE ENGG P LTD			28-03-22			14,552.52	25-06-22
		STI								7000023085	DEFFREE ENGG P LTD			28-03-22			7,050.88	25-06-22
		STI								7000023086	DEFFREE ENGG P LTD			28-03-22			1,76,220.40	25-06-22
		STI								7000023087	DEFFREE ENGG P LTD			28-03-22			53,23,910.90	25-06-22
		STI								7000023088	DEFFREE ENGG P LTD			28-03-22			45,310.08	25-06-22
		STI								7000023089	DEFFREE ENGG P LTD			28-03-22			56,366.94	25-06-22
		STI								7000023090	DEFFREE ENGG P LTD			28-03-22			18,747.46	25-06-22
		STI								7000023091	DEFFREE ENGG P LTD			28-03-22			14,322.88	25-06-22
		STI								7000023092	DEFFREE ENGG P LTD			28-03-22			1,762.72	25-06-22
RCSOF99005	SUBDELY - OFE	STI	2	1	1	1)FCS FLUORO CARB	0		YES	7000023094	FCS FLUORO CARBON SEALS PVT LTD	SRO	Single response against Open Tender	28-03-22	29-11-20	09-12-20	6,41,059.00	23-05-22
		STI								7000023095	PEEKAY STEEL CASTINGS PVT.LTD			29-03-22			1,27,45,815.24	10-09-22
2662200028	FB M&S Spares Cap	STI	1	1	1	1)DURAG INDIA IN	0		YES	7000023097	DURAG INDIA INSTRUMENTATION PVT. L	OEM	Spares from OEM	29-03-22	28-02-22	05-03-22	1,28,000.00	17-08-22
2662200026	FB M&S Spares Cap	STI	1	1	1	1)ESAB INDIA LIMI	0		YES	7000023098	ESAB INDIA LIMITED,	OEM	Spares from OEM	30-03-22	26-02-22	04-03-22	1,00,350.00	29-07-22
ENSOF12276	SUBDELY - OFE	STI	2	1	1	1)VETRI ELASTOMER	0		YES	7000023099	VETRI ELASTOMERIC ENGINEERS,	SRL	Single response against limited Tender	30-03-22	01-03-22	07-03-22	47,200.00	25-05-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
1902200024	FB Consumable-PRDN	STI	1	1	1	1)NOVAA PAINTS	0		YES	7000023100	NOVAA PAINTS	URG	Urgency	31-03-22	30-03-22	31-03-22	1,23,368.00	07-04-22
PE-023	FB Cons-Non PRDN	LTI	1	1	1	1)SARATHI ELECTRI	0		YES	7100178805	SARATHI ELECTRIC COMPANY			02-03-22	30-03-22	31-03-22	22,400.00	23-03-22
ENSQN20220	SUBDELY - QCNR	LTI	2	2	2	1)NIRMAL ENGG WOR 2)SREE SHAKTHI SW	0		YES	7100178824	SREE SHAKTHI SWITCHGEAR			01-03-22	16-04-21	17-04-21	31,200.00	26-04-22
RCNAPV2324	SUBDELY - TOA	LTI	2	0	0		0		YES	7100178826	S.K. ENGINEERING			01-03-22	16-04-21	17-04-21	2,66,003.80	10-05-22
		LTI								7100178827	VINAYAKA ELECTRO ALLOYS (I) PVT LTD			01-03-22			1,15,49,700.00	19-04-22
		LTI								7100178828	VINAYAKA ELECTRO ALLOYS (I) PVT LTD			01-03-22			38,12,465.00	19-04-22
		LTI								7100178829	VINAYAKA ELECTRO ALLOYS (I) PVT LTD			01-03-22			96,92,100.00	07-06-22
		LTI								7100178831	TIRUCHY FABRICATORS			01-03-22			2,00,33,731.72	21-07-22
		LTI								7100178832	WIN-FAB ENGINEERING WORKS,			01-03-22			60,72,006.77	21-07-22
		LTI								7100178835	INSTRUMENTATION LTD.,			02-03-22			7,13,684.73	30-06-22
RCSOF90004	SUBDELY - OFE	LTI	2	4	4	1)IGP ENGINEERS P 2)PACKINGS & JOIN 3)GOODRICH GASKET 4)ASIAN SEALING P	0		YES	7100178836	IGP ENGINEERS PRIVATE LIMITED,			02-03-22	20-07-20	31-07-20	15,06,757.00	27-04-22
RCSOF90004	SUBDELY - OFE	LTI	2	4	4	1)IGP ENGINEERS P 2)PACKINGS & JOIN 3)GOODRICH GASKET 4)ASIAN SEALING P	0		YES	7100178837	PACKINGS & JOINTINGS GASKETS (P) LT			02-03-22	20-07-20	31-07-20	25,629.60	27-04-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
RCSOF90004	SUBDELY - OFE	LTI	2	4	4	1)IGP ENGINEERS P 2)PACKINGS & JOIN 3)GOODRICH GASKET 4)ASIAN SEALING P	0		YES	7100178838	GOODRICH GASKET PRIVATE LIMITED,			02-03-22	20-07-20	31-07-20	43,436.00	27-04-22
RCSOF90004	SUBDELY - OFE	LTI	2	4	4	1)IGP ENGINEERS P 2)PACKINGS & JOIN 3)GOODRICH GASKET 4)ASIAN SEALING P	0		YES	7100178839	ASIAN SEALING PRODUCTS PVT LTD.			02-03-22	20-07-20	31-07-20	3,21,638.95	27-04-22
		LTI								7100178841	AURORA SHAPERS			02-03-22			1,70,785.61	30-06-22
		LTI								7100178842	AURORA SHAPERS			02-03-22			51,12,630.60	30-06-22
		LTI								7100178843	AURORA SHAPERS			02-03-22			35,11,863.07	29-06-22
		LTI								7100178844	AURORA SHAPERS			02-03-22			84,94,227.38	29-06-22
		LTI								7100178845	AURORA SHAPERS			02-03-22			1,70,785.61	30-06-22
		LTI								7100178846	AURORA SHAPERS			02-03-22			1,70,785.61	30-06-22
		LTI								7100178847	AURORA SHAPERS			02-03-22			81,19,274.17	29-06-22
		LTI								7100178848	AURORA SHAPERS			02-03-22			14,38,046.50	30-06-22
		LTI								7100178849	AURORA SHAPERS			02-03-22			35,11,860.56	29-06-22
4402200001	Hanger,Insul &comp	LTI	2	3	3	1)PRESIDENT ENGG. 2)MEGA ENGINEERIN 3)PROCYON TECHNOL	0		YES	7100178852	PROCYON TECHNOLOGY	SRL	Single response against limited Tender	03-03-22	02-02-22	03-02-22	3,49,653.12	02-04-22
4402200002	Hanger,Insul &comp	LTI	2	1	1	1)PROCYON TECHNOL	0		YES	7100178853	PROCYON TECHNOLOGY	SRL	Single response against limited Tender	03-03-22	07-02-22	11-02-22	6,93,582.88	02-04-22
		LTI								7100178854	JAMES WALKER INMARCO INDUSTRIES			03-03-22	07-02-22	11-02-22	3,60,825.94	12-05-22
RCNAPV2324	SUBDELY - TOA	LTI	2	0	0		0		YES	7100178855	SPECIALITY GRAPHITES			03-03-22	07-02-22	11-02-22	1,03,422.00	12-05-22
		LTI								7100178856	GK FAB WORK,			03-03-22			16,96,372.44	20-07-22
		LTI								7100178857	GK FAB WORK,			03-03-22			2,37,298.97	20-07-22
		LTI								7100178858	UNIQUE ENGINEERING ENTERPRISES			04-03-22	07-02-22	11-02-22	11,980.00	03-04-22
RC-SAC-009	SUBDELY - ACT-B6	LTI	2	1	1	1)ROTORK CONTROLS	0		YES	7100178859	ROTORK CONTROLS (INDIA) PVT LTD.,			04-03-22	29-11-20	21-12-20	1,32,234.00	28-05-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
RC-SAC-009	SUBDELY - ACT-B6	LTI	2	1	1	1)AUMA (INDIA) PR	0		YES	7100178860	AUMA (INDIA) PRIVATE LIMITED,			04-03-22	29-11-20	21-12-20	54,977.00	28-05-22
ENCQN-2718	CASTING - QCNRV	LTI	2	1	1	1)SHREE KUMARAN A	0		YES	7100178861	SHREE KUMARAN ALLOYS,			04-03-22	29-11-20	21-12-20	97,817.80	17-06-22
		LTI								7100178862	OPAL METALLICS			04-03-22			3,36,563.11	02-07-22
		LTI								7100178863	OPAL METALLICS			04-03-22			21,73,005.14	01-07-22
ENSSV00008	SUBDELY - SVSR	LTI	2	2	2	1)SAJAS ELECTRICA 2)VENKAT ELECTRON	0		YES	7100178864	VENKAT ELECTRONICS,			04-03-22	25-02-22	01-03-22	48,300.00	15-04-22
		LTI								7100178865	OPAL METALLICS			05-03-22			14,19,447.48	03-07-22
		LTI								7100178866	OPAL METALLICS			05-03-22			11,51,025.03	03-07-22
		LTI								7100178867	OPAL METALLICS			05-03-22			25,10,890.22	02-07-22
		LTI								7100178868	OPAL METALLICS			05-03-22			5,93,831.06	03-07-22
		LTI								7100178869	OPAL METALLICS			05-03-22			2,59,033.57	03-07-22
		LTI								7100178870	OPAL METALLICS			05-03-22			36,63,694.11	02-07-22
		LTI								7100178871	OPAL METALLICS			05-03-22			36,63,694.11	02-07-22
		LTI								7100178872	AURORA SHAPERS			05-03-22			40,17,422.98	02-07-22
		LTI								7100178873	OPAL METALLICS			05-03-22			2,42,960.96	03-07-22
		LTI								7100178874	OPAL METALLICS			05-03-22			63,10,069.04	03-07-22
		LTI								7100178875	OPAL METALLICS			05-03-22			28,65,904.80	03-07-22
		LTI								7100178876	OPAL METALLICS			05-03-22			16,02,815.28	03-07-22
		LTI								7100178877	MARIYA ENGINEERING ENTERPRISES			07-03-22			6,74,476.23	05-07-22
		LTI								7100178878	MARIYA ENGINEERING ENTERPRISES			07-03-22			6,74,476.23	05-07-22
		LTI								7100178879	MARIYA ENGINEERING ENTERPRISES			07-03-22			1,15,48,726.03	05-07-22
		LTI								7100178880	MARIYA ENGINEERING ENTERPRISES			07-03-22			6,74,476.23	05-07-22
RCNAPV2324	SUBDELY - TOA	LTI	2	0	0		0		YES	7100178881	MECHANICAL PACKING INDUSTRIES			08-03-22	25-02-22	01-03-22	6,806.00	17-05-22
RCNAPV2324	SUBDELY - TOA	LTI	2	0	0		0		YES	7100178882	MECHANICAL PACKING INDUSTRIES			08-03-22	25-02-22	01-03-22	43,486.00	17-05-22
RCNAPV2324	SUBDELY - TOA	LTI	2	0	0		0		YES	7100178883	MECHANICAL PACKING INDUSTRIES			08-03-22	25-02-22	01-03-22	98,531.00	17-05-22
		LTI								7100178884	COIMBATORE SUPER ALLOYS (P) LTD			08-03-22			8,465.25	03-05-22
		LTI								7100178885	SRI STEEL INDUSTRIES,			08-03-22			78,813.57	03-05-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
		LTI								7100178886	SAKTHI INDUSTRIES			08-03-22	25-02-22	01-03-22	2,30,110.30	27-04-22
		LTI								7100178887	PATELS AIRFLOW LIMITED,			08-03-22			14,70,139.00	05-08-22
		LTI								7100178888	COIMBATORE SUPER ALLOYS (P) LTD			08-03-22			47,771.20	31-05-22
		LTI								7100178889	SRI STEEL INDUSTRIES,			08-03-22			2,47,250.00	31-05-22
		LTI								7100178890	SRI STEEL INDUSTRIES,			08-03-22			8,74,500.00	31-05-22
		LTI								7100178891	BALAJI SUPER ALLOYS			08-03-22			3,60,161.02	31-05-22
		LTI								7100178892	VINAYAKA ELECTRO ALLOYS (I) PVT LTD			08-03-22			11,86,558.80	31-05-22
		LTI								7100178893	VINAYAKA ELECTRO ALLOYS (I) PVT LTD			08-03-22			49,576.20	03-05-22
		LTI								7100178894	INSTRUMENTATION LTD.,			09-03-22			5,92,958.96	09-09-22
		LTI								7100178895	JAGATHESH INDUSTRIAL WORKS			09-03-22			66,84,558.45	07-07-22
		LTI								7100178897	BANSAL FABWEL INDUSTRIES			09-03-22			1,40,18,838.79	07-07-22
		LTI								7100178898	BANSAL FABWEL INDUSTRIES			09-03-22			56,23,508.27	07-07-22
		LTI								7100178899	MARIYA ENGINEERING ENTERPRISES			09-03-22			46,39,173.03	07-07-22
		LTI								7100178900	BANSAL FABWEL INDUSTRIES			09-03-22			36,11,466.43	07-07-22
		LTI								7100178901	JAGATHESH INDUSTRIAL WORKS			09-03-22			31,28,434.02	07-07-22
		LTI								7100178902	ADHILAKSHMI INDUSTRIES			09-03-22			88,23,854.31	07-07-22
		LTI								7100178903	ADHILAKSHMI INDUSTRIES			09-03-22			32,07,110.17	07-07-22
		LTI								7100178904	NBS FAB TECH PVT. LTD.,			09-03-22			1,27,31,734.16	07-07-22
ENSOF12265	SUBDELY - OFE	LTI	2	3	3	1)IGP ENGINEERS P 2)PACKINGS & JOIN 3)ASIAN SEALING P	0		YES	7100178905	ASIAN SEALING PRODUCTS PVT LTD.			10-03-22	09-02-22	19-02-22	20,752.00	05-05-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
ENSOF12265	SUBDELY - OFE	LTI	2	3	3	1)IGP ENGINEERS P 2)PACKINGS & JOIN 3)ASIAN SEALING P	0		YES	7100178906	PACKINGS & JOINTINGS GASKETS (P) LT			10-03-22	09-02-22	19-02-22	1,32,900.00	05-05-22
1802200005	FB Sub-Dely(Mech).	LTI	2	3	2	1) 2)	0		YES	7100178907	SRI VENKAT ENGINEERS			12-03-22	07-01-22	18-01-22	45,000.00	11-05-22
		LTI								7100178908	INSTRUMENTATION LTD.,			10-03-22			36,08,280.00	10-08-22
		LTI								7100178909	GREENLAND ENGINEERING INDUSTRIES			10-03-22			15,53,807.89	08-07-22
		LTI								7100178910	EUROTEK ENGG ENTERPRISES			10-03-22			1,84,03,717.45	07-07-22
		LTI								7100178911	GREENLAND ENGINEERING INDUSTRIES			10-03-22			15,53,807.89	08-07-22
		LTI								7100178913	GREENLAND ENGINEERING INDUSTRIES			10-03-22			15,53,807.89	08-07-22
		LTI								7100178914	GREENLAND ENGINEERING INDUSTRIES			10-03-22			15,53,807.89	08-07-22
		LTI								7100178915	VETRI ELASTOMERIC ENGINEERS,			11-03-22			29,62,711.65	09-06-22
RCNAPV2324	SUBDELY - TOA	LTI	2	0	0		0		YES	7100178916	SPECIALITY GRAPHITES			11-03-22	07-01-22	18-01-22	13,890.00	20-05-22
2021-22/MM	FB Consumable-PRDN	LTI	1	1	1	1)INNOVATIVE ENGI	0		YES	7100178917	INNOVATIVE ENGINEERING SOLUTIONS			11-03-22	07-01-22	18-01-22	20,124.00	11-04-22
		LTI								7100178918	ACME FORGINGS PRIVATE LTD			11-03-22			3,56,374.00	08-04-22
		LTI								7100178919	BHUVANESWARI INDUSTRIES UNIT - II			11-03-22			1,29,66,190.77	08-07-22
		LTI								7100178920	PINAX STEEL INDUSTRIES PVT.LTD			11-03-22			34,647.62	09-07-22
		LTI								7100178921	PINAX STEEL INDUSTRIES PVT.LTD			11-03-22			47,505.07	09-07-22
		LTI								7100178922	PINAX STEEL INDUSTRIES PVT.LTD			11-03-22			1,15,84,279.93	09-07-22
		LTI								7100178923	PINAX STEEL INDUSTRIES PVT.LTD			11-03-22			99,744.49	09-07-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
		LTI								7100178924	PINAX STEEL INDUSTRIES PVT.LTD			11-03-22			38,95,323.07	08-07-22
		LTI								7100178925	PINAX STEEL INDUSTRIES PVT.LTD			11-03-22			18,66,276.26	26-07-22
		LTI								7100178926	PINAX STEEL INDUSTRIES PVT.LTD			11-03-22			5,93,076.35	09-07-22
		LTI								7100178927	PINAX STEEL INDUSTRIES PVT.LTD			11-03-22			1,59,676.40	09-07-22
		LTI								7100178928	VIJI ENGINEERING			11-03-22			31,50,569.89	08-07-22
		LTI								7100178929	VIJI ENGINEERING			11-03-22			1,33,664.45	09-07-22
		LTI								7100178930	VIJI ENGINEERING			11-03-22			44,82,589.20	09-07-22
		LTI								7100178931	VIJI ENGINEERING			11-03-22			44,82,589.20	08-07-22
		LTI								7100178932	VIJI ENGINEERING			11-03-22			34,95,695.14	08-07-22
		LTI								7100178933	VIJI ENGINEERING			11-03-22			1,33,664.45	09-07-22
4211800004	PC -AD Away Fabn.	LTI	2	1	1	1)BEND JOINTS PVT	0		YES	7100178934	BEND JOINTS PVT LIMITED			11-03-22	16-05-18	08-06-18	13,26,764.37	31-03-22
		LTI								7100178935	VIJI ENGINEERING			12-03-22			4,33,068.46	10-07-22
		LTI								7100178936	VIJI ENGINEERING			12-03-22			11,10,790.68	10-07-22
ENSOF12272	SUBDELY - OFE	LTI	2	2	2	1)PACKINGS & JOIN 2)IGP ENGINEERS P	0		YES	7100178937	PACKINGS & JOINTINGS GASKETS (P) LT			12-03-22	18-02-22	28-02-22	1,32,895.00	21-05-22
		LTI								7100178938	SRI DEVI CASTINGS			14-03-22	18-02-22	28-02-22	1,61,999.81	26-04-22
		LTI								7100178939	VELAAN ENGINEERING			14-03-22	18-02-22	28-02-22	2,60,860.86	26-04-22
		LTI								7100178941	BANSAL FABWEL INDUSTRIES			15-03-22			12,15,937.06	24-07-22
4212100003	PC -AD Away Fabn.	LTI	2	5	5	1)POWER PIPING CO 2)UI PIPE FITTING 3)SIDDARTH AND GA 4)BEND JOINTS PVT 5)SAMARTH ENGINEE	0		YES	7100178942	SAMARTH ENGINEERING AND			15-03-22	18-11-21	29-11-21	40,719.18	13-07-22
4212100003	PC -AD Away Fabn.	LTI	2	5	5	1)POWER PIPING CO 2)UI PIPE FITTING 3)SIDDARTH AND GA 4)BEND JOINTS PVT 5)SAMARTH ENGINEE	0		YES	7100178943	SAMARTH ENGINEERING AND			15-03-22	18-11-21	29-11-21	45,968.31	13-07-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
4212100003	PC -AD Away Fabn.	LTI	2	5	5	1)POWER PIPING CO 2)UI PIPE FITTING 3)SIDDARTH AND GA 4)BEND JOINTS PVT 5)SAMARTH ENGINEE	0		YES	7100178944	SAMARTH ENGINEERING AND			15-03-22	18-11-21	29-11-21	2,78,194.95	13-07-22
4212100003	PC -AD Away Fabn.	LTI	2	5	5	1)POWER PIPING CO 2)UI PIPE FITTING 3)SIDDARTH AND GA 4)BEND JOINTS PVT 5)SAMARTH ENGINEE	0		YES	7100178945	SAMARTH ENGINEERING AND			15-03-22	18-11-21	29-11-21	27,146.12	13-07-22
4212100003	PC -AD Away Fabn.	LTI	2	5	5	1)POWER PIPING CO 2)UI PIPE FITTING 3)SIDDARTH AND GA 4)BEND JOINTS PVT 5)SAMARTH ENGINEE	0		YES	7100178946	SAMARTH ENGINEERING AND			15-03-22	18-11-21	29-11-21	30,645.57	13-07-22
4212100003	PC -AD Away Fabn.	LTI	2	5	5	1)POWER PIPING CO 2)UI PIPE FITTING 3)SIDDARTH AND GA 4)BEND JOINTS PVT 5)SAMARTH ENGINEE	0		YES	7100178947	SAMARTH ENGINEERING AND			15-03-22	18-11-21	29-11-21	1,85,463.30	13-07-22
2932200009	Tool Engg-SC,PURC	LTI	1	3	3	1)POLYMER PRODUCT 2)KRISHNA RUBBER 3)COMMONWEALTH PA	0		YES	7100178948	KRISHNA RUBBER PRODUCT			16-03-22	18-02-22	02-03-22	10,000.00	16-06-22
RCSOF93005	SUBDELY - OFE	LTI	2	0	0		0		YES	7100178949	VETRI ELASTOMERIC ENGINEERS,			16-03-22	18-02-22	02-03-22	20,000.00	11-05-22
		LTI								7100178950	POWER PLANT INDUSTRIES(INDIA)			16-03-22			71,37,090.87	14-07-22
		LTI								7100178951	SNEHA BEARINGS PVT. LTD,			17-03-22			2,79,325.20	13-06-22
		LTI								7100178952	FERRO METALS			17-03-22			72,65,256.79	20-07-22
		LTI								7100178953	FERRO METALS			17-03-22			16,34,603.51	21-07-22
		LTI								7100178954	FERRO METALS			17-03-22			40,20,333.67	21-07-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
		LTI								7100178955	FERRO METALS			17-03-22			12,93,528.36	15-07-22
		LTI								7100178956	FERRO METALS			17-03-22			22,01,072.04	21-07-22
2021-22/MM	FB Consumable-PRDN	LTI	1	1	1	1)PROGEON SOLUTIO	0		YES	7100178957	PROGEON SOLUTIONS,			17-03-22	18-02-22	02-03-22	20,410.00	02-04-22
129462356	FB Cons-Non PRDN	LTI	1	1	1	1)KALI ENTERPRISE	0		YES	7100178958	KALI ENTERPRISES,			18-03-22	18-02-22	02-03-22	9,300.00	18-04-22
		LTI								7100178960	SUPERTECH CASTINGS PVT LTD			18-03-22			2,57,136.00	10-06-22
		LTI								7100178961	SUPERTECH CASTINGS PVT LTD			18-03-22			1,90,000.00	10-06-22
		LTI								7100178962	KRISHNA ENGG.CO.(P) LTD			18-03-22			1,32,150.00	10-06-22
		LTI								7100178963	SUPERTECH CASTINGS PVT LTD			18-03-22			1,11,740.00	10-06-22
RC80005	SUBDELY - OFE	LTI	2	2	2	1)DURGA BEARINGS 2)AUSTIN ENGINEER	0		YES	7100178964	DURGA BEARINGS PVT.LTD			19-03-22	08-08-20	20-08-20	1,17,134.00	11-06-22
		LTI								7100178965	FERRO METALS			19-03-22			3,32,920.80	21-07-22
		LTI								7100178966	FERRO METALS			19-03-22			6,10,902.73	21-07-22
		LTI								7100178967	KUMAR INDUSTRIES			19-03-22			98,380.04	17-07-22
		LTI								7100178968	KUMAR INDUSTRIES			19-03-22			2,53,489.85	17-07-22
		LTI								7100178969	KUMAR INDUSTRIES			19-03-22			48,733.85	17-07-22
		LTI								7100178970	KUMAR INDUSTRIES			19-03-22			3,63,700.59	17-07-22
		LTI								7100178971	KUMAR INDUSTRIES			19-03-22			27,154.28	17-07-22
		LTI								7100178972	KUMAR INDUSTRIES			19-03-22			1,70,401.06	17-07-22
		LTI								7100178973	KUMAR INDUSTRIES			19-03-22			3,19,177.80	17-07-22
		LTI								7100178974	KUMAR INDUSTRIES			19-03-22			1,95,168.04	17-07-22
ENC8V-2741	CASTING - SVSRV	LTI	2	2	2	1)COIMBATORE SUPE 2)SAKTHI INDUSTRI	0		YES	7100178975	COIMBATORE SUPER ALLOYS (P) LTD			20-03-22	28-02-22	02-03-22	33,760.00	16-05-22
ENC8V-2741	CASTING - SVSRV	LTI	2	2	2	1)COIMBATORE SUPE 2)SAKTHI INDUSTRI	0		YES	7100178976	SAKTHI INDUSTRIES			20-03-22	28-02-22	02-03-22	16,856.00	16-05-22
ENV21025	FORGING - QCNRV	LTI	2	1	1	1)ACME FORGINGS P	0		YES	7100178978	ACME FORGINGS PRIVATE LTD			20-03-22	28-02-22	02-03-22	19,760.00	29-05-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
ENCQN-2714	CASTING - QCNRV	LTI	2	4	4	1)SANMAR MATRIX M 2)COIMBATORE SUPE 3)BALAJI SUPER AL 4)SHREE KUMARAN A	0		YES	7100178979	SHREE KUMARAN ALLOYS,			20-03-22	20-07-21	30-07-21	3,07,454.24	27-06-22
ENCTA-2688	CASTING - TOA	LTI	2	8	8	1)SANMAR MATRIX M 2)COIMBATORE SUPE 3)BALAJI SUPER AL 4)SRI STEEL INDUS 5)SURYAPRAKAAS FO 6)SHREE HANS ALLO 7)SHREE HARIE STE8)VINAYAKA ELECTR	0		YES	7100178980	BALAJI SUPER ALLOYS			20-03-22	18-03-21	22-03-21	8,59,145.76	01-06-22
		LTI								7100178981	SRI STEEL INDUSTRIES,			21-03-22	18-03-21	22-03-21	1,38,600.00	03-05-22
ENC5V-2736	CASTING - SVSRV	LTI	2	1	1	1)SAKTHI INDUSTRI	0		YES	7100178982	SAKTHI INDUSTRIES			21-03-22	18-03-21	22-03-21	6,324.00	05-05-22
		LTI								7100178983	AJANTHA FABRICATION WORKS UNIT-II			21-03-22			33,12,492.78	19-07-22
		LTI								7100178984	AJANTHA FABRICATION WORKS UNIT-II			21-03-22			36,92,819.07	18-08-22
		LTI								7100178985	SUN ENGINEERING (UNIT-II),			21-03-22			26,83,057.44	19-07-22
ENSSB03047	SUBDELY - SB	LTI	2	2	2	1)MM SINTERED PRO 2)	0		YES	7100178988	MM SINTERED PRODUCTS PVT.LTD			22-03-22	04-03-22	05-03-22	1,08,020.00	19-04-22
1002200004	FB Plates&Sheets	LTI	1	3	3	1)STEEL AUTHORITY 2)UTTAM VALUE STE 3)JINDAL STEEL &	0		YES	7100178989	JINDAL STEEL & POWER LTD			23-03-22	22-01-22	29-01-22	5,35,17,311.30	21-05-22
1002200004	FB Plates&Sheets	LTI	1	3	3	1)STEEL AUTHORITY 2)UTTAM VALUE STE 3)JINDAL STEEL &	0		YES	7100178990	STEEL AUTHORITY OF INDIA LTD			23-03-22	22-01-22	29-01-22	21,35,250.00	21-05-22
		LTI								7100178992	ACME FORGINGS PRIVATE LTD			22-03-22			5,24,750.00	31-05-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
		LTI								7100178993	HI-TECH FORGINGS (BANGALORE) PVT. L			22-03-22			21,250.00	31-05-22
		LTI								7100178994	EXCEL FORGE TECH.			22-03-22			8,55,000.00	31-05-22
		LTI								7100178995	EXCEL FORGE TECH.			23-03-22			27,118.64	01-06-22
ENCQN-2718	CASTING - QCNRV	LTI	2	1	1	1)SHREE KUMARAN A	0		YES	7100178997	SHREE KUMARAN ALLOYS,			23-03-22	22-01-22	29-01-22	97,817.80	06-07-22
ENSQN20020	SUBDELY - QCNR	LTI	2	2	2	1)SAGA INDUSTRIES 2)PHILVIN ENGINEE	0		YES	7100178998	PHILVIN ENGINEERS			23-03-22	11-03-20	16-03-20	40,300.00	11-05-22
ENCSV-2741	CASTING - SVSRV	LTI	2	2	2	1)COIMBATORE SUPE 2)SAKTHI INDUSTRI	0		YES	7100178999	SAKTHI INDUSTRIES			23-03-22	28-02-22	02-03-22	1,83,228.00	30-06-22
ENBPS21006	BPS Items	LTI	2	4	3	1)PRESIDENT ENGG. 2)Sagar Forge & F 3)	0		YES	7100179000	PRESIDENT ENGG.WORKS,			23-03-22	02-02-22	11-02-22	24,640.00	01-06-22
4212100004	PC -AD Away Fabn.	LTI	2	1	1	1)SAMARTH ENGINEE	0		YES	7100179001	SAMARTH ENGINEERING AND			24-03-22	09-12-21	20-12-21	9,298.75	22-07-22
4212100004	PC -AD Away Fabn.	LTI	2	1	1	1)SAMARTH ENGINEE	0		YES	7100179002	SAMARTH ENGINEERING AND			24-03-22	09-12-21	20-12-21	13,935.48	22-07-22
4212100004	PC -AD Away Fabn.	LTI	2	1	1	1)SAMARTH ENGINEE	0		YES	7100179003	SAMARTH ENGINEERING AND			24-03-22	09-12-21	20-12-21	47,301.32	22-07-22
4212100004	PC -AD Away Fabn.	LTI	2	1	1	1)SAMARTH ENGINEE	0		YES	7100179004	SAMARTH ENGINEERING AND			24-03-22	09-12-21	20-12-21	3,38,019.96	22-07-22
4212100004	PC -AD Away Fabn.	LTI	2	1	1	1)SAMARTH ENGINEE	0		YES	7100179005	SAMARTH ENGINEERING AND			24-03-22	09-12-21	20-12-21	2,33,215.65	22-07-22
4212100004	PC -AD Away Fabn.	LTI	2	1	1	1)SAMARTH ENGINEE	0		YES	7100179006	SAMARTH ENGINEERING AND			24-03-22	09-12-21	20-12-21	37,12,112.37	22-07-22
4212100004	PC -AD Away Fabn.	LTI	2	1	1	1)SAMARTH ENGINEE	0		YES	7100179007	SAMARTH ENGINEERING AND			24-03-22	09-12-21	20-12-21	27,47,151.36	22-07-22
4212100004	PC -AD Away Fabn.	LTI	2	1	1	1)SAMARTH ENGINEE	0		YES	7100179008	SAMARTH ENGINEERING AND			24-03-22	09-12-21	20-12-21	49,51,276.10	22-07-22
4212100004	PC -AD Away Fabn.	LTI	2	1	1	1)SAMARTH ENGINEE	0		YES	7100179009	SAMARTH ENGINEERING AND			24-03-22	09-12-21	20-12-21	25,44,614.34	22-07-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
4212100004	PC -AD Away Fabn.	LTI	2	1	1	1)SAMARTH ENGINEE	0		YES	7100179010	SAMARTH ENGINEERING AND			24-03-22	09-12-21	20-12-21	9,298.75	30-06-22
4212100004	PC -AD Away Fabn.	LTI	2	1	1	1)SAMARTH ENGINEE	0		YES	7100179011	SAMARTH ENGINEERING AND			24-03-22	09-12-21	20-12-21	22,87,374.38	30-06-22
4212100004	PC -AD Away Fabn.	LTI	2	1	1	1)SAMARTH ENGINEE	0		YES	7100179012	SAMARTH ENGINEERING AND			24-03-22	09-12-21	20-12-21	52,530.88	30-06-22
4212100004	PC -AD Away Fabn.	LTI	2	1	1	1)SAMARTH ENGINEE	0		YES	7100179013	SAMARTH ENGINEERING AND			24-03-22	09-12-21	20-12-21	3,38,019.96	30-06-22
4212100004	PC -AD Away Fabn.	LTI	2	1	1	1)SAMARTH ENGINEE	0		YES	7100179014	SAMARTH ENGINEERING AND			24-03-22	09-12-21	20-12-21	2,21,047.57	30-06-22
4212100004	PC -AD Away Fabn.	LTI	2	1	1	1)SAMARTH ENGINEE	0		YES	7100179015	SAMARTH ENGINEERING AND			24-03-22	09-12-21	20-12-21	29,32,701.79	30-06-22
4212100004	PC -AD Away Fabn.	LTI	2	1	1	1)SAMARTH ENGINEE	0		YES	7100179016	SAMARTH ENGINEERING AND			24-03-22	09-12-21	20-12-21	30,07,393.36	30-06-22
4212100004	PC -AD Away Fabn.	LTI	2	1	1	1)SAMARTH ENGINEE	0		YES	7100179017	SAMARTH ENGINEERING AND			24-03-22	09-12-21	20-12-21	49,66,846.43	30-06-22
4212100004	PC -AD Away Fabn.	LTI	2	1	1	1)SAMARTH ENGINEE	0		YES	7100179018	SAMARTH ENGINEERING AND			24-03-22	09-12-21	20-12-21	30,43,693.92	30-06-22
		LTI								7100179019	GREENLAND ENGINEERING INDUSTRIES			24-03-22			49,04,885.75	21-07-22
		LTI								7100179020	GREENLAND ENGINEERING INDUSTRIES			24-03-22			49,04,885.75	21-07-22
4212100004	PC -AD Away Fabn.	LTI	2	1	1	1)SAMARTH ENGINEE	0		YES	7100179021	SAMARTH ENGINEERING AND			24-03-22	09-12-21	20-12-21	29,363.15	22-07-22
		LTI								7100179024	AJANTHA FABRICATION WORKS UNIT-II			25-03-22			5,33,326.51	22-08-22
		LTI								7100179025	AJANTHA FABRICATION WORKS UNIT-II			25-03-22			8,44,707.39	22-08-22
		LTI								7100179027	AJANTHA FABRICATION WORKS UNIT-II			25-03-22			22,18,142.11	22-07-22
		LTI								7100179028	AANBAR INDUSTRIES,			25-03-22			22,51,031.85	23-07-22
		LTI								7100179029	PONNI ENGG INDUSTRIES			25-03-22			2,08,350.27	23-07-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
		LTI								7100179030	PONNI ENGG INDUSTRIES			25-03-22			2,08,350.27	23-07-22
		LTI								7100179031	PONNI ENGG INDUSTRIES			25-03-22			2,08,350.27	23-07-22
		LTI								7100179032	PONNI ENGG INDUSTRIES			25-03-22			2,08,350.27	23-07-22
		LTI								7100179033	PONNI ENGG INDUSTRIES			25-03-22			2,08,350.27	23-07-22
		LTI								7100179034	PONNI ENGG INDUSTRIES			25-03-22			37,998.80	23-07-22
		LTI								7100179035	PONNI ENGG INDUSTRIES			25-03-22			37,998.80	23-07-22
		LTI								7100179036	PONNI ENGG INDUSTRIES			25-03-22			37,998.80	23-07-22
		LTI								7100179037	PONNI ENGG INDUSTRIES			25-03-22			37,998.80	23-07-22
		LTI								7100179038	AJANTHA FABRICATION WORKS UNIT-II			26-03-22			2,77,506.18	23-08-22
ENBPS21006	BPS Items	LTI	2	3	3	1)Sagar Forge & F 2) 3)PRESIDENT ENGG.	0		YES	7100179039	Sagar Forge & Fitting			26-03-22	02-02-22	11-02-22	28,218.00	04-06-22
2932200007	Tool Engg-SC,PURC	LTI	1	4	4	1)VETRI ELASTOMER 2)POLYMER PRODUCT 3)KRISHNA RUBBER 4)COMMONWEALT H PA	0		YES	7100179040	COMMONWEALTH PACKAGING INDUSTRIES			26-03-22	18-02-22	02-03-22	38,000.00	26-06-22
		LTI								7100179041	DEFFREE ENGG P LTD			28-03-22			3,33,004.21	25-06-22
		LTI								7100179042	DEFFREE ENGG P LTD			28-03-22			91,454.22	25-06-22
		LTI								7100179043	DEFFREE ENGG P LTD			28-03-22			9,63,424.51	25-06-22
		LTI								7100179044	DEFFREE ENGG P LTD			28-03-22			23,56,722.21	25-06-22
		LTI								7100179045	DEFFREE ENGG P LTD			28-03-22			47,572.03	25-06-22
		LTI								7100179046	DEFFREE ENGG P LTD			28-03-22			15,242.37	25-06-22
		LTI								7100179047	DEFFREE ENGG P LTD			28-03-22			56,672.03	26-06-22
		LTI								7100179048	MANIS FOUNDRIES PVT LTD.,			26-03-22			3,43,372.50	06-06-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
ENCSB-2743	CASTING - HPLP	LTI	2	2	2	1)BLUEMOUNT CASTI 2)SUPERTECH CASTI	0		YES	7100179049	BLUEMOUNT CASTINGS PVT LTD			28-03-22			3,50,190.00	24-05-22
		LTI								7100179050	K.P.M INDUSTRIES			28-03-22			37,96,040.49	24-08-22
		LTI								7100179051	SAKTHI INDUSTRIES			29-03-22			2,28,915.00	07-06-22
		LTI								7100179052	SAKTHI INDUSTRIES			29-03-22			17,04,279.60	21-06-22
		LTI								7100179053	ISGEC HEAVY ENGINEERING LIMITED			29-03-22			39,18,792.37	19-07-22
		LTI								7100179054	SAKTHI INDUSTRIES			29-03-22			3,35,440.62	07-06-22
		LTI								7100179055	COIMBATORE SUPER ALLOYS (P) LTD			29-03-22			2,23,627.08	07-06-22
		LTI								7100179056	SRI STEEL INDUSTRIES,			29-03-22			85,662.66	07-06-22
		LTI								7100179057	SAKTHI INDUSTRIES			29-03-22			58,788.10	07-06-22
ENVCD21023	FORGING - FM/FH	LTI	2	1	1	1)GRS ENGINEERING	0		YES	7100179058	GRS ENGINEERING PVT LTD.			29-03-22	18-02-22	02-03-22	55,179.60	17-06-22
RCSOF93005	SUBDELY - OFE	LTI	2	0	0		0		YES	7100179059	VETRI ELASTOMERIC ENGINEERS,			29-03-22	18-02-22	02-03-22	1,94,625.00	24-05-22
RCSOF93005	SUBDELY - OFE	LTI	2	0	0		0		YES	7100179060	POLYMER PRODUCTS			29-03-22	18-02-22	02-03-22	2,12,274.00	24-05-22
RC-SAC-009	SUBDELY - ACT-B6	LTI	2	1	1	1)ROTORK CONTROLS	0		YES	7100179061	ROTORK CONTROLS (INDIA) PVT LTD.,			29-03-22	29-11-20	21-12-20	8,08,162.00	23-06-22
RC-SAC-009	SUBDELY - ACT-B6	LTI	2	1	1	1)AUMA (INDIA) PR	0		YES	7100179062	AUMA (INDIA) PRIVATE LIMITED,			29-03-22	29-11-20	21-12-20	72,400.00	23-06-22
		LTI								7100179063	COIMBATORE SUPER ALLOYS (P) LTD			30-03-22			7,47,374.46	22-06-22
		LTI								7100179064	BANSAL FABWEL INDUSTRIES			30-03-22			24,72,939.00	28-07-22
		LTI								7100179065	M.L.S ENTERPRISES PVT LTD.			30-03-22			1,80,25,095.45	28-07-22
		LTI								7100179066	PUSHPAA ENGINEERING			30-03-22			1,03,453.35	14-05-22
		LTI								7100179067	PUSHPAA ENGINEERING			30-03-22			1,03,453.35	14-05-22
		LTI								7100179068	PUSHPAA ENGINEERING			30-03-22			1,03,453.35	14-05-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
		LTI								7100179069	PUSHPAA ENGINEERING			30-03-22			1,03,453.35	14-05-22
		LTI								7100179070	PUSHPAA ENGINEERING			30-03-22			1,03,453.35	14-05-22
		LTI								7100179071	SIMPLEX ENGINEERING & FOUNDRY			31-03-22			1,26,24,566.46	28-08-22
		LTI								7100179072	SIMPLEX ENGINEERING & FOUNDRY			31-03-22			26,79,307.40	27-08-22
		LTI								7100179073	K.P.M INDUSTRIES			31-03-22			25,57,241.09	27-08-22
		LTI								7100179074	SREE AMMAN ENTERPRISES			31-03-22			5,250.00	19-04-22
		OTI								7200012948	KOSO INDIA PRIVATE LIMITED.			10-03-22			1,08,47,017.00	19-10-22
		OTI								7200012949	KOSO INDIA PRIVATE LIMITED.			10-03-22			11,80,720.38	19-10-22
		OTI								7200012950	KOSO INDIA PRIVATE LIMITED.			10-03-22			68,52,840.00	19-10-22
		OTI								7200012952	KOSO INDIA PRIVATE LIMITED.			10-03-22			12,59,920.00	19-10-22
		OTI								7200012955	INSTRUMENTATION LTD.,			10-03-22			5,12,530.05	04-07-22
2622100038	FB Capital - Scheme	OTI	2	1	1	1)PRO-ARC WELDING	0		YES	7200012994	PRO-ARC WELDING & CUTTING SYSTEMS			14-03-22	18-12-21	30-12-21	18,72,400.00	15-06-22
		OTI								7200013011	M..J.TRADERS			17-03-22			7,21,608.90	17-03-22
		OTI								7200013058	A B ENTERPRISE			01-03-22			29,914.00	18-04-22
		OTI								7200013060	JAMES WALKER INMARCO INDUSTRIES			01-03-22			31,630.00	24-05-22
		OTI								7200013061	IMPERIAL TOOLS PVT. LTD.			01-03-22			50,000.00	31-03-22
		OTI								7200013062	V.J. INDUSTRIES			02-03-22			2,67,191.75	01-04-22
		OTI								7200013064	ALTATECH INTEGRATIONS PVT LTD			02-03-22			15,000.00	26-04-22
		OTI								7200013065	AXIS MACHINE WORKS PVT LTD,			02-03-22			7,58,474.50	31-05-22
		OTI								7200013066	AXIS MACHINE WORKS PVT LTD,			02-03-22			3,14,322.03	31-05-22
		OTI								7200013067	AXIS MACHINE WORKS PVT LTD,			02-03-22			1,38,983.00	31-05-22
		OTI								7200013068	VIVEK ENGINEERING CORPORATION,			03-03-22			4,41,928.94	30-06-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
		OTI								7200013069	KRISHNA ENGG.CO.(P) LTD			03-03-22			1,43,186.76	30-06-22
1784947	FB Cons-Non PRDN	OTI	2	1	1	1)AGARWAL STATION	0		YES	7200013071	AGARWAL STATIONERS			03-03-22			34,896.00	18-03-22
		OTI								7200013072	KALI ENTERPRISES,			02-03-22			1,74,359.90	16-04-22
		OTI								7200013073	VIRGO ALUMINIUM LIMITED			03-03-22			3,62,230.63	22-05-22
RC-SAC-008	SUBDELY - ACT-B6	OTI	2	1	1	1)ROTORK CONTROLS	0		YES	7200013074	ROTORK CONTROLS (INDIA) PVT LTD.,			04-03-22	15-09-20	06-10-20	51,200.00	14-05-22
RC-SAC-008	SUBDELY - ACT-B6	OTI	2	1	1	1)AUMA (INDIA) PR	0		YES	7200013075	AUMA (INDIA) PRIVATE LIMITED,			04-03-22	15-09-20	06-10-20	6,27,000.00	11-06-22
RC-SAC-008	SUBDELY - ACT-B6	OTI	2	1	1	1)AUMA (INDIA) PR	0		YES	7200013076	AUMA (INDIA) PRIVATE LIMITED,			04-03-22	15-09-20	06-10-20	1,68,126.00	14-05-22
RC-SAC-008	SUBDELY - ACT-B6	OTI	2	1	1	1)LIMITORQUE INDI	0		YES	7200013077	LIMITORQUE INDIA LIMITED			04-03-22	15-09-20	06-10-20	1,09,520.00	28-05-22
		OTI								7200013079	INSTRUMENTATION LTD.,			04-03-22			12,25,014.28	07-08-22
		OTI								7200013080	PRECITECH FORGINGS AND ENGINEERING			05-03-22			22,59,536.42	01-07-22
		OTI								7200013081	SHRI SHAKTI ENGINEERING			05-03-22			11,60,883.69	01-07-22
		OTI								7200013082	UNITY FORGE PRIVATE LIMITED			05-03-22			10,94,727.46	01-07-22
		OTI								7200013083	VETRIVEL FORGINGS,			05-03-22			83,01,866.72	01-07-22
		OTI								7200013084	METPRESS ENGINEERING WORKS			05-03-22			67,652.50	04-05-22
1402100017	FB Casting&Forging	OTI	2	2	1	1)LAXCON STEELS L	1	1)	YES	7200013085	LAXCON STEELS LIMITED.			05-03-22	17-07-21	14-08-21	45,59,501.00	20-08-22
		OTI								7200013086	CHEMECOAT PAINTS INDIA PVT LTD.			07-03-22	17-07-21	14-08-21	1,40,000.00	04-04-22
		OTI								7200013087	RISHI ENTERPRISES			07-03-22			14,223.03	28-04-22
		OTI								7200013088	CDR BEARING INDUSTRIES PVT LTD.			07-03-22			32,400.00	16-04-22
		OTI								7200013089	RMD INDUSTRIES LIMITED			07-03-22			4,348.30	13-04-22
1902000074	FB Consumable-PRDN	OTI	2	1	1	1)CAUVERY SAW MIL	0		YES	7200013090	CAUVERY SAW MILL			07-03-22	30-10-20	12-11-20	6,41,600.00	08-04-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
1902000074	FB Consumable-PRDN	OTI	2	1	1	1)COMFORT BOXES	0		YES	7200013091	COMFORT BOXES			07-03-22	30-10-20	12-11-20	15,58,800.00	08-04-22
1902000074	FB Consumable-PRDN	OTI	2	1	1	1)RENGA INDUSTRIE	0		YES	7200013092	RENGA INDUSTRIES			07-03-22	30-10-20	12-11-20	7,17,770.00	08-04-22
		OTI								7200013094	SHERIN ENTERPRISES			07-03-22			76,797.66	20-03-22
		OTI								7200013095	LONE STAR INDUSTRIES			08-03-22			1,75,186.44	04-05-22
		OTI								7200013097	AYUSHI ENTERPRISES			07-03-22			3,35,840.00	14-03-22
		OTI								7200013098	PETROTECH ENGINEERS			08-03-22			62,364.39	19-03-22
		OTI								7200013099	GENERAL IMSUBS PRIVATE LIMITED			08-03-22			43,322.04	22-04-22
		OTI								7200013100	LIQUINOX GASES PRIVATE LIMITED			08-03-22			32,54,106.24	08-03-23
		OTI								7200013101	MAILAM INDIA LIMITED			09-03-22			55,28,970.00	10-03-22
		OTI								7200013102	NATIONAL OXYGEN LTD.			08-03-22			21,69,404.16	08-03-23
RCHTFV2325	SUBDELY - FM/FH	OTI	2	0	0		0		YES	7200013103	PRESIDENT ENGG.WORKS,			08-03-22	30-10-20	12-11-20	1,64,224.00	31-05-22
		OTI								7200013104	GEM PRECISION TOOL PRIVATE LIMITED			08-03-22			19,068.00	10-04-22
		OTI								7200013105	N K ENTERPRISE			08-03-22			2,37,883.92	17-05-22
		OTI								7200013106	J.THADHANI & CO.,			08-03-22			79,500.00	21-04-22
		OTI								7200013107	D&H SECHERON ELECTRODES PVT LTD.			12-03-22			4,66,100.00	31-05-22
		OTI								7200013108	ORIENT EQUIPMENT & SERVICES			08-03-22			8,009.40	21-04-22
RCHTFV2325	SUBDELY - FM/FH	OTI	2	0	0		0		YES	7200013109	SAHAS HARDWARE STORES,			08-03-22	30-10-20	12-11-20	8,100.00	03-05-22
RCHTFV2325	SUBDELY - FM/FH	OTI	2	0	0		0		YES	7200013110	SAHAS HARDWARE STORES,			08-03-22	30-10-20	12-11-20	25,944.00	03-05-22
RCHTFV2325	SUBDELY - FM/FH	OTI	2	0	0		0		YES	7200013111	MUBARAK FORGING WORKS			08-03-22	30-10-20	12-11-20	1,14,962.00	03-05-22
RCHTFV2325	SUBDELY - FM/FH	OTI	2	0	0		0		YES	7200013112	SANVIR INDUSTRIES			08-03-22	30-10-20	12-11-20	2,49,564.70	03-05-22
		OTI								7200013114	PREMIER INDIA BEARINGS LTD			09-03-22			27,000.00	15-06-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
		OTI								7200013115	V-TORK CONTROLS			09-03-22			3,25,970.28	24-11-21
		OTI								7200013116	ROLL TEC INTERNATIONAL,			10-03-22			13,854.24	15-06-22
		OTI								7200013117	TECHNO INDUSTRIES PRIVATE LIMITED.			11-03-22			61,20,000.00	07-09-22
RCHTFV2325	SUBDELY - FM/FH	OTI	2	0	0		0		YES	7200013118	Sagar Forge & Fitting			10-03-22	30-10-20	12-11-20	24,000.00	05-05-22
		OTI								7200013119	JINDAL STAINLESS (HISAR) LIMITED			10-03-22			3,34,11,000.00	10-01-23
		OTI								7200013120	VIJAY OIL AND GAS COMBUSTION			10-03-22			25,700.00	04-05-22
		OTI								7200013121	MAILAM INDIA LIMITED			15-03-22			8,63,335.00	16-03-22
RCHTFV2325	SUBDELY - FM/FH	OTI	2	0	0		0		YES	7200013122	Sagar Forge & Fitting			10-03-22	30-10-20	12-11-20	17,25,938.80	05-05-22
		OTI								7200013123	JAMES WALKER INMARCO INDUSTRIES			10-03-22	18-10-21	28-10-21	45,244.00	23-05-22
		OTI								7200013124	D&H SECHERON ELECTRODES PVT LTD.			15-03-22			25,90,124.99	16-03-22
RCHTFV2325	SUBDELY - QCNR	OTI	2	0	0		0		YES	7200013125	VIVEK ENGINEERING CORPORATION,			11-03-22	30-10-20	12-11-20	800.00	06-05-22
		OTI								7200013128	D&H SECHERON ELECTRODES PVT LTD.			15-03-22			1,20,65,415.27	16-03-22
		OTI								7200013129	NALVAR MEDICAL IMAGING & NDT FILM			11-03-22			3,43,610.20	11-03-22
		OTI								7200013130	INDIAN OIL CORPORATION LIMITED,			12-03-22			1,66,25,700.00	31-03-22
		OTI								7200013131	SARADHA RUBBERS,			12-03-22			95,38,488.00	21-05-22
		OTI								7200013136	INDIAN OIL CORPORATION LIMITED,			14-03-22			33,43,200.00	31-03-22
		OTI								7200013137	LAKSHMI CERAMICS AND REFRACTORIES			14-03-22			48,000.00	05-06-22
		OTI								7200013138	SRI HARI AGENCIES			09-03-22			1,79,459.16	08-04-22
		OTI								7200013139	ZETAPLUS ENGINEERING AND			14-03-22			1,08,855.91	06-05-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
		OTI								7200013140	GOENKA ROCKWOOL (INDIA) PVT LTD.,			14-03-22			41,542.50	24-05-22
		OTI								7200013142	K. S. PIPE FITTINGS PVT.LTD			15-03-22			5,46,806.78	12-08-22
		OTI								7200013143	VASTHI INSTRUMENTS PVT LTD			15-03-22			4,00,677.97	27-04-22
		OTI								7200013144	BHARATH TRADERS,			15-03-22			8,180.25	08-04-22
		OTI								7200013145	GOENKA ROCKWOOL (INDIA) PVT LTD.,			15-03-22			6,57,76,289.65	09-01-23
		OTI								7200013146	PINAX STEEL INDUSTRIES PVT.LTD			15-03-22			18,13,577.94	13-06-22
		OTI								7200013147	CONTINENTAL ELECTRIC & TRADING CO.			15-03-22			51,525.60	08-04-22
		OTI								7200013148	THERMOCARE ROCKWOOL (I) PVT. LTD.			15-03-22			10,46,025.00	14-04-22
		OTI								7200013149	Sun Malleable Pvt. Ltd			15-03-22			5,92,320.00	13-07-22
		OTI								7200013150	PLASTO TEXMO SALES CORPORATION			15-03-22			19,375.02	25-04-22
		OTI								7200013151	NANDANI CREATION LIMITED			11-03-22			45,982.29	18-03-22
2622100036	FB Capital - Scheme	OTI		2	2	1) 2)AMETEK INSTRUME	0		YES	7200013152	AMETEK INSTRUMENTS INDIA P.LTD,			16-03-22	03-11-21	26-11-21	76,14,500.00	16-08-22
		OTI								7200013153	NITIN COMPUTERS			15-03-22			2,29,155.86	22-03-22
		OTI								7200013155	THERMOCARE ROCKWOOL (I) PVT. LTD.			16-03-22			26,97,120.00	11-03-23
		OTI								7200013156	THERMOCARE ROCKWOOL (I) PVT. LTD.			17-03-22			13,48,560.00	11-03-23
		OTI								7200013157	THERMOCARE ROCKWOOL (I) PVT. LTD.			17-03-22			12,03,075.00	11-03-23
		OTI								7200013158	BHATIA ENGINEERING COMPANY			17-03-22			12,83,020.32	04-05-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
		OTI								7200013159	THERMOCARE ROCKWOOL (I) PVT. LTD.			17-03-22			18,39,960.00	11-03-23
		OTI								7200013160	BHATIA ENGINEERING COMPANY			17-03-22			22,38,499.14	04-05-22
		OTI								7200013162	BHATIA ENGINEERING COMPANY			17-03-22			1,71,04,207.63	04-05-22
		OTI								7200013164	KRONIX NDT CORPORATION			17-03-22			89,400.00	12-04-22
		OTI								7200013165	VIVEK ENGINEERING CORPORATION,			17-03-22			5,02,372.80	15-07-22
		OTI								7200013167	CHETTINAD CEMENT CORPORATION			18-03-22			26,52,343.75	01-04-22
		OTI								7200013168	CHETTINAD CEMENT CORPORATION			18-03-22			1,36,718.75	01-04-22
		OTI								7200013169	TAPADIA ENGINEERS & TRADERS P.LTD.			18-03-22			34,64,745.60	30-03-22
		OTI								7200013170	TOSHNIWAL INDUSTRIES PVT.LTD.,			18-03-22			18,50,000.00	26-06-22
		OTI								7200013171	HEAVY METALS & TUBES (INDIA) PVT L			18-03-22			1,13,97,701.31	08-09-22
		OTI								7200013172	ENDRESS + HAUSER (INDIA) PVT.LTD.,			18-03-22			10,43,400.00	24-08-21
		OTI								7200013173	TECHNOCRATS PLASMA SYSTEMS PVT.LTD			19-03-22			7,30,169.50	17-06-22
		OTI								7200013174	TECHNOCRATS PLASMA SYSTEMS PVT.LTD			19-03-22			2,76,610.17	12-06-22
		OTI								7200013175	NITIN COMPUTERS			19-03-22			1,43,267.00	26-03-22
		OTI								7200013177	DETRIV INSTRUMENTATION &			19-03-22			71,377.10	17-06-22
		OTI								7200013179	TECHNO VALVES			21-03-22			2,23,400.00	19-05-22
		OTI								7200013182	SAJAS ELECTRICALS,			21-03-22			2,97,160.16	20-05-22
		OTI								7200013183	ONKAR BEARING PVT LTD			21-03-22			3,77,096.66	12-06-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
		OTI								7200013184	NANDANI CREATION LIMITED			21-03-22			49,093.92	28-03-22
		OTI								7200013185	ENDRESS + HAUSER (INDIA) PVT.LTD.,			21-03-22			6,05,600.00	24-06-22
2002200001	FB Cons-Non PRDN	OTI	2	4	4	1)SHAKTHI FORMS 2) 3) 4)	0		YES	7200013187	SHAKTHI FORMS			22-03-22	27-01-22	07-02-22	35,040.00	21-04-22
		OTI								7200013189	JINDAL SAW LTD.,			23-03-22			2,63,338.70	20-06-22
		OTI								7200013190	HEAVY METALS & TUBES (INDIA) PVT L			23-03-22			3,42,52,241.31	20-06-22
		OTI								7200013192	SPARES 4U			25-03-22			18,135.60	12-06-22
1802100201	FB Sub-Dely(Mech).	OTI	2	1	1	1)BOILER CONTROLS	0		YES	7200013193	BOILER CONTROLS PVT LTD			26-03-22	18-11-21	02-12-21	13,96,467.16	11-10-22
1802100201	FB Sub-Dely(Mech).	OTI	2	1	1	1)BOILER CONTROLS	0		YES	7200013194	BOILER CONTROLS PVT LTD			26-03-22	18-11-21	02-12-21	22,00,444.16	06-06-22
1802100201	FB Sub-Dely(Mech).	OTI	2	1	1	1)BOILER CONTROLS	0		YES	7200013195	BOILER CONTROLS PVT LTD			26-03-22	18-11-21	02-12-21	1,94,274.26	10-08-22
1802100201	FB Sub-Dely(Mech).	OTI	2	1	1	1)BOILER CONTROLS	0		YES	7200013196	BOILER CONTROLS PVT LTD			26-03-22	18-11-21	02-12-21	36,94,081.59	06-06-22
1802100201	FB Sub-Dely(Mech).	OTI	2	1	1	1)BOILER CONTROLS	0		YES	7200013197	BOILER CONTROLS PVT LTD			26-03-22	18-11-21	02-12-21	8,34,550.00	10-08-23
		OTI								7200013198	SIMOND FIBERTECH LIMITED			26-03-22			19,96,752.00	21-09-22
		OTI								7200013202	TECHNO INDUSTRIES PRIVATE LIMITED.			28-03-22			2,56,27,118.64	26-06-22
		OTI								7200013203	TECHNO INDUSTRIES PRIVATE LIMITED.			28-03-22			0.00	24-07-23
		OTI								7200013207	MKK METAL SECTIONS PVT LTD			26-03-22			1,09,39,876.79	24-06-22
		OTI								7200013208	SAMARTH ENGINEERING AND			26-03-22			1,95,20,554.83	24-06-22
		OTI								7200013209	GEMSCAB INDUSTRIES LTD.,			28-03-22			1,02,83,115.00	06-07-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
1662034	FB Sub-Dely (C&I).	OTI	2	12	10	1)GEMSCAB INDUSTR 2)PARAMOUNT COMM 3)KEI INDUSTRIES 4)SPECIAL CABLES 5)ADVANCE CABLE T 6)DELTON CABLES L 7)GOYOLENE FIBRES8)SUYOG ELECTRICA 9)THERMOCABLES LI10)TIRUPATI PLASTO	0		YES	7200013210	GEMSCAB INDUSTRIES LTD.,			28-03-22			10,36,384.00	06-07-22
ENSM02326	SUBDELY - FM/FH	OTI	2	1	1	1)PRO BIZ (INDIA)	0		YES	7200013211	PRO BIZ (INDIA) PVT LTD			28-03-22	18-11-21	02-12-21	55,528.20	27-04-22
		OTI								7200013214	NANO TECHNOLOGIES			28-03-22			2,76,868.38	20-09-22
2622100032	FB Capital - Scheme	OTI	2	1	1	1)ESAOTE INDIA (N	0		YES	7200013215	ESAOTE INDIA (NS) LTD			29-03-22	12-10-21	12-11-21	12,72,321.00	30-05-22
RC-SAC-008	SUBDELY - ACT-B6	OTI	2	1	1	1)AUMA (INDIA) PR	0		YES	7200013216	AUMA (INDIA) PRIVATE LIMITED,			29-03-22	15-09-20	06-10-20	16,32,000.00	27-07-22
RC-SAC-008	SUBDELY - ACT-B6	OTI	2	1	1	1)AUMA (INDIA) PR	0		YES	7200013217	AUMA (INDIA) PRIVATE LIMITED,			29-03-22	15-09-20	06-10-20	6,81,250.00	27-07-22
GEM1796086	FB Sub-Dely (C&I).	OTI	2	2	2	1)VENKAT ELECTRON 2)SAJAS ELECTRICA	0		YES	7200013218	VENKAT ELECTRONICS,			29-03-22			1,15,237.20	07-07-22
RC-SAC-008	SUBDELY - ACT-B6	OTI	2	1	1	1)LIMITORQUE INDI	0		YES	7200013219	LIMITORQUE INDIA LIMITED			29-03-22	15-09-20	06-10-20	2,32,160.00	23-06-22
RC-SAC-008	SUBDELY - ACT-B6	OTI	2	1	1	1)ROTORK CONTROLS	0		YES	7200013220	ROTORK CONTROLS (INDIA) PVT LTD.,			29-03-22	15-09-20	06-10-20	2,20,780.00	09-06-22
		OTI								7200013221	TEXCEL MARKETTING CORPORATION,			29-03-22			3,21,101.69	13-09-22
		OTI								7200013222	SANPREET CASTINGS PVT LTD			29-03-22			54,10,660.00	26-08-22
2662200023	FB M&S Spares Cap	OTI	2	8	8	1)MERMAID INTERNA 2) 3) 4) 5) 6) 7)8)	0		YES	7200013223	MERMAID INTERNATIONAL			29-03-22	23-02-22	05-03-22	27,278.00	29-04-22
		OTI								7200013224	M.V.FOUNDRY,			29-03-22			11,83,200.00	26-08-22
		OTI								7200013225	LASER POWER & INFRA PVT LTD			29-03-22			99,13,091.20	28-07-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
		OTI								7200013227	VOLTARC ELECTRODES (P) LTD,			30-03-22			18,79,200.00	30-03-22
		OTI								7200013229	VETRIVEL FORGINGS,			30-03-22			8,16,438.55	28-07-22
RC-SAC-008	SUBDELY - ACT-B6	OTI	2	1	1	1)AUMA (INDIA) PR	0		YES	7200013230	AUMA (INDIA) PRIVATE LIMITED,			30-03-22	15-09-20	06-10-20	8,25,900.00	27-07-22
		OTI								7200013232	SARATHI ELECTRIC COMPANY			31-03-22			3,76,432.15	29-05-22
1802000587	FB Sub-Dely(Mech).	OTI	2	3	1	1)FLOWSERVE INDIA	0		YES	7200013233	FLOWSERVE INDIA CONTROLS PVT.LTD.,			31-03-22	09-09-20	23-09-20	12,17,978.00	30-09-22
		OTI								7200013235	ARSHYA ENGINEERS & FABRICATIONS			31-03-22			5,43,389.80	28-08-22
1402100018	FB Casting&Forging	OTI	2	6	2	1)STEEL SAMRAT (I 2)MECHWELL FITTIN	4	1)ARSHYA ENGINEER 2) 3) 4)	YES	7200013236	STEEL SAMRAT (INDIA)			31-03-22	20-09-21	05-10-21	3,80,000.00	08-07-22
2002200002	FB Cons-Non PRDN	OTI	2	4	4	1)SHAKTHI FORMS 2) 3) 4)	0		YES	7200013237	SHAKTHI FORMS			31-03-22	02-02-22	12-02-22	32,400.00	30-04-22
		PTI								7300001086	NOVAA PAINTS			19-03-22	05-03-22	05-03-22	4,60,250.00	30-03-22
89902951	FB M&S Spares Cap	SSO	1	1	1	1)BHEL IVP GWL	0		YES	7400019297	BHEL IVP GWL			03-03-22			96,814.48	30-12-22
		SSO								7400019298	BHEL IVP GWL			04-03-22			25,92,000.00	03-04-22
		SSO								7400019299	BHEL IVP GWL			04-03-22			13,04,000.00	03-04-22
		SSO								7400019300	BHEL IVP GWL			04-03-22			11,00,000.00	03-04-22
IUTV	FB Weld.Consumabl e	SSO	2	1	1	1)HEAVY PLATES &	0		YES	7400019301	HEAVY PLATES & VESSELS PLANT - VIZA			04-03-22	05-03-22	05-03-22	2,12,894.00	30-04-22
		SSO								7400019302	BHEL IVP GWL			08-03-22	05-03-22	05-03-22	47,560.00	10-03-22
		SSO								7400019307	Power Sector (Southern Region)			10-03-22			28,71,600.00	02-05-22
IUTV	FB Cons-Non PRDN	SSO	1	1	1	1)Power Sector (S	0		YES	7400019308	Power Sector (Southern Region)			10-03-22	05-03-22	05-03-22	1,40,750.00	17-03-22
		SSO								7400019309	BHEL IVP GWL			12-03-22			16,000.00	11-04-22
		SSO								7400019310	BHEL IVP GWL			14-03-22			863.80	13-04-22
SISTERUNIT	Hanger,Insul &comp	SSO	1	1	1	1)BHEL IVP GWL	0		YES	7400019311	BHEL IVP GWL			17-03-22	05-03-22	05-03-22	13,910.00	31-03-22
		SSO								7400019312	BHEL IVP GWL			17-03-22			79,200.00	16-04-22
RCSOF82002	SUBDELY - OFE	SSO	2	0	0		0		YES	7400019315	SOLAR BUSINESS DIVISION	SIS		18-03-22	05-03-22	05-03-22	7,24,992.00	08-07-22
		SSO								7400019316	BHARAT HEAVY ELECTRICALS LTD.(EDN)			21-03-22			1,84,66,500.00	17-09-22
		SSO								7400019317	BHEL IVP GWL			22-03-22			11,98,584.65	16-07-22
		SSO								7400019318	BHEL IVP GWL			23-03-22			4,14,100.00	22-04-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
		SSO								7400019319	BHEL IVP GWL			23-03-22			19,64,860.50	22-04-22
		SSO								7400019320	BHEL IVP GWL			23-03-22			21,83,600.00	22-04-22
RCSOF82002	SUBDELY - OFE	SSO	1	0	0		0		YES	7400019324	SOLAR BUSINESS DIVISION	SIS		30-03-22	05-03-22	05-03-22	73,728.00	20-07-22
		SSO								7400019325	BHEL IVP GWL			30-03-22			3,06,922.20	29-04-22
		SSO								7400019326	BHEL IVP GWL			30-03-22			84,300.00	29-04-22
		SSO								7400019327	BHEL IVP GWL			30-03-22			4,81,652.00	29-04-22
		SSO								7400019328	BHEL IVP GWL			30-03-22			9,86,879.60	29-04-22
		SSO								7400019329	BHEL IVP GWL			30-03-22			12,09,220.40	29-04-22
		SSO								7400019330	BHEL IVP GWL			30-03-22			8,02,320.00	29-04-22
		SSO								7400019331	BHEL IVP GWL			30-03-22			10,30,137.70	29-04-22
		SSO								7400019332	BHEL IVP GWL			30-03-22			1,60,520.30	29-04-22
		SSO								7400019333	BHEL IVP GWL			30-03-22			3,81,000.00	29-04-22
		SSO								7400019334	BHEL IVP GWL			30-03-22			1,05,000.00	29-04-22
		SSO								7400019335	BHEL IVP GWL			30-03-22			1,09,400.00	29-04-22
		SSO								7400019336	BHEL IVP GWL			30-03-22			5,72,085.60	29-04-22
		SSO								7400019337	BHEL IVP GWL			30-03-22			2,89,647.50	29-04-22
		SSO								7400019338	BHEL IVP GWL			30-03-22			1,42,350.00	29-04-22
		SSO								7400019339	BHEL IVP GWL			30-03-22			16,987.20	29-04-22
		SSO								7400019340	BHEL IVP GWL			30-03-22			12,19,819.50	29-04-22
		SSO								7400019341	BHEL IVP GWL			31-03-22			15,28,194.90	30-04-22
		SSO								7400019342	BHEL IVP GWL			31-03-22			1,63,250.00	30-04-22
		SSO								7400019343	BHEL IVP GWL			31-03-22			822.40	30-04-22
		SSO								7400019344	BHEL IVP GWL			31-03-22			5,420.40	30-04-22
		SSO								7400019345	BHEL IVP GWL			31-03-22			4,89,279.90	30-04-22
1502100033	FB Tubes	LTM	2	5	3	1)TUBACEX TUBOS I 2)JIANGSU WUJIN S 3)HUADI STEEL GRO	0		YES	7700004842	JIANGSU WUJIN STAINLESS STEEL PIPE			10-03-22	18-11-21	29-11-21	1,96,62,371.73	10-09-22
4102100019	PC Fittings	OTM	2	2	2	1)SHANGHAI CHANGQ 2)M.E.G.A. S.P.A.	0		YES	7800000627	SHANGHAI CHANGQIANG INDUSTRIAL			01-03-22	13-09-21	04-10-21	1,58,19,264.45	02-09-22
1002100031	FB Plates&Sheets	OTM	2	13	6	1)GALLIANZ (ANHUI 2)KJELLBERG FINST 3) 4) 5)MBH ANALYTICAL 6)SICHUAN SANZHOU	7	1)PYROSAL ES Pty.L 2)PRECITEC KG 3)GOODW AY TECHNOL 4) 5)KURZ INSTRUME NT 6)MANUFA CTURING T 7)	YES	7800000628	GALLIANZ (ANHUI) NEW MATERIALS CO L			08-03-22	08-11-21	06-12-21	5,44,14,172.83	08-11-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
2612100030	FB Weld.Consumabl e	OTM	2	1	1	1)NIPPON STEEL TR	0		YES	7800000629	NIPPON STEEL TRADING CORPORATION,			11-03-22	24-07-21	30-08-21	44,13,419.40	23-09-22
2612100034	FB Weld.Consumabl e	OTM	2	1	1	1)NIPPON STEEL TR	0		YES	7800000630	NIPPON STEEL TRADING CORPORATION,			14-03-22	05-10-21	26-10-21	50,68,378.90	26-09-22
ENVOF2703	SUBCONTRACT - OFE	SSS	1	1	0		0		YES	8100067894	THIRUMAGAL INDUSTRIES			03-03-22	01-03-22	02-03-22	1,99,500.00	22-04-22
ENVQN2705	SUBCONTRACT - QCNRV	SSS	1	1	0		0		YES	8100067897	KASTHIYAR INDUSTRIES,			05-03-22	05-03-22	05-03-22	50,920.00	04-04-22
FAVHP2087	SUBCONTRACT - HPLP	SSS	1	1	0		0		YES	8100067899	FINLAY CNC CENTRE			07-03-22	28-10-20	12-11-20	27,600.00	10-06-22
FAVSV2279	SUBCONTRACT - SVSRV	SSS	1	1	0		0		YES	8100067900	ADWAITH LAKSHMI INDUSTRIES			08-03-22	04-03-21	09-03-21	52,416.16	06-05-22
ENVFM2706	SUBCONTRACT - FM	SSS	1	1	0		0		YES	8100067902	S K S ENTERPRISES			08-03-22	08-03-22	08-03-22	18,560.00	15-06-22
FAVHP2087	SUBCONTRACT - HPLP	SSS	1	1	0		0		YES	8100067904	FINLAY CNC CENTRE			10-03-22	28-10-20	12-11-20	13,400.00	26-04-22
FAVSV2279	SUBCONTRACT - SVSRV	SSS	1	1	0		0		YES	8100067905	ADWAITH LAKSHMI INDUSTRIES			11-03-22	04-03-21	09-03-21	5,144.36	10-05-22
ENVTA2714	SUBCONTRACT - TOA	SSS	1	0	0		0		YES	8100067906	LOYAL ENGINEERING INDUSTRIES			14-03-22	04-03-21	09-03-21	15,660.00	30-04-22
ENVTA2714	SUBCONTRACT - TOA	SSS	1	0	0		0		YES	8100067907	LOYAL ENGINEERING INDUSTRIES			14-03-22	04-03-21	09-03-21	20,880.00	14-04-22
ENVFH2695	SUBCONTRACT - FH	SSS	1	1	0		0		YES	8100067908	PERFECTT ENGINEERING WORKS			16-03-22	26-02-22	03-03-22	22,000.00	30-04-22
FAVSV2279	SUBCONTRACT - SVSRV	SSS	1	1	0		0		YES	8100067909	ADWAITH LAKSHMI INDUSTRIES			16-03-22	04-03-21	09-03-21	14,551.76	15-05-22
ENVTA2717	SUBCONTRACT - TOA	SSS	1	1	0		0		YES	8100067910	JOSHUA ENGINEERING WORKS			18-03-22	17-03-22	17-03-22	10,500.00	18-04-22
ENVOF2715	SUBCONTRACT - OFE	SSS	1	1	0		0		YES	8100067911	GEERTHANA ENGINEERING WORKS			20-03-22	14-03-22	15-03-22	35,500.00	07-05-22
FAVFH2366	SUBCONTRACT - FH	SSL	1	14	0		0		YES	8200528317	B.S. & SONS			01-03-22	01-07-21	08-07-21	51,000.00	15-04-22
FAVFH2366	SUBCONTRACT - FH	SSL	1	14	0		0		YES	8200528318	SHARP ENGINEERING WORKS			01-03-22	01-07-21	08-07-21	40,600.00	15-04-22
FAVSV2246	SUBCONTRACT - SVSRV	SSL	1	12	0		0		YES	8200528319	SRI KARPAGA VINAYAGA ENGG. WORKS			01-03-22	04-02-21	15-02-21	17,700.00	15-04-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
ENVFM2685	SUBCONTRACT - FM	SSL	1	2	0		0		YES	8200528322	RAAKAM INDUSTRIES			01-03-22			3,750.00	15-04-22
FA:NIT2586	SUBCONTRACT - TOA	SSL	1	3	0		0		YES	8200528327	UNITEK NITRIDING			01-03-22	06-12-21	09-12-21	2,239.34	22-04-22
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)AJANTHA FABRICA	0		YES	8200528329	AJANTHA FABRICATION WORKS,			01-03-22			1,64,417.00	30-05-22
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)AJANTHA FABRICA	0		YES	8200528330	AJANTHA FABRICATION WORKS,			01-03-22			2,69,074.35	30-05-22
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)AJANTHA FABRICA	0		YES	8200528331	AJANTHA FABRICATION WORKS,			01-03-22			2,69,278.89	30-05-22
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)AJANTHA FABRICA	0		YES	8200528332	AJANTHA FABRICATION WORKS,			01-03-22			1,64,417.00	30-05-22
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)AJANTHA FABRICA	0		YES	8200528333	AJANTHA FABRICATION WORKS,			01-03-22			2,69,074.35	30-05-22
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)AJANTHA FABRICA	0		YES	8200528334	AJANTHA FABRICATION WORKS,			01-03-22			2,69,278.89	30-05-22
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)AJANTHA FABRICA	0		YES	8200528335	AJANTHA FABRICATION WORKS,			01-03-22			66,134.04	30-05-22
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)AJANTHA FABRICA	0		YES	8200528336	AJANTHA FABRICATION WORKS,			01-03-22			88,607.10	30-05-22
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)AJANTHA FABRICA	0		YES	8200528337	AJANTHA FABRICATION WORKS,			01-03-22			89,587.37	30-05-22
FAVSV2236	SUBCONTRACT - SVSRV	SSL	1	6	0		0		YES	8200528338	SRI KARPAGA VINAYAGA ENGG. WORKS			01-03-22	30-01-21	09-02-21	22,890.00	15-04-22
FAVTA2391	SUBCONTRACT - TOA	SSL	1	10	0		0		YES	8200528339	J.J.ENGINEERING WORKS			02-03-22	19-07-21	02-08-21	45,785.00	16-04-22
FAVFM2023	SUBCONTRACT - FM	SSL	1	4	0		0		YES	8200528343	RAAKAM INDUSTRIES			02-03-22			7,369.00	16-04-22
FAVFM2173	SUBCONTRACT - FM	SSL	1	7	0		0		YES	8200528344	ANDAVAR ENGINEERING WORKS			02-03-22			18,463.20	25-04-22
FAVFM2173	SUBCONTRACT - FM	SSL	1	7	0		0		YES	8200528345	ANDAVAR ENGINEERING WORKS			02-03-22			4,947.50	25-04-22
FAVFM2459	SUBCONTRACT - FM	SSL	1	17	0		0		YES	8200528347	ANDAVAR ENGINEERING WORKS			02-03-22			11,100.00	25-04-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
FAVFM2460	SUBCONTRACT - FM	SSL	1	12	0		0		YES	8200528348	ANDAVAR ENGINEERING WORKS			02-03-22			16,485.00	16-04-22
FAVFM2488	SUBCONTRACT - FM	SSL	1	9	0		0		YES	8200528352	GEERTHANA ENGINEERING WORKS			02-03-22			69,410.00	16-04-22
FAVFM2501	SUBCONTRACT - FM	SSL	1	8	0		0		YES	8200528353	GEERTHANA ENGINEERING WORKS			02-03-22			58,302.40	16-04-22
FAVFM2502	SUBCONTRACT - FM	SSL	1	15	0		0		YES	8200528354	ANDAVAR ENGINEERING WORKS			02-03-22			11,580.80	25-04-22
FAVTA2391	SUBCONTRACT - TOA	SSL	1	10	0		0		YES	8200528355	WISDOM ENTERPRISES			02-03-22	19-07-21	02-08-21	14,540.00	17-04-22
FAVFM2579	SUBCONTRACT - FM	SSL	1	8	0		0		YES	8200528356	ASTRAS ENGINEERING WORKS,			02-03-22			5,602.00	16-04-22
FAVTA2391	SUBCONTRACT - TOA	SSL	1	10	0		0		YES	8200528357	ASTRAS ENGINEERING WORKS,			02-03-22	19-07-21	02-08-21	89,500.00	22-04-22
FAVTA2530	SUBCONTRACT - TOA	SSL	1	4	0		0		YES	8200528358	SREE SHAKTHI SWITCHGEAR			02-03-22	06-11-21	16-11-21	19,600.00	16-04-22
FAVFM2590	SUBCONTRACT - FM	SSL	1	11	0		0		YES	8200528359	ANDAVAR ENGINEERING WORKS			02-03-22			17,629.60	25-04-22
SB-RS-120	SUBCONTRACT-SB	SSL	1	0	0		0		YES	8200528360	DJP INDUSTRIES			02-03-22	06-11-21	16-11-21	13,680.00	02-05-22
ENVOF2655	SUBCONTRACT - OFE	SSL	1	6	0		0		YES	8200528361	JAI VALVES CENTRE			02-03-22	29-01-22	31-01-22	77,000.00	17-04-22
SB-RS-126	SUBCONTRACT-SB	SSL	1	0	0		0		YES	8200528362	SHREYAS FABRICATION PRIVATE LIMITED			02-03-22	29-01-22	31-01-22	22,200.00	02-05-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200528363	SRI SAI CMC ENGINEERING INDUSTRIES			02-03-22	25-08-21	14-09-21	35,000.00	02-05-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200528364	SRI SAI CMC ENGINEERING INDUSTRIES			02-03-22	25-08-21	14-09-21	34,000.00	02-05-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200528365	SRI SAI CMC ENGINEERING INDUSTRIES			02-03-22	25-08-21	14-09-21	55,000.00	02-05-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200528366	SRI SAI CMC ENGINEERING INDUSTRIES			02-03-22	25-08-21	14-09-21	89,200.00	02-05-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200528367	SRI SAI CMC ENGINEERING INDUSTRIES			02-03-22	25-08-21	14-09-21	21,300.00	02-05-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200528368	SHREYAS FABRICATION PRIVATE LIMITED			02-03-22	25-08-21	14-09-21	38,000.00	02-06-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200528369	SRI SAI CMC ENGINEERING INDUSTRIES			02-03-22	25-08-21	14-09-21	40,000.00	02-06-22
SB-RS-126	SUBCONTRACT-SB	SSL	1	0	0		0		YES	8200528371	BHARAKATH METAL BUILDERS			02-03-22	25-08-21	14-09-21	3,50,000.00	02-06-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200528372	SRI SAI CMC ENGINEERING INDUSTRIES			02-03-22	25-08-21	14-09-21	5,950.00	02-06-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200528373	SAMUNDI MACHINE WORKS,			02-03-22	25-08-21	14-09-21	13,248.00	02-06-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200528374	DJP INDUSTRIES			02-03-22	25-08-21	14-09-21	70,000.00	02-06-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200528375	SRI SAI CMC ENGINEERING INDUSTRIES			02-03-22	25-08-21	14-09-21	30,000.00	02-06-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200528376	SRI SAI CMC ENGINEERING INDUSTRIES			02-03-22	25-08-21	14-09-21	1,47,600.00	02-06-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200528377	SHREYAS FABRICATION PRIVATE LIMITED			02-03-22	25-08-21	14-09-21	1,47,600.00	02-06-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200528379	DJP INDUSTRIES			02-03-22	25-08-21	14-09-21	1,47,600.00	02-06-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200528380	SRI SAI CMC ENGINEERING INDUSTRIES			02-03-22	25-08-21	14-09-21	6,800.00	02-06-22
FAVTA2391	SUBCONTRACT - TOA	SSL	1	10	0		0		YES	8200528382	WISDOM ENTERPRISES			02-03-22	19-07-21	02-08-21	17,600.00	17-04-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200528383	SRI SAI CMC ENGINEERING INDUSTRIES			02-03-22	25-08-21	14-09-21	18,400.00	02-06-22
SB-FA-119	SUBCONTRACT-SB	SSL	1	11	0		0		YES	8200528385	VANGUARD INDUSTRIES			02-03-22	22-07-20	03-08-20	2,280.00	18-05-22
SB-FA-119	SUBCONTRACT-SB	SSL	1	11	0		0		YES	8200528387	VANGUARD INDUSTRIES			02-03-22	22-07-20	03-08-20	14,690.00	25-04-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200528388	SRI SAI CMC ENGINEERING INDUSTRIES			02-03-22	25-08-21	14-09-21	5,160.00	02-06-22
FAVTA2391	SUBCONTRACT - TOA	SSL	1	10	0		0		YES	8200528389	WELDTech GLOBAL SURFACING (P) LTD.			02-03-22	19-07-21	02-08-21	27,160.00	16-04-22
SB-FA-118	SUBCONTRACT-SB	SSL	1	15	0		0		YES	8200528390	SAMUNDI MACHINE WORKS,			02-03-22	01-07-20	11-07-20	6,120.00	26-04-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
FAVTA2269	SUBCONTRACT - TOA	SSL	1	11	0		0		YES	8200528391	WELDTech GLOBAL SURFACING (P) LTD.			02-03-22	17-02-21	02-03-21	6,834.00	16-04-22
FAVFH2497	SUBCONTRACT - FH	SSL	1	8	0		0		YES	8200528392	SRI RAJESWARI ENGG ENTERPRISES			02-03-22	19-10-21	26-10-21	88,240.00	08-06-22
FAVOF2384	SUBCONTRACT - OFE	SSL	1	8	0		0		YES	8200528393	FLEXIBLE MACHINING CENTRE PVT LTD.			02-03-22	05-07-21	13-07-21	34,000.00	16-04-22
SB-RS-124	SUBCONTRACT- SB	SSL	1	0	0		0		YES	8200528394	GENERAL ENGG WORKS			02-03-22	05-07-21	13-07-21	2,42,900.00	20-06-22
FAVSV2246	SUBCONTRACT - SVSRV	SSL	1	12	0		0		YES	8200528399	VANITHA MOULDING WORKS			03-03-22	04-02-21	15-02-21	38,112.00	17-04-22
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)AJANTHA FABRICA	0		YES	8200528400	AJANTHA FABRICATION WORKS,			03-03-22			1,29,047.98	01-06-22
SB-FA-119	SUBCONTRACT- SB	SSL	1	11	0		0		YES	8200528407	MARUTHI ENGG INDUSTRIES			03-03-22	22-07-20	03-08-20	16,200.00	04-05-22
SB-FA-119	SUBCONTRACT- SB	SSL	1	11	0		0		YES	8200528408	MARUTHI ENGG INDUSTRIES			03-03-22	22-07-20	03-08-20	11,920.00	04-05-22
FAVFH2336	SUBCONTRACT - FH	SSL	1	8	0		0		YES	8200528409	ASTRAS ENGINEERING WORKS,			03-03-22	04-05-21	16-06-21	29,910.00	17-04-22
SB-FA-121	SUBCONTRACT- SB	SSL	1	12	0		0		YES	8200528410	FINLAY CNC CENTRE			03-03-22	20-03-21	30-03-21	13,700.00	19-04-22
FAVFH2336	SUBCONTRACT - FH	SSL	1	8	0		0		YES	8200528411	K.R.TRANS ENERGY PRIVATE LIMITED			03-03-22	04-05-21	16-06-21	30,864.00	17-04-22
FAVFH2575	SUBCONTRACT - FH	SSL	1	12	0		0		YES	8200528412	NAGABUSHANAM ASSOCIATES			03-03-22	04-12-21	11-12-21	23,144.00	19-04-22
FAVFH2575	SUBCONTRACT - FH	SSL	1	12	0		0		YES	8200528428	NAGABUSHANAM HYDRAULICS AND MACHINI			03-03-22	04-12-21	11-12-21	41,300.00	19-04-22
SB-FA-119	SUBCONTRACT- SB	SSL	1	11	0		0		YES	8200528463	MARUTHI ENGG INDUSTRIES			03-03-22	22-07-20	03-08-20	5,800.00	04-05-22
SB-FA-119	SUBCONTRACT- SB	SSL	1	11	0		0		YES	8200528464	MARUTHI ENGG INDUSTRIES			03-03-22	22-07-20	03-08-20	1,192.00	04-05-22
SB-FA-119	SUBCONTRACT- SB	SSL	1	11	0		0		YES	8200528465	SARO ENGG WORKS			03-03-22	22-07-20	03-08-20	14,760.00	02-05-22
FAVFM2347	SUBCONTRACT - FM	SSL	1	5	0		0		YES	8200528467	PUSHPAA ENGINEERING			03-03-22	28-06-21	05-07-21	21,588.00	15-06-22
FAVFM2347	SUBCONTRACT - FM	SSL	1	5	0		0		YES	8200528468	PUSHPAA ENGINEERING			03-03-22	28-06-21	05-07-21	32,340.00	15-06-22
FAVFM2347	SUBCONTRACT - FM	SSL	1	5	0		0		YES	8200528469	PUSHPAA ENGINEERING			03-03-22	28-06-21	05-07-21	24,464.00	13-04-22
FAVFM2347	SUBCONTRACT - FM	SSL	1	5	0		0		YES	8200528470	PUSHPAA ENGINEERING			03-03-22	28-06-21	05-07-21	27,800.00	01-06-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
FAVFM2042	SUBCONTRACT - FM	SSL	1	5	0		0		YES	8200528471	PUSHPAA ENGINEERING			03-03-22	17-10-20	21-10-20	13,122.00	01-06-22
FAVFM2347	SUBCONTRACT - FM	SSL	1	5	0		0		YES	8200528472	PUSHPAA ENGINEERING			03-03-22	28-06-21	05-07-21	15,948.00	01-06-22
FAVSV2246	SUBCONTRACT - SVSRV	SSL	1	12	0		0		YES	8200528473	ACCURATE INDUSTRIES			03-03-22	04-02-21	15-02-21	5,900.00	17-04-22
FAVFM2444	SUBCONTRACT - FH	SSL	1	11	0		0		YES	8200528474	SELVAM ENTERPRISE			03-03-22	28-09-21	05-10-21	52,740.00	17-04-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)VASAN INDUSTRI	0		YES	8200528475	VASAN INDUSTRIES			03-03-22			12,240.49	01-06-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)ARUN STRUCTURAL	0		YES	8200528476	ARUN STRUCTURALS			03-03-22			27,577.00	01-06-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)SRI BALAMURUGAN	0		YES	8200528477	SRI BALAMURUGAN ENGG.WORKS P LTD			03-03-22			12,240.49	01-06-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)AJANTHA FABRIC	0		YES	8200528478	AJANTHA FABRICATION WORKS UNIT-II			03-03-22			30,337.62	01-06-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)VASAN INDUSTRI	0		YES	8200528479	VASAN INDUSTRIES			03-03-22			1,51,491.89	01-06-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)VASAN INDUSTRI	0		YES	8200528480	VASAN INDUSTRIES			03-03-22			2,15,201.83	01-06-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)ARUN STRUCTURAL	0		YES	8200528481	ARUN STRUCTURALS			03-03-22			1,66,626.36	01-06-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)ARUN STRUCTURAL	0		YES	8200528482	ARUN STRUCTURALS			03-03-22			2,26,717.47	01-06-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)SRI BALAMURUGAN	0		YES	8200528483	SRI BALAMURUGAN ENGG.WORKS P LTD			03-03-22			1,83,887.51	01-06-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)SRI BALAMURUGAN	0		YES	8200528484	SRI BALAMURUGAN ENGG.WORKS P LTD			03-03-22			3,10,916.71	01-06-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)AJANTHA FABRIC	0		YES	8200528485	AJANTHA FABRICATION WORKS UNIT-II			03-03-22			1,38,705.65	01-06-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)AJANTHA FABRIC	0		YES	8200528486	AJANTHA FABRICATION WORKS UNIT-II			03-03-22			2,12,728.08	01-06-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)VASAN INDUSTRI	0		YES	8200528487	VASAN INDUSTRIES			03-03-22			12,240.49	01-06-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)SRI BALAMURUGAN	0		YES	8200528489	SRI BALAMURUGAN ENGG.WORKS P LTD			03-03-22			39,817.49	01-06-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)AJANTHA FABRIC	0		YES	8200528490	AJANTHA FABRICATION WORKS UNIT-II			03-03-22			30,337.62	01-06-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)VASAN INDUSTRI	0		YES	8200528491	VASAN INDUSTRIES			03-03-22			2,12,843.73	01-06-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)ARUN STRUCTURAL	0		YES	8200528492	ARUN STRUCTURALS			03-03-22			2,39,660.57	01-06-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)SRI BALAMURUGAN	0		YES	8200528493	SRI BALAMURUGAN ENGG.WORKS P LTD			03-03-22			1,25,842.03	01-06-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)AJANTHA FABRIC	0		YES	8200528494	AJANTHA FABRICATION WORKS UNIT-II			03-03-22			2,18,925.34	01-06-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)VASAN INDUSTRI	0		YES	8200528495	VASAN INDUSTRIES			03-03-22			3,44,463.69	01-06-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)ARUN STRUCTURAL	0		YES	8200528496	ARUN STRUCTURALS			03-03-22			3,67,436.31	01-06-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)SRI BALAMURUGAN	0		YES	8200528497	SRI BALAMURUGAN ENGG.WORKS P LTD			03-03-22			1,86,097.70	01-06-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)AJANTHA FABRIC	0		YES	8200528498	AJANTHA FABRICATION WORKS UNIT-II			03-03-22			2,84,864.46	01-06-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)VASAN INDUSTRI	0		YES	8200528499	VASAN INDUSTRIES			03-03-22			12,240.49	01-06-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)SRI BALAMURUGAN	0		YES	8200528500	SRI BALAMURUGAN ENGG.WORKS P LTD			03-03-22			39,817.49	01-06-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)AJANTHA FABRIC	0		YES	8200528501	AJANTHA FABRICATION WORKS UNIT-II			03-03-22			30,337.62	01-06-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)VASAN INDUSTRI	0		YES	8200528502	VASAN INDUSTRIES			03-03-22			24,678.22	01-06-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)SRI BALAMURUGAN	0		YES	8200528503	SRI BALAMURUGAN ENGG.WORKS P LTD			03-03-22			62,488.34	01-06-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)AJANTHA FABRIC	0		YES	8200528504	AJANTHA FABRICATION WORKS UNIT-II			03-03-22			38,412.90	01-06-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)VASAN INDUSTRI	0		YES	8200528505	VASAN INDUSTRIES			03-03-22			22,097.32	01-06-22
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)SRI BALAMURUGAN	0		YES	8200528506	SRI BALAMURUGAN ENGG.WORKS P LTD			03-03-22			61,305.44	01-06-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
L1-RC-607	FB AD -Shipping	SSL	1	1	1	1)AJANTHA FABRIC	0		YES	8200528507	AJANTHA FABRICATION WORKS UNIT-II			03-03-22			36,737.00	01-06-22
FAVFH2611	SUBCONTRACT - FH	SSL	1	7	0		0		YES	8200528509	NAGABUSHANAM HYDRAULICS AND MACHINI			03-03-22	05-01-22	12-01-22	79,398.00	28-04-22
SB-FA-119	SUBCONTRACT - SB	SSL	1	11	0		0		YES	8200528510	ACCURATE INDUSTRIES			03-03-22	22-07-20	03-08-20	9,000.00	02-05-22
FAVFH2443	SUBCONTRACT - FH	SSL	1	11	0		0		YES	8200528517	ANDAVAR ENGINEERING WORKS			04-03-22	23-09-21	30-09-21	1,96,000.00	28-04-22
FAVFH2443	SUBCONTRACT - FH	SSL	1	11	0		0		YES	8200528518	JENEFA INDUSTRIES			04-03-22	23-09-21	30-09-21	89,190.00	18-04-22
FAVFH2443	SUBCONTRACT - FH	SSL	1	11	0		0		YES	8200528519	JENEFA INDUSTRIES			04-03-22	23-09-21	30-09-21	2,39,060.00	18-04-22
FAVSV2210	SUBCONTRACT - SVSRV	SSL	1	12	0		0		YES	8200528520	SRI KARPAGA VINAYAGA ENGG. WORKS			04-03-22	18-01-21	29-01-21	5,310.00	19-04-22
L1-RC-692	FB AD -Shipping	SSL	1	1	1	1)GLOBAL ENGINEER	0		YES	8200528521	GLOBAL ENGINEERING			04-03-22			1,155.88	18-04-22
FAVFM2387	SUBCONTRACT - FM	SSL	1	10	0		0		YES	8200528522	ASTRAS ENGINEERING WORKS,			04-03-22			27,035.20	18-04-22
FAVTA2386	SUBCONTRACT - OFE	SSL	1	5	0		0		YES	8200528523	R.K METAL INDUSTRIES			04-03-22	14-07-21	20-07-21	1,644.00	18-04-22
FAVTA2522	SUBCONTRACT - TOA	SSL	1	8	0		0		YES	8200528524	LOYAL ENGINEERING INDUSTRIES			04-03-22	01-11-21	06-11-21	9,600.00	18-04-22
FAVOF2203	SUBCONTRACT - OFE	SSL	1	6	0		0		YES	8200528530	THIRUMAGAL INDUSTRIES			05-03-22	08-01-21	20-01-21	1,16,064.00	22-04-22
ENVTA2608	SUBCONTRACT - TOA	SSL	1	6	0		0		YES	8200528539	JOSHUA ENGINEERING WORKS			05-03-22	23-12-21	27-12-21	8,080.00	19-04-22
FAVTA2391	SUBCONTRACT - TOA	SSL	1	10	0		0		YES	8200528561	PC JAQDHARA ENGG. WORKS			05-03-22	19-07-21	02-08-21	22,296.00	19-04-22
FAVTA2391	SUBCONTRACT - TOA	SSL	1	10	0		0		YES	8200528562	PC JAQDHARA ENGG. WORKS			05-03-22	19-07-21	02-08-21	22,770.00	19-04-22
FAVTA2391	SUBCONTRACT - TOA	SSL	1	10	0		0		YES	8200528563	PC JAQDHARA ENGG. WORKS			05-03-22	19-07-21	02-08-21	22,770.00	19-04-22
FAVTA2391	SUBCONTRACT - TOA	SSL	1	10	0		0		YES	8200528564	WISDOM ENTERPRISES			05-03-22	19-07-21	02-08-21	28,510.00	19-04-22
FAVOF2384	SUBCONTRACT - OFE	SSL	1	8	0		0		YES	8200528565	THIRUMAGAL INDUSTRIES			05-03-22	05-07-21	13-07-21	2,70,000.00	19-04-22
FAVOF2017	SUBCONTRACT - OFE	SSL	1	5	0		0		YES	8200528569	FINLAY CNC CENTRE			05-03-22	21-08-20	28-08-20	1,56,860.00	04-05-22
FAVFM2173	SUBCONTRACT - FM	SSL	1	7	0		0		YES	8200528570	ANDAVAR ENGINEERING WORKS			06-03-22			9,680.00	25-04-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
FAVFM2346	SUBCONTRACT - FM	SSL	1	8	0		0		YES	8200528571	ANDAVAR ENGINEERING WORKS			06-03-22			3,034.00	25-04-22
FAVFM2460	SUBCONTRACT - FM	SSL	1	12	0		0		YES	8200528574	RAAKAM INDUSTRIES			06-03-22			9,971.00	20-04-22
FAVFM2501	SUBCONTRACT - FM	SSL	1	8	0		0		YES	8200528576	ANDAVAR ENGINEERING WORKS			06-03-22			60,960.00	28-04-22
FAVFM2502	SUBCONTRACT - FM	SSL	1	15	0		0		YES	8200528578	ANDAVAR ENGINEERING WORKS			06-03-22			28,474.60	25-04-22
FAVFM2590	SUBCONTRACT - FM	SSL	1	11	0		0		YES	8200528590	RAAKAM INDUSTRIES			07-03-22	09-12-21	14-12-21	8,788.00	23-04-22
FAVSV2210	SUBCONTRACT - SVSRV	SSL	1	12	0		0		YES	8200528591	FINLAY CNC CENTRE			07-03-22	18-01-21	29-01-21	48,000.00	21-04-22
FAVSV2198	SUBCONTRACT - SVSRV	SSL	1	7	0		0		YES	8200528596	FINLAY CNC CENTRE			07-03-22	08-01-21	23-01-21	39,120.00	21-04-22
FAVSV2198	SUBCONTRACT - SVSRV	SSL	1	7	0		0		YES	8200528608	FINLAY CNC CENTRE			07-03-22	08-01-21	23-01-21	1,35,660.00	23-04-22
FAVSV2198	SUBCONTRACT - SVSRV	SSL	1	7	0		0		YES	8200528609	FINLAY CNC CENTRE			07-03-22	08-01-21	23-01-21	66,234.00	23-04-22
SB-FA-118	SUBCONTRACT- SB	SSL	1	15	0		0		YES	8200528611	SRI IYYAPPAN INDUSTRIES,			07-03-22	01-07-20	11-07-20	1,260.00	06-06-22
FAVSV2198	SUBCONTRACT - SVSRV	SSL	1	7	0		0		YES	8200528613	ACCURAATE ENGINEERING WORKS			07-03-22	08-01-21	23-01-21	1,17,141.00	21-04-22
SB-FA-130	SUBCONTRACT- SB	SSL	1	7	0		0		YES	8200528614	UMA FABRICATORS			07-03-22	17-12-21	31-12-21	10,26,000.00	06-06-22
SB-FA-130	SUBCONTRACT- SB	SSL	1	7	0		0		YES	8200528615	UMA FABRICATORS			07-03-22	17-12-21	31-12-21	10,26,000.00	06-06-22
SB-FA-130	SUBCONTRACT- SB	SSL	1	7	0		0		YES	8200528616	SRI IYYAPPAN INDUSTRIES,			07-03-22	17-12-21	31-12-21	10,26,000.00	06-06-22
SB-FA-130	SUBCONTRACT- SB	SSL	1	7	0		0		YES	8200528617	DJP INDUSTRIES			07-03-22	17-12-21	31-12-21	5,13,000.00	06-06-22
SB-FA-129	SUBCONTRACT- SB	SSL	1	8	0		0		YES	8200528619	UMA FABRICATORS			07-03-22	03-12-21	15-12-21	10,72,008.00	06-06-22
SB-FA-129	SUBCONTRACT- SB	SSL	1	8	0		0		YES	8200528620	BHARAKATH INDUSTRIES			07-03-22	03-12-21	15-12-21	10,72,008.00	06-06-22
SB-FA-129	SUBCONTRACT- SB	SSL	1	8	0		0		YES	8200528621	DJP INDUSTRIES			07-03-22	03-12-21	15-12-21	10,72,008.00	06-06-22
SB-FA-129	SUBCONTRACT- SB	SSL	1	8	0		0		YES	8200528622	SHREYAS FABRICATION PRIVATE LIMITED			07-03-22	03-12-21	15-12-21	10,72,008.00	06-06-22
FAVSV2246	SUBCONTRACT - SVSRV	SSL	1	12	0		0		YES	8200528623	FINLAY CNC CENTRE			07-03-22	04-02-21	15-02-21	4,440.00	21-04-22
FAVSV2246	SUBCONTRACT - SVSRV	SSL	1	12	0		0		YES	8200528624	FINLAY CNC CENTRE			07-03-22	04-02-21	15-02-21	17,650.00	21-04-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
SB-FA-130	SUBCONTRACT-SB	SSL	1	7	0		0		YES	8200528625	SHREYAS FABRICATION PRIVATE LIMITED			07-03-22	17-12-21	31-12-21	1,71,000.00	06-06-22
SB-FA-130	SUBCONTRACT-SB	SSL	1	7	0		0		YES	8200528626	SHREYAS FABRICATION PRIVATE LIMITED			07-03-22	17-12-21	31-12-21	1,71,000.00	06-06-22
SB-FA-130	SUBCONTRACT-SB	SSL	1	7	0		0		YES	8200528627	SHREYAS FABRICATION PRIVATE LIMITED			07-03-22	17-12-21	31-12-21	1,71,000.00	06-06-22
SB-FA-130	SUBCONTRACT-SB	SSL	1	7	0		0		YES	8200528628	UMA FABRICATORS			07-03-22	17-12-21	31-12-21	2,07,200.00	06-06-22
SB-FA-130	SUBCONTRACT-SB	SSL	1	7	0		0		YES	8200528629	UMA FABRICATORS			07-03-22	17-12-21	31-12-21	2,07,200.00	06-06-22
ENVFM2597	SUBCONTRACT - FM	SSL	1	2	0		0		YES	8200528630	S K S ENTERPRISES			07-03-22	15-12-21	16-12-21	43,500.00	05-06-22
ENVFM2597	SUBCONTRACT - FM	SSL	1	2	0		0		YES	8200528631	S K S ENTERPRISES			07-03-22	15-12-21	16-12-21	43,500.00	05-06-22
ENVFM2597	SUBCONTRACT - FM	SSL	1	2	0		0		YES	8200528632	S K S ENTERPRISES			07-03-22	15-12-21	16-12-21	82,360.00	15-06-22
FAVTA2630	SUBCONTRACT - TOA	SSL	1	4	0		0		YES	8200528633	LOYAL ENGINEERING INDUSTRIES			07-03-22	13-01-22	22-01-22	11,710.00	22-04-22
FAVSV2248	SUBCONTRACT - SVSRV	SSL	1	8	0		0		YES	8200528640	ACCURAATE ENGINEERING WORKS			08-03-22	05-02-21	16-02-21	99,680.00	22-04-22
L1-RC-612	FB AD -Shipping	SSL	1	1	1	1)ARUN STRUCTURAL	0		YES	8200528642	ARUN STRUCTURALS			08-03-22			49,844.94	06-06-22
FAVTA2391	SUBCONTRACT - TOA	SSL	1	10	0		0		YES	8200528643	PC JAQDHARA ENGG. WORKS			08-03-22	19-07-21	02-08-21	52,928.00	12-04-22
FAVTA2391	SUBCONTRACT - TOA	SSL	1	10	0		0		YES	8200528644	WISDOM ENTERPRISES			08-03-22	19-07-21	02-08-21	53,860.00	12-04-22
FAVSV2138	SUBCONTRACT - SVSRV	SSL	1	8	0		0		YES	8200528645	SRI GENGAA ENGINEERING WORKS			08-03-22	01-12-20	16-12-20	33,660.00	03-05-22
FAVSV2140	SUBCONTRACT - SVSRV	SSL	1	11	0		0		YES	8200528647	SRI GENGAA ENGINEERING WORKS			08-03-22	01-12-20	16-12-20	5,454.00	03-05-22
FAVTA2522	SUBCONTRACT - TOA	SSL	1	8	0		0		YES	8200528650	SELVAMATHA ENGINEERING WORKS			08-03-22	01-11-21	06-11-21	3,600.00	23-04-22
ENVS2691	SUBCONTRACT-SB	SSL	1	5	0		0		YES	8200528653	NIRMAL ENGG WORKS			08-03-22	27-02-22	05-03-22	25,960.00	08-06-22
ENVS2691	SUBCONTRACT-SB	SSL	1	5	0		0		YES	8200528654	NIRMAL ENGG WORKS			08-03-22	27-02-22	05-03-22	31,152.00	08-06-22
ENVS2691	SUBCONTRACT-SB	SSL	1	5	0		0		YES	8200528655	NIRMAL ENGG WORKS			08-03-22	27-02-22	05-03-22	5,250.00	08-06-22
ENVS2691	SUBCONTRACT-SB	SSL	1	5	0		0		YES	8200528656	NIRMAL ENGG WORKS			08-03-22	27-02-22	05-03-22	27,560.00	08-06-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
ENVS2691	SUBCONTRACT-SB	SSL	1	5	0		0		YES	8200528657	NIRMAL ENGG WORKS			08-03-22	27-02-22	05-03-22	23,426.00	08-06-22
ENVS2691	SUBCONTRACT-SB	SSL	1	5	0		0		YES	8200528658	NIRMAL ENGG WORKS			08-03-22	27-02-22	05-03-22	20,768.00	08-06-22
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)ANNAI VAILANKAN	0		YES	8200528659	ANNAI VAILANKANNI FABRICATORS			08-03-22			2,16,109.36	21-05-22
FAVSV2285	SUBCONTRACT - SVSRV	SSL	1	8	0		0		YES	8200528661	SRI GENGAA ENGINEERING WORKS			09-03-22	06-03-21	16-03-21	33,380.00	24-04-22
FA:NIT2586	SUBCONTRACT - TOA	SSL	1	3	0		0		YES	8200528664	UNITEK NITRIDING			09-03-22	06-12-21	09-12-21	12,474.90	24-04-22
FA:NIT2586	SUBCONTRACT - TOA	SSL	1	3	0		0		YES	8200528666	UNITEK NITRIDING			09-03-22	06-12-21	09-12-21	9,488.56	24-04-22
FAVOF2298	SUBCONTRACT - OFE	SSL	1	10	0		0		YES	8200528668	NAGABUSHANAM HYDRAULICS AND MACHINI			09-03-22	23-03-21	30-03-21	21,252.00	25-04-22
FAVTA2386	SUBCONTRACT - TOA	SSL	1	5	0		0		YES	8200528669	R.K METAL INDUSTRIES			10-03-22	14-07-21	20-07-21	94,334.90	24-04-22
FAVSV2198	SUBCONTRACT - SVSRV	SSL	1	7	0		0		YES	8200528670	FINLAY CNC CENTRE			10-03-22	08-01-21	23-01-21	36,309.00	25-04-22
FA:NIT2586	SUBCONTRACT - OFE	SSL	1	3	0		0		YES	8200528673	UNITEK NITRIDING			10-03-22	06-12-21	09-12-21	54,990.00	25-04-22
FAVFH2197	SUBCONTRACT - FH	SSL	1	19	0		0		YES	8200528674	ASTRAS ENGINEERING WORKS,			10-03-22	09-01-21	18-01-21	39,700.00	25-04-22
FA:NIT2586	SUBCONTRACT - OFE	SSL	1	3	0		0		YES	8200528675	UNITEK NITRIDING			10-03-22	06-12-21	09-12-21	21,970.10	25-04-22
ENVOF2709	SUBCONTRACT - OFE	SSL	1	1	0		0		YES	8200528676	S.M.ENGINEERING WORKS'			10-03-22	07-03-22	08-03-22	11,900.00	30-04-22
FAVFH2197	SUBCONTRACT - FH	SSL	1	19	0		0		YES	8200528679	RAAKAM INDUSTRIES			10-03-22	09-01-21	18-01-21	23,350.00	25-04-22
FAVTA2386	SUBCONTRACT - TOA	SSL	1	5	0		0		YES	8200528680	R.K METAL INDUSTRIES			10-03-22	14-07-21	20-07-21	1,443.56	24-04-22
ENVS2699	SUBCONTRACT-SB	SSL	1	3	0		0		YES	8200528681	FINLAY CNC CENTRE			10-03-22	02-03-22	07-03-22	70,266.00	24-04-22
FAVFM2580	SUBCONTRACT - FM	SSL	1	8	0		0		YES	8200528699	NAGABUSHANAM ASSOCIATES			10-03-22			67,260.00	25-04-22
FAVOF2054	SUBCONTRACT - OFE	SSL	1	6	0		0		YES	8200528701	ORIENTAL PLANTS&EQUIPMENTS(P)LTD			11-03-22	06-10-20	12-10-20	2,02,500.00	10-05-22
FAVTA2391	SUBCONTRACT - TOA	SSL	1	10	0		0		YES	8200528702	PC JAQDHARA ENGG. WORKS			11-03-22	19-07-21	02-08-21	4,940.00	03-05-22
FAVOF2054	SUBCONTRACT - OFE	SSL	1	6	0		0		YES	8200528703	ORIENTAL PLANTS&EQUIPMENTS(P)LTD			11-03-22	06-10-20	12-10-20	2,02,500.00	10-05-22
FAVTA2391	SUBCONTRACT - TOA	SSL	1	10	0		0		YES	8200528704	PC JAQDHARA ENGG. WORKS			11-03-22	19-07-21	02-08-21	9,880.00	03-05-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
ENVQN2669	SUBCONTRACT - QCNRV	SSL	1	6	0		0		YES	8200528707	D.R.MACHINE WORKS			11-03-22	10-02-22	14-02-22	3,200.00	25-04-22
ENVQN2669	SUBCONTRACT - QCNRV	SSL	1	6	0		0		YES	8200528708	ANDREW INDUSTRIES			11-03-22	10-02-22	14-02-22	10,020.00	25-04-22
FAVFH2444	SUBCONTRACT - FH	SSL	1	11	0		0		YES	8200528719	RAAKAM INDUSTRIES			11-03-22	28-09-21	05-10-21	79,120.00	25-04-22
FAVFH2444	SUBCONTRACT - FH	SSL	1	11	0		0		YES	8200528720	RAAKAM INDUSTRIES			11-03-22	28-09-21	05-10-21	70,280.00	25-04-22
FAVFM2580	SUBCONTRACT - FM	SSL	1	8	0		0		YES	8200528728	INDEX AUTO COMPONENTS PVT LTD			11-03-22	18-01-22	22-01-22	3,100.00	30-04-22
FAVTA2391	SUBCONTRACT - TOA	SSL	1	10	0		0		YES	8200528729	WISDOM ENTERPRISES			11-03-22	19-07-21	02-08-21	35,280.00	25-04-22
ENVOF2704	SUBCONTRACT - OFE	SSL	1	3	0		0		YES	8200528730	OMPLAS SYSTEMS			12-03-22	08-03-22	09-03-22	5,76,000.00	10-07-22
ENVOF2704	SUBCONTRACT - OFE	SSL	1	3	0		0		YES	8200528731	OMPLAS SYSTEMS			12-03-22	08-03-22	09-03-22	1,00,000.00	10-07-22
FAVTA2585	SUBCONTRACT - TOA	SSL	1	4	0		0		YES	8200528734	LOYAL ENGINEERING INDUSTRIES			12-03-22	06-12-21	17-12-21	12,880.00	30-04-22
FAVOF2384	SUBCONTRACT - OFE	SSL	1	8	0		0		YES	8200528752	LAKSHMI VALVES PRIVATE LIMITED			12-03-22	05-07-21	13-07-21	1,05,600.00	26-04-22
FAVTA2269	SUBCONTRACT - TOA	SSL	1	11	0		0		YES	8200528754	LOYAL ENGINEERING INDUSTRIES			12-03-22	17-02-21	02-03-21	3,229.00	30-04-22
L1-RC-608	FB AD -Shipping	SSL	1	1	1	1)FIVE STAR INDUS	0		YES	8200528773	FIVE STAR INDUSTRIES			14-03-22			24,04,725.35	12-06-22
L1-RC-604	FB AD -Shipping	SSL	1	1	1	1)FIVE STAR INDUS	0		YES	8200528774	FIVE STAR INDUSTRIES			14-03-22			24,54,102.40	12-06-22
FAVOF2583	SUBCONTRACT - OFE	SSL	1	3	0		0		YES	8200528777	Subam Surface treaters			14-03-22	03-12-21	09-12-21	8,360.52	28-04-22
FAVFH2443	SUBCONTRACT - FH	SSL	1	11	0		0		YES	8200528778	GEERTHANA ENGINEERING WORKS			14-03-22	23-09-21	30-09-21	1,89,000.00	28-04-22
FAVFH2443	SUBCONTRACT - FH	SSL	1	11	0		0		YES	8200528779	GEERTHANA ENGINEERING WORKS			14-03-22	23-09-21	30-09-21	1,39,000.00	28-04-22
FAVFM2347	SUBCONTRACT - FM	SSL	1	5	0		0		YES	8200528788	SAI ENTERPRISES			15-03-22	28-06-21	05-07-21	18,984.00	24-06-22
FAVFM2347	SUBCONTRACT - FM	SSL	1	5	0		0		YES	8200528792	SAI ENTERPRISES			15-03-22	28-06-21	05-07-21	19,152.00	13-06-22
FAVFM2347	SUBCONTRACT - FM	SSL	1	5	0		0		YES	8200528807	SAI ENTERPRISES			15-03-22	28-06-21	05-07-21	35,640.00	13-06-22
FAVOF2054	SUBCONTRACT - OFE	SSL	1	6	0		0		YES	8200528808	ORIENTAL PLANTS&EQUIPMENTS(P)LTD			15-03-22	06-10-20	12-10-20	2,02,500.00	14-05-22
FAVOF2054	SUBCONTRACT - OFE	SSL	1	6	0		0		YES	8200528809	ORIENTAL PLANTS&EQUIPMENTS(P)LTD			15-03-22	06-10-20	12-10-20	2,02,500.00	14-05-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
FAVOF2054	SUBCONTRACT - OFE	SSL	1	6	0		0		YES	8200528810	ORIENTAL PLANTS&EQUIPMENTS(P)LTD			15-03-22	06-10-20	12-10-20	2,02,500.00	14-05-22
FAVOF2054	SUBCONTRACT - OFE	SSL	1	6	0		0		YES	8200528811	ORIENTAL PLANTS&EQUIPMENTS(P)LTD			15-03-22	06-10-20	12-10-20	2,02,500.00	14-05-22
FAVOF2054	SUBCONTRACT - OFE	SSL	1	6	0		0		YES	8200528812	MICRONE INDUSTRIES			15-03-22	06-10-20	12-10-20	2,02,500.00	14-05-22
FAVOF2054	SUBCONTRACT - OFE	SSL	1	6	0		0		YES	8200528813	MICRONE INDUSTRIES			15-03-22	06-10-20	12-10-20	2,02,500.00	14-05-22
FAVOF2054	SUBCONTRACT - OFE	SSL	1	6	0		0		YES	8200528814	MICRONE INDUSTRIES			15-03-22	06-10-20	12-10-20	2,02,500.00	14-05-22
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SOMIAH INDUSTRI	0		YES	8200528815	SOMIAH INDUSTRIES			16-03-22			7,428.01	15-05-22
L1-RC-517	FB AD -Shipping	SSL	1	1	1	1)SOMIAH INDUSTRI	0		YES	8200528816	SOMIAH INDUSTRIES			16-03-22			28,254.76	15-05-22
L1-RC-517	FB AD -Shipping	SSL	1	1	1	1)SOMIAH INDUSTRI	0		YES	8200528817	SOMIAH INDUSTRIES			16-03-22			3,615.10	15-05-22
FAVSV2138	SUBCONTRACT - SVSRV	SSL	1	8	0		0		YES	8200528818	D.R.MACHINE WORKS			16-03-22	01-12-20	16-12-20	22,800.00	30-04-22
L1-RC-520	FB AD -Shipping	SSL	1	1	1	1)SOMIAH INDUSTRI	0		YES	8200528819	SOMIAH INDUSTRIES			16-03-22			1,671.76	15-05-22
L1-RC-522	FB AD -Shipping	SSL	1	1	1	1)SOMIAH INDUSTRI	0		YES	8200528820	SOMIAH INDUSTRIES			16-03-22			3,92,306.41	15-05-22
FAVSV2180	SUBCONTRACT - SVSRV	SSL	1	6	0		0		YES	8200528821	FINLAY CNC CENTRE			16-03-22	26-12-20	11-01-21	15,160.00	30-04-22
FAVFM2580	SUBCONTRACT - FM	SSL	1	8	0		0		YES	8200528822	INDEX AUTO COMPONENTS PVT LTD			16-03-22	18-01-22	22-01-22	68,730.00	01-05-22
FAVFH2575	SUBCONTRACT - FH	SSL	1	12	0		0		YES	8200528823	VANGUARD INDUSTRIES			16-03-22	04-12-21	11-12-21	30,338.00	01-05-22
FAVSV2192	SUBCONTRACT - SVSRV	SSL	1	11	0		0		YES	8200528825	SRI KARPAGA VINAYAGA ENGG. WORKS			16-03-22	06-01-21	21-01-21	34,600.00	30-04-22
FAVSV2192	SUBCONTRACT - SVSRV	SSL	1	11	0		0		YES	8200528826	SRI KARPAGA VINAYAGA ENGG. WORKS			16-03-22	06-01-21	21-01-21	7,440.00	30-04-22
FAVSV2198	SUBCONTRACT - SVSRV	SSL	1	7	0		0		YES	8200528827	ACCURATE INDUSTRIES			16-03-22	08-01-21	23-01-21	12,360.00	30-04-22
FAVSV2210	SUBCONTRACT - SVSRV	SSL	1	12	0		0		YES	8200528828	SRI KARPAGA VINAYAGA ENGG. WORKS			16-03-22	18-01-21	29-01-21	16,600.00	30-04-22
FAVSV2246	SUBCONTRACT - SVSRV	SSL	1	12	0		0		YES	8200528829	ACCURATE INDUSTRIES			16-03-22	04-02-21	15-02-21	2,160.00	30-04-22
FAVSV2246	SUBCONTRACT - SVSRV	SSL	1	12	0		0		YES	8200528830	SARO ENGG WORKS			16-03-22	04-02-21	15-02-21	14,780.00	30-04-22
FAVFM2580	SUBCONTRACT - FM	SSL	1	8	0		0		YES	8200528831	INDEX AUTO COMPONENTS PVT LTD			16-03-22			3,01,460.00	30-04-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
FAVFM2488	SUBCONTRACT - FM	SSL	1	9	0		0		YES	8200528832	GEERTHANA ENGINEERING WORKS			16-03-22			20,910.00	30-04-22
FAVFM2387	SUBCONTRACT - FM	SSL	1	10	0		0		YES	8200528834	ANDAVAR ENGINEERING WORKS			16-03-22			52,998.00	30-04-22
FA:NIT2586	SUBCONTRACT - TOA	SSL	1	3	0		0		YES	8200528835	UNITEK NITRIDING			16-03-22	06-12-21	09-12-21	12,469.92	01-05-22
FA:NIT2586	SUBCONTRACT - TOA	SSL	1	3	0		0		YES	8200528836	UNITEK NITRIDING			16-03-22	06-12-21	09-12-21	2,257.60	01-05-22
FA:NIT2586	SUBCONTRACT - TOA	SSL	1	3	0		0		YES	8200528837	UNITEK NITRIDING			16-03-22	06-12-21	09-12-21	2,257.60	01-05-22
FAVFH2205	SUBCONTRACT - FH	SSL	1	18	0		0		YES	8200528842	K.R.TRANS ENERGY PRIVATE LIMITED			17-03-22	11-01-21	20-01-21	39,500.00	01-05-22
FA:NIT2586	SUBCONTRACT - QCNRV	SSL	1	3	0		0		YES	8200528843	UNITEK NITRIDING			17-03-22	06-12-21	09-12-21	8,170.52	07-04-22
FAVFH2205	SUBCONTRACT - FH	SSL	1	18	0		0		YES	8200528844	RAAKAM INDUSTRIES			17-03-22	11-01-21	20-01-21	22,910.00	01-05-22
FAVFH2367	SUBCONTRACT - FH	SSL	1	17	0		0		YES	8200528845	RAAKAM INDUSTRIES			17-03-22	26-06-21	03-07-21	10,818.50	01-05-22
FAVSV2210	SUBCONTRACT - SVSRV	SSL	1	12	0		0		YES	8200528850	FINLAY CNC CENTRE			17-03-22	18-01-21	29-01-21	33,780.00	01-05-22
FAVSV2210	SUBCONTRACT - SVSRV	SSL	1	12	0		0		YES	8200528852	FINLAY CNC CENTRE			17-03-22	18-01-21	29-01-21	29,400.00	01-05-22
FAVTA2137	SUBCONTRACT - TOA	SSL	1	4	0		0		YES	8200528864	VALVE TECH ENGINEERING			17-03-22	08-12-20	17-12-20	48,430.00	02-05-22
FAVTA2137	SUBCONTRACT - TOA	SSL	1	4	0		0		YES	8200528865	VALVE TECH ENGINEERING			17-03-22	08-12-20	17-12-20	8,200.00	02-05-22
SB-FA-121	SUBCONTRACT- SB	SSL	1	12	0		0		YES	8200528888	JENI ENGINEERING			18-03-22	20-03-21	30-03-21	97,500.00	02-05-22
SB-RS-124	SUBCONTRACT- SB	SSL	1	0	0		0		YES	8200528889	GENERAL ENGG WORKS			18-03-22	20-03-21	30-03-21	2,89,800.00	16-06-22
SB-RS-124	SUBCONTRACT- SB	SSL	1	0	0		0		YES	8200528890	GENERAL ENGG WORKS			18-03-22	20-03-21	30-03-21	41,400.00	16-06-22
SB-RS-124	SUBCONTRACT- SB	SSL	1	0	0		0		YES	8200528891	BHARAKATH METAL BUILDERS			18-03-22	20-03-21	30-03-21	1,86,000.00	16-06-22
SB-RS-124	SUBCONTRACT- SB	SSL	1	0	0		0		YES	8200528892	BHARAKATH METAL BUILDERS			18-03-22	20-03-21	30-03-21	2,42,900.00	16-06-22
SB-RS-124	SUBCONTRACT- SB	SSL	1	0	0		0		YES	8200528893	K.R.MURTHE WELDING WORKS,			18-03-22	20-03-21	30-03-21	4,85,800.00	16-06-22
FAVTA2391	SUBCONTRACT - TOA	SSL	1	10	0		0		YES	8200528894	WISDOM ENTERPRISES			19-03-22	19-07-21	02-08-21	40,998.00	03-05-22
FAVTA2391	SUBCONTRACT - TOA	SSL	1	10	0		0		YES	8200528898	DHANALAKSHMI ENGG WORKS			19-03-22	19-07-21	02-08-21	50,559.40	03-05-22
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SUBAH INDUSTRIE	0		YES	8200528901	SUBAH INDUSTRIES			19-03-22			8,427.60	18-05-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
L1-RC-698	FB AD -Shipping	SSL	1	1	1	1)SUBAH INDUSTRIE	0		YES	8200528903	SUBAH INDUSTRIES			19-03-22			1,412.16	18-05-22
ENVTA2608	SUBCONTRACT - TOA	SSL	1	6	0		0		YES	8200528907	JOSHUA ENGINEERING WORKS			19-03-22	23-12-21	27-12-21	8,080.00	03-05-22
FAVTA2391	SUBCONTRACT - TOA	SSL	1	10	0		0		YES	8200528908	WELDTech GLOBAL SURFACING (P) LTD.			19-03-22	19-07-21	02-08-21	33,676.00	03-05-22
ENVSb2713	SUBCONTRACT-SB	SSL	1	5	0		0		YES	8200528923	VANITHA MOULDING WORKS			20-03-22	12-03-22	19-03-22	13,800.00	20-05-22
ENVSb2713	SUBCONTRACT-SB	SSL	1	5	0		0		YES	8200528924	VANITHA MOULDING WORKS			20-03-22	12-03-22	19-03-22	1,51,800.00	20-05-22
FAVFH2444	SUBCONTRACT - FH	SSL	1	11	0		0		YES	8200528941	Selvam ENTERPRISE			21-03-22	28-09-21	05-10-21	52,720.00	05-05-22
FAVFH2444	SUBCONTRACT - FH	SSL	1	11	0		0		YES	8200528942	Selvam ENTERPRISE			21-03-22	28-09-21	05-10-21	39,300.00	05-05-22
FAVOF2054	SUBCONTRACT - OFE	SSL	1	6	0		0		YES	8200528943	MICRONE INDUSTRIES			21-03-22	06-10-20	12-10-20	2,02,500.00	20-05-22
FAVOF2054	SUBCONTRACT - OFE	SSL	1	6	0		0		YES	8200528944	MICRONE INDUSTRIES			21-03-22	06-10-20	12-10-20	2,02,500.00	01-09-22
FAVFH2444	SUBCONTRACT - FH	SSL	1	11	0		0		YES	8200528946	Selvam ENTERPRISE			21-03-22	28-09-21	05-10-21	52,720.00	05-05-22
L1-RC-770	FB AD -Shipping	SSL	1	1	1	1)KUMSHIV INDUSTR	0		YES	8200528947	KUMSHIV INDUSTRIES			21-03-22			34,105.25	05-05-22
FAVOF2243	SUBCONTRACT - OFE	SSL	1	9	0		0		YES	8200528949	FINLAY CNC CENTRE			21-03-22	03-02-21	17-02-21	32,832.00	05-05-22
FAVOF2301	SUBCONTRACT - OFE	SSL	1	5	0		0		YES	8200528951	GLOBAL WELD TECHNOLOGY			21-03-22	26-03-21	08-04-21	16,732.00	05-05-22
FAVOF2307	SUBCONTRACT - OFE	SSL	1	6	0		0		YES	8200528952	GLOBAL WELD TECHNOLOGY			21-03-22	29-03-21	13-04-21	19,344.00	05-05-22
FAVOF2196	SUBCONTRACT - OFE	SSL	1	5	0		0		YES	8200528954	GLOBAL WELD TECHNOLOGY			21-03-22	06-01-21	11-01-21	27,804.00	05-05-22
FAVFM2173	SUBCONTRACT - FM	SSL	1	7	0		0		YES	8200528958	ANDAVAR ENGINEERING WORKS			21-03-22			12,935.30	05-05-22
FAVFM2488	SUBCONTRACT - FM	SSL	1	9	0		0		YES	8200528959	ANDAVAR ENGINEERING WORKS			21-03-22			27,964.00	05-05-22
FAVFM2501	SUBCONTRACT - FM	SSL	1	8	0		0		YES	8200528960	ANDAVAR ENGINEERING WORKS			21-03-22			76,200.00	05-05-22
FAVSV2236	SUBCONTRACT - SVSRV	SSL	1	6	0		0		YES	8200528961	SRI KARPAGA VINAYAGA ENGG. WORKS			21-03-22	30-01-21	09-02-21	20,470.00	05-05-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
FAVFM2502	SUBCONTRACT - FM	SSL	1	15	0		0		YES	8200528962	ANDAVAR ENGINEERING WORKS			21-03-22			10,553.20	05-05-22
FAVFM2590	SUBCONTRACT - FM	SSL	1	11	0		0		YES	8200528963	ANDAVAR ENGINEERING WORKS			21-03-22			6,545.90	05-05-22
FAVOF2307	SUBCONTRACT - OFE	SSL	1	6	0		0		YES	8200528964	GEERTHANA ENGINEERING WORKS			21-03-22	29-03-21	13-04-21	38,500.00	05-05-22
FAVFH2443	SUBCONTRACT - FH	SSL	1	11	0		0		YES	8200528965	ANDAVAR ENGINEERING WORKS			21-03-22	23-09-21	30-09-21	1,47,340.00	05-05-22
FAVOF2295	SUBCONTRACT - OFE	SSL	1	9	0		0		YES	8200528966	NAGABUSHANAM ASSOCIATES			21-03-22	18-03-21	25-03-21	7,700.00	05-05-22
FAVOF2298	SUBCONTRACT - OFE	SSL	1	10	0		0		YES	8200528967	NAGABUSHANAM ASSOCIATES			21-03-22	23-03-21	30-03-21	11,750.00	05-05-22
FAVFH2443	SUBCONTRACT - FH	SSL	1	11	0		0		YES	8200528968	GEERTHANA ENGINEERING WORKS			21-03-22	23-09-21	30-09-21	46,380.00	05-05-22
FAVFH2443	SUBCONTRACT - FH	SSL	1	11	0		0		YES	8200528972	GEERTHANA ENGINEERING WORKS			21-03-22	23-09-21	30-09-21	1,77,200.00	05-05-22
FAVFH2329	SUBCONTRACT - FH	SSL	1	12	0		0		YES	8200528974	ANDAVAR ENGINEERING WORKS			21-03-22	27-04-21	05-05-21	65,234.50	05-05-22
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)AANBAR INDUSTRI	0		YES	8200528975	AANBAR INDUSTRIES,			21-03-22			1,387.21	19-06-22
FAVFH2367	SUBCONTRACT - FH	SSL	1	17	0		0		YES	8200528976	ANDAVAR ENGINEERING WORKS			21-03-22	26-06-21	03-07-21	79,465.00	05-05-22
FA:NIT2586	SUBCONTRACT - QCNRV	SSL	1	3	0		0		YES	8200528978	UNITEK NITRIDING			21-03-22	06-12-21	09-12-21	28,701.40	06-05-22
FA:NIT2586	SUBCONTRACT - TOA	SSL	1	3	0		0		YES	8200528979	UNITEK NITRIDING			22-03-22	06-12-21	09-12-21	22,078.00	06-05-22
FAVOF2099	SUBCONTRACT - OFE	SSL	1	9	0		0		YES	8200528981	FLEXIBLE MACHINING CENTRE PVT LTD.			22-03-22	03-11-20	10-11-20	1,04,400.00	06-05-22
FAVFM2387	SUBCONTRACT - FM	SSL	1	10	0		0		YES	8200529005	ASTRAS ENGINEERING WORKS,			22-03-22	17-07-21	23-07-21	86,892.00	06-05-22
FAVFH2611	SUBCONTRACT - FH	SSL	1	7	0		0		YES	8200529011	VANGUARD INDUSTRIES			22-03-22	05-01-22	12-01-22	50,400.00	06-05-22
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)DREAMZ INDUSTRY	0		YES	8200529021	DREAMZ INDUSTRY			23-03-22			61.80	07-05-22
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)DREAMZ INDUSTRY	0		YES	8200529022	DREAMZ INDUSTRY			23-03-22			10,948.89	07-05-22
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)DREAMZ INDUSTRY	0		YES	8200529023	DREAMZ INDUSTRY			23-03-22			3,999.96	07-05-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)DREAMZ INDUSTRY	0		YES	8200529024	DREAMZ INDUSTRY			23-03-22			2,825.70	07-05-22
L1-RC-603	FB AD -Shipping	SSL	1	1	1	1)DREAMZ INDUSTRY	0		YES	8200529026	DREAMZ INDUSTRY			23-03-22			42,359.88	07-05-22
FA:NIT2586	SUBCONTRACT - TOA	SSL	1	3	0		0		YES	8200529035	UNITEK NITRIDING			23-03-22	06-12-21	09-12-21	9,222.96	09-05-22
FAVTA2391	SUBCONTRACT - TOA	SSL	1	10	0		0		YES	8200529038	WISDOM ENTERPRISES			23-03-22	19-07-21	02-08-21	41,140.00	07-05-22
FAVTA2165	SUBCONTRACT - TOA	SSL	1	6	0		0		YES	8200529046	FINLAY CNC CENTRE			23-03-22	15-12-20	29-12-20	21,660.00	07-05-22
FAVTA2136	SUBCONTRACT - TOA	SSL	1	9	0		0		YES	8200529047	FINLAY CNC CENTRE			23-03-22	08-12-20	17-12-20	29,794.00	22-03-22
SB-FA-119	SUBCONTRACT- SB	SSL	1	11	0		0		YES	8200529048	VANGUARD INDUSTRIES			23-03-22	22-07-20	03-08-20	600.00	07-05-22
FAVTA2391	SUBCONTRACT - TOA	SSL	1	10	0		0		YES	8200529049	WELDTech GLOBAL SURFACING (P) LTD.			24-03-22	19-07-21	02-08-21	1,470.00	08-05-22
FAVTA2269	SUBCONTRACT - TOA	SSL	1	11	0		0		YES	8200529050	WELDTech GLOBAL SURFACING (P) LTD.			24-03-22	17-02-21	02-03-21	21,780.00	08-05-22
FAVTA2269	SUBCONTRACT - TOA	SSL	1	11	0		0		YES	8200529051	WELDTech GLOBAL SURFACING (P) LTD.			24-03-22	17-02-21	02-03-21	14,817.00	08-05-22
FAVTA2522	SUBCONTRACT - TOA	SSL	1	8	0		0		YES	8200529054	LOYAL ENGINEERING INDUSTRIES			24-03-22	01-11-21	06-11-21	20,896.00	08-05-22
FAVTA2522	SUBCONTRACT - TOA	SSL	1	8	0		0		YES	8200529055	LOYAL ENGINEERING INDUSTRIES			24-03-22	01-11-21	06-11-21	20,896.00	08-05-22
FAVTA2522	SUBCONTRACT - TOA	SSL	1	8	0		0		YES	8200529056	LOYAL ENGINEERING INDUSTRIES			24-03-22	01-11-21	06-11-21	17,120.00	08-05-22
FAVOF2196	SUBCONTRACT - OFE	SSL	1	5	0		0		YES	8200529058	S.M.ENGINEERING WORKS'			24-03-22	06-01-21	11-01-21	4,136.00	23-05-22
ENVSB2712	SUBCONTRACT- SB	SSL	1	8	0		0		YES	8200529071	FINLAY CNC CENTRE			25-03-22	12-03-22	19-03-22	15,750.00	10-05-22
FAVFH2197	SUBCONTRACT - FH	SSL	1	19	0		0		YES	8200529074	RAAKAM INDUSTRIES			25-03-22	09-01-21	18-01-21	50,510.00	09-05-22
FAVFM2580	SUBCONTRACT - FM	SSL	1	8	0		0		YES	8200529076	NAGABUSHANAM ASSOCIATES			25-03-22	18-01-22	22-01-22	1,14,000.00	09-05-22
FAVFH2205	SUBCONTRACT - FH	SSL	1	18	0		0		YES	8200529077	ASTRAS ENGINEERING WORKS,			25-03-22	11-01-21	20-01-21	11,786.60	09-05-22
FAVFH2205	SUBCONTRACT - FH	SSL	1	18	0		0		YES	8200529079	B.S. & SONS			25-03-22	11-01-21	20-01-21	44,230.00	09-05-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
FAVFH2575	SUBCONTRACT - FH	SSL	1	12	0		0		YES	8200529081	RAAKAM INDUSTRIES			25-03-22	04-12-21	11-12-21	1,36,372.00	09-05-22
FAVFH2575	SUBCONTRACT - FH	SSL	1	12	0		0		YES	8200529082	VANGUARD INDUSTRIES			25-03-22	04-12-21	11-12-21	98,696.00	09-05-22
FAVFH2362	SUBCONTRACT - FH	SSL	1	9	0		0		YES	8200529083	RAAKAM INDUSTRIES			25-03-22	31-08-21	07-09-21	28,324.80	09-05-22
FAVFH2176	SUBCONTRACT - FH	SSL	1	12	0		0		YES	8200529084	NAGABUSHANAM ASSOCIATES			25-03-22	26-12-20	08-01-21	99,954.00	09-05-22
FAVFH2176	SUBCONTRACT - FH	SSL	1	12	0		0		YES	8200529085	NAGABUSHANAM HYDRAULICS AND MACHINI			25-03-22	26-12-20	08-01-21	91,332.00	09-05-22
FAVFH2176	SUBCONTRACT - FH	SSL	1	12	0		0		YES	8200529086	VANGUARD INDUSTRIES			25-03-22	26-12-20	08-01-21	1,16,550.00	23-02-22
FAVFM2347	SUBCONTRACT - FM	SSL	1	5	0		0		YES	8200529087	MALATHI INDUSTRIES			25-03-22	28-06-21	05-07-21	7,408.00	23-06-22
FAVFH2611	SUBCONTRACT - FH	SSL	1	7	0		0		YES	8200529090	NAGABUSHANAM ASSOCIATES			25-03-22	05-01-22	12-01-22	1,40,552.00	09-05-22
FAVFH2611	SUBCONTRACT - FH	SSL	1	7	0		0		YES	8200529092	VANGUARD INDUSTRIES			25-03-22	05-01-22	12-01-22	1,77,900.00	09-05-22
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)UNIVERSAL FABRI	0		YES	8200529104	UNIVERSAL FABRICATORS,			25-03-22			39,920.00	24-04-22
ENVTA2608	SUBCONTRACT - TOA	SSL	1	6	0		0		YES	8200529107	JOSHUA ENGINEERING WORKS			26-03-22	23-12-21	27-12-21	8,080.00	10-05-22
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)DREAMZ INDUSTRY	0		YES	8200529110	DREAMZ INDUSTRY			26-03-22			6,410.68	10-05-22
FAVTA2386	SUBCONTRACT - TOA	SSL	1	5	0		0		YES	8200529114	R.K METAL INDUSTRIES			26-03-22	14-07-21	20-07-21	31,379.32	11-05-22
FAVFH2444	SUBCONTRACT - FH	SSL	1	11	0		0		YES	8200529115	INDEX AUTO COMPONENTS PVT LTD			26-03-22	28-09-21	05-10-21	1,17,792.00	10-05-22
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)HITEK HEAVY EQU	0		YES	8200529119	HITEK HEAVY EQUIPMENTS PVT LTD			26-03-22			14.00	24-06-22
L1-RC-522	FB AD -Shipping	SSL	1	1	1	1)HITEK HEAVY EQU	0		YES	8200529120	HITEK HEAVY EQUIPMENTS PVT LTD			26-03-22			18.00	24-06-22
L1-RC-520	FB AD -Shipping	SSL	1	1	1	1)HITEK HEAVY EQU	0		YES	8200529121	HITEK HEAVY EQUIPMENTS PVT LTD			26-03-22			16.00	24-06-22
FAVTA2051	SUBCONTRACT - TOA	SSL	1	6	0		0		YES	8200529122	SELVAMATHA ENGINEERING WORKS			28-03-22	01-10-20	10-10-20	10,782.00	12-05-22
FAVTA2137	SUBCONTRACT - TOA	SSL	1	4	0		0		YES	8200529123	SAKTHI MURUGAN HIGH TECK			28-03-22	08-12-20	17-12-20	7,960.00	12-05-22
FAVTA2562	SUBCONTRACT - TOA	SSL	1	5	0		0		YES	8200529124	D.R.MACHINE WORKS			28-03-22	20-11-21	29-11-21	25,600.00	12-05-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
FAVTA2562	SUBCONTRACT - TOA	SSL	1	5	0		0		YES	8200529125	D.R.MACHINE WORKS			28-03-22	20-11-21	29-11-21	4,700.00	12-05-22
FAVOF2338	SUBCONTRACT - OFE	SSL	1	13	0		0		YES	8200529154	NAGABUSHANAM ASSOCIATES			28-03-22	04-05-21	12-06-21	2,45,000.00	01-07-22
FAVOF2338	SUBCONTRACT - OFE	SSL	1	13	0		0		YES	8200529180	NAGABUSHANAM HYDRAULICS AND MACHINI			28-03-22	04-05-21	12-06-21	11,424.00	12-05-22
L1-RC-399	FB AD -Shipping	SSL	1	1	1	1)JAGANNATHAN ENG	0		YES	8200529185	JAGANNATHAN ENGINEERING WORKS			28-03-22			14.00	26-06-22
L1-RC-520	FB AD -Shipping	SSL	1	1	1	1)JAGANNATHAN ENG	0		YES	8200529186	JAGANNATHAN ENGINEERING WORKS			28-03-22			14.00	26-06-22
L1-RC-522	FB AD -Shipping	SSL	1	1	1	1)JAGANNATHAN ENG	0		YES	8200529187	JAGANNATHAN ENGINEERING WORKS			28-03-22			18.00	26-06-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200529191	SRI IYYAPPAN INDUSTRIES,			29-03-22	25-08-21	14-09-21	35,000.00	27-06-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200529193	SRI IYYAPPAN INDUSTRIES,			29-03-22	25-08-21	14-09-21	34,000.00	27-06-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200529194	SRI IYYAPPAN INDUSTRIES,			29-03-22	25-08-21	14-09-21	55,000.00	27-06-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200529196	SRI IYYAPPAN INDUSTRIES,			29-03-22	25-08-21	14-09-21	89,200.00	27-06-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200529197	SRI IYYAPPAN INDUSTRIES,			29-03-22	25-08-21	14-09-21	55,000.00	27-06-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200529198	SRI IYYAPPAN INDUSTRIES,			29-03-22	25-08-21	14-09-21	21,300.00	27-06-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200529199	SAMUNDI MACHINE WORKS,			29-03-22	25-08-21	14-09-21	38,000.00	27-06-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200529200	SRI IYYAPPAN INDUSTRIES,			29-03-22	25-08-21	14-09-21	40,000.00	27-06-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200529201	SRI IYYAPPAN INDUSTRIES,			29-03-22	25-08-21	14-09-21	18,400.00	27-06-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200529202	SRI IYYAPPAN INDUSTRIES,			29-03-22	25-08-21	14-09-21	19,396.00	27-06-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200529203	SRI IYYAPPAN INDUSTRIES,			29-03-22	25-08-21	14-09-21	18,928.00	27-06-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200529204	SRI IYYAPPAN INDUSTRIES,			29-03-22	25-08-21	14-09-21	22,480.00	27-06-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200529208	SRI SAI CMC ENGINEERING INDUSTRIES			29-03-22	25-08-21	14-09-21	3,500.00	27-06-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200529210	SRI IYYAPPAN INDUSTRIES,			29-03-22	25-08-21	14-09-21	70,000.00	27-06-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200529219	SRI IYYAPPAN INDUSTRIES,			29-03-22	25-08-21	14-09-21	30,000.00	27-06-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200529221	SRI IYYAPPAN INDUSTRIES,			29-03-22	25-08-21	14-09-21	1,10,700.00	27-06-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200529222	SRI IYYAPPAN INDUSTRIES,			29-03-22	25-08-21	14-09-21	1,10,700.00	27-06-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200529224	SAMUNDI MACHINE WORKS,			29-03-22	25-08-21	14-09-21	6,800.00	27-06-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200529226	SRI IYYAPPAN INDUSTRIES,			29-03-22	25-08-21	14-09-21	6,800.00	27-06-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200529227	SRI IYYAPPAN INDUSTRIES,			29-03-22	25-08-21	14-09-21	35,000.00	27-06-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200529229	SRI IYYAPPAN INDUSTRIES,			29-03-22	25-08-21	14-09-21	18,400.00	27-06-22
SB-FA-125	SUBCONTRACT-SB	SSL	1	9	0		0		YES	8200529232	SRI SAI CMC ENGINEERING INDUSTRIES			29-03-22	25-08-21	14-09-21	2,160.00	27-06-22
L1-RC-520	FB AD -Shipping	SSL	1	1	1	1)NOBEL ENTERPRIZ	0		YES	8200529269	NOBEL ENTERPRIZES			29-03-22			9,86,611.20	28-05-22
L1-RC-520	FB AD -Shipping	SSL	1	1	1	1)NOBEL ENTERPRIZ	0		YES	8200529270	NOBEL ENTERPRIZES			29-03-22			9,86,611.20	28-05-22
FAVTA2137	SUBCONTRACT - TOA	SSL	1	4	0		0		YES	8200529271	SAKTHI MURUGAN HIGH TECK			29-03-22	08-12-20	17-12-20	8,210.00	13-05-22
FAVTA2056	SUBCONTRACT - TOA	SSL	1	12	0		0		YES	8200529272	BSM ENGINEERING & OFFSHORE			29-03-22	07-10-20	16-10-20	27,300.00	13-05-22
FAVTA2051	SUBCONTRACT - TOA	SSL	1	6	0		0		YES	8200529273	BSM ENGINEERING & OFFSHORE			29-03-22	01-10-20	10-10-20	2,492.00	13-05-22
FAVTA2522	SUBCONTRACT - TOA	SSL	1	8	0		0		YES	8200529274	BSM ENGINEERING & OFFSHORE			29-03-22	01-11-21	06-11-21	16,940.00	13-05-22
FAVTA2165	SUBCONTRACT - TOA	SSL	1	6	0		0		YES	8200529275	FINLAY CNC CENTRE			29-03-22	15-12-20	29-12-20	12,700.00	13-05-22
FAVTA2386	SUBCONTRACT - TOA	SSL	1	5	0		0		YES	8200529279	R.K METAL INDUSTRIES			30-03-22	14-07-21	20-07-21	15,854.64	19-04-22
FAVSV2210	SUBCONTRACT - SVSRV	SSL	1	12	0		0		YES	8200529280	SRI KARPAGA VINAYAGA ENGG. WORKS			30-03-22	18-01-21	29-01-21	3,976.00	14-05-22
FAVOF2017	SUBCONTRACT - OFE	SSL	1	5	0		0		YES	8200529281	FINLAY CNC CENTRE			30-03-22	21-08-20	28-08-20	74,300.00	29-05-22
SB-RS-127	SUBCONTRACT-SB	SSL	1	0	0		0		YES	8200529282	ACCURAATE ENGINEERING WORKS			30-03-22	21-08-20	28-08-20	3,850.00	14-05-22
FAVTA2391	SUBCONTRACT - TOA	SSL	1	10	0		0		YES	8200529283	WISDOM ENTERPRISES			30-03-22	19-07-21	02-08-21	7,467.60	14-05-22
FAVTA2386	SUBCONTRACT - TOA	SSL	1	5	0		0		YES	8200529284	R.K METAL INDUSTRIES			30-03-22	14-07-21	20-07-21	16,031.48	14-05-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
FAVTA2386	SUBCONTRACT - TOA	SSL	1	5	0		0		YES	8200529287	R.K METAL INDUSTRIES			30-03-22	14-07-21	20-07-21	3,758.88	12-04-22
L1-RC-522	FB AD -Shipping	SSL	1	1	1	1)SRI LAKSHMI IND	0		YES	8200529295	SRI LAKSHMI INDUSTRIES			30-03-22			4,51,515.30	28-06-22
L1-RC-518	FB AD -Shipping	SSL	1	1	1	1)SRI LAKSHMI IND	0		YES	8200529296	SRI LAKSHMI INDUSTRIES			30-03-22			2,04,198.38	28-06-22
L1-RC-520	FB AD -Shipping	SSL	1	1	1	1)GLOBAL ENGINEER	0		YES	8200529310	GLOBAL ENGINEERING			30-03-22			5,59,691.38	28-06-22
FAVTA2562	SUBCONTRACT - TOA	SSL	1	5	0		0		YES	8200529311	D.R.MACHINE WORKS			30-03-22	20-11-21	29-11-21	28,978.00	14-05-22
FAVTA2562	SUBCONTRACT - TOA	SSL	1	5	0		0		YES	8200529312	D.R.MACHINE WORKS			30-03-22	20-11-21	29-11-21	34,200.00	14-05-22
FAVTA2136	SUBCONTRACT - TOA	SSL	1	9	0		0		YES	8200529313	D.R.MACHINE WORKS			30-03-22	08-12-20	17-12-20	23,958.00	14-05-22
FAVTA2136	SUBCONTRACT - TOA	SSL	1	9	0		0		YES	8200529314	D.R.MACHINE WORKS			30-03-22	08-12-20	17-12-20	7,156.00	14-05-22
FAVTA2391	SUBCONTRACT - TOA	SSL	1	10	0		0		YES	8200529319	WISDOM ENTERPRISES			31-03-22	19-07-21	02-08-21	14,940.00	16-05-22
FAVTA2391	SUBCONTRACT - TOA	SSL	1	10	0		0		YES	8200529321	WISDOM ENTERPRISES			31-03-22	19-07-21	02-08-21	30,090.00	16-05-22
FAVTA2585	SUBCONTRACT - TOA	SSL	1	4	0		0		YES	8200529326	LOYAL ENGINEERING INDUSTRIES			31-03-22	06-12-21	17-12-21	27,600.00	16-05-22
FAVTA2585	SUBCONTRACT - TOA	SSL	1	4	0		0		YES	8200529327	LOYAL ENGINEERING INDUSTRIES			31-03-22	06-12-21	17-12-21	7,360.00	16-05-22
FAVTA2630	SUBCONTRACT - TOA	SSL	1	4	0		0		YES	8200529328	LOYAL ENGINEERING INDUSTRIES			31-03-22	13-01-22	22-01-22	19,354.00	16-05-22
FAVTA2269	SUBCONTRACT - TOA	SSL	1	11	0		0		YES	8200529329	LOYAL ENGINEERING INDUSTRIES			31-03-22	17-02-21	02-03-21	15,220.00	16-05-22
FAVTA2269	SUBCONTRACT - TOA	SSL	1	11	0		0		YES	8200529330	LOYAL ENGINEERING INDUSTRIES			31-03-22	17-02-21	02-03-21	12,154.00	16-05-22
FAVTA2056	SUBCONTRACT - TOA	SSL	1	12	0		0		YES	8200529331	SELVAMATHA ENGINEERING WORKS			31-03-22	07-10-20	16-10-20	33,384.00	16-05-22
FAVTA2522	SUBCONTRACT - TOA	SSL	1	8	0		0		YES	8200529332	SELVAMATHA ENGINEERING WORKS			31-03-22	01-11-21	06-11-21	21,720.00	16-05-22
FAVTA2522	SUBCONTRACT - TOA	SSL	1	8	0		0		YES	8200529333	SELVAMATHA ENGINEERING WORKS			31-03-22	01-11-21	06-11-21	21,064.00	16-05-22
PPPU_21_38	Service Thirumayam	STS	2	0	0		0		YES	8300018428	APPRS TRAVELS			01-03-22	28-06-21	05-07-21	49,305.00	23-02-22
2652200003	FB Rental Cont cap	STS	1	1	0		0		YES	8300018430	SAP INDIA PVT LTD	PTY		01-03-22	31-01-22	15-02-22	2,08,91,199.78	31-12-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
9472200013	Service Contracts	STS	2	1	1	1)TECHMARK ENGINE	0		YES	8300018431	TECHMARK ENGINEERS & CONSULTANTS			01-03-22	16-02-22	19-02-22	3,89,000.00	01-09-22
WC_21_043	Service Thirumayam	STS	1	1	1	1)SRI SARAVANA EN	0		YES	8300018435	SRI SARAVANA ENGG WORKS			03-03-22	16-02-22	19-02-22	38,000.00	20-03-22
9252200009	M&S (Elect)-S.F	SRL	2	1	1	1)ESTEC SYSTEMS &	0		YES	8300018436	ESTEC SYSTEMS & SOLUTIONS PVT.			04-03-22	10-02-22	21-02-22	14,000.00	06-05-22
9252200010	M&S (Elect)-S.F	STS	2	1	1	1)HHV PUMPS PVT L	0		YES	8300018437	HHV PUMPS PVT LTD			04-03-22	15-02-22	21-02-22	3,08,646.00	04-09-22
		STS								8300018438	BHEL COMPLEX CO-OP.LCS LTD.			04-03-22	15-02-22	21-02-22	4,44,240.00	31-03-22
ENSFV00249	FES/FB	STS	2	1	1	1)KSB MIL CONTROL	0		YES	8300018443	KSB MIL CONTROLS LIMITED	OEM	Spares from OEM	07-03-22	15-02-22	21-02-22	60,000.00	09-03-22
9252100057	M&S (Elect)-S.F	STS	2	1	1	1)T.M.I.SOUND SER	0		YES	8300018447	T.M.I.SOUND SERVICE			09-03-22	16-10-21	26-10-21	39,720.72	09-05-22
9252200003	M&S (Elect)-S.F	STS	2	1	1	1)SIEMENS LIMITED	0		YES	8300018448	SIEMENS LIMITED			10-03-22	25-01-22	04-02-22	5,80,693.00	16-09-22
NOTAPPLICA	PC Misc Proc.	STS	1	1	1	1)MERCANTILE LOGI	0		YES	8300018451	MERCANTILE LOGISTIC			12-03-22	25-01-22	04-02-22	3,92,000.00	10-06-22
MPLSRC1229	PC Misc Proc.	STS	2	0	0		0		YES	8300018453	BHARAT SANCHAR NIGAM LTD			15-03-22	25-01-22	04-02-22	17,76,100.00	16-03-22
9242200004	M&S (Mechanical)	SRL	2	1	1	1)M.VIKRAMAN CONT	0		YES	8300018460	M.VIKRAMAN CONTRACTORS			18-03-22	07-02-22	28-02-22	2,94,000.00	31-03-23
2632100020	FB Minor Cap Goods	STS	2	1	1	1)JAY HARI ENTERP	0		YES	8300018462	JAY HARI ENTERPRISES	URG	Urgency	23-03-22	08-12-21	18-12-21	30,000.00	03-06-22
		SRL								8300018469	SUKUMAR FABRICATOR			29-03-22	06-11-21	16-11-21	4,77,542.07	28-03-23
9252100062	M&S (Elect)-S.F	SRL	2	1	1	1)V ARUNACHALAM,C	0		YES	8300018472	V ARUNACHALAM,CONTRACTOR,			30-03-22	30-11-21	11-12-21	23,33,203.76	29-03-23
T14-20-21	Service Civil-Town	CVL	2	0	0		0		YES	8500005302	SAKTHI KANNA CONSTRUCTIONS PVT.LTD.			05-03-22	30-11-21	11-12-21	2,29,056.33	30-06-22
T-09/20-21	Service Civil-Town	CVL	2	0	0		0		YES	8500005303	JK RAM INFRASTRUCTURES PVT.LTD			05-03-22	30-11-21	11-12-21	2,99,548.56	30-06-22
F-03-21-22	Service Civil-Fact	CVL	2	0	0		0		YES	8500005304	JK RAM INFRASTRUCTURES PVT.LTD			08-03-22	30-11-21	11-12-21	3,78,806.85	07-09-22
F-03-21-22	Service Civil-Fact	CVL	2	0	0		0		YES	8500005305	JK RAM INFRASTRUCTURES PVT.LTD			11-03-22	30-11-21	11-12-21	3,78,195.92	10-09-22
T13-20-21	Service Civil-Town	CVL	2	0	0		0		YES	8500005306	JK RAM INFRASTRUCTURES PVT.LTD			24-03-22	30-11-21	11-12-21	4,03,461.40	30-06-22

Tender No	ITEM / Nature of Work	Mode of tndr enq	Type of Bidding Single / Two bid System	No of Tndrs Recvd	Nos. of Parties Qlfd after Tech Eval	Parties Qualified After Tech Eval	Nos. of Parties Not Qulfd	Parties Not Qualified After Tech Eval	Whether contract awarded to lowest tender	Contract No	Contractor Name	Cat	Category Description	Doc. Dt	Date of Publication of NIT	Last Date of Receipt of Tender	Net order value in INR	Schd Date of Comln of supplies
T-02120-21	Service Civil-Town	CVL	2	0	0		0		YES	8500005307	SAKTHI KANNA CONSTRUCTIONS PVT.LTD.			15-03-22	30-11-21	11-12-21	8,00,830.01	30-06-22
T-11-21-22	Service Civil-Town	CVL	2	0	0		0		YES	8500005308	G.A.K CONSTRUCTION			18-03-22	30-11-21	11-12-21	14,68,361.39	30-06-22
T-13-21-22	Service Civil-Town	CVL	2	0	0		0		YES	8500005309	KARUPPIAH C.			23-03-22	30-11-21	11-12-21	5,87,732.56	30-06-22
T-12/21-22	Service Civil-Town	CVL	2	0	0		0		YES	8500005310	SRI ABIRAMI CONSTRUCTION			23-03-22	30-11-21	11-12-21	8,31,918.55	30-06-22
F-02-21-22	Service Civil-Fact	CVL	2	0	0		0		YES	8500005311	JK RAM INFRASTRUCTURES PVT.LTD			20-03-22	30-11-21	11-12-21	2,07,284.89	19-06-22
F002-21-22	Service Civil-Fact	CVL	2	0	0		0		YES	8500005312	JK RAM INFRASTRUCTURES PVT.LTD			21-03-22	30-11-21	11-12-21	1,89,361.31	20-09-22
F002-21-22	Service Civil-Fact	CVL	2	0	0		0		YES	8500005313	JK RAM INFRASTRUCTURES PVT.LTD			21-03-22	30-11-21	11-12-21	2,80,725.32	20-09-22
T14-21-22	Service Civil-Fact	CVL	2	0	0		0		YES	8500005315	RD INFRA			23-03-22	30-11-21	11-12-21	1,92,21,505.84	30-06-22
F-27-20-21	Service Civil-Fact	CVL	2	0	0		0		YES	8500005316	JK RAM INFRASTRUCTURES PVT.LTD			30-03-22	30-11-21	11-12-21	2,37,367.45	29-06-22
F004-21-22	Service Civil-Fact	CVL	2	0	0		0		YES	8500005317	A. MOHANAVEL			31-03-22	30-11-21	11-12-21	5,38,431.30	30-06-22
F-08-21-22	Service Civil-Fact	CVL	2	0	0		0		YES	8500005318	A.HENDRYALBERT			31-03-22	30-11-21	11-12-21	2,11,907.85	30-09-22
F-05-21-22	Service Civil-Fact	CVL	2	0	0		0		YES	8500005319	M.PONNUSAMY,			31-03-22	30-11-21	11-12-21	3,46,449.05	30-09-22
9472200021	Service Contracts	SSM	2	1	1	1)BRATTEN KONSULT	0		YES	8900000176	BRATTEN KONSULT AB,			23-03-22	19-03-22	22-03-22	13,04,325.00	23-06-22