



BHEL PAN: AAACB4146P

Ref: BHE/PW/PUR/NTPRT-ESP FGD U1 & U2 /2199-2200/ Corr-02

Date: 01/10/2019

Page 1 of 3

To
ALL BIDDERS

Sub: Clarification to Bidder's Queries.

Job: PACKAGE-A:

1. COLLECTION OF MATERIALS FROM BHEL/ CLIENT'S STORES/ STORAGE YARD, TRANSPORTATION TO SITE, ERECTION, TESTING & ASSISTANCE FOR COMMISSIONING, TRIAL OPERATION AND HANDING OVER OF ESP AND ITS AUXILIARIES, INCLUDING DUCT SUPPORTING STRUCTURE, ESP OUT LET DUCT UP TO CHIMNEY, LINING & INSULATION, SUPPLY AND TOUCHUP PAINTING ETC OF ESP of UNIT#1.

AND

2. WORK OF MATERIAL HANDLING AND ERECTION, TESTING, COMMISSIONING, TRIAL OPERATION AND HANDING OVER OF THE FLUE GAS DESULPHURIZATION SYSTEM (FGD) UNIT#1.

AND

3. Common system of FGD SYSTEM

FOR 3 X 800 MW PVUNL PROJECT PATRATU DIST RAMGARH JHARKHAND

PACKAGE-B:

1. COLLECTION OF MATERIALS FROM BHEL/ CLIENT'S STORES/ STORAGE YARD, TRANSPORTATION TO SITE, ERECTION, TESTING & ASSISTANCE FOR COMMISSIONING, TRIAL OPERATION AND HANDING OVER OF ESP AND ITS AUXILIARIES, INCLUDING DUCT SUPPORTING STRUCTURE, ESP OUT LET DUCT UP TO CHIMNEY, LINING & INSULATION, TOUCHUP PAINTING ETC OF ESP of UNIT#2.

AND

2. WORK OF MATERIAL HANDLING AND ERECTION, TESTING, COMMISSIONING, TRIAL OPERATION AND HANDING OVER OF THE FLUE GAS DESULPHURIZATION SYSTEM (FGD) UNIT#2

FOR 3 X 800 MW PVUNL PROJECT PATRATU DIST RAMGARH JHARKHAND

Tender Specification Nos: BHE/PW/PUR/NTPRT-ESP FGD U1 & U2 /2199-2200



BHEL PAN: AAACB4146P

Ref: BHE/PW/PUR/NTPRT-ESP FGD U1 & U2 /2199-2200/ Corr-02

Date: 01/10/2019

-----Page 2 of 3-----

Bidders to kindly take note of the following:

AA) ISSUE OF CLARIFICATIONS w.r.t Bidder's Queries

Reference clause of tender documents	Existing provision			Amended Provision		
	Milestones	Activities	To be completed by	Milestones	Activities	To be completed by
VOL_I_NIT_TCC(Chapter-VI:TIME SCHEDULE; Clause no. 6.5; Provision of Penalty in case of slippage of intermediate milestone) Page no. 82 of 159	M1	Boiler Light up	17th Month from Date of Start	M1	Readiness of Boiler Light up	17th Month from Date of Start
	M2	Synchronization on coal	22th Month from Date of start	M2	Readiness of Synchronization on coal	22th Month from Date of start
	Sl. No.	Milestone		Sl. No.	Milestone	
VOL_I_NIT_TCC(Chapter-VI:TIME SCHEDULE; Clause no. 6.3; COMMENCEMENT OF CONTRACT PERIOD AND TENTATIVE SCHEDULE refer Schedule of ESP & FGD Unit #1 (Package A) & unit#2 (Package B)) Page no. 81 of 159	3	Boiler Light up		3	Readiness of Boiler Lightup	
	7	Synchronization on coal		7	Readiness of Synchronization on coal	

All other Terms and conditions of the Tender Specification shall remain unaltered unless expressly amended by BHEL in writing.

भारत हेवी इलेक्ट्रिकल्स लिमिटेड
(सार्वजनिक क्षेत्र का उपक्रम)
Bharat Heavy Electricals Limited
(A Public Sector Undertaking)



पावर सेक्टर- पश्चिमी क्षेत्र Power Sector-Western Region
श्रीमोहिनी काम्पलेक्स, 345 किंग्सवे, नागपुर Shreemohini complex, 345 Kingsway Nagpur - 440 001
फोन / Phone 0712- 3048600, फेक्स FAX: 0712- 3048699 www.bhelpswr.co.in

BHEL PAN: AAACB4146P

Ref: BHE/PW/PUR/NTPRT-ESP FGD U1 & U2 /2199-2200/ Corr-02

Date: 01/10/2019

-----Page 3 of 3-----

Bidders are requested to submit as a part of Technical Bid, a copy of this corrigendum duly countersigned by the authorized signatory and stamped with the Official seal as a token of Bidder's unqualified acceptance of this corrigendum.

Bidders who have already submitted their offers prior to issuance of this Corrigendum in e-tender portal are required to re-submit their offer after taking cognizance of this corrigendum.

Thanking you,
Yours Sincerely,

AGM (Purchase)