

To

ALL BIDDERS

Sub: Corrigendum - 04 for Issuance of Clarifications and Tender due date extension.

JOB: Detailed drawing preparation based on Input design drawings provided by BHEL- Engineering Centers for Flue Gas Desulphurization (FGD) Package as specified in scope and getting approval from BHEL- Engineering Centers/ NTPC. Fabrication and supply of finished product (procurement of raw structural steel will be in the scope of bidder) i.e. structures of FGD as per BOM/Drawings at 2X500 MW NTPC Mauda, Stage-I, TPP-FGD, Maharashtra.

Ref:

1. Tender Enquiry Number: 1901129 dtd 19-11-2019
2. Corrigendum-01 dated 10-12-2019 for Tender due date extension
3. Corrigendum-02 dated 19-12-2019 for Issuance of Clarifications
4. Corrigendum-03 dated 26-12-2019 for Tender due date extension

Bidders to kindly take note of the following amendment in Tender Specification:

AA) Clarifications to Tender Clauses

S. No.	Existing Chapter 6.1.2	Amended Chapter 6.1.2
1.	Chapter 6.1.2: Commencement of contract period and tentative schedule: Commencement of contract period shall be considered as Fifteen Days (15 Days) from date of issue of letter of award (LOA)/Purchase Order or from the date of issuance of first approved design drawing to Fabricator, whichever is later. Fabrication of entire structures as per scope including surface preparation and application of primer paint shall be completed within 14 months from the date of start of work. The Fabricator has to subsequently augment his resources in such a manner that the entire work is completed to achieve the following tentative schedule.	Chapter 6.1.2: Commencement of contract period and Contractual schedule: Commencement of contract period shall be considered as Fifteen Days (15 Days) from date of issue of letter of award (LOA)/Purchase Order or from the date of issuance of first approved design drawing to Fabricator, whichever is later. The fabricator has to subsequently augment his resources in such a manner that the entire scope of supplies as per scope of works are completed within the contract period of (14) Fourteen months from commencement of contract period in a manner required by BHEL to match with the project schedule. Detailed Structure-wise Fabrication & Supply Schedule shall be prepared and submitted by

	S. No	Description of Structure related to system	Completion from Dos (Date of Start)	the Fabricator for approval of BHEL. In order to meet above schedule in general, and any other intermediate targets set, to meet customer/project schedule requirements, Fabricator shall arrange & augment all necessary resources from time to time on the instructions of BHEL. In the event the Fabricator fails to respond to these requirements, BHEL shall take appropriate actions in line with the provisions of General Conditions of Contract
2.		1. Completion of Supplies for Unit#1 2. Completion of Supplies for Unit#2 Fabricator has to engage adequate resources to meet BHEL's commitments to their customer as indicated from time to time. In the event the Fabricator fails to respond to these requirements, BHEL shall take appropriate actions to meet customer's commitments in line with the provisions of General Conditions of Contract L-2 Schedule shall be prepared and submitted by Fabricator for approval of BHEL. In order to meet above schedule in general, and any other intermediate targets set, to meet customer/project schedule requirements, Fabricator shall arrange & augment all necessary resources from time to time on the instructions of BHEL.		Vol-IB: General Conditions of Contract- Part-01 Clause No: 23 Rights of BHEL <u>LD against delay in executed work in case of Termination of Contract:</u> LD against delay in executed work shall be calculated in line with LD clause no. 2.7.9 of GCC, for the delay attributable to contractor. Vol-IB: General Conditions of Contract- Part-01 Clause No: 23 Rights of BHEL <u>LD against delay in executed work in case of Termination of Contract:</u> LD against delay in executed work shall be calculated in line with TCC Chapter – II Techno – Commercial Terms and Conditions, Liquidated Damages/Penalty clause no. 14, for the delay attributable to Fabricator.

BB) Extension of tender due Date

The last date for submission of Tender has been rescheduled to 02-01-2020, 15:00 hrs

Technical Bid shall be opened on 02-01-2020, 15:15 hrs.

All other Terms and conditions of the Tender Specification shall remain unaltered unless expressly amended by BHEL in writing. Bidders are requested to submit as a part of their offer, a copy of this corrigendum duly Digitally countersigned by the authorized signatory as a token of Bidder's unqualified acceptance of this corrigendum.

BIDDERS MAY PLEASE NOTE THAT SUBJECT TENDER IS E-TENDER AND THE OFFER IS TO BE SUBMITTED ONLY IN E-PROCUREMENT PORTAL → www.bhel.abcpurchase.com

BIDDERS WHO HAVE ALREADY SUBMITTED THEIR OFFERS PRIOR TO ISSUANCE OF THIS CORRIGENDUM IN E-TENDER PORTAL ARE REQUIRED TO RE-SUBMIT THEIR OFFER AFTER TAKING COGNIZANCE OF THIS CORRIGENDUM.

Thanking you,

Yours faithfully,

AGM (Purchase)