



BHARAT HEAVY ELECTRICALS LIMITED
PROJECT ENGINEERING MANAGEMENT, NOIDA

Date-6-Oct-18

CORRIGENDUM- 11

PROJECT	:	5 x 800 MW Yadadri TPP
PACKAGE	:	COMPRESSED AIR SYSTEM
ENQUIRY NO	:	E-5927/2018 Dated 07.05.2018
SUBJECT	:	CHANGE IN DELIVERY SCHEDULE

Type of Corrigendum			
Technical Corrigendum -	☐	Commercial Corrigendum -	☒

In reference to the above mentioned tender enquiry for **COMPRESSED AIR SYSTEM** package.

Please note that delivery schedule has been changed as follows:

For Supply (along with commissioning spares & Mandatory spares)	Lot-I - Nine (09) Months from date of LOA (Letter of Award) for 4 nos. (2W+2S) of compressors. Lot-II - Twelve (12) Months from date of LOA (Letter of Award) for 6 nos. (3W+3S) of compressors. The submission schedule of drg/doc shall be as per Annexure-III (MDL with Submission Schedule) of Technical Specification -PE-TS-417-555-A001 and re-submission (if any) within 07 days from date of BHEL Comments
E & C	Lot-I -Within Four (04) months from the date of availability of front. Lot-II -Within Four (05) months from the date of availability of front. Site front availability will be reckoned as the date when site informs vendor for mobilization of manpower & resources.
Mandatory Spares	Mandatory Spares and Tools & tackles (if any) are to be delivered along with the last consignment of main supply within the contractual delivery period.

All the other terms and conditions of the tender enquiry shall remain unchanged. All the bidders are requested to quote accordingly.

Yours faithfully,

For and on behalf of BHEL

Upendra Chaudhary
Manager/BOP