



BHARAT HEAVY ELECTRICALS LIMITED
PROJECT ENGINEERING MANAGEMENT, NOIDA

Date-4-Sep-21

CORRIGENDUM-1

PROJECT	:	5X800 MW YADADRI TPP
PACKAGE	:	Lighting Fixtures, lamps & Misc. Items
ENQUIRY NO.	:	PE/PG/YAD/E-6750/2021 dated 25.08.2021
BID SUBMISSION DUE DATE	:	04.09.2021, 02.00 PM
SUBJECT	:	AMENDMENT IN DELIVERY SCHEDULE (R01) AND OFFER SUBMISSION DUE DATE EXTENSION

Type of Corrigendum			
Technical Corrigendum -	☐	Commercial Corrigendum -	☒

In reference to the above mentioned tender enquiry for **Lighting Fixtures, Lamps and Misc. items package**, please note the following: -

1. Delivery schedule has been amended– R01 (refer enclosed annexure II).
2. Due date of offer submission is extended from existing date 04/09/2021, 02:00 PM(IST) to 13/09/2021, 02:00 PM(IST). Part-I bids shall be opened on 13/09/2021, 04:30 PM(IST).
3. All corrigenda, addenda, amendments, time extensions, clarifications etc. to the tender will be hosted on BHEL websites only (<https://eprocurebhel.co.in/>) under subject tender reference. Bidders are requested to visit our website from time to time to keep themselves updated.

All the other terms and conditions of the tender enquiry remain unchanged.

Yours faithfully,

For and on behalf of BHEL

Amit Meena
Manager/PG-2



BHARAT HEAVY ELECTRICALS LIMITED
PROJECT ENGINEERING MANAGEMENT, NOIDA

PROJECT: 5X800 MW YADADRI TPP

DELIVERY SCHEDULE FOR - Lighting Fixtures, lamps & Misc. Items (R01)

ANNEXURE II to NIT NO: - PE/PG/YAD/E-6750/2021 dated 25.08.2021

DELIVERY TERMS:

For Main Supply: For Lot-1: Within 4 months from the approval of last applicable primary drawing/document for the released items in lot-1 or BHEL manufacturing clearance whichever is later, subjected to drawing/document submission/re-submission schedule as stipulated. Delay in initial submission (if any) of last submitted applicable primary drawing/document and/or delay in re-submissions of last applicable approved primary drawing/document (with reduction of overlapping period) shall be reduced from delivery period of four months. Delay in BHEL's comments/approval of last applicable approved primary drawing/document beyond 18 days shall also be considered for delay analysis.

BHEL Drawing No	Drawing Title	Primary/ Secondary	Drg Sch for Vendors
PE-V0-417-558-E101	OGA of equipments such as fixture, SBs, JBs, Receptacles, free standing ladder, Emergency exit sign, wheel mounted ladder, ceiling fans, ELU, etc.	Primary	R-0 within 28 days from Purchase order & subsequent revisions within 10 days of comments received from BHEL. BHEL shall furnish comments / approval on each submission within 18 days from receipt.
PE-V0-417-558-E102	Datasheet of lamps, CFL, Fluorescent tube, PVC coated conduit	Primary	
PE-V0-417-558-E901	MQP FOR LUMINARIES	Primary	
PE-V0-417-558-E905	MQP FOR MISCELLANEOUS ITEMS	Primary	
PE-V0-417-558-E201	Lighting design Calculation	Secondary	Within 3 weeks from the date of BHEL input drawing & re-submission within 15 days of BHEL comments. BHEL shall furnish comments / approval on each submission within 18 days from receipt.
PE-V0-417-558-E301	Lighting Layout	Secondary	
PE-V0-417-558-E401	Conduit Layout	Secondary	R-0 within 15 days from the approval of respective LLOs and re submission within 15 days of BHEL comments.
PE-V0-417-558-E103	MOUNTING ARRANGEMENT OF BULK HEAD FIXTURE	Secondary	Along with respective OGA
PE-V0-417-558-E104	TYPE TEST REPORTS FOR LIGHTING FIXTURES	Secondary	Within 2 months from lot clearance for applicable items
PE-V0-417-558-E105	FIELD QUALITY PLAN OF LIGHTING FIXTURES	Secondary	Within 3 months from PO
PE-V0-417-558-E106	MOUNTING ARRANGEMENT drgs.	Secondary	Along with respective OGA



BHARAT HEAVY ELECTRICALS LIMITED
PROJECT ENGINEERING MANAGEMENT, NOIDA

Delivery of subsequent lots: within 4 months from approval of last applicable primary drawing/document (of items released first time in present lot only) or lot clearance by BHEL, whichever is later. This is subjected to drawing/document submission/re-submission schedule as stipulated, delay in initial submission (if any) of last submitted applicable primary drawing/document and/or delay in re-submissions of last applicable approved primary drawing/document (with reduction of overlapping period) shall be reduced from delivery period of four months. Delay in BHEL's comments/approval of last applicable approved primary drawing/document beyond 18 days shall also be considered for delay analysis.

For Mandatory Spares: Mandatory spares BOQ is included in the main supply BOQ. Mandatory spares quantities shall be released as separate LOT & following will be the delivery schedule for that LOT:

To be supplied within Four (04) months from BHEL LOT clearance. Separate LOT clearance shall be given for Mandatory spares. Further, packing instructions for Mandatory Spares LOT shall be as per GCC Rev 07.

Supervision of E&C at site by vendor:

Vendor to depute its service engineer for respective site activity within 15 days from BHEL's intimation (for deputing service engineer) for such site activity.

For delay in deputing service engineer, LD on site activities portion shall be applicable @ ½% of the total site activities portion contract value (excluding element of taxes) per week or part thereof, with applicable GST. However, total LD (supply + site activities) shall be limited to 10% of cumulative total contract value excluding taxes and freight (supply + site activities).

Notes:

A. The end period specified is for completion of the deliveries. Deliveries to start progressively so as to meet the completion schedule.

B. Vendor to start manufacturing activities only after obtaining specific manufacturing clearance from BHEL Purchase group.

C. The delivery conditions specified are for contractual LD purposes, however BHEL may ask for early deliveries without any compensation thereof.

D. Wherever schedule of drawings/documents submission / re-submission is stipulated in the Technical Specifications, same shall be superseded by delivery specified in NIT.

E. In case BHEL manufacturing clearance date is later than the date of Cat-1 approval of Primary drawing/documents, then the contractual delivery period will be calculated by setting off the time gap between Cat-1 approval date of Primary drawing/documents and the manufacturing clearance date, from any delay by vendor in submission/re-submission of Primary drawing/documents.