



BHARAT HEAVY ELECTRICALS LIMITED
PROJECT ENGINEERING MANAGEMENT, NOIDA

Date-16-Aug-21

CORRIGENDUM-06

PROJECT	:	1 x 660 MW PANKI TPS
PACKAGE	:	AUX PRDS
ENQUIRY NO.	:	PE/PG/PKI/E-6675/2021 Dtd. 29.06.2021
SUBJECT	:	DUE DATE EXTENSION & CHANGE IN DELIVERY SCHEDULE (R01)

Type of Corrigendum			
Technical Corrigendum -	<input type="checkbox"/>	Commercial Corrigendum -	<input checked="" type="checkbox"/>

In reference to the above mentioned tender enquiry for **Aux PRDS package**, please note the following.

1. Due date has extended from **16.08.2021, 02:00 P.M.** to **26.08.2021, 02:00 PM**. Bid opening shall be done at 05.00 PM on due date.
2. Delivery schedule has been revised (refer enclosed annexure I).
3. All corrigenda, addenda, amendments, time extensions, clarifications etc. to the tender will be hosted on BHEL websites only (<https://eprocurebhel.co.in/>) under subject tender reference. Bidders are requested to visit our website from time to time to keep themselves updated.

All the other terms and conditions of the tender enquiry remain unchanged.

Yours faithfully,

For and on behalf of BHEL

Digitally signed by SHRI PRAKASH YADAV
DN: c=IN, o=BHARAT HEAVY ELECTRICALS LIMITED, ou=BHEL / PS-PEM- Noida, postalCode=201301, st=Uttar Pradesh, 2.5.4.20=8f4e11ceddcd03ac5af3703732a80511e95fb3b8614e26b64a18d90c3591aad3, cn=SHRI PRAKASH YADAV

Annexure -I to Delivery Schedule_R01
Project:- 1x 660 MW Panki TPS
Pacakge:- Aux. PRDS
Enquiry no. PE/PG/PK/E-6675/21, Dt:- 29.06.21

Sl. No.	BHEL Drawing No	Drawing Title	Primary/Secondary	BHEL Inputs	Drg Sch for Vendors	Standard Delivery Terms for Supply Portion and Mandatory Spares	Scope of Services, (if any, as per Indent) and corresponding schedule for rendering the services
1	PE-V1-426-142-N102	DATA SHEETS	Primary		R-0 within 21 days from PO & subsequent revisions within 10 days of comments received from BHEL.	Within Six (06) months from date of CAT-1 approval of Primary drawing/documents or BHEL	Installation Check at site: Vendor to depute its service engineer for installation check at site within 15 days from BHEL's intimation (for deputing service engineer).
2	PE-V1-426-142-N103	CALCULATION SHEETS	Primary		BHEL shall furnish comments / approval on each submission within 18 days from receipt.	is later, subjected to drawing/document submission/re-submission schedule as stipulated, in case of any delay in submission/re-submission in Primary drawing/documents, then same shall be reduced from the given delivery period. Delay in BHEL's comments/approval beyond 18 days shall also be considered for delay analysis.	For delay in deputing service engineer, LD on installation check at site shall be applicable @ ½% of the total site visit over portion contract value (excluding element of taxes) per week or part thereof, with applicable GST. However, total LD (supply + installation check at site visit) shall be limited to 10% of cumulative total contract value excluding taxes and freight (supply + installation check at site visit)
3	PE-V1-426-142-N104	GA DRAWINGS-CONTROL VALVES & DESUPERHEATER.	Primary				
4	PE-V1-426-142-N105	INSTALLATION DRAWINGS	Primary				
5	PE-V1-426-142-N107	EDGE PREPARATION DETAILS	Primary				
6	PE-V1-426-142-N108	QUALITY PLAN	Primary		R-0 within 21 days from PO & subsequent revisions within 10 days of comments received from BHEL.		
7	PE-V1-426-142-N101	BILL OF MATERIALS	Secondary		BHEL shall furnish comments / approval on each submission within 18 days from receipt.	Mandatory Spares: Within four (04) months from the date of BHEL manufacturing clearance. Separate dispatch/ manufacturing clearance will be issued for mandatory spares	
8	PE-V1-426-142-N109	O&M MANUAL	Secondary		within 30 days of issuance of MDCC.		

Notes:-

- (i) The end period specified is for completion of the deliveries. Deliveries to start progressively so as to meet the completion schedule.
- (ii) The delivery conditions specified are for contractual LD purposes, however BHEL may ask for early deliveries without any compensation thereof.
- (iii) Non-applicable drawings shall be decided during bid evaluation of the package.
- (iv) Whenever schedule of drawings/documents submission / re-submission is stipulated in the Technical Specifications, same shall be superseded by delivery specified in NIT.
- (v) **Vendor to start manufacturing activities only after obtaining specific manufacturing clearance from BHEL Purchase group.**

Digitally signed by SHRI PRAKASH YADAV
DN: c=IN, o=BHARAT HEAVY ELECTRICALS LIMITED, ou=BHEL / PS-PEIM- Noida, postalCode=201301, st=Uttar Pradesh, 2.5.4.20=8f4e11ceddc03ac5af3703732a80511e95fb3b8614e26 b64a18d90c3591aad3, cn=SHRI PRAKASH YADAV