

Annexure-II- Delivery Schedule of LIGHTING POLES for PATRATU Project

Sl. No.	Package name	BHEL Drawing No	Drawing Title	Primary/Secondary	Drg Sch for Vendors	Delivery Terms for Supply Portion
1	LIGHTING POLES	PE-V0-XXX-558-E601	DATA SHEET OF POLES & MASTS	Primary	R-0 within 14 days from PO & subsequent revisions within 10 days of comments received from BHEL. BHEL shall furnish comments / approval on each submission within 18 days from receipt.	For UNIT-1 Supply Qty: Within Four (04) months from date of CAT-1 approval of Primary drawing/documents, subjected to drawing/document submission/re-submission schedule as stipulated, in case of any delay in submission/re-submission of Primary drawing/documents, then same shall be reduced from the given delivery period. For Unit-II & III Supply Qty: Within Four (04) months from the date of BHEL clearance for respective units. Note:- For Unit Wise Qty of Poles, please refer BOQ- Cum Unprice Schedule.
		PE-V0-XXX-558-E907	QUALITY PLAN OF POLES & MASTS	Primary		
		PE-V0-XXX-558-E602	GA DRAWING OF POLES & MASTS	Primary		
		PE-V0-XXX-558-E603	FIELD QUALITY PLAN OF POLES & MASTS	Secondary	R-0 within 30 days from PO & subsequent revisions within 10 days of comments received from BHEL. BHEL shall furnish comments / approval on each submission within 18 days from receipt.	
		PE-V0-XXX-558-E604	FOUNDATION DETAILS OF POLES & MASTS	Secondary		
		PE-V0-XXX-558-E605	INSTRUCTIONS FOR ERECTION OF POLES & MASTS	Secondary		