

**Details of Contract awarded from 03/07/2020 to 31/07/2020**

Sl No	Project / Site	Work Description / Package	Tender No.	Mode of Tender Enquiry Floated OT / LT / ST	DATE OF PUBLICATION OF NIT	TYPE OF BIDDING (SINGLE / TWO BID SYSTEM)	LAST DATE OF RECEIPT OF TENDER (TBO)	NO.OF TENDERS RECEIVED	NOS. AND NAMES OF PARTIES <b>QUALIFIED</b> AFTER TECHNO-COMMERCIAL EVALUATION	NOS. AND NAMES OF PARTIES <b>NOT QUALIFIED</b> AFTER TECHNO-COMMERCIAL EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER / EVALUATED L1	LOI No.	LOI Date	NAME OF CONTRACTOR	VALUE OF CONTRACT (Is Rs)	SCHEDULE DATE OF COMPLETION (Contract Period)
1	RFCL Ramagundam to NTPC Ramagundam	DISMANTLING THE EXISTING 1 NOS CLOSED PEB STORE SHED (DISMANTALABLE TYPE) PRESENTLY AT BHEL'S RFCL RAMAGUNDAM SITE AND TRANSPORTING, UNLOADING, RE-ERECTION AND HANDOVER TO NTPC RAMAGUNDAM STAGE-I (3X200MW) ESP R&M SITE.	2273	OT	11-Mar-20	Two	28-May-20	4	1. M/s B. S. Construction 2. M/s Anand Construction 3. M/s ABC Engineering Works	1. DLK Infra	L1	BHE/PW/PUR/RG MT-SHED/2273/LOI	04-Jul-20	M/s B S Construction	₹ 6,07,000	03 Months
2	3X800 MW PVUNL Project Patratu	Package-I: CIVIL & ARCHITECTURAL WORKS FOR CHP AREA AT 3X800 MW PVUNL PATRATU, JHARKHAND.	2279	OT	21-Mar-20	Two	28-May-20	3	1) Kanwar Enterprises Pvt Ltd 2) RVPR Constructions Pvt Ltd 3) Ciscons Constructions Pvt Ltd	Nil	L1	BHE/PW/PUR/NTP RT-CVL-CHP-PKG-I/2279/LOI	07-Jul-20	M/s Kanwar Enterprises Pvt Ltd	₹ 72,35,00,000	22 Months
3	3 x 210 MW, Stage-II ESP R&M project at GSEC, Wanakbori TPS	ESP R&M U4 and ESP MM Work U34,5,6 at 3 x 210 MW, Stage-II ESP R&M project at GSEC, Wanakbori TPS	2270	OT	06-Mar-20	Two	10-Jun-20	1	1. M/s A M Erectotr	Nil	L1	BHE/PW/PUR/WN T-ESP R&M U4/MM-U4 U5&U6/2270/LOI	13-Jul-20	M/s A M Erectotr	₹ 5,13,70,000	105 Days for ESP R&M 15 Months For ESP-MM
4	SAS	COH of Generator & Associated Work U#1 & U#2 Stage - I, 210 MW, LMZ (TWO UNITS) NTPC Vindhyachal.	2292	LT	07-Jul-20	Two	09-Jul-20	3	M/s Power Mech Projects Ltd M/s Eco Power services M/s P E Erectors Pvt Ltd	Nil	L1	BHE/PW/PUR/VNT-GEN COH U1 U2/2292/LOI	14-Jul-20	M/s Eco Power services	₹ 60,89,401.5	25 Days Each Unit
5	SAS	Bearing inspection of TG set with EHC replacement and Overhauling of Generator & Associated works for U#3,150MW Hindalco Mahan	2293	LT	10-Jul-20	Two	13-Jul-20	6	M/s Biswas Engineering & Construction Services M/s Power Mech Projects Ltd M/s Hi-Tech Power Project Services M/s The Time Construction M/s A K Engineers M/s Eco Power services	Nil	L1	BHE/PW/PUR/BRG NI-TGOH U3/2293/LOI	14-Jul-20	M/s Biswas Engineering & Construction Services	₹ 35,50,000	30 Dyas
6	Korba FGD Package	The work receipt, unloading, verifying, shifting, stacking, preservation, handling and handing over of components of FGD with auxiliaries including absorber system, ducts and supports, pumps with aux., rotating parts with aux., piping and aux., tanks & vessels, electrical components, controls and instrumentation equipments, panels, cables / cable trays, and other related items in respect of FGD: refractory & insulation with cladding materials: BHEL T&Ps: components & equipment of various other systems of FGD, pre-fabricated structures, structural & reinforcement steel, cement and providing services for materials management at 3x200MW, 3x500MW, 1x500MW Korba FGD Project, KSTPP, NTPC Project, Korba, Chhattisgarh.	2278	OT	30-Apr-20	Two	10-Jun-20	5	1. M/s Akash Engineering Services 2. M/s S K Sharma 3. M/s Kumar Cargo Solution	1. M/s Durga Crane Services 2. M/s S K Rawat & CO.	L1	BHE/PW/PUR/KNFGD-MM/2278/LOI	16-Jul-20	M/s S. K. Sharma	₹ 2,45,00,000	30 months

**Details of Contract awarded from 03/07/2020 to 31/07/2020**

Sl No	Project / Site	Work Description / Package	Tender No.	Mode of Tender Enquiry Floated OT / LT / ST	DATE OF PUBLICATION OF NIT	TYPE OF BIDDING (SINGLE / TWO BID SYSTEM)	LAST DATE OF RECEIPT OF TENDER (TBO)	NO.OF TENDRS RECEIVED	NOS. AND NAMES OF PARTIES <b>QUALIFIED</b> AFTER TECHNO-COMMERCIAL EVALUATION	NOS. AND NAMES OF PARTIES <b>NOT QUALIFIED</b> AFTER TECHNO-COMMERCIAL EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER / EVALUATED L1	LOI No.	LOI Date	NAME OF CONTRACTOR	VALUE OF CONTRACT (Is Rs)	SCHEDULE DATE OF COMPLETION (Contract Period)
7	MATERIALS MANAGEMENT AT NTPC RAMAGUNDAM STAGE-I (3X200MW) & STAGE- II (3X500MW) FGD SYSTEM	THE WORK RECEIPT, UNLOADING, VERIFYING, SHIFTING, STACKING, PRESERVATION, HANDLING AND HANDING OVER OF COMPONENTS OF FLUE GAS DESULPHURIZATION SYSTEM (FGD) WITH AUXILIARIES; PUMPS, ROTATING MACHINES, TANKS & VESSELS, PIPE & FITTINGS, BOROSILICATE LINING, RUBBER LINING, GLASS FLAKE, COMPLETE ELECTRICAL, CONTROLS AND INSTRUMENTATION EQUIPMENTS, PANELS, CABLES / CABLE TRAYS, AND OTHER RELATED ITEMS INCLUDING ITEMS OF BOP'S PACKAGES: BHEL T&P & OTHER MATERIALS: COMPONENTS & EQUIPMENT OF VARIOUS OTHER SYSTEMS, STRUCTURAL & REINFORCEMENT STEEL AND PROVIDING SERVICES FOR MATERIALS MANAGEMENT AT NTPC RAMAGUNDAM STAGE-I (3X200MW) & STAGE- II (3X500MW) FGD SYSTEM	2281	OT	30-Apr-20	Two	05-Jun-20	4	1. M/s VELAMA MOHAN RAO	1. M/s S K Rawat and Co 2. M/s DURGA CRANE SERVICES 3. M/s ABC ENGINEERING WORKS	L1	BHE/PW/PUR/RGMTFGD-MM/2281/LOI	10-Jul-20	M/S VELAMA MOHAN RAO	₹ 2,08,00,088	32 months
8	SAS	Bearing Inspection of TG Set including Generator Overhaul, & Associated Work U#3, 250 MW GSECL Sikka (Gujarat)	2295	LT	15-Jul-20	Two	18-Jul-20	6	1. M/s Biswas Engineering & Construction Services 2. M/s Hi-Tech Power Project Services 3. M/s The Time Construction 4. M/s A K Engineers 5. M/s Indwell Constructions Pvt Ltd. 6. M/s Eco Power services	Nil	L1	BHE/PW/PUR/SKT-TGOH U3/2295/LOI	21-Jul-20	M/s THE TIME CONSTRUCTION	₹ 47,17,876	30 Days
9	Unit-1 at 2X800 MW NTPC Ramagundam Project.	Balance works of Erection of Boiler 2nd Pass Pressure part, Hydro test and assistance for subsequent Commissioning activities etc., of	2284	OT	16-May-20	Two	06-Jun-20	5	1. AKASH ENGINEERING SERVICES 2. DOWEL ERECTORS PRIVATE LIMITED 3. POWER MECH PROJECTS LIMITED 4. S.V.INFRATECH ENGINEERS PRIVATE LIMITED 5. SANTOSH INFRA POWER PRIVATE LIMITED	Nil	L1	BHE/PW/PUR/RG MT-Bal BLR U1/2284/LOI	08-Jul-20	M/s Santosh Infra Power Pvt Ltd	₹ 8,96,99,989	6 Months

**Details of Contract awarded from 03/07/2020 to 31/07/2020**

Sl No	Project / Site	Work Description / Package	Tender No.	Mode of Tender Enquiry Floated OT / LT / ST	DATE OF PUBLICATION OF NIT	TYPE OF BIDDING (SINGLE / TWO BID SYSTEM)	LAST DATE OF RECEIPT OF TENDER (TBO)	NO.OF TENDRS RECEIVED	NOS. AND NAMES OF PARTIES <b>QUALIFIED</b> AFTER TECHNO-COMMERCIAL EVALUATION	NOS. AND NAMES OF PARTIES <b>NOT QUALIFIED</b> AFTER TECHNO-COMMERCIAL EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER / EVALUATED L1	LOI No.	LOI Date	NAME OF CONTRACTOR	VALUE OF CONTRACT (Is Rs)	SCHEDULE DATE OF COMPLETION (Contract Period)
10	3 x 210 MW, Stage-II ESP R&M project at GSEC ,Wanakbori TPS	PROVIDING SERVICES OF 01 No. 250 MT BASIC CAPACITY CRAWLER CRANE ON MONTHLY HIRING BASIS FOR CONSTRUCTION WORK AT WANAKBORI UNIT#04 ESP R&M, DISTT- KHEDA, GUJARAT – 388239.	2275	OT	13-Mar-20	Two	15-Jun-20	5	1. Allcargo Logistics Ltd, Mumbai 2. Ideal Movers Pvt Ltd, Mumbai 3. Jindal Infrastructures Pvt Ltd, Mumbai 4. Starlift Services Private Limited, Mumbai 5. Fine Tech Corporation Pvt Ltd, Gujarat	NIL	L1	BHE/PW/PUR/WN T-250MT-CRH/2275/LOI	28-Jul-20	Starlift Services Private Limited	₹ 45,22,000	3 Months
11	SAS	Additional Work of Removal, Inspection & Re-fixing of journal and thrust bearing of 14 MW TG-3 at, NSPCL, Bhilai- Award Proposal	2301	ST	29-Jul-20	Single	30-Jul-20	1	M/s Alpha Power Engineering Services Pvt Ltd	Nil	L1	BHE/PW/PUR/BSJIGEN COH U3 ADDNL/2301/LOA	30-Jul-20	M/s Alpha Power Engineering Services Pvt Ltd	₹ 1,26,000	02 days
12	PSWR HQ Nagpur	Photocopying and Allied Services at BHEL PSWR HQ Nagpur for a period of 24 months	2272	OT	17-Mar-20	Two	10-Jun-20	1	1. M/s S B Infosoft	Nil	L1	BHE/PW/PUR/WR-RCOP/2272/Work Order	31-Jul-20	M/s S B Infosoft	₹ 5,23,990	24 Months