

BHEL PSSR SAS DEPARTMENT

DETAILS OF CONTRACTS CONCLUDED FROM 01.02.2026 to 28.02.2026

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
Tender No.	Item/Nature of work	Mode of Tender Enquiry Floated (OT/L1/ST)	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of Receipt of Tender (TBO)	No. of Tenders Received	Nos and Names of the Parties Qualified after Techno- commercial evaluation	Nos and Names of the parties not qualified after technical Evaluation	Whether Contract Awarded to Lowest Tender/ Evaluated L1	LOI No. & LOI Date	Name of Contractor	Value of Contract (Rs.)	Schedule date of Completion (Contract Period)	Reason for Single Tender
T-26/2025-26	Capital Overhauling of HIP, LPT Turbines and Generator, including Replacement of Generator Rotor as per SOW at Unit No:4, HIL-AAP Lapanga (150MW)	OT	21.01.2026	Two	28.1.2026	8	(i) M/s Biswas Engineering & Construction Services (ii) M/s Hi-tech Power Project Services (iii) M/s Power Mech Projects Limited (iv) M/s Quality Profiles Pvt. Ltd	(i) M/s Mech Engineers and Erectors Pvt Ltd (ii) M/s Siva Sai Engineering Services (iii) M/s The Time Construction (iv) M/s Turbo Engineering Services (TES) Private Limited	Yes	BHEL/PSSR/SAS/SCT/VZ46125-044(SB425U025)/T-26/2025-26/LOI Dt:07.02.2026	M/s. Power Mech Projects Ltd	86,29,000/-	45 DAYS	NA
T-12(Addl)/2025-26	Additional work of NFT Test on LPT rotor last stage blades as per SOW at U#3 M/s KPCL Bellary TPS (700MW)	ST	03.11.2025	Two	06.11.2025	1	M/s Jyoti Turbo Power Services Pvt Ltd	NIL	Yes	BHEL/PSSR/SAS/SCT/PB31124-018 & PB31123-010 (SB425B005 & SB425B014)/T-12(Addl)/2025-26/WO Dt:07.02.2026	M/s. Jyoti Turbo Power Services Pvt Ltd	3,90,000/-	04 days	These additional works are to be carried out urgently at site during execution of main works. Additional works are executing through the agency executing the main works as the agency was already mobilized at site and also for compliance of guarantee obligations.
T-24/2025-26	C&I R&M- Dismantling and Erection, Testing, Commissioning works for Upgradation of SG, TG & Station C&I control system with latest VALMET DNA control system as per SOW at Unit No:5&6 M/s APGENCO- Dr. NITPS-Stage-III (2x210MW)	OT	23.12.2025	Two	02.01.2026	7	(i) M/s ASW Projects Private Limited (ii) M/s Autotrol (iii) M/s Chemin Controls & Instrumentation Pvt. Ltd. (iv) M/s KSL Technocrats (v) M/s N. K. Engineering Works (vi) M/s Narmada Engineering Works (vii) M/s Nuvotronic Energy Systems India Private Limited	NIL	Yes	BHEL/PSSR/SAS/SCT/AV01224-065(SB524Y014)/T-24/2025-26/LOI Dt:12.02.2026	M/s. Nuvotronic Energy Systems India Private Ltd	1,17,18,999/-	45 days per each unit	NA
T-23(Addl)/2025-26	Additional works of "HPT Inspection, Replacement of HP Valve Casing (RHS) Valve, Boroscopic Inspection of T Joint and arrangement of Induction Heating Machine" as per SOW at Unit-2 M/s RPCL- Yermarus TPS (800 MW)	ST	09.02.2026	Two	12.02.2026	1	M/s. Power Mech Projects Ltd	NIL	Yes	BHEL/PSSR/SAS/SCT/2024-25/Yermarus/T-23(Addl)/2025-26/WO Dt: 27.02.2026	M/s. Power Mech Projects Ltd	72,50,000/-	45 DAYS	These additional works are to be carried out urgently at site during execution of main works. Additional works are executing through the agency executing the main works as the agency was already mobilized at site and also for compliance of guarantee obligations.