

**Annexure-A to Enquiry (NIT) Delivery Schedule for Debris Filter (DF)  
1 X 660 MW WBPDCS SAGARDIGHI EXTN UNIT V**

**Enquiry No. :- PE/PG/SOI/E-6829/2021, Dated 09.12.2021**

Sl. No.	Package name	DEPTT	BHEL Drawing No	Drawing Title	Primary/Secondary	BHEL Inputs	Drg Sch for Vendors	Standard Delivery Terms for Supply Portion	Scope of Services, (if any, as per Indent) and corresponding schedule for rendering the services
1	DEBRIS FILTER (DF)	MSE	PE-V3-445-165-N001	P&ID - OF DF SYSTEM	Primary		R-0 within 21 days (for all except Installation plan, for Installation Plan 30 Days) from PO & subsequent revisions incorporating all the BHEL comments within 10 days of comments received from BHEL. BHEL shall furnish comments / approval on each submission within 18 days from receipt.	<p><b>Delivery for Main Supply :</b> Within Five (05) months from date of CAT-1 approval of Primary drawing/documents or BHEL manufacturing clearance whichever is later, subjected to drawing/document submission/re-submission schedule as stipulated, in case of any delay in submission/re-submission of Primary drawing/documents, then same shall be reduced from the given delivery period. Delay in BHEL's comments/approval beyond 18 days shall also be considered for delay analysis.</p> <p>1. Vendor to start manufacturing activities only after obtaining specific manufacturing clearance from BHEL Purchase group. 2. In case BHEL manufacturing clearance date is later than the date of Cat-1 approval of Primary drawing/documents, then the contractual delivery period will be calculated by setting off the time gap between Cat-1 approval date of Primary drawing/documents and the manufacturing clearance date, from any delay by vendor in submission/re-submission of Primary drawing/documents.</p> <p><b>Delivery of Mandatory spares :</b> Within Five (05) months from the date of BHEL manufacturing clearance. Separate dispatch/ manufacturing clearance will be issued for mandatory spares as per SCC Rev.00.</p>	Commissioning
			PE-V3-445-165-N002	TECHNICAL DATA SHEET-DF	Primary				Trial run
			PE-V3-445-165-N003	INSTALLATION PLAN- DF	Primary				PG Test
			PE-V3-445-165-N004	GENERAL ARRANGEMENT OF DF	Primary				Vendor to depute its service engineer for respective site activity within 15 days from BHEL's intimation (for deputing service engineer) for such site activity.
			PE-V3-445-165-N006	C&I Part-I, PANEL-TDS, I/O LIST, CABLE SCH AND CONTROL PHILOSOPHY FOR DF	Primary				For delay in deputing service engineer, LD on site activities portion shall be applicable @ ½% of the total site activities portion contract value (excluding element of taxes) per week or part thereof, with applicable GST. However, total LD (supply + site activities) shall be limited to 10% of cumulative total contract value excluding taxes and freight (supply + site activities).
			PE-V3-445-165-N008	QP-DF	Primary				
			PE-V3-445-165-N005	GA OF FLUSHING PUMP & FOUNDATION DETAILS OF FLUSHING PUMP AND SADDLE SUPPORT (If Applicable)	Primary				R-0 within 15 days from approval of TDS & subsequent revisions incorporating all the BHEL comments within 10 days of comments received from BHEL. BHEL shall furnish comments / approval on each submission within 18 days from receipt.
			PE-V3-445-165-N007	GA & WIRING DIAGRAM OF PANEL-DF	Primary				R-0 within 15 days from approval of C&I Part-I document & subsequent revisions incorporating all the BHEL comments within 10 days of comments received from BHEL. BHEL shall furnish comments / approval on each submission within 18 days from receipt.
			PE-V3-445-165-N009	O&M MANUAL-DF	Secondary				within 30 days of issuance of MDCC.
			PE-V3-445-165-N010	PG Test procedure for DF	Secondary				within 20 days of Cat-1 approval on all DF documents

**Notes :**

- The end period specified is for completion of the deliveries. Deliveries to start progressively so as to meet the completion schedule.
- The delivery conditions specified are for contractual LD purposes, however BHEL may ask for early deliveries without any compensation thereof.
- Non-applicable drawings shall be decided during bid evaluation of the package.
- Wherever schedule of drawings/documents submission / re-submission is stipulated in the Technical Specifications, same shall be superseded by delivery specified in NIT.