

2 X 660 MW MAITREE STPP (Annexure A to NIT)							
DELIVERY SCHEDULE FOR WORKSHOP EQUIPMENTS (SKID LOADER, SKID STEER LOADER, EXCAVATORS, WHEEL LOADERS & TELESCOPIC STACKER)							
Package name	S.NO	BHEL Drawing No	Drawing Title	Primary/ Secondary	Drg Sch for Vendors	Standard Delivery Terms for Supply Portion	Scope of Services, (if any, as per Indent) and corresponding schedule for rendering the services
WORKSHOP EQUIPMENT	1	PE-V0-421-568-A001	Manufacturing Quality Plans	Primary	R-0 within 21 days from PO & subsequent revisions within 10 days of comments received from BHEL. BHEL shall furnish comments / approval on each submission within 18 days from receipt.	Within Five (05) months from date of CAT-1 approval of Primary drawing/documents or BHEL manufacturing clearance whichever is later.	Supervision of E&C: Vendor to depute its service engineer for Supervision of E&C within 30 days from BHEL's intimation (for deputing service engineer). For delay in deputing service engineer, LD on Supervision of E&C portion shall be applicable @ ½% of the total Supervision of E&C portion contract value (excluding element of taxes) per week or part thereof, with applicable GST. However, total LD (supply + Supervision of E&C) shall be limited to 10% of cumulative total contract value excluding taxes and freight (supply + Supervision of E&C).
	2	PE-V0-421-568-A002	General Arrangement Drawing/s	Primary			
	3	PE-V0-421-568-A003	Data sheet with painting details and product part catalogues, engine catalogues including load charts.	Primary			
	4	PE-V0-421-568-A004	Schedule of Initial spares	Secondary	Within 6 weeks from PO	In case date of CAT-1 approval of Primary drawing/documents is later than the date of BHEL manufacturing clearance then for delay analysis, any delay in submission/re-submission of Primary drawing/documents shall be reduced from the given delivery period of 05 months. Delay in BHEL's comments/approval beyond 18 days shall also be considered for delay analysis. In case BHEL manufacturing clearance date is later than date of cat-1 approval of Primary drawing/documents, then for delay analysis submission/re-submission time of Primary drawing/document shall not be considered.	
	5	PE-V0-421-568-A005	Operation & Maintenance Manuals	Secondary	within 30 days after issuance of MDCC		
	6	PE-V0-421-568-A006	Sea-worthy packing details	Secondary	Within two weeks after after Cat 1 approval of drawings at sl no. 1, 2 & 3 above.		
	7	PE-V0-421-568-A007	Erection and Commissioning Procedure.	Secondary	Within two weeks after after Cat 1 approval of drawings at sl no. 1, 2 & 3 above.		

Notes

- a. The end period specified is for completion of the deliveries. Deliveries to start progressively so as to meet the completion schedule.
- b. The delivery conditions specified are for contractual LD purposes, however BHEL may ask for early deliveries without any compensation thereof.
- c. Non-applicable drawings shall be decided during execution of the package.
- d. Wherever schedule of drawings/documents submission / re-submission is stipulated in the Technical Specifications, same shall be superseded by delivery specified in NIT.