

ANNEXURE IX - NIT DELIVERY SCHEDULE						
ENQUIRY NO. : PE/PG/BIF/E-6550/2020, Dt. 30.10.2020						
PROJECT : 2X660 MW MAITREE BIFPCL KHULNA STPP						
PACKAGE : WORKSHOP EQUIPMENTS (VACCU TRUCK)						
Sl. No.	Drawing Title	Primary/ Secondary	BHEL Inputs	Drg./docs. Sch. for Vendors	Standard Delivery Terms for Supply Portion	Scope of Services, (if any, as per Indent) and corresponding schedule for rendering the services
1	GA of vacuum trucking system along with wiring diagram	Primary		R-0 within 21 days from PO & subsequent revisions within 10 days of comments received from BHEL. BHEL shall furnish comments / approval on each submission within 18 days from receipt.	Supply : Within Five (05) months from date of CAT-1 approval of Primary drawing/documents or BHEL manufacturing clearance whichever is later.	Service Portion (comprising of supervision of E&C at site, training of Customer's O&M staff, demonstration testing at site, lodging, boarding, travelling, medical insurance, visa, etc.): Vendor to depute its service engineer for services within 30 days from BHEL's intimation (for deputing service engineer). For delay in deputing service engineer, LD on Service portion shall be applicable @ ½% of the total Service portion contract value (excluding element of taxes) per week or part thereof, with applicable GST. However, total LD (supply + Service) shall be limited to 10% of cumulative total contract value excluding taxes and freight (supply + Service).
2	Technical data sheet - Vacuum Trucking System	Primary		In case date of CAT-1 approval of Primary drawing/documents is later than the date of BHEL manufacturing clearance then for delay analysis, any delay in submission/re-submission of Primary drawing/documents shall be reduced from the given delivery period of 05 months. Delay in BHEL's comments/approval beyond 18 days shall also be considered for delay analysis.		
3	QAP / Inspection Check List for Vacuum Trucking System	Primary				
4	Operation & control philosophy of Vacuum Trucking System	Secondary		6 weeks after approval of primary drg./docs.	In case BHEL manufacturing clearance date is later than date of cat-1 approval of Primary drawing/documents, then for delay analysis submission/re-submission time of Primary drawing/document shall not be considered.	
5	Safety manual for the equipment	Secondary		8 weeks after approval of primary drg./docs.		
6	Packing drawing details	Secondary		8 weeks after approval of primary drg./docs.		
7	O&M manual for Vacuum Trucking System	Secondary		8 weeks after approval of primary drg./docs.		
Following notes are an integral part of delivery schedule :						
a. The end period specified is for completion of the deliveries. Deliveries to start progressively so as to meet the completion schedule.						
b. The delivery conditions specified are for contractual LD purposes, however BHEL may ask for early deliveries without any compensation thereof.						
c. Non-applicable drawings shall be decided during execution of the package.						
d. Wherever schedule of drawings/documents submission / re-submission is stipulated in the Technical Specifications, same shall be superseded by delivery specified in NIT.						