

ANNEXURE A - NIT DELIVERY SCHEDULE							
PROJECT : 2X660 MW MAITREE BIFPCL KHULNA STPP							
PACKAGE : WORKSHOP EQUIPMENTS (Off Road Truck)							
TENDER ENQUIRY REFERENCE :PE/PG/BIF/E-6541/2020 dated 26.10.2020							
Sl. No.	BHEL Drawing No	Drawing Title	Primary/ Secondary	Remarks	Drg./docs. Sch. for Vendors	Standard Delivery Terms for Supply Portion	Scope of Services, (if any, as per Indent) and corresponding schedule for rendering the services
1	PE-V0-421-568-A015	General arrangement drawing/Catalogue indicating overall dimensions, total weights details and bill of material	Primary	Approval	R-0 within 21 days from PO & subsequent revisions within 10 days of comments received from BHEL. BHEL shall furnish comments / approval on each submission within 18 days from receipt.	Supply : Within Five (05) months from date of CAT-1 approval of Primary drawing/documents or BHEL manufacturing clearance whichever is later. In case date of CAT-1 approval of Primary drawing/documents is later than the date of BHEL manufacturing clearance then for delay analysis, any delay in submission/re-submission of Primary drawing/documents shall be reduced from the given delivery period of 05 months. Delay in BHEL's comments/approval beyond 18 days shall also be considered for delay analysis.	Supervision of Commissioning for 3 days at site : Vendor to depute its service engineer for Supervision of Commissioning within 30 days from BHEL's intimation (for deputing service engineer).
2	PE-V0-421-568-A016	MQP/Inspection check list	Primary	Information			For delay in deputing service engineer, LD on Supervision of Commissioning portion shall be applicable @ ½% of the total Supervision of Commissioning portion contract value (excluding element of taxes) per week or part thereof, with applicable GST. However, total LD (supply + Supervision of Commissioning) shall be limited to 10% of cumulative total contract value excluding taxes and freight (supply + Supervision of Commissioning).
3	PE-V0-421-568-A017	Sea Worthy Packing	Secondary	Information	2 weeks after approval of primary drg./docs.		
4	PE-V0-421-568-A018	O & M Manual	Secondary	Information	2 weeks after approval of primary drg./docs. Supplier is required to submit hardcopies of O&M manual after 30 days of release of MDCC.		
Following notes are an integral part of NIT delivery schedule :							
a. The end period specified is for completion of the deliveries. Deliveries to start progressively so as to meet the completion schedule.							
b. The delivery conditions specified are for contractual LD purposes, however BHEL may ask for early deliveries without any compensation thereof.							
c. Non-applicable drawings shall be decided during execution of the package.							
d. Wherever schedule of drawings/documents submission / re-submission is stipulated in the Technical Specifications, same shall be superseded by delivery specified in NIT.							