



CORRIGENDUM-06

Ref: PE/PG/YAD/E-6901/2021/Corrigendum/6

Date: 07/04/2022

DUE DATE: 18/04/2022 by 11:00 AM

Project: 5x800 MW Yadadri TPS

Package: AUX PRDS

References: Enquiry. No.: PE/PG/YAD/E-6901/2021 Dtd. 07/03/2022.

Subject: Corrigendum due to change in due date for bid submission: -

With reference to the above Tender Enquiry, Bidders to note the following:

1. The due date of bid submission for subject tender is extended from existing date 07/04/2022, 11:00 AM (IST) to 18/04/2022, 11:00 AM (IST). Part-I bids shall be opened on 18/04/2022, 03:00 PM.
2. Delivery Schedule Amended as mentioned below:

Cl. No.	Original clause	Changed clause
8	<p>Delivery Schedule: Within Six (06) months for Stage-I and within Twelve (12) months from date of CAT-1 approval of Primary drawing/documents, subjected to drawing/document submission/re-submission schedule as stipulated, in case of any delay in submission/re-submission in Primary drawing/documents, then same shall be reduced from the given delivery period. Delay in BHEL's comments/approval beyond 18 days shall also be considered for delay analysis.</p> <p>Supervision of E&C: Vendor to deploy its Service Engineer/Supervisor at project site for supervision of E&C within 30 days from BHEL intimation.</p> <p>NOTE:</p> <p>A. The end period specified is for completion of the deliveries. Deliveries to start progressively so as to meet the completion schedule.</p> <p>B. The delivery conditions specified are for contractual LD purposes, however BHEL may ask for early deliveries without any compensation thereof.</p> <p>C. Wherever schedule of drawings/documents submission / re-submission is stipulated in the Technical Specifications, same shall be superseded by delivery specified in NIT.</p>	<p>Delivery Schedule: Within Seven & Half (7.5) Months for Stage-I and within Twelve (12) months for Stage-II from date of CAT-1 approval of primary drawing/documents, subjected to drawing/document submission/re-submission schedule as stipulated, in case of any delay in submission/re-submission in Primary drawing/documents, then same shall be reduced from the given delivery period. Delay in BHEL's comments/approval beyond 18 days shall also be considered for delay analysis.</p> <p>Supervision of E&C: Vendor to deploy its Service Engineer/Supervisor at project site for supervision of E&C within 30 days from BHEL intimation.</p> <p>NOTE:</p> <p>A. The end period specified is for completion of the deliveries. Deliveries to start progressively so as to meet the completion schedule.</p> <p>B. The delivery conditions specified are for contractual LD purposes, however BHEL may ask for early deliveries without any compensation thereof.</p> <p>C. Wherever schedule of drawings/documents submission / re-submission is stipulated in the Technical Specifications, same shall be superseded by delivery specified in NIT.</p>

There is no other change in subject tender terms & conditions.

Thanking You

With regards

For & on behalf of BHEL

Naina Singh

Sr Manager | PG II, BHEL PEM | Noida