

ENQ Ref----- ITB Annexure - I

Major Activity timelines shall be considered for Indegenous purchase

S. No	Activity	Agency	Timelines
1	PO acknowledgement	Vendor	7 days from PO
2	Submission of Drawing and QP	Vendor	15 days from PO
3	Approval of Drawing and QP	BHEL/Customer	90 days from PO (Subject to that Vendor will submit revised drawing within 7 days of receipt of commented drwg)
4	Raising of Final Inspection call	Vendor	130 days from PO date and 10 days before scheduled inspection date
5	Final Inspection completion	Self/BHEL/ Third party inspection agency/Customer/Customer TPI- As per approved quality plan	15 days from inspection start date
6	Despatch Instructions	BHEL	15 days from Final inspection report
7	Receipt of Material at site	Vendor	15 days from Despatch instructions
* Note all the activities above to be completed before PO delivery date			