

ACTIVITY SCHEDULE**Enq No. 10Q2100594****Date: 27.04.2020****Item/Package: EOT CRANE****Project: TANGEDCO UDANGUDI Project**

SL. NO.	ACTIVITY	ACTIVITY TIME IN DAYS	REMARKS
	(A)	(B)	(C)
	PO / Input receipt from BHEL	0	
1	Submission of document necessary for getting manufacturing clearance like drawing, data sheet	15	
2	Re-submission of documents after BHEL/Customer comment	10	
3	Manufacturing Time after CAT-A approval & Manufacturing clearance		
4	BHEL/Customer Inspection & Dispatch Clearance	21	
5	Dispatch	7	
6	ETC Work at Site	30	Completion of ETC work from the date of site confirmation/ Readiness of fronts.
*Delay/Preponement if any, shall be adjusted in delivery time.			

SIGNATURE & SEAL OF COMPANY