

ANNEXURE A - NIT DELIVERY SCHEDULE								
PROJECT : 2X660 MW BIFPCL MAITREE KHULNA STPP								
PACKAGE : WORKSHOP EQUIPMENT (Telescopic Stacker)								
TENDER ENQUIRY REFERENCE NO. PE/PG/BIF/E-6532/2020 dated 06.10.2020								
Sl. No.	Package name	BHEL Drawing No.	Drawing Title	Primary (Basic)/ Secondary	BHEL Inputs	Drg./docs. Sch. for Vendors	Standard Delivery Terms for Supply Portion	Scope of Services, (if any, as per Indent) and corresponding schedule for rendering the services
1	WORKSHOP EQUIPMENT(Telescopic Stacker)	PE-V0-421-568-A001D	Manufacturing Quality Plans	Primary		R-0 within 21 days from PO & subsequent revisions within 10 days of comments received from BHEL. BHEL shall furnish comments / approval on each submission within 18 days from receipt.	Supply : Within Five (05) months from date of CAT-1 approval of Primary drawing/documents or BHEL manufacturing clearance whichever is later. In case date of CAT-1 approval of Primary drawing/documents is later than the date of BHEL manufacturing clearance then for delay analysis, any delay in submission/re-submission of Primary drawing/documents shall be reduced from the given delivery period of 05 months. Delay in BHEL's comments/approval beyond 18 days shall also be considered for delay analysis.	Service Portion (comprising of supervision of erection and commissioning at site, training of Customer's O & M staff, load testing/ performance testing at site, lodging, boarding etc, travelling expenses for the package) : Vendor to depute its service engineer for services within 30 days from BHEL's intimation (for deputing service engineer). For delay in deputing service engineer, LD on Service portion shall be applicable @ ½% of the total Service portion contract value (excluding element of taxes) per week or part thereof, with applicable GST. However, total LD (supply + Service) shall be limited to 10% of cumulative total contract value excluding taxes and freight (supply + Service).
2		PE-V0-421-568-A002D	General Arrangement Drawing/s	Primary				
3		PE-V0-421-568-A003D	Data sheet with painting details and product part catalogues, engine catalogues including load charts	Primary				
4		PE-V0-421-568-A004D	Schedule of Initial spares	Secondary		6 weeks from PO		
5		PE-V0-421-568-A005D	Operation & Maintenance Manuals	Secondary		After Cat 1 approval of drawings at sl no. 1, 2 & 3 and within 30 days of issuance of MDCC.		
6		PE-V0-421-568-A006D	Sea-worthy packing details	Secondary		After Cat 1 approval of drawings at sl no. 1, 2 & 3		
7		PE-V0-421-568-A007D	Erection and Commissioning Procedure.	Secondary		After Cat 1 approval of drawings at sl no. 1, 2 & 3		
Following notes are an integral part of NIT delivery schedule :								
a. The end period specified is for completion of the deliveries. Deliveries to start progressively so as to meet the completion schedule.								
b. The delivery conditions specified are for contractual LD purposes, however BHEL may ask for early deliveries without any compensation thereof.								
c. Non-applicable drawings shall be decided during execution of the package.								
d. Wherever schedule of drawings/documents submission / re-submission is stipulated in the Technical Specifications, same shall be superseded by delivery specified in NIT.								