



BHARAT HEAVY ELECTRICALS LIMITED
PROJECT ENGINEERING MANAGEMENT, NOIDA

Date: 02 Aug 2021

CORRIGENDUM- 03

PROJECT	:	5X800 MW YADADRI TPS
PACKAGE	:	CONDENSATE POLISHING UNIT
ENQUIRY NO	:	PE/PG/YAD/E-6706/2021 Dated 23.07.2021
SUBJECT	:	DUE DATE EXTENSION & CHANGE IN NIT CONDITIONS

Type of Corrigendum			
Technical Corrigendum -	☐	Commercial Corrigendum -	☒

Please note the following:

1. Due Date is being extended from 02.08.2021 to 09.08.2021 till 11:00 AM. Bid Opening shall be done at 04:00 PM on the due date.
2. In Line with Clause no 16 of NIT, Delivery of Supply, E&C and Mandatory Spares shall be as follows:

For Supply (along with commissioning spares):

Stage-1 : 13 Months from the date of LOA.

Stage-2 : 16 Months from the date of LOA.

E & C for Stage-1: 13 months from the date of LOA or 02 months from availability of front by BHEL, whichever is later. Site front availability will be reckoned as the date when site informs vendor for mobilization of manpower & resources.

E & C for Stage-2: 16 months from the date of LOA or 02 months from availability of front by BHEL, whichever is later. Site front availability will be reckoned as the date when site informs vendor for mobilization of manpower & resources.

Mandatory Spares for Stage-1: To be delivered along with the last consignment of main supply of Stage-1.

Mandatory Spares for Stage-2: To be delivered along with the last consignment of main supply of Stage-2.

Quantity of mandatory spares shall be calculated for station during detailed engineering and stage wise break up shall be mutually decided with successful vendor.

(All other details of Clause no 16 remains unchanged)



BHARAT HEAVY ELECTRICALS LIMITED
PROJECT ENGINEERING MANAGEMENT, NOIDA

3. Minimum E&C Charges shall be 10 % instead of 20 % as mentioned in Clause No 3 (Instruction to Bidders) of GCC Rev-07.

All the other terms and conditions of the tender enquiry shall remain unchanged. All the bidders are requested to quote accordingly.

Yours faithfully,

For and on behalf of BHEL

Sharad Chandra
Manager/BOP

Corrigendum