
CUSTOMER : 
ENQUIRY NO:
PROJECT: 

DATE :         24‐08‐2011
Sl No. Months  Qty in MT
1 Oct‐11 100
2 Nov‐11 500
3 Dec‐11 1000
4 Jan‐12 1500
5 Feb‐12 1500
6 Mar‐12 1500
7 Apr‐12 1500
8 May‐12 1300
9 Jun‐12 1300
10 Jul‐12 1300
11 Aug‐12 1300
12 Sep‐12 1300
13 Oct‐12 1100
14 Nov‐12 1100
15 Dec‐12 1100
16 Jan‐13 800
17 Feb‐13 800
18 Mar‐13 700
19 Apr‐13 700
20 May‐13 700
21 Jun‐13 500
22 Jul‐13 500
23 Aug‐13 500
24 Sep‐13 500
25 Oct‐13 500
26 Nov‐13 50
27 Dec‐13 50
28 Jan‐14 50
29 Feb‐14 50
30 Mar‐14 50
31 Apr‐14 50
32 May‐14 50
33 Jun‐14 20
34 Jul‐14 10
35 Aug‐14 10
36 Sep‐14 10

Note:
1

2

3

Please ignore the delivery schedule mentioned in Annexure-II, Part-A, GCC 
Clause no-11. 

Revised delivery schedule :- As per  schedule mentioned above , and despatch 
clearance shall be accorded for eaxch consignment.

Above mentioned quantity is tantetive quantity only, however MDCC for actual 
qty to be supplied will be given as per site requirment from BHEL-ISG/BHEL-
ISG HNPCL TPP Site Office.

 77/11/6146 (SUPPLY OF OPC CEMNT GR-43)

BHARAT HEAVY ELECTRICALS LTD .
HINDUJA NATIONAL POWER CORPORATION LTD. VIZAG

2 x 520 MW VIZAG THERMAL POWER PLANT, VISHAKHAPATTANAM


