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2001800180 FB Cons-Non PRDN STI 1 1 0 0 YES 7000020955 ARIVAGAM TRUST MO MOU 03-10-2018 12-09-2018 22-09-2018 85,500.00 04-12-2018

1901800157 FB Consumable-PRDN STI 2 1 1 1)PEENYA INDUSTRI 0 YES 7000020961
PEENYA 
INDUSTRIAL STO

Single Technically 
Acceptable 01-10-2018 16-07-2018 27-07-2018 6,31,407.00 30-12-2019

1801800623 FB Sub-Dely(Mech). STI 2 2 1 1)UNIVERSAL HOIST 1 1) YES 7000020962
UNIVERSAL HOIST-
O-FABRIK, STO

Single Technically 
Acceptable 03-10-2018 04-07-2018 26-07-2018 1,91,666.65 18-02-2019

RCSHP96000 SUBDELY - HPLP STI 2 1 1 1)IYAPPAN ENGG IN 0 YES 7000020964
IYAPPAN ENGG 
INDUSTRIES PVT, SRO

Single response 
against Open 03-10-2018 18-04-2017 15-05-2017 4,92,300.00 20-02-2019

RCSHP93000 SUBDELY - HPLP STI 2 1 1 1)IYAPPAN ENGG IN 0 YES 7000020965
IYAPPAN ENGG 
INDUSTRIES PVT, SRO

Single response 
against Open 03-10-2018 18-04-2017 15-05-2017 1,20,000.00 23-01-2019

ENSHP00693 SUBDELY - HPLP STI 2 1 1 1)IYAPPAN ENGG IN 0 YES 7000020966
IYAPPAN ENGG 
INDUSTRIES PVT, OEM Spares from OEM 03-10-2018 14-08-2018 24-08-2018 2,40,250.00 23-01-2019

ENSSB01497 SUBDELY - SB STI 2 6 6

1)ONKAR BEARING C 
2)SRIRAM BEARING 
3)DURGA BEARINGS 
4)SREE MURUGAN BE 
5)PREMIER (INDIA) 
6)AUSTIN ENGINEER 0 YES 7000020967

DURGA BEARINGS 
PVT.LTD SRL

Single response 
against limited 
Tender 03-10-2018 05-09-2018 15-09-2018 3,38,520.00 28-01-2019

2661800246 FB M&S  Spares Cap STI 1 1 1 1)GITHA CORPN (Ti 0 YES 7000020968
GITHA CORPN 
(Tiruchirapalli) PTY 03-10-2018 23-06-2018 05-07-2018 1,42,200.00 12-11-2018

1801800624 FB Sub-Dely(Mech). STI 2 2 1 1)UNIVERSAL HOIST 1 1) YES 7000020969
UNIVERSAL HOIST-
O-FABRIK, STO

Single Technically 
Acceptable 04-10-2018 04-07-2018 26-07-2018 1,74,019.59 19-02-2019

1701801657 FB Sub-Dely (C&I). STI 1 1 1 1)ABB INDIA LTD., 0 YES 7000020970 ABB INDIA LTD., OEM Spares from OEM 04-10-2018 30-08-2018 11-09-2018 2,78,300.00 30-11-2018

1801800688 FB Sub-Dely(Mech). STI 2 2 1 1)UNIVERSAL HOIST 0 YES 7000020971
UNIVERSAL HOIST-
O-FABRIK, STO

Single Technically 
Acceptable 04-10-2018 12-07-2018 03-08-2018 2,01,941.74 19-02-2019

ENFFM18029 FORGING - FM/FH STI 2 1 1 1)GRS ENGINEERING 0 YES 7000020972
GRS ENGINEERING 
PVT LTD. PDT

Availability of 
Pattern/dies/Speci
al tooling,with a 04-10-2018 20-09-2018 22-09-2018 8,60,800.00 27-12-2018

2001800187 FB Cons-Non PRDN STI 1 1 1 1)RS COOKWARE PVT 0 YES 7000020973
RS COOKWARE 
PVT.LTD., STD

Source 
Standardisation 04-10-2018 19-09-2018 24-09-2018 ########## 25-12-2018

1701801191 FB Sub-Dely (C&I). STI 1 1 0 0 YES 7000020974 C & S ELECTRIC OEM Spares from OEM 05-10-2018 02-07-2018 04-08-2018 5,07,408.00 28-12-2018

1801800946 FB Sub-Dely(Mech). STI 1 1 1 1)SAMSON CONTROLS 0 YES 7000020975
SAMSON 
CONTROLS OEM Spares from OEM 05-10-2018 08-09-2018 15-09-2018 39,300.00 05-12-2018

ENCQN-2546 CASTING - QCNRV STI 2 1 1 1)SHREE HARIE STE 0 YES 7000020976
SHREE HARIE 
STEEL & ALLOYS VAL

Value less than 
Rs.20000/- 05-10-2018 25-09-2018 28-09-2018 33,600.00 30-11-2018

2001800185 FB Cons-Non PRDN STI 1 1 0 0 YES 7000020977 ARIVAGAM TRUST MO MOU 06-10-2018 18-09-2018 25-09-2018 26,000.00 14-12-2018

1801800799 FB Sub-Dely(Mech). STI 1 1 1 1)DURAG INDIA  IN 0 YES 7000020978
DURAG INDIA  
INSTRUMENTATIO OEM Spares from OEM 06-10-2018 04-08-2018 14-08-2018 3,75,099.00 10-01-2019

ENFOF18030 FORGING - OFE STI 2 1 1 1)INNOFORGE PVT. 0 YES 7000020979
INNOFORGE PVT. 
LTD., URG Urgency 06-10-2018 25-09-2018 25-09-2018 47,200.00 20-10-2018

1801800801 FB Sub-Dely(Mech). STI 1 1 1 1)INSTRUMENTATION 0 YES 7000020982
INSTRUMENTATIO
N LTD., OEM Spares from OEM 08-10-2018 04-08-2018 16-08-2018 2,24,580.00 31-12-2018

2661800427 FB M&S  Spares Cap STI 1 1 1 1)SIEMENS LIMITED 0 YES 7000020983 SIEMENS LIMITED OEM Spares from OEM 09-10-2018 08-10-2018 18-10-2018 1,96,566.00 18-12-2018
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1801800884 FB Sub-Dely(Mech). STI 2 1 1 1)SOUTHERN GASKET 0 YES 7000020984

VETRI 
ELASTOMERIC 
ENGINEERS, SRL

Single response 
against limited 
Tender 10-10-2018 14-08-2018 28-08-2018 94,750.00 15-12-2018

EMAILOFFER FB Consumable-PRDN STI 1 1 1 1)LAXMI PLASTIC, 0 YES 7000020985 LAXMI PLASTIC, URG Urgency 10-10-2018 14-08-2018 28-08-2018 26,500.00 27-10-2018

1801800884 FB Sub-Dely(Mech). STI 2 1 1 1)SOUTHERN GASKET 0 YES 7000020986

SOUTHERN 
GASKET 
PRODUCTS SRL

Single response 
against limited 
Tender 10-10-2018 14-08-2018 28-08-2018 6,750.00 15-12-2018

ENCON02097
PAINTS &OTHER 
CONS STI 2 1 1 1)SPARKONIX (INDI 0 YES 7000020987

SPARKONIX 
(INDIA) P.LTD., PTY 10-10-2018 10-08-2018 30-08-2018 1,17,937.50 08-12-2018

1801800886 FB Sub-Dely(Mech). STI 2 1 1 1)SUSH LAB CORPOR 0 YES 7000020988
SUSH LAB 
CORPORATION, SRL

Single response 
against limited 
Tender 10-10-2018 14-08-2018 28-08-2018 15,900.00 15-12-2018

2661800430 FB M&S  Spares Cap STI 1 1 1 1)FANUC INDIA PVT 0 YES 7000020990
FANUC INDIA 
PVT.LTD PTY 11-10-2018 10-10-2018 24-10-2018 25,015.00 19-11-2018

1801800943 FB Sub-Dely(Mech). STI 1 1 1 1)CB DOCTOR VENTI 0 YES 7000020991

CB DOCTOR 
VENTILATORS PVT 
LTD. OEM Spares from OEM 15-10-2018 08-09-2018 17-09-2018 93,500.00 10-02-2019

ENSOF00162 SUBDELY - OFE STI 2 1 1 1)INTERNATIONAL I 0 YES 7000020992
INTERNATIONAL 
INDUSTRIAL VAL

Value less than 
Rs.20000/- 15-10-2018 13-09-2018 20-09-2018 6,500.00 07-01-2019

1701801487 FB Sub-Dely (C&I). STI 1 1 1 1)VALTEX INDIA, 0 YES 7000020993 VALTEX INDIA, OEM Spares from OEM 15-10-2018 06-08-2018 20-08-2018 61,428.90 07-01-2019

1801800991 FB Sub-Dely(Mech). STI 1 1 1 1)DELTA PD PUMPS 0 YES 7000020994
DELTA PD PUMPS 
PVT LTD OEM Spares from OEM 15-10-2018 14-09-2018 21-09-2018 14,464.00 31-01-2019

ENSHP00703 SUBDELY - HPLP STI 2 1 1 1)EPE PROCESS FIL 0 YES 7000020995

EPE PROCESS 
FILTERS & 
ACCUMULATORS VAL

Value less than 
Rs.20000/- 15-10-2018 08-10-2018 11-10-2018 5,500.00 12-11-2018

ENSWL00698 SUBDELY - WLG STI 2 1 1 1)SURESH ENGINEER 0 YES 7000020996
SURESH 
ENGINEERING VAL

Value less than 
Rs.20000/- 16-10-2018 17-09-2018 01-10-2018 27,950.00 11-12-2018

STI 7000020997 IYAPPAN ENGG 16-10-2018 15-09-2018 29-09-2018 85,000.00 05-03-2019

1701801502 FB Sub-Dely (C&I). STI 1 1 1 1)KONE ELEVATOR I 0 YES 7000020998
KONE ELEVATOR 
INDIA PVT.LTD., OEM Spares from OEM 16-10-2018 08-08-2018 18-08-2018 18,660.00 13-11-2018

2001800194 FB Cons-Non PRDN STI 1 1 1 1)V.J. INDUSTRIES 0 YES 7000020999 V.J. INDUSTRIES URG Urgency 16-10-2018 08-10-2018 13-10-2018 6,42,000.00 18-12-2018

1801801047 FB Sub-Dely(Mech). STI 1 1 1 1)BENGAL INDUSTRI 0 YES 7000021000
BENGAL 
INDUSTRIES OEM Spares from OEM 16-10-2018 24-09-2018 01-10-2018 1,42,000.00 30-01-2019

1801800935 FB Sub-Dely(Mech). STI 2 1 1 1)UNIVERSAL HOIST 0 YES 7000021005
UNIVERSAL HOIST-
O-FABRIK, SRL

Single response 
against limited 17-10-2018 04-09-2018 15-09-2018 3,20,388.34 04-03-2019

2661800437 FB M&S  Spares Cap STI 1 1 1 1)CANDID MACHINES 0 YES 7000021006
CANDID 
MACHINES PTY 20-10-2018 12-10-2018 19-10-2018 84,700.00 09-11-2018

2661800348 FB M&S  Spares Cap STI 1 1 1 1)EAGLE CONTROLS, 0 YES 7000021007 EAGLE CONTROLS, PTY 20-10-2018 30-08-2018 13-09-2018 25,020.00 26-01-2019

1801800966 FB Sub-Dely(Mech). STI 1 1 1 1)FIVES COMBUSTIO 0 YES 7000021008

FIVES 
COMBUSTION 
SYSTEMS PVT. LTD OEM Spares from OEM 20-10-2018 13-09-2018 20-09-2018 3,22,626.00 20-02-2019

1801801032 FB Sub-Dely(Mech). STI 2 1 1 1)VETRI ELASTOMER 0 YES 7000021009

VETRI 
ELASTOMERIC 
ENGINEERS, SRL

Single response 
against limited 
Tender 20-10-2018 17-09-2018 27-09-2018 1,35,380.00 24-12-2018

1801800627 FB Sub-Dely(Mech). STI 2 2 1 1)UNIVERSAL HOIST 0 YES 7000021010
UNIVERSAL HOIST-
O-FABRIK, STO

Single Technically 
Acceptable 20-10-2018 06-07-2018 28-07-2018 17,619.05 07-03-2019
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ENCSV-2549 CASTING - SVSRV STI 1 2 2
1)KRISHNA ENGG.CO 
2)SRI VISHNU FOUN 0 YES 7000021012

KRISHNA 
ENGG.CO.(P) LTD SRL

Single response 
against limited 
Tender 22-10-2018 04-10-2018 15-10-2018 7,800.00 22-01-2018

ENCSV-2549 CASTING - SVSRV STI 1 2 2
1)KRISHNA ENGG.CO 
2)SRI VISHNU FOUN 0 YES 7000021013

SRI VISHNU 
FOUNDRIES, SRL

Single response 
against limited 
Tender 22-10-2018 04-10-2018 15-10-2018 28,750.00 14-01-2018

1801800934 FB Sub-Dely(Mech). STI 1 1 1 1)INTER VALVE POO 0 YES 7000021014

INTER VALVE 
POONAWALLA  
LTD., OEM Spares from OEM 22-10-2018 03-09-2018 12-09-2018 ########## 25-03-2019

1801800959 FB Sub-Dely(Mech). STI 1 1 1 1)ROTEX MANUFACTU 0 YES 7000021015

ROTEX 
MANUFACTURERS 
& OEM Spares from OEM 22-10-2018 12-09-2018 22-09-2018 4,06,894.00 15-01-2019

1801800939 FB Sub-Dely(Mech). STI 2 2 1 1)EAGLE CONTROLS, 1 1)INTECH SYSTEMS YES 7000021016 EAGLE CONTROLS, STL

Single Technically 
Acceptable 
Response 22-10-2018 07-09-2018 18-09-2018 5,200.00 21-11-2018

ENCQN-2545 CASTING - QCNRV STI 2 1 1 1)ARUNA  ALLOY ST 0 YES 7000021018
ARUNA  ALLOY 
STEELS PVT LTD., SRL

Single response 
against limited 22-10-2018 24-09-2018 05-10-2018 3,30,714.00 11-02-2019

1801801083 FB Sub-Dely(Mech). STI 2 1 1 1)CONSOLIDATED HO 0 YES 7000021019
CONSOLIDATED 
HOISTS PVT OEM Spares from OEM 22-10-2018 06-10-2018 12-10-2018 1,95,000.00 31-12-2018

1801800957 FB Sub-Dely(Mech). STI 1 1 1 1)INSTRUMENTATION 0 YES 7000021020
INSTRUMENTATIO
N LTD., OEM Spares from OEM 22-10-2018 11-09-2018 21-09-2018 5,17,020.00 15-02-2019

1701801987 FB Sub-Dely (C&I). STI 2 1 1 1)GEMSCAB INDUSTR 0 YES 7000021021
GEMSCAB 
INDUSTRIES LTD., SRL

Single response 
against limited 23-10-2018 20-09-2018 03-10-2018 1,26,825.00 29-12-2018

1801800617 FB Sub-Dely(Mech). STI 1 1 1 1)KSB MIL CONTROL 0 YES 7000021024
KSB MIL 
CONTROLS OEM Spares from OEM 24-10-2018 03-07-2018 18-07-2018 ########## 13-03-2019

1701801267 FB Sub-Dely (C&I). STI 2 2 2
1)EM ELECTRONIX P 
2)VERATRONIKS 0 YES 7000021025 VERATRONIKS SRL

Single response 
against limited 
Tender 24-10-2018 10-07-2018 20-07-2018 ########## 04-03-2019

2661800436 FB M&S  Spares Cap STI 2 1 1 1)SUNSHINE INDUST 0 YES 7000021027
SUNSHINE 
INDUSTRIES OEM Spares from OEM 25-10-2018 11-10-2018 15-10-2018 57,800.00 22-11-2018

2001800201 FB Cons-Non PRDN STI 1 1 1 1)V.J. INDUSTRIES 0 YES 7000021028 V.J. INDUSTRIES URG Urgency 25-10-2018 24-10-2018 31-10-2018 1,77,000.00 27-11-2018

1901800089 FB Consumable-PRDN STI 2 1 1 1)BHARAT PETROLEU 0 YES 7000021029
BHARAT 
PETROLEUM SRO

Single response 
against Open 26-10-2018 05-06-2018 30-06-2018 ########## 01-04-2019

1701801496 FB Sub-Dely (C&I). STI 1 1 1 1)DETRIV INSTRUME 0 YES 7000021030
DETRIV 
INSTRUMENTATIO OEM Spares from OEM 26-10-2018 08-08-2018 20-08-2018 80,080.00 18-01-2019

1801801104 FB Sub-Dely(Mech). STI 1 1 0 0 YES 7000021032 ARVI HITECH OEM Spares from OEM 26-10-2018 15-10-2018 19-10-2018 70,092.00 22-12-2018
2661800293 FB M&S  Spares Cap STI 1 1 0 0 YES 7000021033 T V SUNDRAM PTY 27-10-2018 27-07-2018 07-08-2018 3,20,000.00 07-02-2019

E-MAIL ENQ FB Consumable-PRDN STI 1 1 1 1)POWER LIGHT PAI 0 YES 7000021034
POWER LIGHT 
PAINTS VAL

Value less than 
Rs.20000/- 29-10-2018 27-07-2018 07-08-2018 25,500.00 15-11-2018

ENSOF00164 SUBDELY - OFE STI 2 1 1 1)PRESIDENT ENGG. 0 YES 7000021035
PRESIDENT 
ENGG.WORKS, VAL

Value less than 
Rs.20000/- 27-10-2018 24-09-2018 01-10-2018 45,000.00 22-12-2018

1801800622 FB Sub-Dely(Mech). STI 1 1 1 1)CONTROL COMPONE 0 YES 7000021036

CONTROL 
COMPONENT 
INDIA PVT LTD OEM Spares from OEM 27-10-2018 03-07-2018 18-07-2018 ########## 15-04-2019
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ENFTA18026 FORGING - TOA STI 2 7 6

1)ACME FORGINGS P 
2)MISHRA DHATU NI 
3)VIKRANT FORGE P 
4)OMMI FORGE PVT. 
5)M.E.FORGETECH 
6)INNOFORGE PVT. 0 YES 7000021037

MISHRA DHATU 
NIGAM LTD., SRL

Single response 
against limited 
Tender 29-10-2018 11-09-2018 21-09-2018 ########## 21-01-2019

2611800093 FB Weld.Consumable STI 1 1 1 1)SAP INDUSTRIES, 0 YES 7000021038 SAP INDUSTRIES, OEM Spares from OEM 31-10-2018 01-10-2018 08-10-2018 2,28,760.00 30-11-2018

1701801212 FB Sub-Dely (C&I). STI 2 3 2
1)SWITZER PROCESS 
2)GAUGES BOURDON 1

1)TRAFAG 
CONTROLS YES 7000021039

GAUGES 
BOURDON (I) PVT. 
LTD. STL

Single Technically 
Acceptable 
Response 
acceptable 30-10-2018 05-07-2018 17-07-2018 3,46,100.00 08-01-2019

1701801212 FB Sub-Dely (C&I). STI 2 3 2
1)SWITZER PROCESS 
2)GAUGES BOURDON 1

1)TRAFAG 
CONTROLS YES 7000021040

GAUGES 
BOURDON (I) PVT. 
LTD. STL

Single Technically 
Acceptable 
Response 
acceptable 30-10-2018 05-07-2018 17-07-2018 65,800.00 08-01-2019

ENSHP-0701 SUBDELY - HPLP STI 2 1 1 1)IYAPPAN SERVO S 0 YES 7000021043
IYAPPAN SERVO 
SYSTEM OEM Spares from OEM 30-10-2018 30-10-2018 31-10-2018 ########## 19-03-2019

EN-SAC1592 SUBDELY - ACT-B6 STI 2 1 1 1)ANTRIEB TECHNIK 0 YES 7000021046
ANTRIEB TECHNIK 
PVT LTD., DEV

Educational and 
Development 31-10-2018 31-07-2018 03-08-2018 ########## 05-02-2019

1801800948 FB Sub-Dely(Mech). STI 1 1 1 1)KSB MIL CONTROL 0 YES 7000021047
KSB MIL 
CONTROLS OEM Spares from OEM 31-10-2018 10-09-2018 15-09-2018 2,43,024.80 10-03-2019

1801701335 FB Sub-Dely(Mech). LTI 2 2 1 1)KSB MIL CONTROL 0 YES 7100158577
KSB MIL 
CONTROLS 04-10-2018 01-11-2017 13-11-2017 5,42,355.66 10-05-2019

1801800208 FB Sub-Dely(Mech). LTI 2 4 4

1)INSTRUMENTATION 
2)KSB MIL CONTROL 
3)EMERSON PROCESS 
4)KOSO INDIA PRIV 0 YES 7100159586

KSB MIL 
CONTROLS 
LIMITED 05-10-2018 24-03-2018 09-04-2018 ########## 17-05-2019

1801800528 FB Sub-Dely(Mech). LTI 2 3 3

1)INSTRUMENTATION 
2)KSB MIL CONTROL 
3)KOSO INDIA PRIV 0 YES 7100160862

INSTRUMENTATIO
N LTD., 13-10-2018 15-06-2018 02-07-2018 7,24,788.40 25-05-2019
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1801800490 FB Sub-Dely(Mech). LTI 2 3 3

1)INSTRUMENTATION 
2)KSB MIL CONTROL 
3)KOSO INDIA PRIV 0 YES 7100160900

INSTRUMENTATIO
N LTD., 09-10-2018 04-06-2018 20-06-2018 2,500.00 04-02-2019

1901800100 FB Consumable-PRDN LTI 2 7 7

1)SREE PAVITHRA I 
2)BALAMURUGAN ENG 
3)VINAYAK BUSINES 
4)LOKHANDWALA ENG 
5)JK FITWELL PVT 
6)FITWELL FASTENE 
7)HAJI IRON &STEE 0 YES 7100161122

LOKHANDWALA 
ENGG CO 03-10-2018 15-06-2018 26-06-2018 3,30,900.00 01-12-2018

1901800100 FB Consumable-PRDN LTI 2 7 7

1)SREE PAVITHRA I 
2)BALAMURUGAN ENG 
3)VINAYAK BUSINES 
4)LOKHANDWALA ENG 
5)JK FITWELL PVT 
6)FITWELL FASTENE 
7)HAJI IRON &STEE 0 YES 7100161123

JK FITWELL PVT 
LTD. 03-10-2018 15-06-2018 26-06-2018 80,500.00 01-12-2018
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1901800100 FB Consumable-PRDN LTI 2 7 7

1)SREE PAVITHRA I 
2)BALAMURUGAN ENG 
3)VINAYAK BUSINES 
4)LOKHANDWALA ENG 
5)JK FITWELL PVT 
6)FITWELL FASTENE 
7)HAJI IRON &STEE 0 YES 7100161124

HAJI IRON &STEEL 
WORKS 03-10-2018 15-06-2018 26-06-2018 ########## 01-12-2018

1901800100 FB Consumable-PRDN LTI 2 7 7

1)SREE PAVITHRA I 
2)BALAMURUGAN ENG 
3)VINAYAK BUSINES 
4)LOKHANDWALA ENG 
5)JK FITWELL PVT 
6)FITWELL FASTENE 
7)HAJI IRON &STEE 0 YES 7100161125

SREE PAVITHRA 
INDUSTRIES, 03-10-2018 15-06-2018 26-06-2018 3,05,000.00 01-12-2018

1401800057 FB Casting&Forging LTI 2 6 6

1)ACME FORGINGS P 
2)HI-TECH FORGING 
3)CHW FORGE PRIVA 
4)KISAAN STEELS P 
5)INNOFORGE PVT. 
6)ALKA FORGINGS, 0 YES 7100161126

INNOFORGE PVT. 
LTD., 01-10-2018 23-07-2018 03-08-2018 6,59,672.00 24-12-2018
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1401800057 FB Casting&Forging LTI 2 6 6

1)ACME FORGINGS P 
2)HI-TECH FORGING 
3)CHW FORGE PRIVA 
4)KISAAN STEELS P 
5)INNOFORGE PVT. 
6)ALKA FORGINGS, 0 YES 7100161127

ACME FORGINGS 
PRIVATE LTD 01-10-2018 23-07-2018 03-08-2018 ########## 26-11-2018

2661800195 FB M&S  Spares Cap LTI 2 1 1 1)EAGLE CONTROLS, 0 YES 7100161128 EAGLE CONTROLS, 01-10-2018 18-05-2018 19-06-2018 14,500.00 13-12-2018

2661800195 FB M&S  Spares Cap LTI 2 1 1 1)GITHA CORPN (Ti 0 YES 7100161129
GITHA CORPN 
(Tiruchirapalli) 01-10-2018 18-05-2018 19-06-2018 1,14,500.00 28-11-2018

2661800195 FB M&S  Spares Cap LTI 2 1 1 1)HALONIX TECHNOL 0 YES 7100161130
HALONIX 
TECHNOLOGIES 01-10-2018 18-05-2018 19-06-2018 3,92,250.00 13-12-2018

2661800208 FB M&S  Spares Cap LTI 2 1 1 1)AXIS MACHINE WO 0 YES 7100161131
AXIS MACHINE 
WORKS PVT LTD, 01-10-2018 26-05-2018 09-06-2018 3,92,920.00 18-02-2019

1801800887 FB Sub-Dely(Mech). LTI 2 3 3

1)GALFAN ENGINEER 
2)BHOLARAM STEELS 
3)GREATWELD ENGIN 0 YES 7100161132

GALFAN 
ENGINEERS 
PRIVATE LTD., 01-10-2018 16-08-2018 27-08-2018 4,45,170.00 03-11-2018

2661800148 FB M&S  Spares Cap LTI 2 1 1 1)DURGA BEARINGS 0 YES 7100161136
DURGA BEARINGS 
PVT.LTD 01-10-2018 06-04-2018 04-05-2018 1,46,850.00 12-12-2018

2661800148 FB M&S  Spares Cap LTI 2 1 1 1)NSK INDIA SALES 0 YES 7100161137

NSK INDIA SALES 
COMPANY PVT. 
LTD. 01-10-2018 06-04-2018 04-05-2018 61,954.00 11-04-2019

2661800148 FB M&S  Spares Cap LTI 2 1 1 1)ROLL TEC INTERN 0 YES 7100161138
ROLL TEC 
INTERNATIONAL, 01-10-2018 06-04-2018 04-05-2018 11,200.00 03-11-2018

2661800148 FB M&S  Spares Cap LTI 2 1 1 1)SREE MURUGAN BE 0 YES 7100161139
SREE MURUGAN 
BEARINGS, 01-10-2018 06-04-2018 04-05-2018 14,148.00 11-01-2019

ENMIC02092 Miscellaneous LTI 2 3 3 1) 2) 3) 0 YES 7100161140 UTKAL FERRO 01-10-2018 30-07-2018 04-09-2018 4,04,000.00 01-11-2018

ENCFM-2534 CASTING - FM / FH LTI 1 3 3

1)CREATIVE CASTIN 
2)ZIRCAST LTD 
3)RATNAMANI TECHN 0 YES 7100161141

CREATIVE 
CASTINGS LTD. 01-10-2018 06-08-2018 17-08-2018 18,750.00 26-11-2018

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)AJANTHA  FABRIC 0 YES 7100161142
AJANTHA  
FABRICATION 01-10-2018 16-05-2018 08-06-2018 ########## 29-01-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)AJANTHA  FABRIC 0 YES 7100161143
AJANTHA  
FABRICATION 01-10-2018 16-05-2018 08-06-2018 ########## 29-01-2019
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4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161144
BEND JOINTS PVT 
LIMITED 01-10-2018 16-05-2018 08-06-2018 2,03,070.63 29-01-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161145
BEND JOINTS PVT 
LIMITED 01-10-2018 16-05-2018 08-06-2018 3,41,529.04 29-01-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161146
BEND JOINTS PVT 
LIMITED 01-10-2018 16-05-2018 08-06-2018 ########## 29-01-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161147
BEND JOINTS PVT 
LIMITED 01-10-2018 16-05-2018 08-06-2018 84,885.62 29-01-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161148
BEND JOINTS PVT 
LIMITED 01-10-2018 16-05-2018 08-06-2018 2,39,718.51 29-01-2019

ENCHM-2525 CASTING - HM LTI 2 4 4

1)ARUNA  ALLOY ST 
2)PEEKAY STEEL CA 
3)SIMPLEX CASTING 
4)ISGEC HEAVY ENG 0 YES 7100161149

ARUNA  ALLOY 
STEELS PVT LTD., 01-10-2018 10-07-2018 21-07-2018 ########## 21-01-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161150
BEND JOINTS PVT 
LIMITED 01-10-2018 16-05-2018 08-06-2018 ########## 29-01-2019

ENCHM-2525 CASTING - HM LTI 2 4 4

1)ARUNA  ALLOY ST 
2)PEEKAY STEEL CA 
3)SIMPLEX CASTING 
4)ISGEC HEAVY ENG 0 YES 7100161151

PEEKAY STEEL 
CASTINGS PVT.LTD 01-10-2018 10-07-2018 21-07-2018 ########## 15-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161152
BEND JOINTS PVT 
LIMITED 01-10-2018 16-05-2018 08-06-2018 84,885.62 29-01-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161153
BEND JOINTS PVT 
LIMITED 01-10-2018 16-05-2018 08-06-2018 2,39,718.51 29-01-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161154
BEND JOINTS PVT 
LIMITED 01-10-2018 16-05-2018 08-06-2018 6,42,368.25 29-01-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161155
BEND JOINTS PVT 
LIMITED 01-10-2018 16-05-2018 08-06-2018 9,95,029.16 29-01-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161156
BEND JOINTS PVT 
LIMITED 01-10-2018 16-05-2018 08-06-2018 5,87,721.69 29-01-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161157
BEND JOINTS PVT 
LIMITED 01-10-2018 16-05-2018 08-06-2018 9,34,670.91 29-01-2019
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4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161158
BEND JOINTS PVT 
LIMITED 01-10-2018 16-05-2018 08-06-2018 6,42,368.25 29-01-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161159
BEND JOINTS PVT 
LIMITED 01-10-2018 16-05-2018 08-06-2018 1,31,887.21 29-01-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161160
BEND JOINTS PVT 
LIMITED 01-10-2018 16-05-2018 08-06-2018 5,87,721.69 29-01-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)POWER PIPING CO 0 YES 7100161161
POWER PIPING 
CO. 01-10-2018 16-05-2018 08-06-2018 5,05,969.80 29-01-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)POWER PIPING CO 0 YES 7100161162
POWER PIPING 
CO. 01-10-2018 16-05-2018 08-06-2018 ########## 29-01-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)POWER PIPING CO 0 YES 7100161163
POWER PIPING 
CO. 01-10-2018 16-05-2018 08-06-2018 4,92,989.33 29-01-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)SAKTHI HI-TECH 0 YES 7100161164
SAKTHI HI-TECH 
CONTSTRN. (P) 01-10-2018 16-05-2018 08-06-2018 ########## 29-01-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)SAMARTH ENGINEE 0 YES 7100161165
SAMARTH 
ENGINEERING 01-10-2018 16-05-2018 08-06-2018 31,777.34 29-01-2019

1901800001 FB Consumable-PRDN LTI 2 12 12

1)NOVAA PAINTS 
2)SUNDARAM PAINTS 
3)WESTERN INDIA P 
4)PASU MEENA PAIN 
5)ADVANCE PAINTS 
6)KORROCOAT POLYM 
7)POWER LIGHT 
PAI8)HARLEQUIN PAINT 
9)SHREE SURYA 
COA10)GRAUER & WEIL 
(11)DOOALL CORPRO 
I12)CHEMECOAT PAINT 0 YES 7100161166

CHEMECOAT 
PAINTS, 03-10-2018 05-01-2018 12-01-2018 1,43,800.00 22-10-2018

2611800073 FB Weld.Consumable LTI 2 1 1 1)SUPERTECH SERVI 0 YES 7100161168
SUPERTECH 
SERVICES PVT.LTD 03-10-2018 07-07-2018 28-07-2018 1,03,000.00 07-11-2018

PE-032 FB Cons-Non PRDN LTI 1 1 1 1)D.P.ENTERPRISES 0 YES 7100161170 D.P.ENTERPRISES, 03-10-2018 07-07-2018 28-07-2018 3,350.00 03-12-2018

PE-037 FB Cons-Non PRDN LTI 1 1 1 1)ESSKAY PRINTERS 0 YES 7100161171 ESSKAY PRINTERS, 03-10-2018 07-07-2018 28-07-2018 5,990.00 20-10-2018
LTI 7100161172 MECHANICAL 03-10-2018 11-09-2018 18-09-2018 30,000.00 30-11-2018
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ENCTA-2535 CASTING - HM LTI 2 10 10

1)MADURA STEEL IN 
2)MANIS FOUNDRIES 
3)SANMAR MATRIX M 
4)COIMBATORE SUPE 
5)RATAN ENGINEERI 
6)BALAJI SUPER AL 7)SRI 
STEEL INDUS8)SHREE 
HARIE STE 9)SHREE 
KUMARAN 
A10)VINAYAKA ELECTR 0 YES 7100161173

COIMBATORE 
SUPER ALLOYS (P) 
LTD 03-10-2018 08-08-2018 18-08-2018 1,31,200.00 23-01-2019

ENSSB01497 SUBDELY - SB LTI 2 6 6

1)ONKAR BEARING C 
2)SRIRAM BEARING 
3)DURGA BEARINGS 
4)SREE MURUGAN BE 
5)PREMIER (INDIA) 
6)AUSTIN ENGINEER 0 YES 7100161174

SRIRAM BEARING 
COMPANY(MADR
AS) 03-10-2018 05-09-2018 15-09-2018 13,756.50 28-12-2018

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161175
SRI SELVA 
VINAYAKA 03-10-2018 ########## 02-03-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161176
SRI SELVA 
VINAYAKA 03-10-2018 ########## 01-03-2019

PE/052 FB Cons-Non PRDN LTI 1 1 1 1)D.P.ENTERPRISES 0 YES 7100161177 D.P.ENTERPRISES, 04-10-2018 05-09-2018 15-09-2018 6,500.00 30-11-2018

PE/050 FB Cons-Non PRDN LTI 1 1 1 1)KALI ENTERPRISE 0 YES 7100161178 KALI ENTERPRISES, 04-10-2018 05-09-2018 15-09-2018 3,480.00 22-10-2018

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161179
LAKSHMI ENGG 
WORKS 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161180
LAKSHMI ENGG 
WORKS 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161181
BABY 
ENGINEERING P 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161182
S R M 
ENTERPRISES 04-10-2018 9,27,829.40 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161183
WHEELS INDIA 
LIMITED, 04-10-2018 ########## 02-04-2019
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2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161185
WHEELS INDIA 
LIMITED, 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161186
SIMPLEX  
ENGINEERING & 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161187
WHEELS INDIA 
LIMITED, 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161188
AJANTHA 
FABRICATION 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161189
SIMPLEX  
ENGINEERING & 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161190
AJANTHA 
FABRICATION 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161191
SRIEE 
MARIYAMMAN 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161192
PUSHPAA 
ENGINEERING 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161193
PUSHPAA 
ENGINEERING 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161195
CORE FAB 
PROJECTS PVT. 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161196
S R M 
ENTERPRISES 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161198
BABY 
ENGINEERING P 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161199
SIMPLEX  
ENGINEERING & 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161201
S R M 
ENTERPRISES 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161202
AJANTHA 
FABRICATION 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161204
SIMPLEX  
ENGINEERING & 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161205 FERRO METALS 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161206
S R M 
ENTERPRISES 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161207
S R M 
ENTERPRISES 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161208
SRIEE 
MARIYAMMAN 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161209
CORE FAB 
PROJECTS PVT. 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161210
CORE FAB 
PROJECTS PVT. 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161211
PUSHPAA 
ENGINEERING 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161212
LAKSHMI ENGG 
WORKS 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161213
SRIEE 
MARIYAMMAN 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161214
AJANTHA 
FABRICATION 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161215
LAKSHMI ENGG 
WORKS 04-10-2018 ########## 02-04-2019
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2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161218
BABY 
ENGINEERING P 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161219
SIMPLEX  
ENGINEERING & 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161220
S R M 
ENTERPRISES 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161221
SIMPLEX  
ENGINEERING & 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161222 FERRO METALS 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161223
LAKSHMI ENGG 
WORKS 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161224
WHEELS INDIA 
LIMITED, 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161227
SRIEE 
MARIYAMMAN 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161229
AJANTHA 
FABRICATION 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161230
CORE FAB 
PROJECTS PVT. 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161232
S R M 
ENTERPRISES 04-10-2018 5,51,025.57 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161233
AJANTHA 
FABRICATION 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161234
PUSHPAA 
ENGINEERING 04-10-2018 9,58,580.94 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161235
LAKSHMI ENGG 
WORKS 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161236
S R M 
ENTERPRISES 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161238
SIMPLEX  
ENGINEERING & 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161239
WHEELS INDIA 
LIMITED, 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161240
WHEELS INDIA 
LIMITED, 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161241
S R M 
ENTERPRISES 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161242
SRIEE 
MARIYAMMAN 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161243
S R M 
ENTERPRISES 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161244
BABY 
ENGINEERING P 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161245
AJANTHA 
FABRICATION 04-10-2018 ########## 02-04-2019

LTI 7100161246 SIMPLEX  04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161247 FERRO METALS 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161248
BABY 
ENGINEERING P 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161249
SIMPLEX  
ENGINEERING & 04-10-2018 ########## 02-04-2019
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2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161250
PUSHPAA 
ENGINEERING 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161251
BABY 
ENGINEERING P 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161253
CORE FAB 
PROJECTS PVT. 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161254
LAKSHMI ENGG 
WORKS 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161255
LAKSHMI ENGG 
WORKS 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161256
LAKSHMI ENGG 
WORKS 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161260
AJANTHA 
FABRICATION 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161262
S R M 
ENTERPRISES 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161263
SRIEE 
MARIYAMMAN 04-10-2018 8,38,730.37 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161264
SIMPLEX  
ENGINEERING & 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161265
BABY 
ENGINEERING P 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161267
SRIEE 
MARIYAMMAN 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161268
WHEELS INDIA 
LIMITED, 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161269
BABY 
ENGINEERING P 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161271
AJANTHA 
FABRICATION 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161274
SIMPLEX  
ENGINEERING & 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161275 FERRO METALS 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161276
S R M 
ENTERPRISES 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161277 FERRO METALS 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161278 FERRO METALS 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161279
CORE FAB 
PROJECTS PVT. 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161280
AJANTHA 
FABRICATION 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161282
AJANTHA 
FABRICATION 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161283
AJANTHA 
FABRICATION 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161285
BABY 
ENGINEERING P 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161286 FERRO METALS 04-10-2018 ########## 02-04-2019
LTI 7100161288 SRIEE 04-10-2018 ########## 02-04-2019
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2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161289
S R M 
ENTERPRISES 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161290
SRIEE 
MARIYAMMAN 04-10-2018 ########## 02-04-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161291
LAKSHMI ENGG 
WORKS 04-10-2018 ########## 02-04-2019

ENFTA18028 FORGING - TOA LTI 2 2 2
1)M.E.FORGETECH 
2)INNOFORGE PVT. 0 YES 7100161294 M.E.FORGETECH 04-10-2018 17-09-2018 20-09-2018 ########## 18-10-2018

1701801814 FB Sub-Dely (C&I). LTI 2 3 3

1)SAJAS ELECTRICA 
2)VENKAT ELECTRON 
3)SHIBSHA INSTRUM 0 YES 7100161295

VENKAT 
ELECTRONICS, 04-10-2018 08-09-2018 18-09-2018 3,03,000.00 31-01-2019

ENFTA18019 FORGING - TOA LTI 2 7 7

1)ACME FORGINGS P 
2)INDIA FORGE & D 3)HI-
TECH FORGING 
4)VIKRANT FORGE P 
5)OMMI FORGE PVT. 
6)M.E.FORGETECH 
7)INNOFORGE PVT. 0 YES 7100161296

HI-TECH 
FORGINGS  ( 
BANGLORE)PVT.LT 04-10-2018 26-07-2018 06-08-2018 ########## 28-12-2018

ENFTA18019 FORGING - TOA LTI 2 7 7

1)ACME FORGINGS P 
2)INDIA FORGE & D 3)HI-
TECH FORGING 
4)VIKRANT FORGE P 
5)OMMI FORGE PVT. 
6)M.E.FORGETECH 
7)INNOFORGE PVT. 0 YES 7100161297

INDIA FORGE & 
DROP STAMPINGS 
LTD 04-10-2018 26-07-2018 06-08-2018 1,01,479.00 28-12-2018
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ENFTA18019 FORGING - TOA LTI 2 7 7

1)ACME FORGINGS P 
2)INDIA FORGE & D 3)HI-
TECH FORGING 
4)VIKRANT FORGE P 
5)OMMI FORGE PVT. 
6)M.E.FORGETECH 
7)INNOFORGE PVT. 0 YES 7100161298

INNOFORGE PVT. 
LTD., 04-10-2018 26-07-2018 06-08-2018 1,24,771.00 28-12-2018

ENFTA18019 FORGING - TOA LTI 2 7 7

1)ACME FORGINGS P 
2)INDIA FORGE & D 3)HI-
TECH FORGING 
4)VIKRANT FORGE P 
5)OMMI FORGE PVT. 
6)M.E.FORGETECH 
7)INNOFORGE PVT. 0 YES 7100161299 M.E.FORGETECH 04-10-2018 26-07-2018 06-08-2018 ########## 28-12-2018

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161300
AJANTHA 
FABRICATION 04-10-2018 ########## 17-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161301
AJANTHA 
FABRICATION 04-10-2018 4,46,251.67 09-01-2019

1901800173 FB Consumable-PRDN LTI 1 3 3

1)DEEPAK FASTENER 
2)PIONEER NUTS AN 
3)ASP PRIVATE LIM 0 YES 7100161302

ASP PRIVATE 
LIMITED 06-10-2018 13-08-2018 21-08-2018 ########## 22-11-2018

1401800059 FB Casting&Forging LTI 2 4 4

1)KRISHNA ENGG.CO 
2)M.V.FOUNDRY, 
3)VIVEK ENGINEERI 
4)KISWOK INDUSTRI 0 YES 7100161303

KRISHNA 
ENGG.CO.(P) LTD 05-10-2018 25-07-2018 06-08-2018 1,00,800.00 05-02-2019



Tender No
ITEM / Nature of 
Work

Mode of 
tender 
enquiry

Type of 
Bidding 
Single / 
Two bid 
System

No of 
Tenders 
Received

Nos. and 
Names of 
Parties 
Qualified afte

Parties Qualified After 
Tech EvalParties 
Qualified After 
Tech_Eval

Nos. and 
Names of 
Parties 
Not 
Qualified

Parties Not Qualified 
After Tech 
EvalParties Not 
Qualified After 
Tech_Eval

Whether 
contract 
awarded 
to lowest 
tende Contract No Contractor Name

Cate
gory

Category 
Description Doc. Dt

Date of 
Publication 
of NIT

Last Date of 
Receipt of 
Tender

Net order 
value in INR

Scheduled 
Date of 
Completion 
of supplies

1701801441 FB Sub-Dely (C&I). LTI 2 3 3

1)HONEYWELL AUTOM 
2)YOKOGAWA INDIA 
3)ABB LIMITED, 0 YES 7100161304 ABB LIMITED, 05-10-2018 01-08-2018 11-08-2018 5,32,000.00 10-01-2019

ENFOF18021 FORGING - OFE LTI 2 4 4

1)ACME FORGINGS P 
2)M.E.FORGETECH 
3)INNOFORGE PVT. 
4)PT. WAHANA PERK 0 YES 7100161305

ACME FORGINGS 
PRIVATE LTD 05-10-2018 02-08-2018 06-08-2018 4,84,680.00 14-12-2018

1401800059 FB Casting&Forging LTI 2 4 4

1)KRISHNA ENGG.CO 
2)M.V.FOUNDRY, 
3)VIVEK ENGINEERI 
4)KISWOK INDUSTRI 0 YES 7100161306

VIVEK 
ENGINEERING 
CORPORATION, 05-10-2018 25-07-2018 06-08-2018 ########## 25-01-2019

1401800059 FB Casting&Forging LTI 2 4 4

1)KRISHNA ENGG.CO 
2)M.V.FOUNDRY, 
3)VIVEK ENGINEERI 
4)KISWOK INDUSTRI 0 YES 7100161307 M.V.FOUNDRY, 05-10-2018 25-07-2018 06-08-2018 ########## 05-06-2019

ENFOF18022 FORGING - OFE LTI 2 4 4

1)ACME FORGINGS P 
2)INDIA FORGE & D 
3)M.E.FORGETECH 
4)INNOFORGE PVT. 0 YES 7100161308

ACME FORGINGS 
PRIVATE LTD 05-10-2018 02-08-2018 06-08-2018 65,655.00 30-11-2018

PSS/PE-066 FB Consumable-PRDN LTI 1 1 1 1)IMPERIAL TOOLS 0 YES 7100161309
IMPERIAL TOOLS 
PVT. LTD. 05-10-2018 02-08-2018 06-08-2018 28,200.00 07-11-2018

ENFOF18022 FORGING - OFE LTI 2 4 4

1)ACME FORGINGS P 
2)INDIA FORGE & D 
3)M.E.FORGETECH 
4)INNOFORGE PVT. 0 YES 7100161311

INNOFORGE PVT. 
LTD., 05-10-2018 02-08-2018 06-08-2018 21,772.00 30-11-2018
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ENFOF18022 FORGING - OFE LTI 2 4 4

1)ACME FORGINGS P 
2)INDIA FORGE & D 
3)M.E.FORGETECH 
4)INNOFORGE PVT. 0 YES 7100161312 M.E.FORGETECH 05-10-2018 02-08-2018 06-08-2018 5,91,450.00 30-11-2018

ENFOF18023 FORGING - OFE LTI 2 2 2
1)UNITY FORGE PRI 
2)OMMI FORGE PVT. 0 YES 7100161313

UNITY FORGE 
PRIVATE LIMITED 05-10-2018 02-08-2018 06-08-2018 67,968.00 22-10-2018

1501800027 FB Tubes LTI 2 3 3

1)JINDAL SAW LTD. 
2)JIANGSU CHENGDE 
3)YANGZHOU LONTRI 0 YES 7100161314 JINDAL SAW LTD., 05-10-2018 30-05-2018 12-06-2018 ########## 05-02-2019

4201800058 PC Sub Delivery LTI 2 5 5

1)GOODRICH GASKET 
2)ROLLON BEARINGS 
3)AFLON ENGINEERI 
4)NEXGEN FLUOROPO 
5)SANGHVI TECHNO 0 YES 7100161315

SANGHVI TECHNO 
PRODUCTS, 06-10-2018 12-07-2018 25-07-2018 ########## 05-01-2019

4201800066 PC Sub Delivery LTI 2 4 4

1)SAM TURBO INDUS 
2)SULZER PUMPS IN 
3)KIRLOSKAR BROTH 
4)PUMPSENSE FLUID 0 YES 7100161316

SAM TURBO 
INDUSTRY PVT 
LIMITED 06-10-2018 06-08-2018 16-08-2018 ########## 05-04-2019

LTI 7100161317 D.S.K. 05-10-2018 ########## 08-02-2019
LTI 7100161318 PREETHI 05-10-2018 ########## 13-02-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161319
SRI DURGA 
STRUCTURALS 05-10-2018 9,38,463.31 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161320
KRISHNA LAKSHMI 
ENTERPRISES, 05-10-2018 ########## 09-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161321
ARONE 
INDUSTRIES 05-10-2018 4,74,442.43 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161322
BOND 
ENTERPRISES 05-10-2018 ########## 09-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161323
ARONE 
INDUSTRIES 05-10-2018 7,11,983.09 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161324 JJ INDUSTRIES 05-10-2018 11,955.91 10-01-2019
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2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161325
UDHAYAMALA 
FAB 05-10-2018 4,52,084.53 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161326
POWER PLANT 
INDUSTRIES(INDIA 05-10-2018 1,78,797.16 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161327
POWER PLANT 
INDUSTRIES(INDIA 05-10-2018 49,450.25 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161328
SRI RAJESWARI 
ENGG 05-10-2018 ########## 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161329
SRI LAKSHMI 
KANDHAN 05-10-2018 2,64,068.03 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161330
KRISHNA LAKSHMI 
ENTERPRISES, 05-10-2018 1,11,259.27 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161331
SRI BALAJI 
INDUSTRIES 05-10-2018 2,56,543.36 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161332
SRI BALAJI 
INDUSTRIES 05-10-2018 2,46,343.34 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161334
GREENLAND 
ENGINEERING 05-10-2018 ########## 10-01-2019

LTI 7100161335 D.S.K. 05-10-2018 ########## 09-02-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161336
SRI LAKSHMI 
KANDHAN 05-10-2018 3,86,965.15 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161337
EESA FABRICATOR 
PVT LTD 05-10-2018 3,98,975.07 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161338
EESA FABRICATOR 
PVT LTD 05-10-2018 ########## 09-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161339 JJ INDUSTRIES 05-10-2018 ########## 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161340
SRI LAKSHMI 
KANDHAN 05-10-2018 2,81,947.64 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161341
SRI BALAJI 
INDUSTRIES 05-10-2018 2,09,213.06 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161342
SRI LAKSHMI 
KANDHAN 05-10-2018 3,77,383.06 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161343
UDHAYAMALA 
FAB 05-10-2018 4,22,390.81 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161344
SRI BALAJI 
INDUSTRIES 05-10-2018 1,72,492.09 10-01-2019

LTI 7100161345 SEBROS STEELS 05-10-2018 ########## 26-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161346
SRI DURGA 
STRUCTURALS 05-10-2018 2,53,490.95 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161347 WELDKRAFT 05-10-2018 ########## 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161348 V.K.ENTERPRISES, 05-10-2018 4,52,084.53 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161349
SRI LAKSHMI 
KANDHAN 05-10-2018 7,65,035.17 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161350
POWER PLANT 
INDUSTRIES(INDIA 05-10-2018 27,075.62 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161351 JJ INDUSTRIES 05-10-2018 7,536.51 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161352
ANNAI 
VAILANGANNI 05-10-2018 7,09,651.38 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161353
SRI DURGA 
STRUCTURALS 05-10-2018 2,53,490.95 10-01-2019
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LTI 7100161354 SMK AUTOMATICS 05-10-2018 ########## 10-01-2019
LTI 7100161355 D.S.K. 05-10-2018 ########## 08-02-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161356
AL-TECH 
ENGINEERING 05-10-2018 7,11,983.09 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161357 GK FAB WORK, 05-10-2018 9,49,583.29 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161359
ARONE 
INDUSTRIES 05-10-2018 3,05,488.19 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161360
UDHAYAMALA 
FAB 05-10-2018 8,81,972.51 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161361
SRI BALAJI 
INDUSTRIES 05-10-2018 2,26,115.86 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161362 V.K.ENTERPRISES, 05-10-2018 3,32,282.45 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161363 JJ INDUSTRIES 05-10-2018 5,26,131.27 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161364
POWER PLANT 
INDUSTRIES(INDIA 05-10-2018 3,04,505.50 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161365
GREENLAND 
ENGINEERING 05-10-2018 ########## 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161366
ANNAI 
VAILANGANNI 05-10-2018 ########## 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161367
LAKSHIMI INDL 
WORKS 05-10-2018 ########## 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161368
SRI RAJESWARI 
INDUSTRIES 05-10-2018 ########## 10-01-2019

LTI 7100161369 APEX STEEL & 05-10-2018 ########## 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161370 JJ INDUSTRIES 05-10-2018 11,955.91 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161371
SRI BALAJI 
INDUSTRIES 05-10-2018 2,26,115.86 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161372
SRI LAKSHMI 
KANDHAN 05-10-2018 2,81,947.64 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161373
NATIONAL 
ENGG.WORKS 05-10-2018 5,26,131.27 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161374 V.K.ENTERPRISES, 05-10-2018 4,22,390.81 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161375
POWER PLANT 
INDUSTRIES(INDIA 05-10-2018 3,04,505.50 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161376
NATIONAL 
ENGG.WORKS 05-10-2018 4,08,223.51 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161377
POWER PLANT 
INDUSTRIES(INDIA 05-10-2018 3,17,016.84 10-01-2019

LTI 7100161378 SMK AUTOMATICS 05-10-2018 ########## 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161379 AST INDUSTRIES 05-10-2018 4,26,817.02 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161380
ARONE 
INDUSTRIES 05-10-2018 3,05,488.19 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161381
SRI YOGA 
BARATHI FAB 05-10-2018 ########## 09-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161383
SUPER 
FABRICATORS, 05-10-2018 ########## 09-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161384
SRI YOGA 
BARATHI FAB 05-10-2018 ########## 10-01-2019
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2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161385
KRISHNA LAKSHMI 
ENTERPRISES, 05-10-2018 1,71,635.50 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161386
KRISHNA LAKSHMI 
ENTERPRISES, 05-10-2018 1,39,385.68 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161387
SRI BALAJI 
INDUSTRIES 05-10-2018 2,46,343.34 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161388
SRI DURGA 
STRUCTURALS 05-10-2018 4,60,270.59 10-01-2019

LTI 7100161389 APEX STEEL & 05-10-2018 ########## 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161390
SRI BALAJI 
INDUSTRIES 05-10-2018 2,09,213.06 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161391
STEEL ART 
INDUSTRIES 05-10-2018 ########## 21-01-2019

LTI 7100161392 SEBROS STEELS 05-10-2018 ########## 26-01-2019
LTI 7100161393 PREETHI 05-10-2018 ########## 13-02-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161394
SRI DURGA 
STRUCTURALS 05-10-2018 9,38,463.31 10-01-2019

LTI 7100161395 SMK AUTOMATICS 05-10-2018 ########## 09-01-2019
LTI 7100161396 PREETHI 05-10-2018 ########## 13-02-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161397
SHRIRAM 
ENGINEERING 05-10-2018 ########## 09-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161398
AL-TECH 
ENGINEERING 05-10-2018 ########## 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161399 V.K.ENTERPRISES, 05-10-2018 3,33,732.92 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161400
SRI BALAJI 
INDUSTRIES 05-10-2018 2,56,543.36 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161403
FIVE STAR 
INDUSTRIES 05-10-2018 ########## 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161404
K.B. 
TECHNOLOGIES 05-10-2018 ########## 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161405 V.K.ENTERPRISES, 05-10-2018 3,32,282.45 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161406
KRISHNA LAKSHMI 
ENTERPRISES, 05-10-2018 1,71,635.50 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161407
KRISHNA LAKSHMI 
ENTERPRISES, 05-10-2018 1,39,385.68 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161408
SRI BALAJI 
INDUSTRIES 05-10-2018 2,27,005.87 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161409
KRISHNA LAKSHMI 
ENTERPRISES, 05-10-2018 1,72,492.09 10-01-2019

LTI 7100161410 SEBROS STEELS 05-10-2018 ########## 26-01-2019
LTI 7100161411 PREETHI 05-10-2018 ########## 13-02-2019
LTI 7100161412 BOND 05-10-2018 ########## 04-02-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161413
D.S.K. 
ENGINEERING 05-10-2018 4,74,442.43 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161414
SRI LAKSHMI 
KANDHAN 05-10-2018 2,64,068.03 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161415
POWER PLANT 
INDUSTRIES(INDIA 05-10-2018 27,075.62 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161416
SRI BALAJI 
INDUSTRIES 05-10-2018 2,27,005.87 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161417
POWER PLANT 
INDUSTRIES(INDIA 05-10-2018 4,69,632.43 10-01-2019
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2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161418 JJ INDUSTRIES 05-10-2018 6,242.70 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161419 AST INDUSTRIES 05-10-2018 ########## 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161420
NATIONAL 
ENGG.WORKS 05-10-2018 4,08,223.51 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161421
SRI SAI BALAJI 
INDUSTRIES, 05-10-2018 ########## 13-02-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161423
PRASAD 
INDUSTRIES 05-10-2018 ########## 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161424
UDHAYAMALA 
FAB 05-10-2018 8,81,972.51 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161425
POWER PLANT 
INDUSTRIES(INDIA 05-10-2018 4,69,632.43 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161426 AST INDUSTRIES 05-10-2018 ########## 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161427
STEEL ART 
INDUSTRIES 05-10-2018 4,60,270.59 21-01-2019

LTI 7100161428 BOND 05-10-2018 ########## 04-02-2019
LTI 7100161429 BOND 05-10-2018 ########## 04-02-2019
LTI 7100161430 PREETHI 05-10-2018 ########## 13-02-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161431
D.S.K. 
ENGINEERING 05-10-2018 ########## 09-01-2019

LTI 7100161432 GRASLM 05-10-2018 ########## 09-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161433
BOND 
ENTERPRISES 05-10-2018 7,61,656.44 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161434 GK FAB WORK, 05-10-2018 ########## 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161435
ANNAI 
VAILANGANNI 05-10-2018 7,09,651.38 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161436
SRI SAI BALAJI 
INDUSTRIES, 05-10-2018 ########## 13-02-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161437
K.B. 
TECHNOLOGIES 05-10-2018 ########## 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161438
SRI RAJESWARI 
INDUSTRIES 05-10-2018 ########## 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161439
POWER PLANT 
INDUSTRIES(INDIA 05-10-2018 1,78,797.16 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161440 V.K.ENTERPRISES, 05-10-2018 3,33,732.92 10-01-2019
LTI 7100161441 THIRUPATHI 05-10-2018 ########## 10-01-2019
LTI 7100161442 SMK AUTOMATICS 05-10-2018 ########## 09-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161443
JAYANTH 
INDUSTRIES 05-10-2018 ########## 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161444
ARONE 
INDUSTRIES 05-10-2018 2,17,794.17 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161445
ARONE 
INDUSTRIES 05-10-2018 7,11,983.09 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161446
NATIONAL 
ENGG.WORKS 05-10-2018 3,87,652.11 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161447 JJ INDUSTRIES 05-10-2018 7,536.51 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161448
KRISHNA LAKSHMI 
ENTERPRISES, 05-10-2018 1,11,259.27 10-01-2019
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2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161449 V.K.ENTERPRISES, 05-10-2018 2,67,566.59 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161450
SRI DURGA 
STRUCTURALS 05-10-2018 ########## 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161451
SRI DURGA 
STRUCTURALS 05-10-2018 ########## 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161452
LAKSHIMI INDL 
WORKS 05-10-2018 ########## 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161453 WELDKRAFT 05-10-2018 ########## 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161454
SRI RAJESWARI 
ENGG 05-10-2018 ########## 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161455
FIVE STAR 
INDUSTRIES 05-10-2018 ########## 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161456
PRASAD 
INDUSTRIES 05-10-2018 ########## 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161457 JJ INDUSTRIES 05-10-2018 ########## 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161458 JJ INDUSTRIES 05-10-2018 6,242.70 10-01-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161459
STEEL ART 
INDUSTRIES 05-10-2018 ########## 21-01-2019

1401800060 FB Casting&Forging LTI 2 2 2
1)THILLAI ENGINEE 
2)MOD FORGE PVT.L 0 YES 7100161460

MOD FORGE 
PVT.LIMITED 06-10-2018 26-07-2018 07-08-2018 2,83,200.00 06-02-2019

1401800060 FB Casting&Forging LTI 2 2 2
1)THILLAI ENGINEE 
2)MOD FORGE PVT.L 0 YES 7100161461

THILLAI 
ENGINEERING 
WORKS, 06-10-2018 26-07-2018 07-08-2018 4,82,000.00 06-02-2019

4101800021 PC Fittings LTI 2 6 6

1)CHW FORGE PRIVA 
2)S&G ENGINEERS ( 
3)KISAAN STEELS P 4)C 
D ENGINEERING 5)FIT 
TECH INDUST 
6)PARMAR TECHNO F 0 YES 7100161462

S&G ENGINEERS 
(P) LTD 06-10-2018 13-07-2018 24-07-2018 67,620.00 06-02-2019

1901800201 FB Consumable-PRDN LTI 2 3 3

1)HINDUSTAN PETRO 
2)SHV ENERGY PRIV 
3)INDIAN OIL CORP 0 YES 7100161463

INDIAN OIL 
CORPORATION 
LIMITED, 06-10-2018 21-09-2018 03-10-2018 ########## 31-10-2018
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1901800201 FB Consumable-PRDN LTI 2 3 3

1)HINDUSTAN PETRO 
2)SHV ENERGY PRIV 
3)INDIAN OIL CORP 0 YES 7100161464

INDIAN OIL 
CORPORATION 
LIMITED, 06-10-2018 21-09-2018 03-10-2018 ########## 31-10-2018

LTI 7100161466 SRI RAJESWARI 06-10-2018 ########## 05-11-2018
LTI 7100161467 SRI RAJESWARI 06-10-2018 1,29,518.51 05-11-2018

REPEATORDE FB Cons-Non PRDN LTI 2 1 1 1)SUN SAFETY PROD 0 YES 7100161468
SUN SAFETY 
PRODUCTS 06-10-2018 21-09-2018 03-10-2018 9,19,000.00 08-01-2019

4401800018 Hanger,Insul &comp LTI 2 2 2
1)ASIAN INDUSTRIA 
2)TECHNO INDUSTRY 0 YES 7100161469

ASIAN INDUSTRIAL 
VALVES AND 
INSTRUM 08-10-2018 07-08-2018 17-08-2018 5,53,900.00 08-02-2019

1701801304 FB Sub-Dely (C&I). LTI 2 3 3

1)DETRIV INSTRUME 
2)TECHNO INSTRUME 
3)TEMPSENS INSTRU 0 YES 7100161470

DETRIV 
INSTRUMENTATIO
N & 08-10-2018 12-07-2018 26-07-2018 29,050.00 18-12-2018

RC-SSB1396 SUBDELY - SB LTI 2 3 3

1)JAI BALAJI  CON 
2)CONTROL AND AUT 
3)PNEUMATIC CONTR 0 YES 7100161471

JAI BALAJI  
CONTROL GEARS 
PVT. 08-10-2018 23-12-2016 03-01-2017 2,24,100.00 24-12-2018

RC-SSB1396 SUBDELY - SB LTI 2 3 3

1)JAI BALAJI  CON 
2)CONTROL AND AUT 
3)PNEUMATIC CONTR 0 YES 7100161472

PNEUMATIC 
CONTROLS 08-10-2018 23-12-2016 03-01-2017 1,49,400.00 24-12-2018

RC-SSB1396 SUBDELY - SB LTI 2 3 3

1)JAI BALAJI  CON 
2)CONTROL AND AUT 
3)PNEUMATIC CONTR 0 YES 7100161473

CONTROL AND 
AUTOMATION 
SYSTEMS 08-10-2018 23-12-2016 03-01-2017 ########## 31-12-2018
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4201700075 PC Sub Delivery LTI 2 18 18

1)LEADER VALVES L 
2)UNIFLOW 3)WEIR BDK 
VALVES 4)DELVAL FLOW 
CON 5)INTER VALVE 
POO 6)MICROFINISH 
VAL 7)VALTECH 
INDUSTR8)ASIAN 
INDUSTRIA 9)MICON 
ENGINEERS10)GM 
ENGINEERING11)FLOWC
HEM INDUST12)SAP 
INDUSTRIES13)CHEMTE
CH INDUST14)HI-TEC 
VALVES15)JOSHI JAMP 0 YES 7100161474

CRESCENT VALVES 
MFG. CO PVT. 
LTD. 08-10-2018 27-06-2017 11-07-2017 2,17,864.00 07-12-2018

LTI 7100161475 ORBIT 08-10-2018 27-04-2018 10-05-2018 21,469.60 24-12-2018
LTI 7100161476 PIONEER ENGG 08-10-2018 27-04-2018 10-05-2018 61,000.00 06-08-2018
LTI 7100161477 SRI AKIL 08-10-2018 27-04-2018 10-05-2018 12,500.00 24-12-2018
LTI 7100161478 G.K SONS ENGG 08-10-2018 27-04-2018 10-05-2018 2,390.40 24-12-2018
LTI 7100161480 SREE SHAKTHI 08-10-2018 27-04-2018 10-05-2018 13,200.00 06-08-2018

RCHTFV2184 SUBDELY - SVSR LTI 2 5 5

1)MEHTA TRADING C 
2)SAHAS HARDWARE 
3)SANVIR INDUSTRI 
4)PRESIDENT ENGG. 
5)STUD INDIA, 0 YES 7100161486

SANVIR 
INDUSTRIES 08-10-2018 16-06-2018 26-06-2018 13,292.00 31-12-2018

RCHTFV2184 SUBDELY - SVSR LTI 2 5 5

1)MEHTA TRADING C 
2)SAHAS HARDWARE 
3)SANVIR INDUSTRI 
4)PRESIDENT ENGG. 
5)STUD INDIA, 0 YES 7100161487 STUD INDIA, 08-10-2018 16-06-2018 26-06-2018 12,186.00 31-12-2018
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RCHTFV2184 SUBDELY - SVSR LTI 2 5 5

1)MEHTA TRADING C 
2)SAHAS HARDWARE 
3)SANVIR INDUSTRI 
4)PRESIDENT ENGG. 
5)STUD INDIA, 0 YES 7100161488

PRESIDENT 
ENGG.WORKS, 08-10-2018 16-06-2018 26-06-2018 1,46,057.00 31-12-2018

2017OVM009 OS-PVM-SHIPPING LTI 2 0 0 0 YES 7100161489
NBS FAB TECH 
PVT. LTD., 08-10-2018 ########## 05-02-2019

2017OVM009 OS-PVM-SHIPPING LTI 2 0 0 0 YES 7100161490 AURORA SHAPERS 08-10-2018 ########## 05-02-2019

2001800147 FB Cons-Non PRDN LTI 2 4 3 1) 2) 3)JAYAVEL AGENCY 1 1) YES 7100161491
SHANTHI 
ELECTRICALS 08-10-2018 08-08-2018 29-08-2018 23,540.00 10-12-2018

4201700075 PC Sub Delivery LTI 2 18 18

1)LEADER VALVES L 
2)UNIFLOW 3)WEIR BDK 
VALVES 4)DELVAL FLOW 
CON 5)INTER VALVE 
POO 6)MICROFINISH 
VAL 7)VALTECH 
INDUSTR8)ASIAN 
INDUSTRIA 9)MICON 
ENGINEERS10)GM 
ENGINEERING11)FLOWC
HEM INDUST12)SAP 
INDUSTRIES13)CHEMTE
CH INDUST14)HI-TEC 
VALVES15)JOSHI JAMP 0 YES 7100161492 H.K. ENTERPRISES 08-10-2018 27-06-2017 11-07-2017 3,22,436.00 07-12-2018

RCSSV00002 SUBDELY - SVSR LTI 2 4 3

1)INTERNATIONAL I 
2)GARTELS WERKE L 
3)KIRAN MACHINE T 0 YES 7100161493

INTERNATIONAL 
INDUSTRIAL 
SPRINGS, 08-10-2018 17-07-2017 01-08-2017 45,825.00 17-12-2018
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1401800061 FB Casting&Forging LTI 2 4 4

1)SUDARSAN ENGINE 
2)LATHA NON FERRO 
3)MARUTHI CAST PR 
4)SREE VIJEE INDU 0 YES 7100161494

SUDARSAN 
ENGINEERING 
INDUSTRIES 09-10-2018 26-07-2018 07-08-2018 1,88,300.00 01-01-2019

1401800061 FB Casting&Forging LTI 2 4 4

1)SUDARSAN ENGINE 
2)LATHA NON FERRO 
3)MARUTHI CAST PR 
4)SREE VIJEE INDU 0 YES 7100161495

MARUTHI CAST 
PRODUCTS, 09-10-2018 26-07-2018 07-08-2018 1,31,700.00 29-01-2019

1401800061 FB Casting&Forging LTI 2 4 4

1)SUDARSAN ENGINE 
2)LATHA NON FERRO 
3)MARUTHI CAST PR 
4)SREE VIJEE INDU 0 YES 7100161496

SREE VIJEE 
INDUSTRIES, 09-10-2018 26-07-2018 07-08-2018 1,92,300.00 09-02-2019

1401800061 FB Casting&Forging LTI 2 4 4

1)SUDARSAN ENGINE 
2)LATHA NON FERRO 
3)MARUTHI CAST PR 
4)SREE VIJEE INDU 0 YES 7100161497

LATHA NON 
FERROUS 
CASTINGS 09-10-2018 26-07-2018 07-08-2018 28,690.00 07-01-2019

1901800147 FB Consumable-PRDN LTI 2 2 2
1)CARBORUNDUM UNI 
2)SRI VIGNESH ENT 0 YES 7100161500

SRI VIGNESH 
ENTERPRISES 09-10-2018 07-07-2018 17-07-2018 ########## 02-02-2019

2661800199 FB M&S  Spares Cap LTI 2 1 1 1)JAIN INDUSTRIAL 0 YES 7100161501
JAIN INDUSTRIAL 
LIGHTING 10-10-2018 21-05-2018 12-06-2018 1,11,000.00 08-02-2019

PE0081 FB M&S  Spares Cap LTI 1 1 1 1)AVIA TECH 0 YES 7100161502 AVIA TECH 10-10-2018 21-05-2018 12-06-2018 10,000.00 24-10-2018

ENCTA-2544 CASTING - TOA LTI 2 2 2
1)DEFFREE ENGG P 
2)RRK ALLOYS 0 YES 7100161503

DEFFREE ENGG P 
LTD 10-10-2018 21-09-2018 29-09-2018 8,45,402.00 19-12-2018
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ENCTA-2526 CASTING - TOA LTI 2 11 11

1)ARUNA  ALLOY ST 
2)PEEKAY STEEL CA 
3)SANMAR MATRIX M 
4)SIMPLEX CASTING 
5)COIMBATORE SUPE 
6)THE K.C.P.LIMIT 7)SPB 
NEW ALLOYS8)BALAJI 
SUPER AL 9)SRI STEEL 
INDUS10)SHREE HARIE 
STE11)VINAYAKA 
ELECTR 0 YES 7100161504

VINAYAKA 
ELECTRO ALLOYS 
(I) PVT LTD 10-10-2018 12-07-2018 23-07-2018 ########## 30-01-2019

1401800055 FB Casting&Forging LTI 2 4 4

1)FLASH FORGE PVT 
2)M.E.G.A. S.P.A. 
3)SHANGHAI CHANGQ 
4)KW INTERNATIONA 0 YES 7100161505

FLASH FORGE PVT 
LTD., 10-10-2018 19-07-2018 31-07-2018 ########## 10-04-2019

1401800075 FB Casting&Forging LTI 2 3 3

1)KRISHNA ENGG.CO 
2)M.V.FOUNDRY, 
3)SANPREET CASTIN 0 YES 7100161506

SANPREET 
CASTINGS PVT LTD 10-10-2018 05-09-2018 17-09-2018 ########## 11-03-2019

REPEATORDE FB Cons-Non PRDN LTI 2 1 1 1)KJN ENTERPRISES 0 YES 7100161507 KJN ENTERPRISES 10-10-2018 05-09-2018 17-09-2018 52,000.00 17-11-2018

2017OVM009 OS-PVM-SHIPPING LTI 2 0 0 0 YES 7100161510
SRI 
BALAMURUGAN 10-10-2018 3,15,962.40 15-01-2019

2017OVM009 OS-PVM-SHIPPING LTI 2 0 0 0 YES 7100161511
SRI 
BALAMURUGAN 10-10-2018 24,030.00 15-01-2019
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RC1718-C01 CASTING - SVSRV LTI 2 7 7

1)MADURA STEEL IN 
2)MANIS FOUNDRIES 
3)COIMBATORE SUPE 
4)SHREE HARIE STE 
5)SHREE KUMARAN A 
6)VINAYAKA ELECTR 
7)Venkatalakshmi 0 YES 7100161512

MANIS 
FOUNDRIES PVT 
LTD., 11-10-2018 16-09-2017 25-09-2017 38,870.54 10-01-2019

RC1718-C01 CASTING - SVSRV LTI 2 7 7

1)MADURA STEEL IN 
2)MANIS FOUNDRIES 
3)COIMBATORE SUPE 
4)SHREE HARIE STE 
5)SHREE KUMARAN A 
6)VINAYAKA ELECTR 
7)Venkatalakshmi 0 YES 7100161513

COIMBATORE 
SUPER ALLOYS (P) 
LTD 11-10-2018 16-09-2017 25-09-2017 28,406.24 10-01-2019

RC1718-C01 CASTING - SVSRV LTI 2 7 7

1)MADURA STEEL IN 
2)MANIS FOUNDRIES 
3)COIMBATORE SUPE 
4)SHREE HARIE STE 
5)SHREE KUMARAN A 
6)VINAYAKA ELECTR 
7)Venkatalakshmi 0 YES 7100161514

VINAYAKA 
ELECTRO ALLOYS 
(I) PVT LTD 11-10-2018 16-09-2017 25-09-2017 53,523.73 10-01-2019

LTI 7100161516 AJANTHA  11-10-2018 ########## 09-04-2019
LTI 7100161517 AJANTHA  11-10-2018 ########## 09-04-2019
LTI 7100161518 AJANTHA  11-10-2018 ########## 09-04-2019
LTI 7100161519 AJANTHA  11-10-2018 ########## 09-04-2019
LTI 7100161520 AJANTHA  11-10-2018 ########## 09-04-2019
LTI 7100161521 AJANTHA  11-10-2018 ########## 09-04-2019
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4101800019 PC Fittings LTI 2 15 15

1)DEE DEVELOPMENT 
2)S&G ENGINEERS ( 
3)FLASH FORGE PVT 4)K. 
S. PIPE FITT 5)GUJARAT 
INFRAPI 6)INTER TECH 
FITT 7)UNITECH 
MACHINE8)FIT TECH 
INDUST 9)PARMAR 
TECHNO F10)P.K.TUBES 
& FIT11)ARSHYA 
ENGINEER12)SAWAN 
ENGINEERS13)IGAWAR
A INDL SE14)M.E.G.A. 
S.P.A.15)ALLIED 0 YES 7100161525

ARSHYA 
ENGINEERS & 
FABRICATIONS 11-10-2018 19-06-2018 03-07-2018 54,100.00 12-02-2019

PE-043 FB Cons-Non PRDN LTI 1 1 1 1)D.P.ENTERPRISES 0 YES 7100161526 D.P.ENTERPRISES, 11-10-2018 19-06-2018 03-07-2018 12,710.00 26-11-2018

PSS/PE/064 FB Cons-Non PRDN LTI 1 1 1 1)D.P.ENTERPRISES 0 YES 7100161527 D.P.ENTERPRISES, 11-10-2018 19-06-2018 03-07-2018 26,000.00 15-12-2018

PE-043 FB Cons-Non PRDN LTI 1 1 1 1)SREE AMMAN ENTE 0 YES 7100161528
SREE AMMAN 
ENTERPRISES 11-10-2018 19-06-2018 03-07-2018 12,710.00 26-11-2018
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4101800019 PC Fittings LTI 2 15 15

1)DEE DEVELOPMENT 
2)S&G ENGINEERS ( 
3)FLASH FORGE PVT 4)K. 
S. PIPE FITT 5)GUJARAT 
INFRAPI 6)INTER TECH 
FITT 7)UNITECH 
MACHINE8)FIT TECH 
INDUST 9)PARMAR 
TECHNO F10)P.K.TUBES 
& FIT11)ARSHYA 
ENGINEER12)SAWAN 
ENGINEERS13)IGAWAR
A INDL SE14)M.E.G.A. 
S.P.A.15)ALLIED 0 YES 7100161529

UNITECH 
MACHINES LTD., 11-10-2018 19-06-2018 03-07-2018 38,895.00 12-02-2019
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4101800019 PC Fittings LTI 2 15 15

1)DEE DEVELOPMENT 
2)S&G ENGINEERS ( 
3)FLASH FORGE PVT 4)K. 
S. PIPE FITT 5)GUJARAT 
INFRAPI 6)INTER TECH 
FITT 7)UNITECH 
MACHINE8)FIT TECH 
INDUST 9)PARMAR 
TECHNO F10)P.K.TUBES 
& FIT11)ARSHYA 
ENGINEER12)SAWAN 
ENGINEERS13)IGAWAR
A INDL SE14)M.E.G.A. 
S.P.A.15)ALLIED 0 YES 7100161530

DEE 
DEVELOPMENT 
ENGINEERS  LTD., 11-10-2018 19-06-2018 03-07-2018 90,622.00 27-04-2019
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4101800019 PC Fittings LTI 2 15 15

1)DEE DEVELOPMENT 
2)S&G ENGINEERS ( 
3)FLASH FORGE PVT 4)K. 
S. PIPE FITT 5)GUJARAT 
INFRAPI 6)INTER TECH 
FITT 7)UNITECH 
MACHINE8)FIT TECH 
INDUST 9)PARMAR 
TECHNO F10)P.K.TUBES 
& FIT11)ARSHYA 
ENGINEER12)SAWAN 
ENGINEERS13)IGAWAR
A INDL SE14)M.E.G.A. 
S.P.A.15)ALLIED 0 YES 7100161531

S&G ENGINEERS 
(P) LTD 11-10-2018 19-06-2018 03-07-2018 ########## 12-02-2019

LTI 7100161532 JYOTHI 11-10-2018 5,04,805.86 10-03-2019
LTI 7100161533 SRI RANGA 11-10-2018 92,321.04 16-01-2019
LTI 7100161534 PRESSCOM 11-10-2018 3,90,214.09 16-01-2019
LTI 7100161535 SRI RANGA 11-10-2018 1,36,592.25 16-01-2019
LTI 7100161536 JYOTHI 11-10-2018 ########## 10-03-2019
LTI 7100161537 OPAL METALLICS 11-10-2018 4,22,953.77 16-01-2019
LTI 7100161538 SRI SELVA 11-10-2018 ########## 10-03-2019
LTI 7100161539 AURORA SHAPERS 11-10-2018 2,27,182.26 16-01-2019
LTI 7100161540 OPAL METALLICS 11-10-2018 ########## 16-01-2019
LTI 7100161541 AURORA SHAPERS 11-10-2018 2,53,303.88 16-01-2019
LTI 7100161542 PRESSCOM 11-10-2018 1,29,603.20 16-01-2019
LTI 7100161543 JYOTHI 11-10-2018 16,991.30 10-03-2019
LTI 7100161544 PRESSCOM 11-10-2018 4,12,484.82 16-01-2019
LTI 7100161545 SRI RANGA 11-10-2018 ########## 16-01-2019
LTI 7100161546 PRESSCOM 11-10-2018 ########## 16-01-2019
LTI 7100161547 JYOTHI 11-10-2018 1,34,556.39 10-03-2019
LTI 7100161548 JYOTHI 11-10-2018 2,66,195.45 10-03-2019

2017OVM009 FB OS - ACF LTI 2 0 0 0 YES 7100161549
SRI DURGA 
STRUCTURALS 11-10-2018 5,75,658.66 16-01-2019

LTI 7100161550 PRESSCOM 11-10-2018 3,95,284.11 16-01-2019
LTI 7100161551 JYOTHI 11-10-2018 3,95,284.11 10-03-2019
LTI 7100161552 SRI SELVA 11-10-2018 2,43,736.58 10-03-2019
LTI 7100161553 PRESSCOM 11-10-2018 16,991.30 16-01-2019
LTI 7100161554 AURORA SHAPERS 11-10-2018 ########## 16-01-2019
LTI 7100161555 PRESSCOM 11-10-2018 1,88,735.07 16-01-2019
LTI 7100161556 SRI RANGA 11-10-2018 ########## 16-01-2019
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EN-BSK-162 BARSTOCK - RM LTI 2 5 5

1)STAR WIRE(INDIA 
2)STEEL AUTHORITY 
3)SAURABH METALS 
4)ARCVAC FORGECAS 
5)VIKRANT FORGE P 0 YES 7100161557

STEEL AUTHORITY 
OF INDIA 11-10-2018 23-12-2017 03-01-2018 8,65,800.00 23-11-2018

ENCTA-2529 CASTING - TOA LTI 2 8 8

1)ARUNA  ALLOY ST 
2)PEEKAY STEEL CA 
3)SANMAR MATRIX M 
4)COIMBATORE SUPE 
5)THE K.C.P.LIMIT 
6)ISGEC HEAVY ENG 
7)BALAJI SUPER 
AL8)SHREE HARIE STE 0 YES 7100161559

ARUNA  ALLOY 
STEELS PVT LTD., 12-10-2018 17-07-2018 28-07-2018 ########## 01-03-2019

ENCTA-2529 CASTING - TOA LTI 2 8 8

1)ARUNA  ALLOY ST 
2)PEEKAY STEEL CA 
3)SANMAR MATRIX M 
4)COIMBATORE SUPE 
5)THE K.C.P.LIMIT 
6)ISGEC HEAVY ENG 
7)BALAJI SUPER 
AL8)SHREE HARIE STE 0 YES 7100161560 THE K.C.P.LIMITED 12-10-2018 17-07-2018 28-07-2018 ########## 29-03-2019

PE-036 FB Cons-Non PRDN LTI 1 1 1 1)KALI ENTERPRISE 0 YES 7100161561 KALI ENTERPRISES, 12-10-2018 17-07-2018 28-07-2018 25,100.00 29-10-2018
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RCSOF93003 SUBDELY - OFE LTI 2 5 5

1)VETRI ELASTOMER 
2)POLYMER PRODUCT 
3)VAKO SEALS PRIV 
4)LOKIT POLYMER P 
5)MASTERSEALS INT 0 YES 7100161562

VETRI 
ELASTOMERIC 
ENGINEERS, 12-10-2018 06-02-2018 02-03-2018 6,800.00 07-12-2018

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161563
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 4,226.38 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161564
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 33,489.49 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161565
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 4,05,397.61 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161566
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 25,707.32 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161567
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 12,768.42 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161568
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 31,513.78 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161569
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 98,629.71 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161570
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 33,489.49 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161571
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 78,063.13 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161572
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 25,707.32 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161573
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 12,768.42 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161574
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 11,770.96 09-02-2019

1801800932 FB Sub-Dely(Mech). LTI 2 3 2
1)UNIVERSAL HOIST 
2)GRIP ENGINEERS 1 1)REVA INDUSTRIES YES 7100161575

UNIVERSAL HOIST-
O-FABRIK, 12-10-2018 01-09-2018 11-09-2018 ########## 27-02-2019
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1801800919 FB Sub-Dely(Mech). LTI 2 3 3

1)MADRAS HYDRAULI 
2)INSAPLEX 3)QUALITY 
FOILS I 0 YES 7100161576

QUALITY FOILS 
INDIA PVT LTD 12-10-2018 27-08-2018 11-09-2018 23,600.00 30-11-2018

4401800015 Hanger,Insul &comp LTI 2 4 4

1)THILLAI ENGINEE 
2)MOD FORGE PVT.L 
3)BUMPER INDIA PV 
4)VETRIVEL FORGIN 0 YES 7100161577

THILLAI 
ENGINEERING 
WORKS, 12-10-2018 25-07-2018 07-08-2018 ########## 11-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161578
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 21,826.08 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161579
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 85,090.09 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161580
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 76,480.52 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161581
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 78,063.13 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161582
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 25,707.32 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161583
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 1,491.15 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161584
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 12,768.42 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161585
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 11,770.96 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161586
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 21,826.08 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161587
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 21,960.13 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161588
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 85,090.09 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161589
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 33,489.49 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161590
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 78,063.13 09-02-2019
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4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161591
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 25,707.32 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161592
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 12,768.42 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161593
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 11,770.96 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161594
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 21,826.08 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161595
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 10,949.07 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161596
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 85,090.09 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161597
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 94,316.60 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161598
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 94,098.57 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161599
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 2,05,450.78 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161600
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 1,01,407.47 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161601
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 66,084.41 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161602
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 96,355.21 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161603
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 61,342.36 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161604
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 ########## 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161605
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 ########## 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161606
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 ########## 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161607
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 3,87,364.66 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161608
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 1,07,450.76 09-02-2019
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4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161609
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 91,076.07 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161610
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 9,351.08 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161611
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 2,041.64 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161612
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 60,797.70 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161613
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 55,388.79 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161614
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 38,823.83 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161615
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 1,01,464.86 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161616
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 1,09,786.07 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161617
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 74,582.38 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161618
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 ########## 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161619
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 9,16,049.73 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161620
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 ########## 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161621
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 56,421.86 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161622
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 3,84,844.14 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161623
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 99,865.65 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161624
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 91,076.07 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161625
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 9,351.08 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161626
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 13,554.48 09-02-2019
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4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161627
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 55,526.88 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100161628
BEND JOINTS PVT 
LIMITED 12-10-2018 16-05-2018 08-06-2018 9,295.94 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)POWER PIPING CO 0 YES 7100161629
POWER PIPING 
CO. 12-10-2018 16-05-2018 08-06-2018 2,71,034.76 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)POWER PIPING CO 0 YES 7100161630
POWER PIPING 
CO. 12-10-2018 16-05-2018 08-06-2018 25,438.55 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)POWER PIPING CO 0 YES 7100161631
POWER PIPING 
CO. 12-10-2018 16-05-2018 08-06-2018 4,25,557.15 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)POWER PIPING CO 0 YES 7100161632
POWER PIPING 
CO. 12-10-2018 16-05-2018 08-06-2018 9,70,136.77 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)POWER PIPING CO 0 YES 7100161633
POWER PIPING 
CO. 12-10-2018 16-05-2018 08-06-2018 2,58,436.65 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)POWER PIPING CO 0 YES 7100161634
POWER PIPING 
CO. 12-10-2018 16-05-2018 08-06-2018 34,744.17 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)POWER PIPING CO 0 YES 7100161635
POWER PIPING 
CO. 12-10-2018 16-05-2018 08-06-2018 4,25,557.15 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)POWER PIPING CO 0 YES 7100161636
POWER PIPING 
CO. 12-10-2018 16-05-2018 08-06-2018 9,70,136.77 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)POWER PIPING CO 0 YES 7100161637
POWER PIPING 
CO. 12-10-2018 16-05-2018 08-06-2018 2,58,436.65 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)POWER PIPING CO 0 YES 7100161638
POWER PIPING 
CO. 12-10-2018 16-05-2018 08-06-2018 34,744.17 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)POWER PIPING CO 0 YES 7100161639
POWER PIPING 
CO. 12-10-2018 16-05-2018 08-06-2018 1,87,981.34 09-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)POWER PIPING CO 0 YES 7100161640
POWER PIPING 
CO. 12-10-2018 16-05-2018 08-06-2018 ########## 09-02-2019

LTI 7100161641 JJ INDUSTRIES 12-10-2018 4,44,551.51 17-01-2019
LTI 7100161642 FUGE INDUSTRIES 12-10-2018 ########## 16-01-2019
LTI 7100161643 GOLDEN 12-10-2018 2,02,870.86 17-01-2019
LTI 7100161644 GOLDEN 12-10-2018 7,04,625.87 16-01-2019
LTI 7100161645 ARUN 12-10-2018 ########## 17-01-2019
LTI 7100161646 GOLDEN 12-10-2018 1,78,583.80 17-01-2019
LTI 7100161647 SRI RAJA 12-10-2018 ########## 16-01-2019
LTI 7100161648 ARONE 12-10-2018 ########## 16-01-2019
LTI 7100161649 JAYANTH 12-10-2018 1,27,047.40 17-01-2019
LTI 7100161652 ADHILAKSHMI 12-10-2018 3,22,919.29 17-01-2019
LTI 7100161653 K.B. 12-10-2018 ########## 17-01-2019
LTI 7100161654 ADHILAKSHMI 12-10-2018 4,69,500.30 17-01-2019
LTI 7100161657 K.P.M  12-10-2018 6,15,824.74 17-01-2019
LTI 7100161658 SURIYA 12-10-2018 8,85,902.60 17-01-2019
LTI 7100161659 SRI RAJA 12-10-2018 55,819.27 17-01-2019
LTI 7100161660 GOLDEN 12-10-2018 1,40,260.27 17-01-2019
LTI 7100161662 SRI RAJA 12-10-2018 ########## 17-01-2019
LTI 7100161663 K.P.M  12-10-2018 ########## 17-01-2019
LTI 7100161664 GOLDEN 12-10-2018 7,63,058.45 17-01-2019
LTI 7100161665 BHARAKATH 12-10-2018 ########## 17-01-2019
LTI 7100161666 GOLDEN 12-10-2018 4,01,986.29 17-01-2019
LTI 7100161667 ADHILAKSHMI 12-10-2018 3,22,919.29 17-01-2019
LTI 7100161668 SRI ABIRAMI 12-10-2018 ########## 22-01-2019
LTI 7100161670 SRI RAJA 12-10-2018 55,819.27 17-01-2019
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LTI 7100161671 K.P.M  12-10-2018 1,56,420.18 17-01-2019
LTI 7100161672 ADHILAKSHMI 12-10-2018 4,70,235.02 17-01-2019
LTI 7100161673 GOLDEN 12-10-2018 9,02,218.24 17-01-2019
LTI 7100161674 GOLDEN 12-10-2018 1,78,583.80 17-01-2019
LTI 7100161675 SURIYA 12-10-2018 ########## 16-01-2019
LTI 7100161676 K.B. 12-10-2018 ########## 17-01-2019
LTI 7100161677 SRI ABIRAMI 12-10-2018 ########## 23-01-2019
LTI 7100161678 SURIYA 12-10-2018 ########## 16-01-2019
LTI 7100161681 JAYANTH 12-10-2018 1,27,047.40 17-01-2019
LTI 7100161683 GOLDEN 12-10-2018 1,40,260.27 17-01-2019
LTI 7100161685 GOLDEN 12-10-2018 1,79,708.98 17-01-2019
LTI 7100161686 SURIYA 12-10-2018 8,85,902.60 17-01-2019
LTI 7100161687 SRI RAJA 12-10-2018 55,819.27 17-01-2019
LTI 7100161691 K.P.M  12-10-2018 5,28,274.04 17-01-2019
LTI 7100161693 JJ INDUSTRIES 12-10-2018 ########## 16-01-2019
LTI 7100161695 GOLDEN 12-10-2018 4,01,986.29 17-01-2019
LTI 7100161696 SRI ABIRAMI 12-10-2018 3,73,228.02 23-01-2019
LTI 7100161697 SRI ABIRAMI 12-10-2018 9,41,278.80 23-01-2019
LTI 7100161702 JAYANTH 12-10-2018 ########## 16-01-2019
LTI 7100161703 BALAJI 12-10-2018 8,11,190.13 17-01-2019
LTI 7100161705 JAYANTH 12-10-2018 ########## 17-01-2019
LTI 7100161707 K.P.M  12-10-2018 ########## 17-01-2019
LTI 7100161708 ARUN 12-10-2018 ########## 17-01-2019
LTI 7100161709 GOLDEN 12-10-2018 5,15,213.55 16-01-2019
LTI 7100161711 GOLDEN 12-10-2018 5,15,213.55 16-01-2019
LTI 7100161712 BALAJI 12-10-2018 8,11,190.13 17-01-2019
LTI 7100161716 BALAJI 12-10-2018 8,11,190.13 17-01-2019

2931800064 Tool Engg-SC,PURC LTI 1 5 5

1)VIVEK ENGINEERI 
2)VEE PEE INDUSTR 
3)KARTHICK INDUST 
4)PERFECT INDUSTR 
5)POPULAR TOOL MA 0 YES 7100161718

PERFECT 
INDUSTRIES 13-10-2018 10-08-2018 25-08-2018 3,02,820.00 15-01-2019

ENCSB-2540 CASTING - SB LTI 1 3 3

1)CAST ALLOYS, 
2)MADRAS CUPPRUM 
3)VELAAN ENGINEER 0 YES 7100161719

VELAAN 
ENGINEERING 13-10-2018 05-09-2018 15-09-2018 2,52,495.00 08-12-2018
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ENCTA-2521 CASTING - TOA LTI 2 7 7

1)PEEKAY STEEL CA 
2)SANMAR MATRIX M 
3)COIMBATORE SUPE 
4)SPB NEW ALLOYS 
5)BALAJI SUPER AL 
6)SHREE HARIE STE 
7)VINAYAKA ELECTR 0 YES 7100161720

PEEKAY STEEL 
CASTINGS PVT.LTD 13-10-2018 06-07-2018 16-07-2018 6,77,220.00 28-02-2019

ENCTA-2521 CASTING - TOA LTI 2 7 7

1)PEEKAY STEEL CA 
2)SANMAR MATRIX M 
3)COIMBATORE SUPE 
4)SPB NEW ALLOYS 
5)BALAJI SUPER AL 
6)SHREE HARIE STE 
7)VINAYAKA ELECTR 0 YES 7100161721

BALAJI SUPER 
ALLOYS 13-10-2018 06-07-2018 16-07-2018 ########## 02-02-2019

PSS/PE/065 FB Cons-Non PRDN LTI 1 1 1 1)SRI THIRUMALAI 0 YES 7100161722
SRI THIRUMALAI 
OFFEST PRINTERS 13-10-2018 06-07-2018 16-07-2018 5,600.00 03-11-2018

PSS/PE/065 FB Cons-Non PRDN LTI 1 1 1 1)SRI THIRUMALAI 0 YES 7100161723
SRI THIRUMALAI 
OFFEST PRINTERS 13-10-2018 06-07-2018 16-07-2018 1,200.00 03-11-2018

1801800458 FB Sub-Dely(Mech). LTI 2 4 3

1)INSTRUMENTATION 
2)KELTRON CONTROL 
3)ROTEX MANUFACTU 1 1)IMI NORGEN HERI YES 7100161727

ROTEX 
MANUFACTURERS 
& 13-10-2018 26-05-2018 09-06-2018 ########## 15-02-2019

ENSSB01500 SUBDELY - SB LTI 2 2 2
1)CHETNA ENGINEER 
2)KRISHNA COMMERC 0 YES 7100161728

CHETNA 
ENGINEERING CO. 13-10-2018 07-09-2018 21-09-2018 6,000.00 11-12-2018

LTI 7100161729 AJANTHA  13-10-2018 ########## 11-04-2019
LTI 7100161730 AJANTHA  13-10-2018 ########## 11-04-2019
LTI 7100161731 AJANTHA  13-10-2018 ########## 11-04-2019
LTI 7100161732 AJANTHA  13-10-2018 ########## 11-04-2019
LTI 7100161733 AJANTHA  13-10-2018 ########## 11-04-2019
LTI 7100161734 AJANTHA  13-10-2018 ########## 11-04-2019
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LTI 7100161735 AJANTHA  13-10-2018 ########## 11-04-2019
LTI 7100161736 AJANTHA  13-10-2018 ########## 11-04-2019
LTI 7100161737 AJANTHA  13-10-2018 ########## 11-04-2019
LTI 7100161738 AJANTHA  13-10-2018 ########## 11-04-2019
LTI 7100161739 AJANTHA  13-10-2018 ########## 11-04-2019

PE0093 FB M&S  Spares Cap LTI 1 1 1 1)SARATHI ELECTRI 0 YES 7100161743
SARATHI ELECTRIC 
COMPANY 15-10-2018 07-09-2018 21-09-2018 21,200.00 29-10-2018

1401800071 FB Casting&Forging LTI 2 4 4

1)VIVEK ENGINEERI 
2)MULTIMELT STEEL 
3)SCHUTTE MEYER A 
4)Sandeep Industr 0 YES 7100161744

VIVEK 
ENGINEERING 
CORPORATION, 15-10-2018 27-08-2018 06-09-2018 ########## 04-02-2019

1401800071 FB Casting&Forging LTI 2 4 4

1)VIVEK ENGINEERI 
2)MULTIMELT STEEL 
3)SCHUTTE MEYER A 
4)Sandeep Industr 0 YES 7100161745

MULTIMELT 
STEELS (P) LTD. 15-10-2018 27-08-2018 06-09-2018 7,64,950.00 15-02-2019

1401800071 FB Casting&Forging LTI 2 4 4

1)VIVEK ENGINEERI 
2)MULTIMELT STEEL 
3)SCHUTTE MEYER A 
4)Sandeep Industr 0 YES 7100161746

SCHUTTE MEYER 
ASHWATH ALLOYS 15-10-2018 27-08-2018 06-09-2018 1,97,400.00 04-02-2019

1401800066 FB Casting&Forging LTI 2 4 4

1)ACME FORGINGS P 
2)HI-TECH FORGING 
3)PAHLADRAI STEEL 
4)INNOFORGE PVT. 0 YES 7100161747

INNOFORGE PVT. 
LTD., 15-10-2018 10-08-2018 20-08-2018 3,23,550.00 07-01-2019

1401800066 FB Casting&Forging LTI 2 4 4

1)ACME FORGINGS P 
2)HI-TECH FORGING 
3)PAHLADRAI STEEL 
4)INNOFORGE PVT. 0 YES 7100161748

ACME FORGINGS 
PRIVATE LTD 15-10-2018 10-08-2018 20-08-2018 ########## 10-12-2018



Tender No
ITEM / Nature of 
Work

Mode of 
tender 
enquiry

Type of 
Bidding 
Single / 
Two bid 
System

No of 
Tenders 
Received

Nos. and 
Names of 
Parties 
Qualified afte

Parties Qualified After 
Tech EvalParties 
Qualified After 
Tech_Eval

Nos. and 
Names of 
Parties 
Not 
Qualified

Parties Not Qualified 
After Tech 
EvalParties Not 
Qualified After 
Tech_Eval

Whether 
contract 
awarded 
to lowest 
tende Contract No Contractor Name

Cate
gory

Category 
Description Doc. Dt

Date of 
Publication 
of NIT

Last Date of 
Receipt of 
Tender

Net order 
value in INR

Scheduled 
Date of 
Completion 
of supplies

1901800001 FB Consumable-PRDN LTI 2 12 12

1)NOVAA PAINTS 
2)SUNDARAM PAINTS 
3)WESTERN INDIA P 
4)PASU MEENA PAIN 
5)ADVANCE PAINTS 
6)KORROCOAT POLYM 
7)POWER LIGHT 
PAI8)HARLEQUIN PAINT 
9)SHREE SURYA 
COA10)GRAUER & WEIL 
(11)DOOALL CORPRO 
I12)CHEMECOAT PAINT 0 YES 7100161749 NOVAA PAINTS 16-10-2018 05-01-2018 12-01-2018 1,00,000.00 03-11-2018

1401800066 FB Casting&Forging LTI 2 4 4

1)ACME FORGINGS P 
2)HI-TECH FORGING 
3)PAHLADRAI STEEL 
4)INNOFORGE PVT. 0 YES 7100161750

PAHLADRAI STEEL 
FORGING WORKS 15-10-2018 10-08-2018 20-08-2018 7,84,500.00 04-03-2019

PSS/PE/071 FB Cons-Non PRDN LTI 1 1 1 1)JAYAVEL AGENCY 0 YES 7100161751 JAYAVEL AGENCY 15-10-2018 10-08-2018 20-08-2018 11,775.00 20-11-2018

1701801423 FB Sub-Dely (C&I). LTI 2 3 3

1)INSTRUMENTATION 
2)MICRO PRECISION 
3)ASIAN INDUSTRIA 0 YES 7100161753

ASIAN INDUSTRIAL 
VALVES AND 
INSTRUM 15-10-2018 28-07-2018 09-08-2018 74,000.00 15-03-2019

PSS/PE/071 FB Cons-Non PRDN LTI 1 1 1 1)SREE AMMAN ENTE 0 YES 7100161754
SREE AMMAN 
ENTERPRISES 15-10-2018 28-07-2018 09-08-2018 11,760.00 20-11-2018



Tender No
ITEM / Nature of 
Work

Mode of 
tender 
enquiry

Type of 
Bidding 
Single / 
Two bid 
System

No of 
Tenders 
Received

Nos. and 
Names of 
Parties 
Qualified afte

Parties Qualified After 
Tech EvalParties 
Qualified After 
Tech_Eval

Nos. and 
Names of 
Parties 
Not 
Qualified

Parties Not Qualified 
After Tech 
EvalParties Not 
Qualified After 
Tech_Eval

Whether 
contract 
awarded 
to lowest 
tende Contract No Contractor Name

Cate
gory

Category 
Description Doc. Dt

Date of 
Publication 
of NIT

Last Date of 
Receipt of 
Tender

Net order 
value in INR

Scheduled 
Date of 
Completion 
of supplies

F201718RC3 FORGING - HM LTI 2 10 10

1)ACME FORGINGS P 
2)HARIHAR ALLOYS 
3)VISHNU FORGE IN 
4)INDIA FORGE & D 5)HI-
TECH FORGING 
6)VIKRANT FORGE P 
7)OMMI FORGE 
PVT.8)EXCEL FORGE TEC 
9)M.E.FORGETECH10)IN
NOFORGE PVT. 0 YES 7100161756

ACME FORGINGS 
PRIVATE LTD 15-10-2018 09-12-2017 23-12-2017 1,14,312.96 24-12-2018

F201718RC3 FORGING -HPLP LTI 2 10 10

1)ACME FORGINGS P 
2)HARIHAR ALLOYS 
3)VISHNU FORGE IN 
4)INDIA FORGE & D 5)HI-
TECH FORGING 
6)VIKRANT FORGE P 
7)OMMI FORGE 
PVT.8)EXCEL FORGE TEC 
9)M.E.FORGETECH10)IN
NOFORGE PVT. 0 YES 7100161757

ACME FORGINGS 
PRIVATE LTD 15-10-2018 09-12-2017 23-12-2017 1,40,318.78 24-12-2018



Tender No
ITEM / Nature of 
Work

Mode of 
tender 
enquiry

Type of 
Bidding 
Single / 
Two bid 
System

No of 
Tenders 
Received

Nos. and 
Names of 
Parties 
Qualified afte

Parties Qualified After 
Tech EvalParties 
Qualified After 
Tech_Eval

Nos. and 
Names of 
Parties 
Not 
Qualified

Parties Not Qualified 
After Tech 
EvalParties Not 
Qualified After 
Tech_Eval

Whether 
contract 
awarded 
to lowest 
tende Contract No Contractor Name

Cate
gory

Category 
Description Doc. Dt

Date of 
Publication 
of NIT

Last Date of 
Receipt of 
Tender

Net order 
value in INR

Scheduled 
Date of 
Completion 
of supplies

F201718RC3 FORGING - OFE LTI 2 10 10

1)ACME FORGINGS P 
2)HARIHAR ALLOYS 
3)VISHNU FORGE IN 
4)INDIA FORGE & D 5)HI-
TECH FORGING 
6)VIKRANT FORGE P 
7)OMMI FORGE 
PVT.8)EXCEL FORGE TEC 
9)M.E.FORGETECH10)IN
NOFORGE PVT. 0 YES 7100161758

ACME FORGINGS 
PRIVATE LTD 15-10-2018 09-12-2017 23-12-2017 1,51,597.79 24-12-2018

ENCQN-2517 CASTING - QCNRV LTI 2 5 5

1)PEEKAY STEEL CA 
2)SANMAR MATRIX M 
3)THE K.C.P.LIMIT 4)SPB 
NEW ALLOYS 5)SHREE 
KUMARAN A 0 YES 7100161759

PEEKAY STEEL 
CASTINGS PVT.LTD 15-10-2018 22-06-2018 30-06-2018 ########## 30-04-2019



Tender No
ITEM / Nature of 
Work

Mode of 
tender 
enquiry

Type of 
Bidding 
Single / 
Two bid 
System

No of 
Tenders 
Received

Nos. and 
Names of 
Parties 
Qualified afte

Parties Qualified After 
Tech EvalParties 
Qualified After 
Tech_Eval

Nos. and 
Names of 
Parties 
Not 
Qualified

Parties Not Qualified 
After Tech 
EvalParties Not 
Qualified After 
Tech_Eval

Whether 
contract 
awarded 
to lowest 
tende Contract No Contractor Name

Cate
gory

Category 
Description Doc. Dt

Date of 
Publication 
of NIT

Last Date of 
Receipt of 
Tender

Net order 
value in INR

Scheduled 
Date of 
Completion 
of supplies

F201718RC3 FORGING -QCNRV LTI 2 10 10

1)ACME FORGINGS P 
2)HARIHAR ALLOYS 
3)VISHNU FORGE IN 
4)INDIA FORGE & D 5)HI-
TECH FORGING 
6)VIKRANT FORGE P 
7)OMMI FORGE 
PVT.8)EXCEL FORGE TEC 
9)M.E.FORGETECH10)IN
NOFORGE PVT. 0 YES 7100161760

ACME FORGINGS 
PRIVATE LTD 15-10-2018 09-12-2017 23-12-2017 47,384.39 24-12-2018

F201718RC3 FORGING - TOA LTI 2 10 10

1)ACME FORGINGS P 
2)HARIHAR ALLOYS 
3)VISHNU FORGE IN 
4)INDIA FORGE & D 5)HI-
TECH FORGING 
6)VIKRANT FORGE P 
7)OMMI FORGE 
PVT.8)EXCEL FORGE TEC 
9)M.E.FORGETECH10)IN
NOFORGE PVT. 0 YES 7100161761

ACME FORGINGS 
PRIVATE LTD 15-10-2018 09-12-2017 23-12-2017 ########## 24-12-2018



Tender No
ITEM / Nature of 
Work

Mode of 
tender 
enquiry

Type of 
Bidding 
Single / 
Two bid 
System

No of 
Tenders 
Received

Nos. and 
Names of 
Parties 
Qualified afte

Parties Qualified After 
Tech EvalParties 
Qualified After 
Tech_Eval

Nos. and 
Names of 
Parties 
Not 
Qualified

Parties Not Qualified 
After Tech 
EvalParties Not 
Qualified After 
Tech_Eval

Whether 
contract 
awarded 
to lowest 
tende Contract No Contractor Name

Cate
gory

Category 
Description Doc. Dt

Date of 
Publication 
of NIT

Last Date of 
Receipt of 
Tender

Net order 
value in INR

Scheduled 
Date of 
Completion 
of supplies

F201718RC3 FORGING - HM LTI 2 10 10

1)ACME FORGINGS P 
2)HARIHAR ALLOYS 
3)VISHNU FORGE IN 
4)INDIA FORGE & D 5)HI-
TECH FORGING 
6)VIKRANT FORGE P 
7)OMMI FORGE 
PVT.8)EXCEL FORGE TEC 
9)M.E.FORGETECH10)IN
NOFORGE PVT. 0 YES 7100161762

EXCEL FORGE 
TECH. 15-10-2018 09-12-2017 23-12-2017 75,929.48 24-12-2018

F201718RC3 FORGING - OFE LTI 2 10 10

1)ACME FORGINGS P 
2)HARIHAR ALLOYS 
3)VISHNU FORGE IN 
4)INDIA FORGE & D 5)HI-
TECH FORGING 
6)VIKRANT FORGE P 
7)OMMI FORGE 
PVT.8)EXCEL FORGE TEC 
9)M.E.FORGETECH10)IN
NOFORGE PVT. 0 YES 7100161763

EXCEL FORGE 
TECH. 15-10-2018 09-12-2017 23-12-2017 41,374.57 24-12-2018



Tender No
ITEM / Nature of 
Work

Mode of 
tender 
enquiry

Type of 
Bidding 
Single / 
Two bid 
System

No of 
Tenders 
Received

Nos. and 
Names of 
Parties 
Qualified afte

Parties Qualified After 
Tech EvalParties 
Qualified After 
Tech_Eval

Nos. and 
Names of 
Parties 
Not 
Qualified

Parties Not Qualified 
After Tech 
EvalParties Not 
Qualified After 
Tech_Eval

Whether 
contract 
awarded 
to lowest 
tende Contract No Contractor Name

Cate
gory

Category 
Description Doc. Dt

Date of 
Publication 
of NIT

Last Date of 
Receipt of 
Tender

Net order 
value in INR

Scheduled 
Date of 
Completion 
of supplies

F201718RC3 FORGING - TOA LTI 2 10 10

1)ACME FORGINGS P 
2)HARIHAR ALLOYS 
3)VISHNU FORGE IN 
4)INDIA FORGE & D 5)HI-
TECH FORGING 
6)VIKRANT FORGE P 
7)OMMI FORGE 
PVT.8)EXCEL FORGE TEC 
9)M.E.FORGETECH10)IN
NOFORGE PVT. 0 YES 7100161764

EXCEL FORGE 
TECH. 15-10-2018 09-12-2017 23-12-2017 4,63,223.99 24-12-2018

F201718RC3 FORGING - OFE LTI 2 10 10

1)ACME FORGINGS P 
2)HARIHAR ALLOYS 
3)VISHNU FORGE IN 
4)INDIA FORGE & D 5)HI-
TECH FORGING 
6)VIKRANT FORGE P 
7)OMMI FORGE 
PVT.8)EXCEL FORGE TEC 
9)M.E.FORGETECH10)IN
NOFORGE PVT. 0 YES 7100161765

HI-TECH 
FORGINGS  ( 
BANGLORE)PVT.LT 15-10-2018 09-12-2017 23-12-2017 7,607.90 24-12-2018



Tender No
ITEM / Nature of 
Work

Mode of 
tender 
enquiry

Type of 
Bidding 
Single / 
Two bid 
System

No of 
Tenders 
Received

Nos. and 
Names of 
Parties 
Qualified afte

Parties Qualified After 
Tech EvalParties 
Qualified After 
Tech_Eval

Nos. and 
Names of 
Parties 
Not 
Qualified

Parties Not Qualified 
After Tech 
EvalParties Not 
Qualified After 
Tech_Eval

Whether 
contract 
awarded 
to lowest 
tende Contract No Contractor Name

Cate
gory

Category 
Description Doc. Dt

Date of 
Publication 
of NIT

Last Date of 
Receipt of 
Tender

Net order 
value in INR

Scheduled 
Date of 
Completion 
of supplies

F201718RC3 FORGING - TOA LTI 2 10 10

1)ACME FORGINGS P 
2)HARIHAR ALLOYS 
3)VISHNU FORGE IN 
4)INDIA FORGE & D 5)HI-
TECH FORGING 
6)VIKRANT FORGE P 
7)OMMI FORGE 
PVT.8)EXCEL FORGE TEC 
9)M.E.FORGETECH10)IN
NOFORGE PVT. 0 YES 7100161766

HI-TECH 
FORGINGS  ( 
BANGLORE)PVT.LT 15-10-2018 09-12-2017 23-12-2017 6,553.10 24-12-2018

ENCHM-2525 CASTING - HM LTI 2 4 4

1)ARUNA  ALLOY ST 
2)PEEKAY STEEL CA 
3)SIMPLEX CASTING 
4)ISGEC HEAVY ENG 0 YES 7100161767

PEEKAY STEEL 
CASTINGS PVT.LTD 15-10-2018 10-07-2018 21-07-2018 ########## 15-05-2019

F201718RC3 FORGING - HM LTI 2 10 10

1)ACME FORGINGS P 
2)HARIHAR ALLOYS 
3)VISHNU FORGE IN 
4)INDIA FORGE & D 5)HI-
TECH FORGING 
6)VIKRANT FORGE P 
7)OMMI FORGE 
PVT.8)EXCEL FORGE TEC 
9)M.E.FORGETECH10)IN
NOFORGE PVT. 0 YES 7100161768

INNOFORGE PVT. 
LTD., 15-10-2018 09-12-2017 23-12-2017 27,451.42 24-12-2018



Tender No
ITEM / Nature of 
Work

Mode of 
tender 
enquiry

Type of 
Bidding 
Single / 
Two bid 
System

No of 
Tenders 
Received

Nos. and 
Names of 
Parties 
Qualified afte

Parties Qualified After 
Tech EvalParties 
Qualified After 
Tech_Eval

Nos. and 
Names of 
Parties 
Not 
Qualified

Parties Not Qualified 
After Tech 
EvalParties Not 
Qualified After 
Tech_Eval

Whether 
contract 
awarded 
to lowest 
tende Contract No Contractor Name

Cate
gory

Category 
Description Doc. Dt

Date of 
Publication 
of NIT

Last Date of 
Receipt of 
Tender

Net order 
value in INR

Scheduled 
Date of 
Completion 
of supplies

F201718RC3 FORGING - OFE LTI 2 10 10

1)ACME FORGINGS P 
2)HARIHAR ALLOYS 
3)VISHNU FORGE IN 
4)INDIA FORGE & D 5)HI-
TECH FORGING 
6)VIKRANT FORGE P 
7)OMMI FORGE 
PVT.8)EXCEL FORGE TEC 
9)M.E.FORGETECH10)IN
NOFORGE PVT. 0 YES 7100161769

INNOFORGE PVT. 
LTD., 15-10-2018 09-12-2017 23-12-2017 1,78,351.74 24-12-2018

F201718RC3 FORGING -QCNRV LTI 2 10 10

1)ACME FORGINGS P 
2)HARIHAR ALLOYS 
3)VISHNU FORGE IN 
4)INDIA FORGE & D 5)HI-
TECH FORGING 
6)VIKRANT FORGE P 
7)OMMI FORGE 
PVT.8)EXCEL FORGE TEC 
9)M.E.FORGETECH10)IN
NOFORGE PVT. 0 YES 7100161770

INNOFORGE PVT. 
LTD., 15-10-2018 09-12-2017 23-12-2017 1,27,157.34 24-12-2018



Tender No
ITEM / Nature of 
Work

Mode of 
tender 
enquiry

Type of 
Bidding 
Single / 
Two bid 
System

No of 
Tenders 
Received

Nos. and 
Names of 
Parties 
Qualified afte

Parties Qualified After 
Tech EvalParties 
Qualified After 
Tech_Eval

Nos. and 
Names of 
Parties 
Not 
Qualified

Parties Not Qualified 
After Tech 
EvalParties Not 
Qualified After 
Tech_Eval

Whether 
contract 
awarded 
to lowest 
tende Contract No Contractor Name

Cate
gory

Category 
Description Doc. Dt

Date of 
Publication 
of NIT

Last Date of 
Receipt of 
Tender

Net order 
value in INR

Scheduled 
Date of 
Completion 
of supplies

F201718RC3 FORGING - SVSRV LTI 2 10 10

1)ACME FORGINGS P 
2)HARIHAR ALLOYS 
3)VISHNU FORGE IN 
4)INDIA FORGE & D 5)HI-
TECH FORGING 
6)VIKRANT FORGE P 
7)OMMI FORGE 
PVT.8)EXCEL FORGE TEC 
9)M.E.FORGETECH10)IN
NOFORGE PVT. 0 YES 7100161771

INNOFORGE PVT. 
LTD., 15-10-2018 09-12-2017 23-12-2017 11,061.78 24-12-2018

F201718RC3 FORGING - TOA LTI 2 10 10

1)ACME FORGINGS P 
2)HARIHAR ALLOYS 
3)VISHNU FORGE IN 
4)INDIA FORGE & D 5)HI-
TECH FORGING 
6)VIKRANT FORGE P 
7)OMMI FORGE 
PVT.8)EXCEL FORGE TEC 
9)M.E.FORGETECH10)IN
NOFORGE PVT. 0 YES 7100161772

INNOFORGE PVT. 
LTD., 15-10-2018 09-12-2017 23-12-2017 4,50,770.69 24-12-2018



Tender No
ITEM / Nature of 
Work

Mode of 
tender 
enquiry

Type of 
Bidding 
Single / 
Two bid 
System

No of 
Tenders 
Received

Nos. and 
Names of 
Parties 
Qualified afte

Parties Qualified After 
Tech EvalParties 
Qualified After 
Tech_Eval

Nos. and 
Names of 
Parties 
Not 
Qualified

Parties Not Qualified 
After Tech 
EvalParties Not 
Qualified After 
Tech_Eval

Whether 
contract 
awarded 
to lowest 
tende Contract No Contractor Name

Cate
gory

Category 
Description Doc. Dt

Date of 
Publication 
of NIT

Last Date of 
Receipt of 
Tender

Net order 
value in INR

Scheduled 
Date of 
Completion 
of supplies

F201718RC3 FORGING - HH LTI 2 10 10

1)ACME FORGINGS P 
2)HARIHAR ALLOYS 
3)VISHNU FORGE IN 
4)INDIA FORGE & D 5)HI-
TECH FORGING 
6)VIKRANT FORGE P 
7)OMMI FORGE 
PVT.8)EXCEL FORGE TEC 
9)M.E.FORGETECH10)IN
NOFORGE PVT. 0 YES 7100161773 M.E.FORGETECH 15-10-2018 09-12-2017 23-12-2017 4,812.60 24-12-2018

F201718RC3 FORGING - HM LTI 2 10 10

1)ACME FORGINGS P 
2)HARIHAR ALLOYS 
3)VISHNU FORGE IN 
4)INDIA FORGE & D 5)HI-
TECH FORGING 
6)VIKRANT FORGE P 
7)OMMI FORGE 
PVT.8)EXCEL FORGE TEC 
9)M.E.FORGETECH10)IN
NOFORGE PVT. 0 YES 7100161774 M.E.FORGETECH 15-10-2018 09-12-2017 23-12-2017 6,28,204.59 24-12-2018



Tender No
ITEM / Nature of 
Work

Mode of 
tender 
enquiry

Type of 
Bidding 
Single / 
Two bid 
System

No of 
Tenders 
Received

Nos. and 
Names of 
Parties 
Qualified afte

Parties Qualified After 
Tech EvalParties 
Qualified After 
Tech_Eval

Nos. and 
Names of 
Parties 
Not 
Qualified

Parties Not Qualified 
After Tech 
EvalParties Not 
Qualified After 
Tech_Eval

Whether 
contract 
awarded 
to lowest 
tende Contract No Contractor Name

Cate
gory

Category 
Description Doc. Dt

Date of 
Publication 
of NIT

Last Date of 
Receipt of 
Tender

Net order 
value in INR

Scheduled 
Date of 
Completion 
of supplies

F201718RC3 FORGING - OFE LTI 2 10 10

1)ACME FORGINGS P 
2)HARIHAR ALLOYS 
3)VISHNU FORGE IN 
4)INDIA FORGE & D 5)HI-
TECH FORGING 
6)VIKRANT FORGE P 
7)OMMI FORGE 
PVT.8)EXCEL FORGE TEC 
9)M.E.FORGETECH10)IN
NOFORGE PVT. 0 YES 7100161775 M.E.FORGETECH 15-10-2018 09-12-2017 23-12-2017 89,031.65 24-12-2018

F201718RC3 FORGING -QCNRV LTI 2 10 10

1)ACME FORGINGS P 
2)HARIHAR ALLOYS 
3)VISHNU FORGE IN 
4)INDIA FORGE & D 5)HI-
TECH FORGING 
6)VIKRANT FORGE P 
7)OMMI FORGE 
PVT.8)EXCEL FORGE TEC 
9)M.E.FORGETECH10)IN
NOFORGE PVT. 0 YES 7100161776 M.E.FORGETECH 15-10-2018 09-12-2017 23-12-2017 62,212.80 24-12-2018

LTI 7100161777 VEGA 15-10-2018 ########## 13-04-2019



Tender No
ITEM / Nature of 
Work

Mode of 
tender 
enquiry

Type of 
Bidding 
Single / 
Two bid 
System

No of 
Tenders 
Received

Nos. and 
Names of 
Parties 
Qualified afte

Parties Qualified After 
Tech EvalParties 
Qualified After 
Tech_Eval

Nos. and 
Names of 
Parties 
Not 
Qualified

Parties Not Qualified 
After Tech 
EvalParties Not 
Qualified After 
Tech_Eval

Whether 
contract 
awarded 
to lowest 
tende Contract No Contractor Name

Cate
gory

Category 
Description Doc. Dt

Date of 
Publication 
of NIT

Last Date of 
Receipt of 
Tender

Net order 
value in INR

Scheduled 
Date of 
Completion 
of supplies

F201718RC3 FORGING - SVSRV LTI 2 10 10

1)ACME FORGINGS P 
2)HARIHAR ALLOYS 
3)VISHNU FORGE IN 
4)INDIA FORGE & D 5)HI-
TECH FORGING 
6)VIKRANT FORGE P 
7)OMMI FORGE 
PVT.8)EXCEL FORGE TEC 
9)M.E.FORGETECH10)IN
NOFORGE PVT. 0 YES 7100161778 M.E.FORGETECH 15-10-2018 09-12-2017 23-12-2017 3,22,402.41 24-12-2018

LTI 7100161779 SRI AMMAN 15-10-2018 ########## 13-04-2019
LTI 7100161780 POWER FAB 15-10-2018 ########## 13-04-2019

F201718RC3 FORGING - TOA LTI 2 10 10

1)ACME FORGINGS P 
2)HARIHAR ALLOYS 
3)VISHNU FORGE IN 
4)INDIA FORGE & D 5)HI-
TECH FORGING 
6)VIKRANT FORGE P 
7)OMMI FORGE 
PVT.8)EXCEL FORGE TEC 
9)M.E.FORGETECH10)IN
NOFORGE PVT. 0 YES 7100161781 M.E.FORGETECH 15-10-2018 09-12-2017 23-12-2017 5,58,636.76 24-12-2018

LTI 7100161782 JAGATHESH 15-10-2018 ########## 13-04-2019
LTI 7100161783 VEGA 15-10-2018 ########## 13-04-2019



Tender No
ITEM / Nature of 
Work

Mode of 
tender 
enquiry

Type of 
Bidding 
Single / 
Two bid 
System

No of 
Tenders 
Received

Nos. and 
Names of 
Parties 
Qualified afte

Parties Qualified After 
Tech EvalParties 
Qualified After 
Tech_Eval

Nos. and 
Names of 
Parties 
Not 
Qualified

Parties Not Qualified 
After Tech 
EvalParties Not 
Qualified After 
Tech_Eval

Whether 
contract 
awarded 
to lowest 
tende Contract No Contractor Name

Cate
gory

Category 
Description Doc. Dt

Date of 
Publication 
of NIT

Last Date of 
Receipt of 
Tender

Net order 
value in INR

Scheduled 
Date of 
Completion 
of supplies

F201718RC3 FORGING - OFE LTI 2 10 10

1)ACME FORGINGS P 
2)HARIHAR ALLOYS 
3)VISHNU FORGE IN 
4)INDIA FORGE & D 5)HI-
TECH FORGING 
6)VIKRANT FORGE P 
7)OMMI FORGE 
PVT.8)EXCEL FORGE TEC 
9)M.E.FORGETECH10)IN
NOFORGE PVT. 0 YES 7100161784

OMMI FORGE 
PVT. LTD. 15-10-2018 09-12-2017 23-12-2017 8,562.49 24-12-2018

LTI 7100161785 SRI AMMAN 15-10-2018 ########## 13-04-2019

F201718RC3 FORGING - TOA LTI 2 10 10

1)ACME FORGINGS P 
2)HARIHAR ALLOYS 
3)VISHNU FORGE IN 
4)INDIA FORGE & D 5)HI-
TECH FORGING 
6)VIKRANT FORGE P 
7)OMMI FORGE 
PVT.8)EXCEL FORGE TEC 
9)M.E.FORGETECH10)IN
NOFORGE PVT. 0 YES 7100161786

OMMI FORGE 
PVT. LTD. 15-10-2018 09-12-2017 23-12-2017 10,062.30 24-12-2018

LTI 7100161787 POWER FAB 15-10-2018 ########## 13-04-2019

PSS/PE-070 FB Consumable-PRDN LTI 1 1 1 1)QUALITY TOOLS, 0 YES 7100161788 QUALITY TOOLS, 16-10-2018 09-12-2017 23-12-2017 20,360.00 07-11-2018

ENSHP00699 SUBDELY - HPLP LTI 2 2 2
1)FLUID POWER HYD 
2)IYAPPAN ENGG IN 0 YES 7100161789

FLUID POWER 
HYDRAULICS, 16-10-2018 15-09-2018 29-09-2018 5,950.00 11-12-2018
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REPEATORDE FB Sub-Dely(Mech). LTI 2 1 1 1)INTECH SYSTEMS 0 YES 7100161790
INTECH SYSTEMS 
CHENNAI 16-10-2018 15-09-2018 29-09-2018 6,72,000.00 24-12-2018

ENSQN02202 SUBDELY - QCNR LTI 2 3 3

1)IYAPPAN ENGG IN 
2)SAFE TECHNICAL 
3)RMG ELECTROMECH 0 YES 7100161791

RMG 
ELECTROMECH 
PVT.LTD., 16-10-2018 04-09-2018 07-09-2018 5,22,000.00 11-12-2018

PSS/PE-070 FB Consumable-PRDN LTI 1 1 1 1)IMPERIAL TOOLS 0 YES 7100161792
IMPERIAL TOOLS 
PVT. LTD. 16-10-2018 04-09-2018 07-09-2018 6,240.00 12-11-2018

ENSSL01232 SUBDELY -SILENCERS LTI 1 8 8

1)SRI SABARI STRU 
2)KANNAPIRAN ENGI 
3)GELLILE INDUSTR 
4)SHREERAM ENGINE 
5)JMS ENGINEERING 
6)MAHESWARA ENGIN 
7)NAGALAKSHMI 
ENG8)MARIA 
ENGINEERI 0 YES 7100161793

NAGALAKSHMI 
ENGG INDUSTRY 
PRIVATE L 16-10-2018 21-06-2018 30-06-2018 ########## 08-01-2019

PSS/PE-067 FB Cons-Non PRDN LTI 1 1 1 1)SREE AMMAN ENTE 0 YES 7100161794
SREE AMMAN 
ENTERPRISES 19-10-2018 21-06-2018 30-06-2018 7,580.00 24-11-2018

LTI 7100161795 VASAN  16-10-2018 ########## 14-04-2019
LTI 7100161796 VASAN  16-10-2018 ########## 14-04-2019
LTI 7100161797 AJANTHA  16-10-2018 ########## 14-04-2019
LTI 7100161798 AJANTHA  16-10-2018 ########## 14-04-2019
LTI 7100161799 AJANTHA  16-10-2018 ########## 14-04-2019
LTI 7100161800 VASAN  16-10-2018 ########## 14-04-2019
LTI 7100161801 VASAN  16-10-2018 ########## 14-04-2019
LTI 7100161802 AJANTHA  16-10-2018 ########## 14-04-2019
LTI 7100161803 AJANTHA  16-10-2018 ########## 14-04-2019
LTI 7100161804 AJANTHA  16-10-2018 ########## 14-04-2019
LTI 7100161805 VASAN  16-10-2018 ########## 14-04-2019
LTI 7100161806 VASAN  16-10-2018 ########## 14-04-2019
LTI 7100161807 VASAN  16-10-2018 ########## 14-04-2019
LTI 7100161808 VASAN  16-10-2018 ########## 14-04-2019
LTI 7100161809 AJANTHA  16-10-2018 ########## 14-04-2019
LTI 7100161810 AJANTHA  16-10-2018 ########## 14-04-2019
LTI 7100161811 AJANTHA  16-10-2018 ########## 14-04-2019
LTI 7100161812 VASAN  16-10-2018 ########## 14-04-2019
LTI 7100161813 VASAN  16-10-2018 ########## 14-04-2019
LTI 7100161814 AJANTHA  16-10-2018 ########## 14-04-2019
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LTI 7100161815 ADHILAKSHMI 16-10-2018 ########## 13-02-2019

RCSOF93003 SUBDELY - OFE LTI 2 5 5

1)VETRI ELASTOMER 
2)POLYMER PRODUCT 
3)VAKO SEALS PRIV 
4)LOKIT POLYMER P 
5)MASTERSEALS INT 0 YES 7100161817

POLYMER 
PRODUCTS 17-10-2018 06-02-2018 02-03-2018 16,792.00 12-12-2018

PECPSP003 FB M&S  Spares Cap LTI 1 1 1 1)KARPAGAM ELECTR 0 YES 7100161819
KARPAGAM 
ELECTRICALS 17-10-2018 06-02-2018 02-03-2018 10,720.00 02-11-2018

ENBPS02209 BPS Items LTI 2 3 3

1)DYNAMIC PROCESS 
2)R.K. METAL PROC 
3)PERFECT METAPRI 0 YES 7100161820

R.K. METAL 
PROCESS, 17-10-2018 07-10-2018 15-10-2018 7,200.00 17-12-2018

ENBPS02209 BPS Items LTI 2 3 3

1)DYNAMIC PROCESS 
2)R.K. METAL PROC 
3)PERFECT METAPRI 0 YES 7100161821

PERFECT 
METAPRINT 
INDUSTRIES, 17-10-2018 07-10-2018 15-10-2018 1,23,250.00 17-12-2018

PRSNL ENQR FB Minor Cap Goods LTI 2 1 1 1)R.K.S ENGINEERI 0 YES 7100161822
R.K.S 
ENGINEERING 18-10-2018 07-10-2018 15-10-2018 15,000.00 22-12-2018

PSS/PE-067 FB Cons-Non PRDN LTI 1 1 1 1)JAYAVEL AGENCY 0 YES 7100161824 JAYAVEL AGENCY 20-10-2018 07-10-2018 15-10-2018 2,250.00 05-12-2018

PSS/PE-067 FB Cons-Non PRDN LTI 1 1 1 1)AVIA TECH 0 YES 7100161825 AVIA TECH 20-10-2018 07-10-2018 15-10-2018 4,800.00 23-11-2018

1401800072 FB Casting&Forging LTI 2 4 4

1)CREATIVE CASTIN 
2)ACHIEVE TECHNOC 
3)OKAY FERN PRECI 
4)THIRUMALA PRECI 0 YES 7100161826

CREATIVE 
CASTINGS LTD. 19-10-2018 29-08-2018 10-09-2018 6,19,880.00 19-02-2019

1401800072 FB Casting&Forging LTI 2 4 4

1)CREATIVE CASTIN 
2)ACHIEVE TECHNOC 
3)OKAY FERN PRECI 
4)THIRUMALA PRECI 0 YES 7100161828

ACHIEVE 
TECHNOCAST PVT 
LTD 19-10-2018 29-08-2018 10-09-2018 ########## 08-02-2019
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2661800243 FB M&S  Spares Cap LTI 2 3 3 1) 2) 3) 0 YES 7100161829 GREEN FIELD 19-10-2018 22-06-2018 30-07-2018 51,000.00 08-11-2018

1901800199 FB Consumable-PRDN LTI 2 9 9

1)KANSAI NEROLAC 
2)NOVAA PAINTS 
3)WESTERN INDIA P 
4)ADVANCE PAINTS 
5)JOTUN INDIA PVT 
6)KORROCOAT POLYM 
7)POWER LIGHT 
PAI8)SHREE SURYA COA 
9)SYNORGANIC PAIN 0 YES 7100161830

KANSAI NEROLAC 
PAINTS LIMITED, 20-10-2018 12-09-2018 24-09-2018 2,91,000.00 07-12-2018

F201718RC2 FORGING - SB LTI 2 11 10

1)HARIHAR ALLOYS 2)M 
M FORGINGS LT 3)STEEL 
& INDUSTR 4)UNITY 
FORGE PRI 5)VINIR 
ENGINEERI 6)VISHNU 
FORGE IN 7)THILLAI 
ENGINEE8)OMMI 
FORGE PVT. 9)MOD 
FORGE 
PVT.L10)VETRIVEL 
FORGIN 0 YES 7100161831

MOD FORGE 
PVT.LIMITED 19-10-2018 21-08-2017 04-09-2017 1,04,340.00 28-12-2018
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F201718RC2 FORGING - FM/FH LTI 2 11 10

1)HARIHAR ALLOYS 2)M 
M FORGINGS LT 3)STEEL 
& INDUSTR 4)UNITY 
FORGE PRI 5)VINIR 
ENGINEERI 6)VISHNU 
FORGE IN 7)THILLAI 
ENGINEE8)OMMI 
FORGE PVT. 9)MOD 
FORGE 
PVT.L10)VETRIVEL 
FORGIN 0 YES 7100161832

OMMI FORGE 
PVT. LTD. 19-10-2018 21-08-2017 04-09-2017 3,85,643.02 28-12-2018

F201718RC2 FORGING - OFE LTI 2 11 10

1)HARIHAR ALLOYS 2)M 
M FORGINGS LT 3)STEEL 
& INDUSTR 4)UNITY 
FORGE PRI 5)VINIR 
ENGINEERI 6)VISHNU 
FORGE IN 7)THILLAI 
ENGINEE8)OMMI 
FORGE PVT. 9)MOD 
FORGE 
PVT.L10)VETRIVEL 
FORGIN 0 YES 7100161833

OMMI FORGE 
PVT. LTD. 19-10-2018 21-08-2017 04-09-2017 1,15,439.85 28-12-2018
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F201718RC2 FORGING - TOA LTI 2 11 10

1)HARIHAR ALLOYS 2)M 
M FORGINGS LT 3)STEEL 
& INDUSTR 4)UNITY 
FORGE PRI 5)VINIR 
ENGINEERI 6)VISHNU 
FORGE IN 7)THILLAI 
ENGINEE8)OMMI 
FORGE PVT. 9)MOD 
FORGE 
PVT.L10)VETRIVEL 
FORGIN 0 YES 7100161834

OMMI FORGE 
PVT. LTD. 19-10-2018 21-08-2017 04-09-2017 2,34,014.50 28-12-2018

F201718RC2 FORGING - SB LTI 2 11 10

1)HARIHAR ALLOYS 2)M 
M FORGINGS LT 3)STEEL 
& INDUSTR 4)UNITY 
FORGE PRI 5)VINIR 
ENGINEERI 6)VISHNU 
FORGE IN 7)THILLAI 
ENGINEE8)OMMI 
FORGE PVT. 9)MOD 
FORGE 
PVT.L10)VETRIVEL 
FORGIN 0 YES 7100161835

OMMI FORGE 
PVT. LTD. 19-10-2018 21-08-2017 04-09-2017 19,348.50 28-12-2018
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F201718RC2 FORGING - OFE LTI 2 11 10

1)HARIHAR ALLOYS 2)M 
M FORGINGS LT 3)STEEL 
& INDUSTR 4)UNITY 
FORGE PRI 5)VINIR 
ENGINEERI 6)VISHNU 
FORGE IN 7)THILLAI 
ENGINEE8)OMMI 
FORGE PVT. 9)MOD 
FORGE 
PVT.L10)VETRIVEL 
FORGIN 0 YES 7100161836

STEEL & 
INDUSTRIAL 
FORGINGS LTD 19-10-2018 21-08-2017 04-09-2017 ########## 28-12-2018

F201718RC2 FORGING - FM/FH LTI 2 11 10

1)HARIHAR ALLOYS 2)M 
M FORGINGS LT 3)STEEL 
& INDUSTR 4)UNITY 
FORGE PRI 5)VINIR 
ENGINEERI 6)VISHNU 
FORGE IN 7)THILLAI 
ENGINEE8)OMMI 
FORGE PVT. 9)MOD 
FORGE 
PVT.L10)VETRIVEL 
FORGIN 0 YES 7100161837

UNITY FORGE 
PRIVATE LIMITED 19-10-2018 21-08-2017 04-09-2017 ########## 28-12-2018

X587001E Hanger,Insul &comp LTI 2 1 1 1)CAUVERY ENGINEE 0 YES 7100161841
CAUVERY 
ENGINEERING 19-10-2018 21-08-2017 04-09-2017 ########## 19-02-2019

LTI 7100161842 SHRI VINAYAKAA 19-10-2018 ########## 16-02-2019
LTI 7100161843 J M INDUSTRIES 19-10-2018 ########## 16-02-2019
LTI 7100161844 JJ INDUSTRIES 19-10-2018 ########## 16-02-2019
LTI 7100161845 SRI RAJESWARI 19-10-2018 ########## 16-02-2019
LTI 7100161846 AURORA SHAPERS 19-10-2018 ########## 16-02-2019
LTI 7100161847 SRI RAJESWARI 19-10-2018 ########## 16-02-2019
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LTI 7100161848 SREE KAMAKSHI 19-10-2018 ########## 16-02-2019
LTI 7100161849 ARUN 19-10-2018 ########## 16-02-2019
LTI 7100161850 SRI AMMAN 19-10-2018 ########## 16-02-2019
LTI 7100161851 SRI DURGA 19-10-2018 ########## 16-02-2019
LTI 7100161852 SRI RANGA 19-10-2018 ########## 16-02-2019
LTI 7100161853 AST INDUSTRIES 19-10-2018 ########## 16-02-2019
LTI 7100161855 SIVASAKTHI 19-10-2018 ########## 16-02-2019
LTI 7100161856 AURORA SHAPERS 19-10-2018 ########## 16-02-2019
LTI 7100161857 POWER FAB 19-10-2018 ########## 16-02-2019
LTI 7100161858 KALIN 19-10-2018 ########## 16-02-2019
LTI 7100161859 TRICHY METAL 19-10-2018 ########## 16-02-2019
LTI 7100161860 JAYALAKSHMI 19-10-2018 ########## 16-02-2019
LTI 7100161861 JAYANTH 19-10-2018 ########## 16-02-2019
LTI 7100161862 GLOBAL ENERGY 19-10-2018 ########## 16-02-2019
LTI 7100161863 GK FAB WORK, 19-10-2018 ########## 16-02-2019
LTI 7100161864 SRI VASAVI 19-10-2018 ########## 16-02-2019
LTI 7100161865 SRIEE 19-10-2018 ########## 16-02-2019
LTI 7100161866 JAGATHESH 19-10-2018 ########## 16-02-2019
LTI 7100161867 NBS FAB TECH 19-10-2018 ########## 16-02-2019
LTI 7100161868 BABY 19-10-2018 ########## 16-02-2019

PSS/PE-041 FB Cons-Non PRDN LTI 1 1 1 1)SREE AMMAN ENTE 0 YES 7100161869
SREE AMMAN 
ENTERPRISES 20-10-2018 21-08-2017 04-09-2017 6,600.00 24-11-2018

PSS/PE-041 FB Cons-Non PRDN LTI 1 1 1 1)PRAVEEN TRADING 0 YES 7100161870

PRAVEEN 
TRADING 
COMPANY, 20-10-2018 21-08-2017 04-09-2017 2,540.00 24-11-2018

1901800100 FB Consumable-PRDN LTI 2 7 7

1)SREE PAVITHRA I 
2)BALAMURUGAN ENG 
3)VINAYAK BUSINES 
4)LOKHANDWALA ENG 
5)JK FITWELL PVT 
6)FITWELL FASTENE 
7)HAJI IRON &STEE 0 YES 7100161871

SREE PAVITHRA 
INDUSTRIES, 20-10-2018 15-06-2018 26-06-2018 1,55,946.00 20-12-2018
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4201700076 PC Sub Delivery LTI 2 6 6

1)LEADER VALVES L 
2)VALTECH INDUSTR 
3)HI-TEC VALVES 
4)SANT VALVES PVT 
5)CRESCENT VALVES 
6)A.V.VALVES LTD, 0 YES 7100161872

CRESCENT VALVES 
MFG. CO PVT. 
LTD. 20-10-2018 27-06-2017 11-07-2017 3,68,395.00 19-12-2018

4201700076 PC Sub Delivery LTI 2 6 6

1)LEADER VALVES L 
2)VALTECH INDUSTR 
3)HI-TEC VALVES 
4)SANT VALVES PVT 
5)CRESCENT VALVES 
6)A.V.VALVES LTD, 0 YES 7100161873

LEADER VALVES 
LTD., 20-10-2018 27-06-2017 11-07-2017 1,20,381.00 19-12-2018

4201700076 PC Sub Delivery LTI 2 6 6

1)LEADER VALVES L 
2)VALTECH INDUSTR 
3)HI-TEC VALVES 
4)SANT VALVES PVT 
5)CRESCENT VALVES 
6)A.V.VALVES LTD, 0 YES 7100161874

VALTECH 
INDUSTRIES 20-10-2018 27-06-2017 11-07-2017 1,25,836.00 19-12-2018

2001800114 FB Cons-Non PRDN LTI 2 1 1 1)SRI BALAJI ENTE 0 YES 7100161875
SRI BALAJI 
ENTERPRISES 20-10-2018 18-06-2018 30-06-2018 62,503.00 22-01-2019
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ENSSL01232 SUBDELY -SILENCERS LTI 1 8 8

1)SRI SABARI STRU 
2)KANNAPIRAN ENGI 
3)GELLILE INDUSTR 
4)SHREERAM ENGINE 
5)JMS ENGINEERING 
6)MAHESWARA ENGIN 
7)NAGALAKSHMI 
ENG8)MARIA 
ENGINEERI 0 YES 7100161876

SRI SABARI 
STRUCTURAL 20-10-2018 21-06-2018 30-06-2018 ########## 12-01-2019

X587001E Hanger,Insul &comp LTI 2 1 1 1)GANGAI INDUSTRI 0 YES 7100161877
GANGAI 
INDUSTRIES, 20-10-2018 21-06-2018 30-06-2018 ########## 19-02-2019

2001800064 FB Cons-Non PRDN LTI 2 1 1 1)TUFLITE POLYMER 0 YES 7100161878
TUFLITE 
POLYMERS 20-10-2018 23-03-2018 05-04-2018 6,07,000.00 24-11-2018

4201700140 PC Sub Delivery LTI 2 5 5

1)IGP ENGINEERS P 
2)JAMES WALKER IN 
3)MADRAS INDUSTRI 
4)GOODRICH GASKET 
5)DYNAMIC GASKETS 0 YES 7100161879

DYNAMIC 
GASKETS PVT LTD 20-10-2018 14-11-2017 12-12-2017 8,732.00 19-12-2018

4201700140 PC Sub Delivery LTI 2 5 5

1)IGP ENGINEERS P 
2)JAMES WALKER IN 
3)MADRAS INDUSTRI 
4)GOODRICH GASKET 
5)DYNAMIC GASKETS 0 YES 7100161880

IGP ENGINEERS 
PRIVATE LIMITED, 20-10-2018 14-11-2017 12-12-2017 200.00 19-12-2018

2001800159 FB Cons-Non PRDN LTI 2 1 1 1)SHAKTHI FORMS 0 YES 7100161881 SHAKTHI FORMS 20-10-2018 23-08-2018 03-09-2018 4,66,200.00 19-10-2020
LTI 7100161882 POWER PLANT 20-10-2018 ########## 24-01-2019
LTI 7100161883 MASTERFAB 20-10-2018 ########## 25-01-2019
LTI 7100161884 IND AUTO 20-10-2018 ########## 24-01-2019
LTI 7100161885 FUGE INDUSTRIES 20-10-2018 4,35,750.13 25-01-2019
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LTI 7100161886 FUGE INDUSTRIES 20-10-2018 2,50,999.74 25-01-2019
LTI 7100161887 FUGE INDUSTRIES 20-10-2018 4,87,885.13 25-01-2019
LTI 7100161890 TRICHY  ENGG 20-10-2018 ########## 24-01-2019
LTI 7100161891 FUGE INDUSTRIES 20-10-2018 2,50,999.74 25-01-2019
LTI 7100161892 SRI 20-10-2018 ########## 25-01-2019
LTI 7100161893 IND AUTO 20-10-2018 ########## 24-01-2019
LTI 7100161894 VIJI ENGINEERING 20-10-2018 ########## 25-01-2019
LTI 7100161895 AATHI INDUSTRIES 20-10-2018 ########## 25-01-2019
LTI 7100161896 MASTERFAB 20-10-2018 ########## 25-01-2019
LTI 7100161897 BHARAKATH 20-10-2018 ########## 24-01-2019
LTI 7100161898 BHARAKATH 20-10-2018 ########## 24-01-2019
LTI 7100161899 FUGE INDUSTRIES 20-10-2018 1,19,927.24 25-01-2019
LTI 7100161900 MASTERFAB 20-10-2018 ########## 25-01-2019
LTI 7100161901 KRISHNA LAKSHMI 20-10-2018 2,01,633.64 25-01-2019
LTI 7100161902 APT GLOBAL 20-10-2018 ########## 25-01-2019
LTI 7100161903 THIRUPATHI 20-10-2018 ########## 25-01-2019
LTI 7100161904 SHREE 20-10-2018 ########## 24-01-2019
LTI 7100161905 FIVE STAR 20-10-2018 ########## 24-01-2019
LTI 7100161906 THIRUPATHI 20-10-2018 ########## 25-01-2019
LTI 7100161907 APT GLOBAL 20-10-2018 2,44,580.74 25-01-2019
LTI 7100161908 SRI YOGA 20-10-2018 ########## 25-01-2019
LTI 7100161909 APT GLOBAL 20-10-2018 ########## 25-01-2019
LTI 7100161910 TRICHY  ENGG 20-10-2018 ########## 24-01-2019
LTI 7100161911 FUGE INDUSTRIES 20-10-2018 7,20,451.66 25-01-2019
LTI 7100161913 SHREE 20-10-2018 ########## 24-01-2019
LTI 7100161914 THIRUPATHI 20-10-2018 ########## 25-01-2019
LTI 7100161915 KRISHNA LAKSHMI 20-10-2018 ########## 24-01-2019
LTI 7100161916 POWER PLANT 20-10-2018 ########## 25-01-2019
LTI 7100161917 BHARAKATH 20-10-2018 ########## 24-01-2019
LTI 7100161918 FIVE STAR 20-10-2018 ########## 25-01-2019
LTI 7100161919 FUGE INDUSTRIES 20-10-2018 4,35,750.13 25-01-2019
LTI 7100161920 UNI PROFILES 20-10-2018 ########## 25-01-2019
LTI 7100161921 SRI RAJESWARI 20-10-2018 8,45,446.25 25-01-2019
LTI 7100161922 SHREE 20-10-2018 ########## 24-01-2019
LTI 7100161923 VIJI ENGINEERING 20-10-2018 ########## 25-01-2019
LTI 7100161924 TRICHY  ENGG 20-10-2018 ########## 25-01-2019
LTI 7100161925 APT GLOBAL 20-10-2018 2,44,580.74 25-01-2019
LTI 7100161926 FUGE INDUSTRIES 20-10-2018 1,92,376.60 25-01-2019
LTI 7100161927 APT GLOBAL 20-10-2018 ########## 25-01-2019
LTI 7100161928 MANGAY 20-10-2018 2,84,844.09 25-01-2019
LTI 7100161930 NBS FAB TECH 20-10-2018 ########## 24-01-2019
LTI 7100161931 MASTER FAB 20-10-2018 ########## 25-01-2019
LTI 7100161932 AATHI INDUSTRIES 20-10-2018 ########## 24-01-2019
LTI 7100161933 AATHI INDUSTRIES 20-10-2018 ########## 25-01-2019
LTI 7100161934 FUGE INDUSTRIES 20-10-2018 1,45,233.06 25-01-2019
LTI 7100161935 POWER PLANT 20-10-2018 ########## 25-01-2019
LTI 7100161936 IND AUTO 20-10-2018 ########## 24-01-2019
LTI 7100161937 FUGE INDUSTRIES 20-10-2018 26,142.05 25-01-2019
LTI 7100161939 IND AUTO 20-10-2018 ########## 24-01-2019
LTI 7100161940 POWER PLANT 20-10-2018 2,64,973.02 25-01-2019
LTI 7100161941 FIVE STAR 20-10-2018 2,01,633.64 25-01-2019
LTI 7100161942 MANGAY 20-10-2018 3,76,313.25 25-01-2019
LTI 7100161943 MANGAY 20-10-2018 3,76,313.25 25-01-2019
LTI 7100161944 IND AUTO 20-10-2018 ########## 24-01-2019
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LTI 7100161945 POWER PLANT 20-10-2018 ########## 25-01-2019
LTI 7100161946 SRI RAJESWARI 20-10-2018 ########## 24-01-2019
LTI 7100161947 FUGE INDUSTRIES 20-10-2018 7,20,451.66 25-01-2019
LTI 7100161948 FIVE STAR 20-10-2018 ########## 25-01-2019
LTI 7100161949 KRISHNA LAKSHMI 20-10-2018 ########## 25-01-2019
LTI 7100161950 MASTER FAB 20-10-2018 ########## 25-01-2019
LTI 7100161951 MANGAY 20-10-2018 ########## 24-01-2019
LTI 7100161952 MANGAY 20-10-2018 2,84,844.09 25-01-2019
LTI 7100161953 SRI RAJESWARI 20-10-2018 7,41,679.28 25-01-2019
LTI 7100161954 THIRUPATHI 20-10-2018 ########## 25-01-2019
LTI 7100161955 POWER PLANT 20-10-2018 2,64,973.02 25-01-2019
LTI 7100161956 NBS FAB TECH 20-10-2018 ########## 25-01-2019
LTI 7100161957 TRICHY  ENGG 20-10-2018 ########## 25-01-2019
LTI 7100161958 FUGE INDUSTRIES 20-10-2018 1,45,233.06 25-01-2019
LTI 7100161960 FIVE STAR 20-10-2018 ########## 25-01-2019
LTI 7100161961 FUGE INDUSTRIES 20-10-2018 1,92,376.60 25-01-2019
LTI 7100161962 UNI PROFILES 20-10-2018 ########## 25-01-2019
LTI 7100161963 UNI PROFILES 20-10-2018 6,47,055.43 25-01-2019
LTI 7100161964 MANGAY 20-10-2018 ########## 25-01-2019
LTI 7100161965 FUGE INDUSTRIES 20-10-2018 26,142.05 25-01-2019
LTI 7100161967 SRI RAJESWARI 20-10-2018 9,18,770.28 25-01-2019
LTI 7100161968 MASTERFAB 20-10-2018 ########## 24-01-2019
LTI 7100161969 FIVE STAR 20-10-2018 ########## 24-01-2019
LTI 7100161971 SHREE 20-10-2018 ########## 24-01-2019
LTI 7100161972 FUGE INDUSTRIES 20-10-2018 1,19,927.24 25-01-2019
LTI 7100161973 FUGE INDUSTRIES 20-10-2018 4,87,885.13 25-01-2019

ENCSV-2549 CASTING - SVSRV LTI 1 2 2
1)KRISHNA ENGG.CO 
2)SRI VISHNU FOUN 0 YES 7100161974

SRI VISHNU 
FOUNDRIES, 22-10-2018 04-10-2018 15-10-2018 1,17,700.00 14-01-2018

4201800059 PC Sub Delivery LTI 2 1 1 1)DHANBAD ROCKWOO 0 YES 7100161975

DHANBAD 
ROCKWOOL 
INSULATION PVT 22-10-2018 20-07-2018 31-07-2018 33,030.00 22-11-2018

ENSHP00696 SUBDELY - HPLP LTI 2 2 2
1)RUBBER PRODUCTS 
2)VAKO SEALS PRIV 0 YES 7100161976

RUBBER 
PRODUCTS 22-10-2018 07-09-2018 19-09-2018 120.00 17-12-2018

ENSHP00696 SUBDELY - HPLP LTI 2 2 2
1)RUBBER PRODUCTS 
2)VAKO SEALS PRIV 0 YES 7100161977

VAKO SEALS 
PRIVATE LIMTED, 22-10-2018 07-09-2018 19-09-2018 8,170.00 17-12-2018

1401800064 FB Casting&Forging LTI 2 4 3

1)CHW FORGE PRIVA 
2)KISAAN STEELS P 
3)INNOFORGE PVT. 1 1)HI-TECH FORGING YES 7100161978

CHW FORGE 
PRIVATE LIMITED. 22-10-2018 31-07-2018 11-08-2018 20,370.00 12-03-2019
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1801800883 FB Sub-Dely(Mech). LTI 2 6 5

1)ONKAR BEARING C 
2)C.K.BEARING CO. 
3)DURGA BEARINGS 
4)SREE MURUGAN BE 
5)AUSTIN ENGINEER 0 YES 7100161979

AUSTIN 
ENGINEERING CO 
LTD. 22-10-2018 14-08-2018 28-08-2018 1,94,900.00 31-12-2018

1401800064 FB Casting&Forging LTI 2 4 3

1)CHW FORGE PRIVA 
2)KISAAN STEELS P 
3)INNOFORGE PVT. 1 1)HI-TECH FORGING YES 7100161980

INNOFORGE PVT. 
LTD., 22-10-2018 31-07-2018 11-08-2018 1,80,725.00 16-01-2019

1801800883 FB Sub-Dely(Mech). LTI 2 6 5

1)ONKAR BEARING C 
2)C.K.BEARING CO. 
3)DURGA BEARINGS 
4)SREE MURUGAN BE 
5)AUSTIN ENGINEER 0 YES 7100161981

DURGA BEARINGS 
PVT.LTD 22-10-2018 14-08-2018 28-08-2018 95,844.00 24-01-2019

4101800024 PC Fittings LTI 2 5 4

1)EFTEN ENGINEERI 
2)S&G ENGINEERS ( 
3)GUJARAT INFRAPI 
4)FIT TECH INDUST 0 YES 7100161982

S&G ENGINEERS 
(P) LTD 22-10-2018 01-09-2018 12-09-2018 ########## 31-12-2018

1401800064 FB Casting&Forging LTI 2 4 3

1)CHW FORGE PRIVA 
2)KISAAN STEELS P 
3)INNOFORGE PVT. 1 1)HI-TECH FORGING YES 7100161983

KISAAN STEELS 
PVT. LTD., 22-10-2018 31-07-2018 11-08-2018 2,77,487.00 23-01-2019

RC-SAC-003 SUBDELY - ACT-B6 LTI 2 3 3

1)LIMITORQUE INDI 
2)ROTORK CONTROLS 
3)AUMA (INDIA) PR 0 YES 7100161984

LIMITORQUE (I) 
LTD., 22-10-2018 12-12-2016 25-01-2017 2,55,700.00 15-03-2019
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RC-SAC-003 SUBDELY - ACT-B6 LTI 2 3 3

1)LIMITORQUE INDI 
2)ROTORK CONTROLS 
3)AUMA (INDIA) PR 0 YES 7100161985

LIMITORQUE (I) 
LTD., 22-10-2018 12-12-2016 25-01-2017 ########## 15-03-2019

RC-SAC-003 SUBDELY - ACT-B6 LTI 2 3 3

1)LIMITORQUE INDI 
2)ROTORK CONTROLS 
3)AUMA (INDIA) PR 0 YES 7100161986

LIMITORQUE (I) 
LTD., 22-10-2018 12-12-2016 25-01-2017 5,11,400.00 10-03-2019

1801800885 FB Sub-Dely(Mech). LTI 2 2 2
1)VETRI ELASTOMER 
2)SUNDARAM INDUST 0 YES 7100161987

SUNDARAM 
INDUSTRIES PVT 
LTD. 22-10-2018 14-08-2018 28-08-2018 2,96,640.00 30-12-2018

RC-SAC-003 SUBDELY - ACT-B6 LTI 2 3 3

1)LIMITORQUE INDI 
2)ROTORK CONTROLS 
3)AUMA (INDIA) PR 0 YES 7100161988

LIMITORQUE (I) 
LTD., 22-10-2018 12-12-2016 25-01-2017 8,29,487.00 10-03-2019

RC-SAC-003 SUBDELY - ACT-B6 LTI 2 3 3

1)LIMITORQUE INDI 
2)ROTORK CONTROLS 
3)AUMA (INDIA) PR 0 YES 7100161989

LIMITORQUE (I) 
LTD., 22-10-2018 12-12-2016 25-01-2017 ########## 15-03-2019

REPEAT ORD FB Sub-Dely (C&I). LTI 2 1 1 1)VALTEX INDIA, 0 YES 7100161991 VALTEX INDIA, 23-10-2018 12-12-2016 25-01-2017 5,029.20 04-12-2018
LTI 7100161992 STUD INDIA, 23-10-2018 16-06-2018 26-06-2018 44,870.00 17-10-2018
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RC1819-C01 CASTING - OFE LTI 2 12 11

1)MADURA STEEL IN 
2)MANIS FOUNDRIES 
3)COIMBATORE SUPE 
4)ULTIMATE ALLOYS 
5)SUEERAA ALLOYS 
6)SPB NEW ALLOYS 
7)BALAJI SUPER AL8)SRI 
STEEL INDUS 9)SHREE 
HARIE STE10)SHREE 
KUMARAN 
A11)VINAYAKA ELECTR 0 YES 7100161993

BALAJI SUPER 
ALLOYS 23-10-2018 30-03-2018 13-04-2018 ########## 31-01-2019

RC1819-C01 CASTING - OFE LTI 2 12 11

1)MADURA STEEL IN 
2)MANIS FOUNDRIES 
3)COIMBATORE SUPE 
4)ULTIMATE ALLOYS 
5)SUEERAA ALLOYS 
6)SPB NEW ALLOYS 
7)BALAJI SUPER AL8)SRI 
STEEL INDUS 9)SHREE 
HARIE STE10)SHREE 
KUMARAN 
A11)VINAYAKA ELECTR 0 YES 7100161994

COIMBATORE 
SUPER ALLOYS (P) 
LTD 23-10-2018 30-03-2018 13-04-2018 ########## 31-01-2019
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LTI 7100161995 POWER PIPING 23-10-2018 16-05-2018 08-06-2018 1,03,164.10 20-02-2019
LTI 7100161996 POWER PIPING 23-10-2018 16-05-2018 08-06-2018 8,52,049.45 20-02-2019

RC1819-C01 CASTING - OFE LTI 2 12 11

1)MADURA STEEL IN 
2)MANIS FOUNDRIES 
3)COIMBATORE SUPE 
4)ULTIMATE ALLOYS 
5)SUEERAA ALLOYS 
6)SPB NEW ALLOYS 
7)BALAJI SUPER AL8)SRI 
STEEL INDUS 9)SHREE 
HARIE STE10)SHREE 
KUMARAN 
A11)VINAYAKA ELECTR 0 YES 7100161997

MADURA STEEL 
INDUSTRIES PVT 
LTD 23-10-2018 30-03-2018 13-04-2018 2,56,800.96 31-01-2019

LTI 7100161998 POWER PIPING 23-10-2018 16-05-2018 08-06-2018 337.17 20-02-2019
LTI 7100161999 POWER PIPING 23-10-2018 16-05-2018 08-06-2018 32,370.95 20-02-2019
LTI 7100162000 POWER PIPING 23-10-2018 16-05-2018 08-06-2018 6,893.08 20-02-2019
LTI 7100162001 POWER PIPING 23-10-2018 16-05-2018 08-06-2018 43,195.15 20-02-2019
LTI 7100162002 POWER PIPING 23-10-2018 16-05-2018 08-06-2018 1,10,846.36 20-02-2019
LTI 7100162003 POWER PIPING 23-10-2018 16-05-2018 08-06-2018 1,55,911.01 20-02-2019
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RC1819-C01 CASTING - OFE LTI 2 12 11

1)MADURA STEEL IN 
2)MANIS FOUNDRIES 
3)COIMBATORE SUPE 
4)ULTIMATE ALLOYS 
5)SUEERAA ALLOYS 
6)SPB NEW ALLOYS 
7)BALAJI SUPER AL8)SRI 
STEEL INDUS 9)SHREE 
HARIE STE10)SHREE 
KUMARAN 
A11)VINAYAKA ELECTR 0 YES 7100162004

MANIS 
FOUNDRIES PVT 
LTD., 23-10-2018 30-03-2018 13-04-2018 ########## 31-01-2019

LTI 7100162005 POWER PIPING 23-10-2018 16-05-2018 08-06-2018 ########## 20-02-2019
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RC1819-C01 CASTING - OFE LTI 2 12 11

1)MADURA STEEL IN 
2)MANIS FOUNDRIES 
3)COIMBATORE SUPE 
4)ULTIMATE ALLOYS 
5)SUEERAA ALLOYS 
6)SPB NEW ALLOYS 
7)BALAJI SUPER AL8)SRI 
STEEL INDUS 9)SHREE 
HARIE STE10)SHREE 
KUMARAN 
A11)VINAYAKA ELECTR 0 YES 7100162006

SHREE HARIE 
STEEL & ALLOYS 23-10-2018 30-03-2018 13-04-2018 3,06,185.76 31-01-2019

LTI 7100162007 POWER PIPING 23-10-2018 16-05-2018 08-06-2018 ########## 20-02-2019
LTI 7100162008 POWER PIPING 23-10-2018 16-05-2018 08-06-2018 3,68,393.50 20-02-2019
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RC1819-C01 CASTING - OFE LTI 2 12 11

1)MADURA STEEL IN 
2)MANIS FOUNDRIES 
3)COIMBATORE SUPE 
4)ULTIMATE ALLOYS 
5)SUEERAA ALLOYS 
6)SPB NEW ALLOYS 
7)BALAJI SUPER AL8)SRI 
STEEL INDUS 9)SHREE 
HARIE STE10)SHREE 
KUMARAN 
A11)VINAYAKA ELECTR 0 YES 7100162009

SHREE KUMARAN 
ALLOYS, 23-10-2018 30-03-2018 13-04-2018 ########## 31-01-2019

RC1819-C01 CASTING - OFE LTI 2 12 11

1)MADURA STEEL IN 
2)MANIS FOUNDRIES 
3)COIMBATORE SUPE 
4)ULTIMATE ALLOYS 
5)SUEERAA ALLOYS 
6)SPB NEW ALLOYS 
7)BALAJI SUPER AL8)SRI 
STEEL INDUS 9)SHREE 
HARIE STE10)SHREE 
KUMARAN 
A11)VINAYAKA ELECTR 0 YES 7100162010

SPB NEW ALLOYS 
STEEL PVT.LTD., 23-10-2018 30-03-2018 13-04-2018 ########## 31-01-2019



Tender No
ITEM / Nature of 
Work

Mode of 
tender 
enquiry

Type of 
Bidding 
Single / 
Two bid 
System

No of 
Tenders 
Received
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Tech_Eval

Nos. and 
Names of 
Parties 
Not 
Qualified

Parties Not Qualified 
After Tech 
EvalParties Not 
Qualified After 
Tech_Eval

Whether 
contract 
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Net order 
value in INR
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RC1819-C01 CASTING - OFE LTI 2 12 11

1)MADURA STEEL IN 
2)MANIS FOUNDRIES 
3)COIMBATORE SUPE 
4)ULTIMATE ALLOYS 
5)SUEERAA ALLOYS 
6)SPB NEW ALLOYS 
7)BALAJI SUPER AL8)SRI 
STEEL INDUS 9)SHREE 
HARIE STE10)SHREE 
KUMARAN 
A11)VINAYAKA ELECTR 0 YES 7100162011

ULTIMATE ALLOYS 
PVT LTD 23-10-2018 30-03-2018 13-04-2018 ########## 31-01-2019

2001800150 FB Cons-Non PRDN LTI 2 5 3
1) 2)JAYAVEL AGENCY 
3)PRAVEEN TRADING 2 1)AVIA TECH 2) YES 7100162012 JAYAVEL AGENCY 30-10-2018 14-08-2018 05-09-2018 45,000.00 18-12-2018

2931800053 Tool Engg-SC,PURC LTI 1 1 1 1)VEE PEE INDUSTR 0 YES 7100162013
VEE PEE 
INDUSTRIES 24-10-2018 19-07-2018 08-08-2018 26,100.00 31-01-2019

4401800019 Hanger,Insul &comp LTI 2 6 6

1)UNITY FORGE PRI 
2)THILLAI ENGINEE 
3)MOD FORGE PVT.L 
4)VETRIVEL FORGIN 
5)CHENNAI FORGE P 
6)VARSHA TECHNOLO 0 YES 7100162014

THILLAI 
ENGINEERING 
WORKS, 24-10-2018 07-08-2018 18-08-2018 ########## 25-08-2018

2931800072 Tool Engg-SC,PURC LTI 1 2 2
1)SIZE CONTROL GA 
2)SIZE MASTERS GA 0 YES 7100162015

SIZE CONTROL 
GAUGES & TOOLS 
PVT LTD 24-10-2018 31-08-2018 15-09-2018 61,230.00 31-01-2019
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4401800019 Hanger,Insul &comp LTI 2 6 6

1)UNITY FORGE PRI 
2)THILLAI ENGINEE 
3)MOD FORGE PVT.L 
4)VETRIVEL FORGIN 
5)CHENNAI FORGE P 
6)VARSHA TECHNOLO 0 YES 7100162016

VARSHA 
TECHNOLOGY 24-10-2018 07-08-2018 18-08-2018 ########## 25-08-2018

4401800019 Hanger,Insul &comp LTI 2 6 6

1)UNITY FORGE PRI 
2)THILLAI ENGINEE 
3)MOD FORGE PVT.L 
4)VETRIVEL FORGIN 
5)CHENNAI FORGE P 
6)VARSHA TECHNOLO 0 YES 7100162017

VETRIVEL 
FORGINGS, 24-10-2018 07-08-2018 18-08-2018 2,90,000.00 25-08-2018

4201800068 PC Sub Delivery LTI 2 4 4

1)INSTRUMENTATION 
2)KSB MIL CONTROL 
3)KOSO INDIA PRIV 
4)SEVERN GLOCON I 0 YES 7100162018

INSTRUMENTATIO
N LTD., 24-10-2018 06-08-2018 16-08-2018 ########## 24-01-2019

RCSOF90002 SUBDELY - OFE LTI 2 4 4

1)IGP ENGINEERS P 
2)PACKINGS & JOIN 
3)GOODRICH GASKET 
4)ASIAN SEALING P 0 YES 7100162019

IGP ENGINEERS 
PRIVATE LIMITED, 24-10-2018 01-12-2017 11-12-2017 5,70,432.00 19-12-2018

RCSOF90002 SUBDELY - OFE LTI 2 4 4

1)IGP ENGINEERS P 
2)PACKINGS & JOIN 
3)GOODRICH GASKET 
4)ASIAN SEALING P 0 YES 7100162020

PACKINGS & 
JOINTINGS 
GASKETS (P) LT 24-10-2018 01-12-2017 11-12-2017 18,500.00 19-12-2018



Tender No
ITEM / Nature of 
Work

Mode of 
tender 
enquiry

Type of 
Bidding 
Single / 
Two bid 
System

No of 
Tenders 
Received

Nos. and 
Names of 
Parties 
Qualified afte

Parties Qualified After 
Tech EvalParties 
Qualified After 
Tech_Eval

Nos. and 
Names of 
Parties 
Not 
Qualified

Parties Not Qualified 
After Tech 
EvalParties Not 
Qualified After 
Tech_Eval

Whether 
contract 
awarded 
to lowest 
tende Contract No Contractor Name

Cate
gory

Category 
Description Doc. Dt

Date of 
Publication 
of NIT

Last Date of 
Receipt of 
Tender

Net order 
value in INR

Scheduled 
Date of 
Completion 
of supplies

1701801267 FB Sub-Dely (C&I). LTI 2 2 2
1)EM ELECTRONIX P 
2)VERATRONIKS 0 YES 7100162021

EM ELECTRONIX 
P.LTD. 24-10-2018 10-07-2018 20-07-2018 73,320.00 06-02-2019

PE0095 FB M&S  Spares Cap LTI 1 1 1 1)AVIA TECH 0 YES 7100162022 AVIA TECH 24-10-2018 10-07-2018 20-07-2018 8,005.00 07-11-2018

RCSOF90002 SUBDELY - OFE LTI 2 4 4

1)IGP ENGINEERS P 
2)PACKINGS & JOIN 
3)GOODRICH GASKET 
4)ASIAN SEALING P 0 YES 7100162023

ASIAN SEALING 
PRODUCTS PVT 
LTD. 24-10-2018 01-12-2017 11-12-2017 60,900.00 19-12-2018

RCSOF99003 SUBDELY - OFE LTI 2 3 3

1)FCS FLUORO CARB 
2)LOKIT POLYMER P 
3)MASTERSEALS INT 0 YES 7100162024

FCS FLUORO 
CARBON SEALS 
PVT LTD 24-10-2018 04-10-2017 11-10-2017 4,27,056.00 19-12-2018

LTI 7100162025 JNN ENERGY 24-10-2018 3,15,842.80 29-01-2019
LTI 7100162026 APT GLOBAL 24-10-2018 24,522.97 29-01-2019
LTI 7100162027 APT GLOBAL 24-10-2018 58,772.42 29-01-2019
LTI 7100162028 APT GLOBAL 24-10-2018 16,633.34 29-01-2019
LTI 7100162029 V.K.ENTERPRISES, 24-10-2018 3,77,725.92 16-02-2019
LTI 7100162030 V.K.ENTERPRISES, 24-10-2018 9,67,189.91 16-02-2019
LTI 7100162032 VIJAY 24-10-2018 ########## 29-01-2019
LTI 7100162033 GREENLAND 24-10-2018 3,97,360.26 29-01-2019
LTI 7100162034 TRICHY  ENGG 24-10-2018 ########## 29-01-2019
LTI 7100162035 ESSAR STEEL 24-10-2018 2,40,318.60 29-01-2019
LTI 7100162036 SRI RAJESWARI 24-10-2018 ########## 28-01-2019
LTI 7100162037 SRI RAJESWARI 24-10-2018 ########## 29-01-2019
LTI 7100162038 VIJI ENGINEERING 24-10-2018 ########## 29-01-2019
LTI 7100162039 JJ INDUSTRIES 24-10-2018 3,97,360.26 29-01-2019
LTI 7100162040 APT GLOBAL 24-10-2018 7,24,649.99 29-01-2019
LTI 7100162041 SRI BALAJI 24-10-2018 7,67,583.83 28-01-2019
LTI 7100162042 RAMNATH IRON & 24-10-2018 4,55,680.00 28-01-2019
LTI 7100162043 ANNAI 24-10-2018 3,25,004.79 29-01-2019
LTI 7100162044 ANNAI 24-10-2018 12,881.26 29-01-2019
LTI 7100162045 AST INDUSTRIES 24-10-2018 ########## 28-01-2019
LTI 7100162046 GREENLAND 24-10-2018 4,74,709.25 29-01-2019
LTI 7100162047 FIROZE 24-10-2018 5,07,362.75 29-01-2019
LTI 7100162048 APT GLOBAL 24-10-2018 13,817.43 29-01-2019
LTI 7100162049 RAMNATH IRON & 24-10-2018 ########## 29-01-2019
LTI 7100162050 V.K.ENTERPRISES, 24-10-2018 1,35,388.90 29-01-2019
LTI 7100162051 KUMAR 24-10-2018 ########## 29-01-2019
LTI 7100162052 VIJAY 24-10-2018 2,71,767.02 29-01-2019
LTI 7100162053 ANNAI 24-10-2018 4,033.21 29-01-2019
LTI 7100162054 JNN ENERGY 24-10-2018 3,15,842.80 29-01-2019
LTI 7100162055 APT GLOBAL 24-10-2018 58,772.42 29-01-2019
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LTI 7100162056 VIJI ENGINEERING 24-10-2018 ########## 28-01-2019
LTI 7100162057 FIROZE 24-10-2018 6,52,416.15 29-01-2019
LTI 7100162058 APT GLOBAL 24-10-2018 14,490.96 29-01-2019
LTI 7100162059 GREENLAND 24-10-2018 8,86,462.94 29-01-2019
LTI 7100162060 SHREE 24-10-2018 ########## 28-01-2019
LTI 7100162061 APT GLOBAL 24-10-2018 ########## 29-01-2019
LTI 7100162062 VIJAY 24-10-2018 2,71,767.02 29-01-2019
LTI 7100162063 VIJI ENGINEERING 24-10-2018 ########## 29-01-2019
LTI 7100162064 JJ INDUSTRIES 24-10-2018 1,59,323.32 29-01-2019
LTI 7100162065 SHREE 24-10-2018 ########## 29-01-2019
LTI 7100162066 V.K.ENTERPRISES, 24-10-2018 1,35,388.90 29-01-2019
LTI 7100162067 JJ INDUSTRIES 24-10-2018 2,88,790.63 29-01-2019
LTI 7100162068 ESSAR STEEL 24-10-2018 ########## 29-01-2019
LTI 7100162069 SHREE 24-10-2018 1,96,350.99 29-01-2019
LTI 7100162070 EESA FABRICATOR 24-10-2018 3,67,232.97 04-02-2019
LTI 7100162071 SRI BALAJI 24-10-2018 ########## 28-01-2019
LTI 7100162072 JNN ENERGY 24-10-2018 3,15,842.80 29-01-2019
LTI 7100162073 FIROZE 24-10-2018 8,32,460.07 29-01-2019
LTI 7100162074 FIROZE 24-10-2018 6,52,416.15 29-01-2019
LTI 7100162075 EESA FABRICATOR 24-10-2018 ########## 04-02-2019
LTI 7100162076 RAMNATH IRON & 24-10-2018 ########## 29-01-2019
LTI 7100162077 RAMNATH IRON & 24-10-2018 8,02,098.85 28-01-2019
LTI 7100162078 SRI VASAVI 24-10-2018 1,56,972.35 29-01-2019
LTI 7100162079 ESSAR STEEL 24-10-2018 2,40,318.60 29-01-2019
LTI 7100162080 KUMAR 24-10-2018 ########## 29-01-2019
LTI 7100162081 CONTECH 24-10-2018 ########## 28-01-2019
LTI 7100162082 SRI RAJESWARI 24-10-2018 9,70,290.39 29-01-2019
LTI 7100162083 JJ INDUSTRIES 24-10-2018 1,59,323.32 29-01-2019
LTI 7100162084 ANNAI 24-10-2018 3,25,004.79 29-01-2019
LTI 7100162085 AST INDUSTRIES 24-10-2018 4,79,093.54 29-01-2019
LTI 7100162086 APT GLOBAL 24-10-2018 24,522.97 29-01-2019
LTI 7100162087 SRI LAKSHMI 24-10-2018 ########## 29-01-2019
LTI 7100162088 RAMNATH IRON & 24-10-2018 3,43,877.17 29-01-2019
LTI 7100162089 JJ INDUSTRIES 24-10-2018 9,47,003.79 29-01-2019
LTI 7100162090 ESSAR STEEL 24-10-2018 ########## 29-01-2019
LTI 7100162091 SRI RAJESWARI 24-10-2018 9,70,290.39 29-01-2019
LTI 7100162092 VIJI ENGINEERING 24-10-2018 1,96,350.99 29-01-2019
LTI 7100162093 EESA FABRICATOR 24-10-2018 58,757.25 04-02-2019
LTI 7100162094 APT GLOBAL 24-10-2018 14,490.96 29-01-2019
LTI 7100162095 V.K.ENTERPRISES, 24-10-2018 1,23,445.78 29-01-2019
LTI 7100162096 V.K.ENTERPRISES, 24-10-2018 4,48,543.10 29-01-2019
LTI 7100162097 RAMNATH IRON & 24-10-2018 4,593.67 29-01-2019
LTI 7100162098 SRI VASAVI 24-10-2018 6,65,575.91 29-01-2019
LTI 7100162099 JJ INDUSTRIES 24-10-2018 2,88,790.63 29-01-2019
LTI 7100162102 SHREE 24-10-2018 7,29,401.43 29-01-2019
LTI 7100162104 ANNAI 24-10-2018 12,881.26 29-01-2019
LTI 7100162105 RAMNATH IRON & 24-10-2018 48,060.00 29-01-2019
LTI 7100162106 APT GLOBAL 24-10-2018 13,817.43 29-01-2019
LTI 7100162107 GREENLAND 24-10-2018 4,74,709.25 29-01-2019
LTI 7100162108 AST INDUSTRIES 24-10-2018 ########## 28-01-2019
LTI 7100162109 BALAJI 24-10-2018 7,57,030.32 29-01-2019
LTI 7100162110 VIJAY 24-10-2018 ########## 29-01-2019
LTI 7100162111 CONTECH 24-10-2018 ########## 28-01-2019
LTI 7100162112 SHREE 24-10-2018 ########## 29-01-2019



Tender No
ITEM / Nature of 
Work

Mode of 
tender 
enquiry

Type of 
Bidding 
Single / 
Two bid 
System

No of 
Tenders 
Received

Nos. and 
Names of 
Parties 
Qualified afte

Parties Qualified After 
Tech EvalParties 
Qualified After 
Tech_Eval

Nos. and 
Names of 
Parties 
Not 
Qualified

Parties Not Qualified 
After Tech 
EvalParties Not 
Qualified After 
Tech_Eval

Whether 
contract 
awarded 
to lowest 
tende Contract No Contractor Name

Cate
gory

Category 
Description Doc. Dt

Date of 
Publication 
of NIT

Last Date of 
Receipt of 
Tender

Net order 
value in INR

Scheduled 
Date of 
Completion 
of supplies

LTI 7100162113 RAMNATH IRON & 24-10-2018 6,452.50 29-01-2019
LTI 7100162114 ANNAI 24-10-2018 ########## 28-01-2019
LTI 7100162115 ANNAI 24-10-2018 43,087.16 29-01-2019
LTI 7100162116 APT GLOBAL 24-10-2018 16,633.34 29-01-2019
LTI 7100162117 GREENLAND 24-10-2018 4,07,369.40 29-01-2019
LTI 7100162118 BALAJI 24-10-2018 9,01,904.04 29-01-2019
LTI 7100162119 BALAJI 24-10-2018 2,36,328.13 29-01-2019
LTI 7100162120 SRI VASAVI 24-10-2018 1,56,972.35 29-01-2019
LTI 7100162121 BALAJI 24-10-2018 7,57,030.32 29-01-2019
LTI 7100162122 SHREE 24-10-2018 ########## 29-01-2019
LTI 7100162123 VIJI ENGINEERING 24-10-2018 7,29,401.43 29-01-2019
LTI 7100162124 EESA FABRICATOR 24-10-2018 2,13,710.40 04-02-2019
LTI 7100162125 RAMNATH IRON & 24-10-2018 12,905.00 29-01-2019
LTI 7100162126 EESA FABRICATOR 24-10-2018 1,22,410.99 04-02-2019
LTI 7100162127 EESA FABRICATOR 24-10-2018 4,96,411.58 03-02-2019
LTI 7100162128 ANNAI 24-10-2018 43,087.16 29-01-2019
LTI 7100162129 ANNAI 24-10-2018 ########## 28-01-2019
LTI 7100162130 ANNAI 24-10-2018 4,033.21 29-01-2019

2931800077 Tool Engg-SC,PURC LTI 1 4 4

1)VETRI ELASTOMER 
2)POLYMER PRODUCT 
3)VAKO SEALS PRIV 
4)KRISHNA RUBBER 0 YES 7100162131

KRISHNA RUBBER 
PRODUCT 25-10-2018 04-09-2018 19-09-2018 3,540.00 31-12-2018

ENCTA-2550 CASTING - TOA LTI 2 4 4

1)DEFFREE ENGG P 
2)MADRAS CUPPRUM 
3)RRK ALLOYS 
4)CASTECH FOUNDRI 0 YES 7100162132

DEFFREE ENGG P 
LTD 25-10-2018 08-10-2018 16-10-2018 ########## 03-01-2019

ENCSV-2539 CASTING - SVSRV LTI 1 3 3

1)DEFFREE ENGG P 
2)MADRAS CUPPRUM 
3)RRK ALLOYS 0 YES 7100162133

DEFFREE ENGG P 
LTD 25-10-2018 04-09-2018 14-09-2018 7,33,545.00 20-12-2018

ENCFM-2548 CASTING - FM / FH LTI 1 4 4

1)CAST ALLOYS, 
2)MADRAS CUPPRUM 
3)VELAAN ENGINEER 
4)MARUTHI CAST PR 0 YES 7100162134

VELAAN 
ENGINEERING 25-10-2018 04-10-2018 15-10-2018 1,61,040.00 03-01-2019
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ENCFM-2548 CASTING - TOA LTI 1 4 4

1)CAST ALLOYS, 
2)MADRAS CUPPRUM 
3)VELAAN ENGINEER 
4)MARUTHI CAST PR 0 YES 7100162135

MARUTHI CAST 
PRODUCTS, 25-10-2018 04-10-2018 15-10-2018 1,46,250.00 03-01-2019

4101700059 PC Fittings LTI 2 5 5

1)HARIHAR ALLOYS 
2)S&G ENGINEERS ( 
3)KISAAN STEELS P 
4)C.D INDUSTRIES 
5)METAL FORGINGS 0 YES 7100162136

S&G ENGINEERS 
(P) LTD 25-10-2018 21-11-2017 02-12-2017 875.00 25-02-2019

1701801209 FB Sub-Dely (C&I). LTI 2 3 3

1)INSTRUMENTATION 
2)KELTRON CONTROL 
3)ROTEX MANUFACTU 0 YES 7100162137

INSTRUMENTATIO
N LTD., 25-10-2018 05-07-2018 17-07-2018 ########## 23-05-2019

1701801209 FB Sub-Dely (C&I). LTI 2 3 3

1)INSTRUMENTATION 
2)KELTRON CONTROL 
3)ROTEX MANUFACTU 0 YES 7100162138

INSTRUMENTATIO
N LTD., 25-10-2018 05-07-2018 17-07-2018 ########## 23-05-2019

ENSSV40564 SUBDELY - SVSR LTI 2 2 2
1)INTERNATIONAL I 
2)SURESH ENGINEER 0 YES 7100162139

INTERNATIONAL 
INDUSTRIAL 
SPRINGS, 25-10-2018 27-09-2018 01-10-2018 2,940.00 31-01-2019

ENSSV40564 SUBDELY - SVSR LTI 2 2 2
1)INTERNATIONAL I 
2)SURESH ENGINEER 0 YES 7100162140

SURESH 
ENGINEERING 
COMPANY 25-10-2018 27-09-2018 01-10-2018 28,052.60 07-12-2018

ENSQN02208 SUBDELY - QCNR LTI 2 2 2
1)HEAVY ENGINEERI 
2)IYAPPAN ENGG IN 0 YES 7100162141

IYAPPAN ENGG 
INDUSTRIES PVT, 
LTD., 25-10-2018 07-10-2018 17-10-2018 88,900.00 31-01-2019

ENSQN02208 SUBDELY - QCNR LTI 2 2 2
1)HEAVY ENGINEERI 
2)IYAPPAN ENGG IN 0 YES 7100162142

HEAVY 
ENGINEERING 
COMPANY 25-10-2018 07-10-2018 17-10-2018 5,100.00 31-01-2019
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ENCTA-2543 CASTING - TOA LTI 2 8 8

1)MADURA STEEL IN 
2)SANMAR MATRIX M 
3)COIMBATORE SUPE 
4)RATAN ENGINEERI 
5)SRI STEEL INDUS 
6)SHREE HARIE STE 
7)SHREE KUMARAN 
A8)VINAYAKA ELECTR 0 YES 7100162143

VINAYAKA 
ELECTRO ALLOYS 
(I) PVT LTD 25-10-2018 21-09-2018 29-09-2018 2,57,275.00 15-02-2019

ENCTA-2543 CASTING - TOA LTI 2 8 8

1)MADURA STEEL IN 
2)SANMAR MATRIX M 
3)COIMBATORE SUPE 
4)RATAN ENGINEERI 
5)SRI STEEL INDUS 
6)SHREE HARIE STE 
7)SHREE KUMARAN 
A8)VINAYAKA ELECTR 0 YES 7100162144

MADURA STEEL 
INDUSTRIES PVT 
LTD 25-10-2018 21-09-2018 29-09-2018 5,90,900.00 15-02-2019

ENCTA-2543 CASTING - TOA LTI 2 8 8

1)MADURA STEEL IN 
2)SANMAR MATRIX M 
3)COIMBATORE SUPE 
4)RATAN ENGINEERI 
5)SRI STEEL INDUS 
6)SHREE HARIE STE 
7)SHREE KUMARAN 
A8)VINAYAKA ELECTR 0 YES 7100162145

SRI STEEL 
INDUSTRIES, 25-10-2018 21-09-2018 29-09-2018 ########## 15-02-2019



Tender No
ITEM / Nature of 
Work

Mode of 
tender 
enquiry

Type of 
Bidding 
Single / 
Two bid 
System

No of 
Tenders 
Received

Nos. and 
Names of 
Parties 
Qualified afte

Parties Qualified After 
Tech EvalParties 
Qualified After 
Tech_Eval

Nos. and 
Names of 
Parties 
Not 
Qualified

Parties Not Qualified 
After Tech 
EvalParties Not 
Qualified After 
Tech_Eval

Whether 
contract 
awarded 
to lowest 
tende Contract No Contractor Name

Cate
gory

Category 
Description Doc. Dt

Date of 
Publication 
of NIT

Last Date of 
Receipt of 
Tender

Net order 
value in INR

Scheduled 
Date of 
Completion 
of supplies

ENCTA-2543 CASTING - TOA LTI 2 8 8

1)MADURA STEEL IN 
2)SANMAR MATRIX M 
3)COIMBATORE SUPE 
4)RATAN ENGINEERI 
5)SRI STEEL INDUS 
6)SHREE HARIE STE 
7)SHREE KUMARAN 
A8)VINAYAKA ELECTR 0 YES 7100162146

SRI STEEL 
INDUSTRIES, 25-10-2018 21-09-2018 29-09-2018 ########## 15-02-2019

ENCTA-2543 CASTING - SB LTI 2 8 8

1)MADURA STEEL IN 
2)SANMAR MATRIX M 
3)COIMBATORE SUPE 
4)RATAN ENGINEERI 
5)SRI STEEL INDUS 
6)SHREE HARIE STE 
7)SHREE KUMARAN 
A8)VINAYAKA ELECTR 0 YES 7100162147

SHREE KUMARAN 
ALLOYS, 25-10-2018 21-09-2018 29-09-2018 1,87,407.00 15-02-2019

ENCTA-2543 CASTING - SB LTI 2 8 8

1)MADURA STEEL IN 
2)SANMAR MATRIX M 
3)COIMBATORE SUPE 
4)RATAN ENGINEERI 
5)SRI STEEL INDUS 
6)SHREE HARIE STE 
7)SHREE KUMARAN 
A8)VINAYAKA ELECTR 0 YES 7100162148

SHREE HARIE 
STEEL & ALLOYS 25-10-2018 21-09-2018 29-09-2018 3,00,500.00 15-02-2019
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ENCTA-2543 CASTING - TOA LTI 2 8 8

1)MADURA STEEL IN 
2)SANMAR MATRIX M 
3)COIMBATORE SUPE 
4)RATAN ENGINEERI 
5)SRI STEEL INDUS 
6)SHREE HARIE STE 
7)SHREE KUMARAN 
A8)VINAYAKA ELECTR 0 YES 7100162150

COIMBATORE 
SUPER ALLOYS (P) 
LTD 25-10-2018 21-09-2018 29-09-2018 3,82,174.00 15-02-2019

1701801267 FB Sub-Dely (C&I). LTI 2 2 2
1)EM ELECTRONIX P 
2)VERATRONIKS 0 YES 7100162151

EM ELECTRONIX 
P.LTD. 26-10-2018 10-07-2018 20-07-2018 8,27,220.00 07-02-2019

1701801867 FB Sub-Dely (C&I). LTI 2 3 3

1)YOKOGAWA INDIA 
2)EMERSON PROCESS 
3)ENDRESS + HAUSE 0 YES 7100162152

YOKOGAWA INDIA 
LIMITED, 26-10-2018 12-09-2018 24-09-2018 9,03,000.00 08-02-2019

RCHYD02114 PAINTS &OTHER LTI 2 0 0 0 YES 7100162153 HINDUSTAN 26-10-2018 12-09-2018 24-09-2018 7,42,669.20 23-11-2018

RC1718-C01 CASTING - SVSRV LTI 2 7 7

1)MADURA STEEL IN 
2)MANIS FOUNDRIES 
3)COIMBATORE SUPE 
4)SHREE HARIE STE 
5)SHREE KUMARAN A 
6)VINAYAKA ELECTR 
7)Venkatalakshmi 0 YES 7100162154

MANIS 
FOUNDRIES PVT 
LTD., 26-10-2018 16-09-2017 25-09-2017 1,90,416.70 18-01-2019

LTI 7100162155 SMK AUTOMATICS 26-10-2018 30,460.10 31-01-2019
LTI 7100162156 SMK AUTOMATICS 26-10-2018 30,460.10 31-01-2019

1901800196 FB Consumable-PRDN LTI 2 1 1 1)CAUVERY ENGINEE 0 YES 7100162157
CAUVERY 
ENGINEERING 29-10-2018 06-09-2018 18-09-2018 9,25,400.00 17-12-2018

LTI 7100162159 POWER PIPING 26-10-2018 31-08-2018 10-09-2018 1,46,847.39 23-02-2019
LTI 7100162160 POWER PIPING 26-10-2018 31-08-2018 10-09-2018 ########## 23-02-2019
LTI 7100162161 POWER PIPING 26-10-2018 31-08-2018 10-09-2018 1,28,915.21 23-02-2019
LTI 7100162162 POWER PIPING 26-10-2018 31-08-2018 10-09-2018 9,74,484.20 23-02-2019
LTI 7100162163 SAKTHI HI-TECH 26-10-2018 31-08-2018 10-09-2018 5,37,095.19 23-02-2019
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LTI 7100162164 SAKTHI HI-TECH 26-10-2018 31-08-2018 10-09-2018 4,04,850.00 23-02-2019
LTI 7100162165 SAKTHI HI-TECH 26-10-2018 31-08-2018 10-09-2018 3,47,969.23 23-02-2019
LTI 7100162166 SAKTHI HI-TECH 26-10-2018 31-08-2018 10-09-2018 ########## 23-02-2019

4401800015 Hanger,Insul &comp LTI 2 4 4

1)THILLAI ENGINEE 
2)MOD FORGE PVT.L 
3)BUMPER INDIA PV 
4)VETRIVEL FORGIN 0 YES 7100162167

THILLAI 
ENGINEERING 
WORKS, 26-10-2018 25-07-2018 07-08-2018 ########## 26-02-2019

4401800015 Hanger,Insul &comp LTI 2 4 4

1)THILLAI ENGINEE 
2)MOD FORGE PVT.L 
3)BUMPER INDIA PV 
4)VETRIVEL FORGIN 0 YES 7100162168

VETRIVEL 
FORGINGS, 26-10-2018 25-07-2018 07-08-2018 7,44,000.00 26-02-2019

PSS/PE-074 FB Consumable-PRDN LTI 1 1 1 1)QUALITY TOOLS, 0 YES 7100162169 QUALITY TOOLS, 27-10-2018 25-07-2018 07-08-2018 10,538.00 10-11-2018

PSS/PE-074 FB Consumable-PRDN LTI 1 1 1 1)IMPERIAL TOOLS 0 YES 7100162170
IMPERIAL TOOLS 
PVT. LTD. 27-10-2018 25-07-2018 07-08-2018 15,300.00 22-11-2018

PSS/PE-069 FB Consumable-PRDN LTI 1 1 1 1)QUALITY TOOLS, 0 YES 7100162171 QUALITY TOOLS, 27-10-2018 25-07-2018 07-08-2018 17,534.00 15-11-2018

PSS/PE-069 FB Consumable-PRDN LTI 1 1 1 1)IMPERIAL TOOLS 0 YES 7100162172
IMPERIAL TOOLS 
PVT. LTD. 27-10-2018 25-07-2018 07-08-2018 5,360.00 28-11-2018

REPEAT ORD FB Casting&Forging LTI 2 1 1 1)SANPREET CASTIN 0 YES 7100162173
SANPREET 
CASTINGS PVT LTD 27-10-2018 25-07-2018 07-08-2018 64,900.00 26-12-2018

PSS/PE-196 FB Cons-Non PRDN LTI 1 1 1 1)AVIA TECH 0 YES 7100162174 AVIA TECH 27-10-2018 25-07-2018 07-08-2018 4,000.00 15-11-2018

PSS/PE-044 FB Cons-Non PRDN LTI 1 1 1 1)PRAVEEN TRADING 0 YES 7100162175

PRAVEEN 
TRADING 
COMPANY, 31-10-2018 25-07-2018 07-08-2018 23,625.00 03-12-2018

RCSOF93003 SUBDELY - OFE LTI 2 5 5

1)VETRI ELASTOMER 
2)POLYMER PRODUCT 
3)VAKO SEALS PRIV 
4)LOKIT POLYMER P 
5)MASTERSEALS INT 0 YES 7100162177

VETRI 
ELASTOMERIC 
ENGINEERS, 27-10-2018 06-02-2018 02-03-2018 1,90,583.00 22-12-2018
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RCSOF93003 SUBDELY - OFE LTI 2 5 5

1)VETRI ELASTOMER 
2)POLYMER PRODUCT 
3)VAKO SEALS PRIV 
4)LOKIT POLYMER P 
5)MASTERSEALS INT 0 YES 7100162178

POLYMER 
PRODUCTS 27-10-2018 06-02-2018 02-03-2018 3,27,595.00 22-12-2018

1501800030 FB Tubes LTI 2 2 2
1)NEZONE TUBES LI 
2)MKK METAL SECTI 0 YES 7100162179

MKK METAL 
SECTIONS PVT LTD 27-10-2018 21-06-2018 02-07-2018 7,07,505.00 22-12-2018

RCSOF93003 SUBDELY - OFE LTI 2 5 5

1)VETRI ELASTOMER 
2)POLYMER PRODUCT 
3)VAKO SEALS PRIV 
4)LOKIT POLYMER P 
5)MASTERSEALS INT 0 YES 7100162180

VAKO SEALS 
PRIVATE LIMTED, 27-10-2018 06-02-2018 02-03-2018 21,735.00 22-12-2018

1501800030 FB Tubes LTI 2 2 2
1)NEZONE TUBES LI 
2)MKK METAL SECTI 0 YES 7100162181

NEZONE TUBES 
LIMITED, 27-10-2018 21-06-2018 02-07-2018 ########## 25-01-2019

ENCTA-2551 CASTING - TOA LTI 1 4 4

1)DEFFREE ENGG P 
2)MADRAS CUPPRUM 
3)RRK ALLOYS 
4)CASTECH FOUNDRI 0 YES 7100162182

DEFFREE ENGG P 
LTD 27-10-2018 11-10-2018 22-10-2018 73,687.00 22-12-2018

RCSOF95004 SUBDELY - OFE LTI 2 6 3

1)PRESIDENT ENGG. 
2)STUD INDIA, 
3)VINAYAK BUSINES 3

1)SUNDRAM 
FASTENE 2)DEEPAK 
FASTENER 
3)PIONEER NUTS AN YES 7100162183

PRESIDENT 
ENGG.WORKS, 27-10-2018 16-04-2018 30-04-2018 ########## 22-12-2018
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RCSOF95004 SUBDELY - OFE LTI 2 6 3

1)PRESIDENT ENGG. 
2)STUD INDIA, 
3)VINAYAK BUSINES 3

1)SUNDRAM 
FASTENE 2)DEEPAK 
FASTENER 
3)PIONEER NUTS AN YES 7100162184 STUD INDIA, 27-10-2018 16-04-2018 30-04-2018 ########## 19-01-2019

LTI 7100162185 SHREE 27-10-2018 2,85,751.07 01-02-2019
LTI 7100162186 MASTERFAB 27-10-2018 ########## 31-01-2019
LTI 7100162187 FIVE STAR 27-10-2018 2,675.18 01-02-2019
LTI 7100162188 MASTERFAB 27-10-2018 8,51,291.85 01-02-2019
LTI 7100162189 SHREE 27-10-2018 3,34,918.26 01-02-2019
LTI 7100162190 APT GLOBAL 27-10-2018 9,18,770.28 01-02-2019
LTI 7100162191 ARONE 27-10-2018 1,40,260.27 01-02-2019
LTI 7100162192 ARONE 27-10-2018 9,033.50 01-02-2019
LTI 7100162193 ARONE 27-10-2018 2,21,027.04 31-01-2019
LTI 7100162194 ARONE 27-10-2018 14,809.04 01-02-2019
LTI 7100162195 V.K.ENTERPRISES, 27-10-2018 ########## 05-02-2019
LTI 7100162196 FUGE INDUSTRIES 27-10-2018 4,66,709.46 31-01-2019
LTI 7100162197 TRICHY  ENGG 27-10-2018 24,483.44 01-02-2019
LTI 7100162198 FUGE INDUSTRIES 27-10-2018 ########## 01-02-2019
LTI 7100162199 FUGE INDUSTRIES 27-10-2018 4,66,709.46 31-01-2019
LTI 7100162200 SRI VASAVI 27-10-2018 ########## 31-01-2019
LTI 7100162201 JJ INDUSTRIES 27-10-2018 9,98,909.24 01-02-2019
LTI 7100162202 SUPER 27-10-2018 11,708.60 01-02-2019
LTI 7100162203 TARGET 27-10-2018 ########## 31-01-2019
LTI 7100162205 BALAJI 27-10-2018 47,005.80 01-02-2019
LTI 7100162206 KALIN 27-10-2018 ########## 31-01-2019
LTI 7100162207 ARONE 27-10-2018 3,398.41 31-01-2019
LTI 7100162208 ARONE 27-10-2018 16,331.44 01-02-2019
LTI 7100162209 ARONE 27-10-2018 3,398.41 31-01-2019
LTI 7100162210 FUGE INDUSTRIES 27-10-2018 4,49,403.70 31-01-2019
LTI 7100162211 SHRIRAM 27-10-2018 ########## 01-02-2019
LTI 7100162212 MASTER FAB 27-10-2018 ########## 31-01-2019
LTI 7100162213 FIVE STAR 27-10-2018 4,65,708.50 31-01-2019
LTI 7100162214 SHREE 27-10-2018 1,43,790.62 31-01-2019
LTI 7100162215 SHREE 27-10-2018 3,34,918.26 01-02-2019
LTI 7100162216 SHREE 27-10-2018 8,45,446.25 01-02-2019
LTI 7100162217 ESSAR STEEL 27-10-2018 ########## 31-01-2019
LTI 7100162218 ARONE 27-10-2018 1,28,063.72 01-02-2019
LTI 7100162219 ARONE 27-10-2018 36,589.64 01-02-2019
LTI 7100162220 TRICHY  ENGG 27-10-2018 41,886.72 01-02-2019
LTI 7100162221 GLOBE TECH 27-10-2018 6,00,706.68 31-01-2019
LTI 7100162222 R.M.H.CORPORATI 27-10-2018 ########## 31-01-2019
LTI 7100162223 SRI RAJA 27-10-2018 ########## 31-01-2019
LTI 7100162224 BOND 27-10-2018 7,97,636.60 01-02-2019
LTI 7100162225 BALAJI 27-10-2018 7,23,752.58 31-01-2019
LTI 7100162226 AL-TECH 27-10-2018 7,73,421.77 31-01-2019
LTI 7100162227 KALIN 27-10-2018 ########## 31-01-2019
LTI 7100162228 FIVE STAR 27-10-2018 35,508.72 01-02-2019
LTI 7100162229 GRASLM 27-10-2018 9,25,958.11 31-01-2019
LTI 7100162230 FIVE STAR 27-10-2018 2,675.18 01-02-2019
LTI 7100162231 ARONE 27-10-2018 36,589.64 01-02-2019
LTI 7100162232 ARONE 27-10-2018 43,213.92 01-02-2019
LTI 7100162233 ARONE 27-10-2018 14,809.04 01-02-2019
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LTI 7100162234 ARONE 27-10-2018 9,033.50 01-02-2019
LTI 7100162235 ARONE 27-10-2018 60,982.73 01-02-2019
LTI 7100162236 KALYANI ALLOY 27-10-2018 ########## 01-02-2019
LTI 7100162237 KUMAR 27-10-2018 9,12,059.34 31-01-2019
LTI 7100162238 TRICHY  ENGG 27-10-2018 ########## 31-01-2019
LTI 7100162239 FIVE STAR 27-10-2018 35,508.72 31-01-2019
LTI 7100162240 MASTERFAB 27-10-2018 8,51,291.85 01-02-2019
LTI 7100162241 R.M.H.CORPORATI 27-10-2018 5,162.00 01-02-2019
LTI 7100162242 UNI PROFILES 27-10-2018 ########## 31-01-2019
LTI 7100162243 APT GLOBAL 27-10-2018 ########## 31-01-2019
LTI 7100162244 AL-TECH 27-10-2018 7,73,421.77 31-01-2019
LTI 7100162245 SHREE 27-10-2018 1,43,790.62 31-01-2019
LTI 7100162246 ARONE 27-10-2018 16,331.44 01-02-2019
LTI 7100162247 ARONE 27-10-2018 1,28,063.72 01-02-2019
LTI 7100162248 ARONE 27-10-2018 43,213.92 01-02-2019
LTI 7100162249 ARONE 27-10-2018 3,398.41 31-01-2019
LTI 7100162250 FUGE INDUSTRIES 27-10-2018 ########## 01-02-2019
LTI 7100162251 TARGET 27-10-2018 ########## 01-02-2019
LTI 7100162252 JJ INDUSTRIES 27-10-2018 3,34,017.10 31-01-2019
LTI 7100162253 APT GLOBAL 27-10-2018 ########## 31-01-2019
LTI 7100162254 ARONE 27-10-2018 47,005.80 01-02-2019
LTI 7100162255 R.M.H.CORPORATI 27-10-2018 5,162.00 01-02-2019
LTI 7100162256 UNI PROFILES 27-10-2018 2,43,068.28 01-02-2019
LTI 7100162257 UNI PROFILES 27-10-2018 9,08,497.15 01-02-2019
LTI 7100162258 AL-TECH 27-10-2018 4,96,688.93 31-01-2019
LTI 7100162259 GRASLM 27-10-2018 9,25,958.11 31-01-2019
LTI 7100162260 SHREE 27-10-2018 87,527.94 31-01-2019
LTI 7100162261 SHREE 27-10-2018 7,24,649.99 31-01-2019
LTI 7100162262 ARONE 27-10-2018 2,21,027.04 31-01-2019
LTI 7100162263 ARONE 27-10-2018 1,27,047.40 01-02-2019
LTI 7100162264 ARONE 27-10-2018 36,589.64 01-02-2019
LTI 7100162266 BALAJI 27-10-2018 51,343.70 31-01-2019
LTI 7100162267 BALAJI 27-10-2018 47,005.80 01-02-2019
LTI 7100162268 KALYANI ALLOY 27-10-2018 ########## 01-02-2019
LTI 7100162269 FIVE STAR 27-10-2018 5,07,087.29 31-01-2019
LTI 7100162270 SHREE 27-10-2018 87,527.94 31-01-2019
LTI 7100162271 ARONE 27-10-2018 14,809.04 01-02-2019
LTI 7100162272 ARONE 27-10-2018 9,033.50 01-02-2019
LTI 7100162273 ARONE 27-10-2018 1,28,063.72 01-02-2019
LTI 7100162274 TRICHY  ENGG 27-10-2018 41,886.72 01-02-2019
LTI 7100162275 FUGE INDUSTRIES 27-10-2018 4,49,403.70 31-01-2019
LTI 7100162276 ARONE 27-10-2018 71,693.32 31-01-2019
LTI 7100162277 ARONE 27-10-2018 7,83,550.84 31-01-2019
LTI 7100162278 GREENLAND 27-10-2018 8,68,214.26 01-02-2019
LTI 7100162279 GLOBE TECH 27-10-2018 19,053.88 01-02-2019
LTI 7100162280 RMS ENTERPRISES 27-10-2018 ########## 31-01-2019
LTI 7100162281 KALIN 27-10-2018 ########## 01-02-2019
LTI 7100162282 SIVASAKTHI 27-10-2018 5,162.00 01-02-2019
LTI 7100162283 UNI PROFILES 27-10-2018 6,70,774.52 01-02-2019
LTI 7100162284 SIVASAKTHI 27-10-2018 5,07,087.29 31-01-2019
LTI 7100162285 FIVE STAR 27-10-2018 4,65,708.50 31-01-2019
LTI 7100162286 SHREE 27-10-2018 ########## 31-01-2019
LTI 7100162287 SHREE 27-10-2018 7,41,679.28 01-02-2019
LTI 7100162288 SHREE 27-10-2018 2,85,751.07 01-02-2019
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LTI 7100162289 AL-TECH 27-10-2018 4,96,688.93 01-02-2019
LTI 7100162290 APT GLOBAL 27-10-2018 ########## 31-01-2019
LTI 7100162291 ARONE 27-10-2018 60,982.73 01-02-2019
LTI 7100162292 ARONE 27-10-2018 60,982.73 01-02-2019
LTI 7100162293 ARONE 27-10-2018 2,21,027.04 31-01-2019
LTI 7100162294 ARONE 27-10-2018 16,331.44 01-02-2019
LTI 7100162295 ARONE 27-10-2018 43,213.92 01-02-2019
LTI 7100162296 V.K.ENTERPRISES, 27-10-2018 2,40,751.01 05-02-2019
LTI 7100162297 V.K.ENTERPRISES, 27-10-2018 3,760.46 04-02-2019
LTI 7100162298 TRICHY  ENGG 27-10-2018 25,306.56 01-02-2019
LTI 7100162299 KALYANI ALLOY 27-10-2018 ########## 01-02-2019
LTI 7100162300 GREENLAND 27-10-2018 ########## 01-02-2019
LTI 7100162301 TRICHY  ENGG 27-10-2018 24,483.44 01-02-2019
LTI 7100162302 TRICHY  ENGG 27-10-2018 25,306.56 01-02-2019
LTI 7100162303 ESSAR STEEL 27-10-2018 ########## 31-01-2019
LTI 7100162304 GLOBE TECH 27-10-2018 5,76,870.30 31-01-2019
LTI 7100162305 FIVE STAR 27-10-2018 7,97,636.60 01-02-2019
LTI 7100162306 KUMAR 27-10-2018 19,053.88 01-02-2019
LTI 7100162307 GLOBE TECH 27-10-2018 19,053.88 01-02-2019
LTI 7100162308 BOND 27-10-2018 8,22,119.43 31-01-2019
LTI 7100162309 SRI LAKSHMI 27-10-2018 7,78,969.87 31-01-2019
LTI 7100162310 BOND 27-10-2018 ########## 31-01-2019
LTI 7100162311 SUPER 27-10-2018 ########## 01-02-2019
LTI 7100162312 FIROZE 27-10-2018 ########## 01-02-2019
LTI 7100162313 GRASLM 27-10-2018 7,78,969.87 31-01-2019
LTI 7100162314 SRI YOGA 27-10-2018 ########## 01-02-2019
LTI 7100162315 KUMAR 27-10-2018 7,97,636.60 01-02-2019
LTI 7100162316 JJ INDUSTRIES 27-10-2018 3,34,017.10 31-01-2019
LTI 7100162317 SIVASAKTHI 27-10-2018 ########## 01-02-2019
LTI 7100162318 SRI VASAVI 27-10-2018 ########## 31-01-2019
LTI 7100162319 FIVE STAR 27-10-2018 ########## 31-01-2019
LTI 7100162321 FIROZE 27-10-2018 7,78,969.87 31-01-2019
LTI 7100162322 KUMAR 27-10-2018 5,76,870.30 31-01-2019
LTI 7100162323 VIJI ENGINEERING 27-10-2018 ########## 01-02-2019
LTI 7100162324 GLOBE TECH 27-10-2018 ########## 31-01-2019
LTI 7100162325 SRI SWAMI 27-10-2018 ########## 31-01-2019
LTI 7100162327 SRI RAJA 27-10-2018 ########## 31-01-2019
LTI 7100162328 JJ INDUSTRIES 27-10-2018 9,98,909.24 01-02-2019
LTI 7100162329 KUMAR 27-10-2018 ########## 31-01-2019
LTI 7100162330 TARGET 27-10-2018 ########## 31-01-2019
LTI 7100162331 AST INDUSTRIES 27-10-2018 ########## 01-02-2019
LTI 7100162332 KUMAR 27-10-2018 9,12,059.34 31-01-2019
LTI 7100162333 KUMAR 27-10-2018 ########## 31-01-2019
LTI 7100162334 BALAJI 27-10-2018 71,693.32 31-01-2019
LTI 7100162335 VIJI ENGINEERING 27-10-2018 3,34,017.10 31-01-2019
LTI 7100162336 RMS ENTERPRISES 27-10-2018 ########## 31-01-2019
LTI 7100162337 BALAJI 27-10-2018 7,69,691.57 31-01-2019
LTI 7100162340 TARGET 27-10-2018 8,25,957.64 01-02-2019
LTI 7100162341 BALAJI 27-10-2018 13,859.27 01-02-2019
LTI 7100162342 R.M.H.CORPORATI 27-10-2018 ########## 31-01-2019
LTI 7100162343 TARGET 27-10-2018 ########## 01-02-2019

1901800105 FB Consumable-PRDN LTI 2 3 3 1) 2) 3)JAYAVEL AGENCY 0 YES 7100162344
SRI VIGNESH 
ENTERPRISES 29-10-2018 18-06-2018 09-07-2018 1,33,277.50 09-01-2019
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ENFTA18026 FORGING - TOA LTI 2 7 6

1)ACME FORGINGS P 
2)MISHRA DHATU NI 
3)VIKRANT FORGE P 
4)OMMI FORGE PVT. 
5)M.E.FORGETECH 
6)INNOFORGE PVT. 0 YES 7100162345

ACME FORGINGS 
PRIVATE LTD 29-10-2018 11-09-2018 21-09-2018 5,76,450.00 21-01-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100162346
BEND JOINTS PVT 
LIMITED 29-10-2018 16-05-2018 08-06-2018 65,052.18 26-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100162347
BEND JOINTS PVT 
LIMITED 29-10-2018 16-05-2018 08-06-2018 7,585.11 26-02-2019

2661800209 FB M&S  Spares Cap LTI 2 1 1 1)EAGLE CONTROLS, 0 YES 7100162348 EAGLE CONTROLS, 29-10-2018 29-05-2018 30-06-2018 37,500.00 07-01-2019

ENFTA18026 FORGING - TOA LTI 2 7 6

1)ACME FORGINGS P 
2)MISHRA DHATU NI 
3)VIKRANT FORGE P 
4)OMMI FORGE PVT. 
5)M.E.FORGETECH 
6)INNOFORGE PVT. 0 YES 7100162349

INNOFORGE PVT. 
LTD., 29-10-2018 11-09-2018 21-09-2018 51,698.00 21-01-2019

ENFTA18026 FORGING - TOA LTI 2 7 6

1)ACME FORGINGS P 
2)MISHRA DHATU NI 
3)VIKRANT FORGE P 
4)OMMI FORGE PVT. 
5)M.E.FORGETECH 
6)INNOFORGE PVT. 0 YES 7100162350 M.E.FORGETECH 29-10-2018 11-09-2018 21-09-2018 ########## 21-01-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100162351
BEND JOINTS PVT 
LIMITED 29-10-2018 16-05-2018 08-06-2018 1,74,073.61 26-02-2019
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4211800004 PC -AD Away Fabn. LTI 2 1 1 1)POWER PIPING CO 0 YES 7100162352
POWER PIPING 
CO. 29-10-2018 16-05-2018 08-06-2018 1,00,174.36 26-02-2019

2661800209 FB M&S  Spares Cap LTI 2 1 1 1)GITHA CORPN (Ti 0 YES 7100162353
GITHA CORPN 
(Tiruchirapalli) 29-10-2018 29-05-2018 30-06-2018 25,786.00 07-01-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)POWER PIPING CO 0 YES 7100162354
POWER PIPING 
CO. 29-10-2018 16-05-2018 08-06-2018 38,077.65 26-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)POWER PIPING CO 0 YES 7100162355
POWER PIPING 
CO. 29-10-2018 16-05-2018 08-06-2018 38,077.65 26-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)POWER PIPING CO 0 YES 7100162356
POWER PIPING 
CO. 29-10-2018 16-05-2018 08-06-2018 3,81,113.22 26-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)POWER PIPING CO 0 YES 7100162357
POWER PIPING 
CO. 29-10-2018 16-05-2018 08-06-2018 2,63,158.87 26-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)POWER PIPING CO 0 YES 7100162358
POWER PIPING 
CO. 29-10-2018 16-05-2018 08-06-2018 3,81,113.22 26-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)POWER PIPING CO 0 YES 7100162359
POWER PIPING 
CO. 29-10-2018 16-05-2018 08-06-2018 2,63,158.87 26-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)SAKTHI HI-TECH 0 YES 7100162360
SAKTHI HI-TECH 
CONTSTRN. (P) 29-10-2018 16-05-2018 08-06-2018 19,266.58 26-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)SAKTHI HI-TECH 0 YES 7100162361
SAKTHI HI-TECH 
CONTSTRN. (P) 29-10-2018 16-05-2018 08-06-2018 41,070.86 26-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)SAKTHI HI-TECH 0 YES 7100162362
SAKTHI HI-TECH 
CONTSTRN. (P) 29-10-2018 16-05-2018 08-06-2018 73,300.51 26-02-2019

ENCTA-2547 CASTING - TOA LTI 2 6 6

1)MADURA STEEL IN 
2)COIMBATORE SUPE 
3)RATAN ENGINEERI 
4)BALAJI SUPER AL 5)SRI 
STEEL INDUS 6)SHREE 
HARIE STE 0 YES 7100162363

SRI STEEL 
INDUSTRIES, 29-10-2018 28-09-2018 06-10-2018 6,65,635.00 18-02-2019

ENCTA-2547 CASTING - SVSRV LTI 2 6 6

1)MADURA STEEL IN 
2)COIMBATORE SUPE 
3)RATAN ENGINEERI 
4)BALAJI SUPER AL 5)SRI 
STEEL INDUS 6)SHREE 
HARIE STE 0 YES 7100162364

SRI STEEL 
INDUSTRIES, 29-10-2018 28-09-2018 06-10-2018 5,15,600.00 18-02-2019
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ENCTA-2547 CASTING - HM LTI 2 6 6

1)MADURA STEEL IN 
2)COIMBATORE SUPE 
3)RATAN ENGINEERI 
4)BALAJI SUPER AL 5)SRI 
STEEL INDUS 6)SHREE 
HARIE STE 0 YES 7100162365

SHREE HARIE 
STEEL & ALLOYS 29-10-2018 28-09-2018 06-10-2018 4,48,000.00 18-02-2019

ENCTA-2547 CASTING - TOA LTI 2 6 6

1)MADURA STEEL IN 
2)COIMBATORE SUPE 
3)RATAN ENGINEERI 
4)BALAJI SUPER AL 5)SRI 
STEEL INDUS 6)SHREE 
HARIE STE 0 YES 7100162366

MADURA STEEL 
INDUSTRIES PVT 
LTD 29-10-2018 28-09-2018 06-10-2018 3,32,605.00 18-02-2019

ENCTA-2547 CASTING - TOA LTI 2 6 6

1)MADURA STEEL IN 
2)COIMBATORE SUPE 
3)RATAN ENGINEERI 
4)BALAJI SUPER AL 5)SRI 
STEEL INDUS 6)SHREE 
HARIE STE 0 YES 7100162367

COIMBATORE 
SUPER ALLOYS (P) 
LTD 29-10-2018 28-09-2018 06-10-2018 7,29,127.00 18-02-2019

ENCTA-2547 CASTING - HM LTI 2 6 6

1)MADURA STEEL IN 
2)COIMBATORE SUPE 
3)RATAN ENGINEERI 
4)BALAJI SUPER AL 5)SRI 
STEEL INDUS 6)SHREE 
HARIE STE 0 YES 7100162368

BALAJI SUPER 
ALLOYS 29-10-2018 28-09-2018 06-10-2018 3,95,750.00 18-02-2019

RCSOF80002 SUBDELY - OFE LTI 2 3 3

1)DURGA BEARINGS 
2)AUSTIN ENGINEER 
3)HOLYOAK US OILF 0 YES 7100162369

DURGA BEARINGS 
PVT.LTD 30-10-2018 05-05-2018 15-05-2018 2,57,520.00 22-01-2019
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RCSOF80002 SUBDELY - OFE LTI 2 3 3

1)DURGA BEARINGS 
2)AUSTIN ENGINEER 
3)HOLYOAK US OILF 0 YES 7100162370

AUSTIN 
ENGINEERING CO 
LTD. 30-10-2018 05-05-2018 15-05-2018 11,904.00 25-12-2018

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)BEND JOINTS PVT 0 YES 7100162371
BEND JOINTS PVT 
LIMITED 30-10-2018 16-05-2018 08-06-2018 ########## 27-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)POWER PIPING CO 0 YES 7100162372
POWER PIPING 
CO. 30-10-2018 16-05-2018 08-06-2018 ########## 27-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)S&G ENGINEERS P 0 YES 7100162373
S&G ENGINEERS 
PRIVATE LIMITED 30-10-2018 16-05-2018 08-06-2018 ########## 27-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)SAKTHI HI-TECH 0 YES 7100162374
SAKTHI HI-TECH 
CONTSTRN. (P) 30-10-2018 16-05-2018 08-06-2018 ########## 27-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)SAKTHI HI-TECH 0 YES 7100162375
SAKTHI HI-TECH 
CONTSTRN. (P) 30-10-2018 16-05-2018 08-06-2018 ########## 27-02-2019

4211800004 PC -AD Away Fabn. LTI 2 1 1 1)SAKTHI HI-TECH 0 YES 7100162376
SAKTHI HI-TECH 
CONTSTRN. (P) 30-10-2018 16-05-2018 08-06-2018 ########## 27-02-2019

ENSSV40568 SUBDELY - SVSR LTI 2 2 2
1)INDIAN SOLENOID 
2)A.P. MOTRONIX P 0 YES 7100162377

INDIAN 
SOLENOIDS. 30-10-2018 26-09-2018 05-10-2018 2,96,500.00 11-12-2018

PE0096 FB M&S  Spares Cap LTI 1 1 1 1)SHREERAM POLYPL 0 YES 7100162378
SHREERAM 
POLYPLAST 30-10-2018 26-09-2018 05-10-2018 24,450.00 27-11-2018

1701801212 FB Sub-Dely (C&I). LTI 2 3 2
1)SWITZER PROCESS 
2)GAUGES BOURDON 1

1)TRAFAG 
CONTROLS YES 7100162380

SWITZER PROCESS 
INSTRUMENTS 30-10-2018 05-07-2018 17-07-2018 7,85,822.40 08-01-2019

1701801212 FB Sub-Dely (C&I). LTI 2 3 2
1)SWITZER PROCESS 
2)GAUGES BOURDON 1

1)TRAFAG 
CONTROLS YES 7100162381

SWITZER PROCESS 
INSTRUMENTS 30-10-2018 05-07-2018 17-07-2018 88,405.02 08-01-2019

4401600033 Hanger,Insul &comp LTI 2 6 6

1)SAHAS HARDWARE 
2)M A TRADE SYNDI 
3)BALAMURUGAN ENG 
4)VINAYAK BUSINES 
5)BHARAT  ENGINEE 
6)JK FITWELL PVT 0 YES 7100162382

M A TRADE 
SYNDICATE 30-10-2018 14-11-2016 24-11-2016 5,11,000.00 30-12-2018
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ENBPS02210 BPS Items LTI 2 7 7

1)MEHTA TRADING C 
2)SAHAS HARDWARE 
3)SREE PAVITHRA I 4)J.C 
INDUSTRIES 5)M A 
TRADE SYNDI 
6)VINAYAK BUSINES 
7)JK FITWELL PVT 0 YES 7100162383 J.C INDUSTRIES 30-10-2018 07-10-2018 15-10-2018 40,750.00 08-01-2019

ENBPS02210 BPS Items LTI 2 7 7

1)MEHTA TRADING C 
2)SAHAS HARDWARE 
3)SREE PAVITHRA I 4)J.C 
INDUSTRIES 5)M A 
TRADE SYNDI 
6)VINAYAK BUSINES 
7)JK FITWELL PVT 0 YES 7100162384

M A TRADE 
SYNDICATE 30-10-2018 07-10-2018 15-10-2018 4,55,640.00 08-01-2019

F201718RC3 FORGING - OFE LTI 2 10 10

1)ACME FORGINGS P 
2)HARIHAR ALLOYS 
3)VISHNU FORGE IN 
4)INDIA FORGE & D 5)HI-
TECH FORGING 
6)VIKRANT FORGE P 
7)OMMI FORGE 
PVT.8)EXCEL FORGE TEC 
9)M.E.FORGETECH10)IN
NOFORGE PVT. 0 YES 7100162385 M.E.FORGETECH 30-10-2018 09-12-2017 23-12-2017 36,721.32 08-01-2019
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2931800082 Tool Engg-SC,PURC LTI 1 5 3

1)VIVEK ENGINEERI 
2)VIGSHAN TOOLS 
3)VEE PEE INDUSTR 0 YES 7100162386

VIVEK 
ENGINEERING 
CORPORATION, 31-10-2018 25-09-2018 10-10-2018 88,500.00 15-02-2019

2931800083 Tool Engg-SC,PURC LTI 1 4 4

1)VIGSHAN TOOLS 2)JRP 
TOOLS AND G 3)STUSER 
TOOLS PV 4)VIVEK 
ENGINEERI 0 YES 7100162387 VIGSHAN TOOLS 31-10-2018 28-09-2018 13-10-2018 43,000.00 15-02-2019

LTI 7100162390 KRISHNAA 31-10-2018 ########## 05-02-2019
LTI 7100162391 MAHALAKSHMI 31-10-2018 ########## 05-02-2019
LTI 7100162392 J ENGINEERING 31-10-2018 ########## 05-02-2019

1701802086 FB Sub-Dely (C&I). LTI 2 2 2
1)EM ELECTRONIX P 
2)VERATRONIKS 0 YES 7100162393

EM ELECTRONIX 
P.LTD. 31-10-2018 27-09-2018 08-10-2018 1,04,500.00 15-03-2019

1801800734 FB Sub-Dely(Mech). LTI 2 3 3

1)VETRI ELASTOMER 
2)VAKO SEALS PRIV 
3)SOUTHERN GASKET 0 YES 7100162394

SOUTHERN 
GASKET 
PRODUCTS 31-10-2018 23-07-2018 03-08-2018 10,850.00 02-12-2018

1701801720 FB Sub-Dely (C&I). LTI 2 9 7

1)DELTON CABLES L 
2)ELKAY TELELINKS 
3)KEI INDUSTRIES 
4)CORDS CABLE IND 
5)GUPTA POWER INF 
6)SUYOG ELECTRICA 
7)THERMOCABLES LI 0 YES 7100162395

THERMOCABLES 
LIMITED, 31-10-2018 03-09-2018 11-09-2018 6,20,330.00 23-12-2018

RCSOF91001 SUBDELY - OFE LTI 2 4 4

1)A.N.INSTRUMENTS 
2)H GURU INSTRUME 
3)MANOMETER (INDI 
4)PRECISION MASS 0 YES 7100162396

PRECISION MASS 
PRODUCTS PVT 
LTD 31-10-2018 16-12-2017 26-12-2017 3,61,400.00 26-12-2018
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1901800005 FB Consumable-PRDN LTI 2 7 7

1)MEHTA TRADING C 
2)SAHAS HARDWARE 
3)SREE PAVITHRA I 4)J.C 
INDUSTRIES 
5)BALAMURUGAN ENG 
6)JK FITWELL PVT 
7)VARDHMAN INDUTR 0 YES 7100162397

PIONEER NUTS 
AND BOLTS PVT 
LTD 31-10-2018 22-01-2018 01-02-2018 90,720.00 26-11-2018

LTI 7100162398 GOLDEN 31-10-2018 1,15,163.84 05-02-2019
LTI 7100162399 JNN ENERGY 31-10-2018 6,56,325.27 05-02-2019
LTI 7100162400 MASTER FAB 31-10-2018 ########## 04-02-2019
LTI 7100162401 B.V.S METALLICS 31-10-2018 ########## 05-02-2019
LTI 7100162402 POWER PLANT 31-10-2018 ########## 05-02-2019
LTI 7100162403 KALYANI ALLOY 31-10-2018 ########## 05-02-2019
LTI 7100162404 GLOBE TECH 31-10-2018 ########## 04-02-2019
LTI 7100162405 KUMAR 31-10-2018 5,02,211.90 05-02-2019
LTI 7100162406 JNN ENERGY 31-10-2018 1,26,540.17 04-02-2019
LTI 7100162407 FABRIMAX 31-10-2018 ########## 05-02-2019
LTI 7100162408 MASTERFAB 31-10-2018 ########## 05-02-2019
LTI 7100162409 AMARNATH 31-10-2018 ########## 05-02-2019
LTI 7100162410 JAYALAKSHMI 31-10-2018 ########## 05-02-2019
LTI 7100162411 KUMAR 31-10-2018 ########## 05-02-2019
LTI 7100162412 JNN ENERGY 31-10-2018 1,63,191.04 05-02-2019
LTI 7100162413 KALYANI ALLOY 31-10-2018 ########## 04-02-2019
LTI 7100162414 FUGE INDUSTRIES 31-10-2018 8,67,269.72 05-02-2019
LTI 7100162415 KALYANI ALLOY 31-10-2018 1,85,501.60 05-02-2019
LTI 7100162416 GRASLM 31-10-2018 6,02,567.59 05-02-2019
LTI 7100162417 AL-TECH 31-10-2018 15,562.80 05-02-2019
LTI 7100162418 GOLDEN 31-10-2018 ########## 04-02-2019
LTI 7100162419 SRI LAKSHMI 31-10-2018 5,79,059.67 05-02-2019
LTI 7100162420 RMS ENTERPRISES 31-10-2018 ########## 05-02-2019
LTI 7100162421 ESSAR STEEL 31-10-2018 4,42,359.93 05-02-2019
LTI 7100162422 SRI 31-10-2018 ########## 05-02-2019
LTI 7100162423 FIVE STAR 31-10-2018 ########## 04-02-2019
LTI 7100162424 AATHI INDUSTRIES 31-10-2018 ########## 05-02-2019
LTI 7100162425 MASTERFAB 31-10-2018 ########## 05-02-2019
LTI 7100162426 CONTECH 31-10-2018 82,156.20 24-03-2019
LTI 7100162427 UNI PROFILES 31-10-2018 ########## 04-02-2019
LTI 7100162428 KALYANI ALLOY 31-10-2018 1,05,981.24 05-02-2019
LTI 7100162429 FUGE INDUSTRIES 31-10-2018 1,05,981.24 05-02-2019
LTI 7100162430 GRASLM 31-10-2018 3,87,619.17 05-02-2019
LTI 7100162431 VIJI ENGINEERING 31-10-2018 ########## 04-02-2019
LTI 7100162432 AST INDUSTRIES 31-10-2018 2,54,149.39 05-02-2019
LTI 7100162433 VIJI ENGINEERING 31-10-2018 2,72,502.99 05-02-2019
LTI 7100162434 ANNAI 31-10-2018 ########## 07-02-2019
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LTI 7100162435 TRICHY  ENGG 31-10-2018 ########## 04-02-2019
LTI 7100162436 BALAJI 31-10-2018 6,56,325.27 05-02-2019
LTI 7100162437 CONTECH 31-10-2018 2,72,502.99 24-03-2019
LTI 7100162438 SRI YOGA 31-10-2018 ########## 09-02-2019
LTI 7100162439 PRASAD 31-10-2018 ########## 05-02-2019
LTI 7100162440 AMARNATH 31-10-2018 ########## 05-02-2019
LTI 7100162441 AL-TECH 31-10-2018 7,55,770.05 04-02-2019
LTI 7100162442 AL-TECH 31-10-2018 24,076.99 05-02-2019
LTI 7100162443 ANNAI 31-10-2018 ########## 07-02-2019
LTI 7100162444 BALAJI 31-10-2018 8,75,593.95 04-02-2019
LTI 7100162445 FIVE STAR 31-10-2018 ########## 05-02-2019
LTI 7100162446 SHRIRAM 31-10-2018 ########## 05-02-2019
LTI 7100162447 FIVE STAR 31-10-2018 ########## 05-02-2019
LTI 7100162448 SREE JYOTHI 31-10-2018 ########## 05-02-2019
LTI 7100162449 APT GLOBAL 31-10-2018 ########## 04-02-2019
LTI 7100162450 GRASLM 31-10-2018 3,87,619.17 05-02-2019
LTI 7100162451 JNN ENERGY 31-10-2018 59,635.04 05-02-2019
LTI 7100162452 JNN ENERGY 31-10-2018 ########## 05-02-2019
LTI 7100162453 VIJAY 31-10-2018 ########## 04-02-2019
LTI 7100162454 ESSAR STEEL 31-10-2018 ########## 05-02-2019
LTI 7100162455 GLOBE TECH 31-10-2018 2,12,394.03 05-02-2019
LTI 7100162456 SHREERAM ENGG. 31-10-2018 ########## 05-02-2019
LTI 7100162457 KALYANI ALLOY 31-10-2018 ########## 05-02-2019
LTI 7100162458 K.P.M  31-10-2018 ########## 04-02-2019
LTI 7100162459 BALAJI 31-10-2018 ########## 05-02-2019
LTI 7100162460 VIJI ENGINEERING 31-10-2018 3,91,261.21 04-02-2019
LTI 7100162461 AL-TECH 31-10-2018 15,562.80 05-02-2019
LTI 7100162462 AL-TECH 31-10-2018 ########## 04-02-2019
LTI 7100162463 AST INDUSTRIES 31-10-2018 ########## 04-02-2019
LTI 7100162464 SRI LAKSHMI 31-10-2018 5,79,059.67 05-02-2019
LTI 7100162465 AST INDUSTRIES 31-10-2018 ########## 04-02-2019
LTI 7100162466 IND AUTO 31-10-2018 ########## 05-02-2019
LTI 7100162467 CONTECH 31-10-2018 ########## 24-03-2019
LTI 7100162468 AL-TECH 31-10-2018 7,55,770.05 04-02-2019
LTI 7100162469 GRASLM 31-10-2018 6,02,567.59 05-02-2019
LTI 7100162470 KRISHNA LAKSHMI 31-10-2018 ########## 05-02-2019
LTI 7100162471 B.V.S METALLICS 31-10-2018 ########## 05-02-2019
LTI 7100162472 JNN ENERGY 31-10-2018 1,63,191.04 05-02-2019
LTI 7100162473 JNN ENERGY 31-10-2018 59,635.04 05-02-2019
LTI 7100162474 SRI LAKSHMI 31-10-2018 8,75,593.95 04-02-2019
LTI 7100162475 MANGAY 31-10-2018 ########## 05-02-2019
LTI 7100162476 KALYANI ALLOY 31-10-2018 ########## 05-02-2019
LTI 7100162477 FUGE INDUSTRIES 31-10-2018 ########## 05-02-2019
LTI 7100162478 AL-TECH 31-10-2018 24,076.99 05-02-2019
LTI 7100162479 GOLDEN 31-10-2018 ########## 04-02-2019
LTI 7100162480 GOLDEN 31-10-2018 1,49,710.12 04-02-2019
LTI 7100162481 GOLDEN 31-10-2018 1,15,163.84 05-02-2019
LTI 7100162482 SRI LAKSHMI 31-10-2018 3,45,896.79 04-02-2019
LTI 7100162483 VIJI ENGINEERING 31-10-2018 82,156.20 05-02-2019
LTI 7100162484 JNN ENERGY 31-10-2018 1,28,288.28 05-02-2019
LTI 7100162485 KUMAR 31-10-2018 ########## 05-02-2019
LTI 7100162486 SHREERAM ENGG. 31-10-2018 ########## 05-02-2019
LTI 7100162487 SHREERAM ENGG. 31-10-2018 ########## 05-02-2019
LTI 7100162488 VIJI ENGINEERING 31-10-2018 ########## 05-02-2019
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LTI 7100162489 SRI LAKSHMI 31-10-2018 2,64,721.04 04-02-2019
LTI 7100162490 VIJI ENGINEERING 31-10-2018 2,54,149.39 05-02-2019
LTI 7100162491 VIJI ENGINEERING 31-10-2018 3,45,896.79 04-02-2019
LTI 7100162492 JNN ENERGY 31-10-2018 1,28,288.28 05-02-2019
LTI 7100162493 KUMAR 31-10-2018 4,42,359.93 05-02-2019
LTI 7100162494 AATHI INDUSTRIES 31-10-2018 5,02,211.90 05-02-2019
LTI 7100162495 FUGE INDUSTRIES 31-10-2018 ########## 05-02-2019
LTI 7100162496 GOLDEN 31-10-2018 1,49,710.12 04-02-2019
LTI 7100162497 SIMPLEX  31-10-2018 ########## 17-02-2019
LTI 7100162498 SIMPLEX  31-10-2018 ########## 17-02-2019
LTI 7100162499 SIMPLEX  31-10-2018 ########## 17-02-2019
LTI 7100162500 FERRO METALS 31-10-2018 ########## 13-02-2019
LTI 7100162501 WHEELS INDIA 31-10-2018 ########## 13-02-2019
LTI 7100162502 WHEELS INDIA 31-10-2018 ########## 13-02-2019
LTI 7100162503 SIMPLEX  31-10-2018 ########## 17-02-2019
LTI 7100162504 SIMPLEX  31-10-2018 ########## 17-02-2019
LTI 7100162505 SIMPLEX  31-10-2018 ########## 17-02-2019
LTI 7100162506 WHEELS INDIA 31-10-2018 ########## 13-02-2019
LTI 7100162507 FERRO METALS 31-10-2018 ########## 13-02-2019
LTI 7100162508 WHEELS INDIA 31-10-2018 ########## 13-02-2019
LTI 7100162509 WHEELS INDIA 31-10-2018 ########## 13-02-2019
LTI 7100162510 FERRO METALS 31-10-2018 ########## 13-02-2019
LTI 7100162511 WHEELS INDIA 31-10-2018 ########## 13-02-2019
LTI 7100162512 WHEELS INDIA 31-10-2018 ########## 13-02-2019
LTI 7100162513 WHEELS INDIA 31-10-2018 ########## 13-02-2019
LTI 7100162514 SIMPLEX  31-10-2018 ########## 17-02-2019
LTI 7100162515 SIMPLEX  31-10-2018 ########## 17-02-2019
LTI 7100162516 SIMPLEX  31-10-2018 ########## 17-02-2019
LTI 7100162517 SIMPLEX  31-10-2018 ########## 17-02-2019
LTI 7100162518 FERRO METALS 31-10-2018 ########## 13-02-2019
LTI 7100162519 SIMPLEX  31-10-2018 ########## 17-02-2019
LTI 7100162520 FERRO METALS 31-10-2018 ########## 13-02-2019
LTI 7100162521 WHEELS INDIA 31-10-2018 ########## 13-02-2019
LTI 7100162522 FERRO METALS 31-10-2018 ########## 13-02-2019
LTI 7100162523 WHEELS INDIA 31-10-2018 ########## 13-02-2019
LTI 7100162524 WHEELS INDIA 31-10-2018 ########## 13-02-2019
LTI 7100162525 SIMPLEX  31-10-2018 ########## 17-02-2019
LTI 7100162526 FERRO METALS 31-10-2018 ########## 13-02-2019
LTI 7100162527 SIMPLEX  31-10-2018 ########## 17-02-2019
LTI 7100162528 WHEELS INDIA 31-10-2018 ########## 13-02-2019
LTI 7100162529 SIMPLEX  31-10-2018 ########## 17-02-2019
LTI 7100162530 SIMPLEX  31-10-2018 ########## 17-02-2019
LTI 7100162531 FERRO METALS 31-10-2018 ########## 13-02-2019

2661800200 FB M&S  Spares Cap OTI 2 1 1 1)CABLEMAN ELECTR 0 YES 7200009210
CABLEMAN 
ELECTRIC 03-10-2018 23-05-2018 05-06-2018 4,38,575.00 03-01-2019

2661800212 FB M&S  Spares Cap OTI 2 1 1 1)EAGLE CONTROLS, 0 YES 7200009230 EAGLE CONTROLS, 03-10-2018 04-06-2018 25-06-2018 13,020.00 06-12-2018

2661800212 FB M&S  Spares Cap OTI 2 1 1 1)GITHA CORPN (Ti 0 YES 7200009231
GITHA CORPN 
(Tiruchirapalli) 03-10-2018 04-06-2018 25-06-2018 32,600.00 22-11-2018

2661800212 FB M&S  Spares Cap OTI 2 1 1 1)VECTOR SOLUTION 0 YES 7200009232
VECTOR 
SOLUTIONS 03-10-2018 04-06-2018 25-06-2018 75,000.00 10-11-2018

2661800204 FB M&S  Spares Cap OTI 2 5 4 1) 2) 3) 4) 0 YES 7200009233 TEMPSENS 03-10-2018 24-05-2018 18-06-2018 17,000.00 20-12-2018
2661800207 FB M&S  Spares Cap OTI 2 2 2 1) 2) 0 YES 7200009235 MOGORA COSMIC 03-10-2018 25-05-2018 18-06-2018 1,12,000.00 22-11-2018
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2661800153 FB M&S  Spares Cap OTI 2 1 1 1)AVIA TECH 0 YES 7200009262 AVIA TECH 10-10-2018 17-04-2018 23-06-2018 8,05,065.10 25-11-2018

2631800034 FB Minor Cap Goods OTI 2 1 1 1)IR TECHNOLOGY S 0 YES 7200009277
IR TECHNOLOGY 
SERVICES (P) LTD. 03-10-2018 09-05-2018 04-06-2018 ########## 20-11-2018

2661800184 FB M&S  Spares Cap OTI 2 6 4 1) 2) 3) 4) 1 1) YES 7200009278 CROWN 03-10-2018 14-05-2018 08-06-2018 58,127.40 22-10-2018

2691800042 FB Misc items CAP OTI 2 1 1 1)EAST COAST MEGN 0 YES 7200009284

EAST COAST 
MEGNETS 
PRIVATE LIMITED 04-10-2018 03-08-2018 25-08-2018 1,65,000.00 29-11-2018

RC-SAC-001 SUBDELY - ACT-B6 OTI 2 0 0 0 YES 7200009285 EMERSON 04-10-2018 03-08-2018 25-08-2018 1,33,300.00 30-01-2019
RC-SAC-001 SUBDELY - ACT-B6 OTI 2 0 0 0 YES 7200009286 EMERSON 04-10-2018 03-08-2018 25-08-2018 1,69,700.00 30-01-2019
RC-SAC-001 SUBDELY - ACT-B6 OTI 2 0 0 0 YES 7200009287 EMERSON 04-10-2018 03-08-2018 25-08-2018 1,33,300.00 30-01-2019
RC-SAC-001 SUBDELY - ACT-B6 OTI 2 0 0 0 YES 7200009288 LIMITORQUE (I) 04-10-2018 03-08-2018 25-08-2018 48,570.00 15-01-2019
RC-SAC-001 SUBDELY - ACT-B6 OTI 2 0 0 0 YES 7200009289 LIMITORQUE (I) 04-10-2018 03-08-2018 25-08-2018 74,936.00 15-01-2019
RC-SAC-001 SUBDELY - ACT-B6 OTI 2 0 0 0 YES 7200009290 LIMITORQUE (I) 04-10-2018 03-08-2018 25-08-2018 1,76,598.00 15-01-2019
RC-SAC-001 SUBDELY - ACT-B6 OTI 2 0 0 0 YES 7200009291 LIMITORQUE (I) 04-10-2018 03-08-2018 25-08-2018 99,221.00 15-01-2019
RC-SAC-001 SUBDELY - ACT-B6 OTI 2 0 0 0 YES 7200009292 LIMITORQUE (I) 04-10-2018 03-08-2018 25-08-2018 1,32,430.00 28-02-2019
RC-SAC-001 SUBDELY - ACT-B6 OTI 2 0 0 0 YES 7200009293 LIMITORQUE (I) 04-10-2018 03-08-2018 25-08-2018 26,486.00 15-01-2019
RC-SAC-001 SUBDELY - ACT-B6 OTI 2 0 0 0 YES 7200009294 ROTORK 04-10-2018 03-08-2018 25-08-2018 75,820.00 15-01-2019

2691800038 FB Misc items CAP OTI 2 1 1 1)THE BHARAT ENTE 0 YES 7200009296
THE BHARAT 
ENTERPRISES 05-10-2018 03-07-2018 23-07-2018 98,796.00 20-10-2018

2661800222 FB M&S  Spares Cap OTI 2 2 1 1) 0 YES 7200009298 SJS POWER 25-10-2018 07-06-2018 12-07-2018 68,048.00 04-12-2018
RC-SAC-001 SUBDELY - ACT-B6 OTI 2 0 0 0 YES 7200009301 AUMA (INDIA) 05-10-2018 07-06-2018 12-07-2018 5,200.00 10-01-2019

PE/051 FB Cons-Non PRDN OTI 1 1 1 1)QUALITY TOOLS, 0 YES 7200009303 QUALITY TOOLS, 05-10-2018 07-06-2018 12-07-2018 6,784.00 23-10-2018

1501800021 FB Tubes OTI 2 1 1 1)JINDAL SAW LTD. 0 YES 7200009307 JINDAL SAW LTD., 06-10-2018 08-05-2018 29-05-2018 ########## 06-02-2019

1501800019 FB Tubes OTI 2 1 1 1)HEAVY METALS & 0 YES 7200009311
HEAVY METALS & 
TUBES (INDIA)  08-10-2018 08-05-2018 29-05-2018 ########## 08-03-2019

89893283 FB M&S  Spares Cap OTI 2 1 1 1)JAIN INDUSTRIAL 0 YES 7200009313
JAIN INDUSTRIAL 
LIGHTING 08-10-2018 1,64,000.00 07-12-2018

PE/063 FB Cons-Non PRDN OTI 1 1 1 1)SREE AMMAN ENTE 0 YES 7200009316
SREE AMMAN 
ENTERPRISES 08-10-2018 08-05-2018 29-05-2018 40,000.00 10-11-2018

RC-SAC-002 SUBDELY - ACT-B6 OTI 2 8 4

1)AUMA (INDIA) PR 
2)LIMITORQUE INDI 
3)ANTRIEB TECHNIK 
4)ROTORK CONTROLS 4

1)SDTORK 
CONTROLS 2) 
3)EMERSON 
PROCESS 4) YES 7200009321

AUMA (INDIA) 
PRIVATE LIMITED, 09-10-2018 23-11-2016 24-11-2016 75,600.00 15-04-2019

RC-SAC-002 SUBDELY - ACT-B6 OTI 2 8 4

1)AUMA (INDIA) PR 
2)LIMITORQUE INDI 
3)ANTRIEB TECHNIK 
4)ROTORK CONTROLS 4

1)SDTORK 
CONTROLS 2) 
3)EMERSON 
PROCESS 4) YES 7200009322

AUMA (INDIA) 
PRIVATE LIMITED, 09-10-2018 23-11-2016 24-11-2016 9,67,491.00 25-01-2019
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RC-SAC-002 SUBDELY - ACT-B6 OTI 2 8 4

1)AUMA (INDIA) PR 
2)LIMITORQUE INDI 
3)ANTRIEB TECHNIK 
4)ROTORK CONTROLS 4

1)SDTORK 
CONTROLS 2) 
3)EMERSON 
PROCESS 4) YES 7200009323

AUMA (INDIA) 
PRIVATE LIMITED, 09-10-2018 23-11-2016 24-11-2016 6,28,701.00 25-01-2019

RC-SAC-002 SUBDELY - ACT-B6 OTI 2 8 4

1)AUMA (INDIA) PR 
2)LIMITORQUE INDI 
3)ANTRIEB TECHNIK 
4)ROTORK CONTROLS 4

1)SDTORK 
CONTROLS 2) 
3)EMERSON 
PROCESS 4) YES 7200009324

AUMA (INDIA) 
PRIVATE LIMITED, 09-10-2018 23-11-2016 24-11-2016 ########## 30-01-2019

RC-SAC-002 SUBDELY - ACT-B6 OTI 2 8 4

1)AUMA (INDIA) PR 
2)LIMITORQUE INDI 
3)ANTRIEB TECHNIK 
4)ROTORK CONTROLS 4

1)SDTORK 
CONTROLS 2) 
3)EMERSON 
PROCESS 4) YES 7200009325

ROTORK 
CONTROLS (INDIA) 
PVT LTD., 09-10-2018 23-11-2016 24-11-2016 5,02,350.00 25-01-2019

RC-SAC-002 SUBDELY - ACT-B6 OTI 2 8 4

1)AUMA (INDIA) PR 
2)LIMITORQUE INDI 
3)ANTRIEB TECHNIK 
4)ROTORK CONTROLS 4

1)SDTORK 
CONTROLS 2) 
3)EMERSON 
PROCESS 4) YES 7200009327

ROTORK 
CONTROLS (INDIA) 
PVT LTD., 09-10-2018 23-11-2016 24-11-2016 5,88,650.00 25-01-2019

RC-SAC-002 SUBDELY - ACT-B6 OTI 2 8 4

1)AUMA (INDIA) PR 
2)LIMITORQUE INDI 
3)ANTRIEB TECHNIK 
4)ROTORK CONTROLS 4

1)SDTORK 
CONTROLS 2) 
3)EMERSON 
PROCESS 4) YES 7200009328

ROTORK 
CONTROLS (INDIA) 
PVT LTD., 09-10-2018 23-11-2016 24-11-2016 4,54,610.00 10-02-2019

RCSOF95005 SUBDELY - OFE OTI 2 1 1 1)PRESIDENT ENGG. 0 YES 7200009329
PRESIDENT 
ENGG.WORKS, 10-10-2018 06-07-2018 31-07-2018 1,31,351.00 05-12-2018

RCSOF95005 SUBDELY - OFE OTI 2 1 1 1)VINAYAK BUSINES 0 YES 7200009330
VINAYAK 
BUSINESS PVT 10-10-2018 06-07-2018 31-07-2018 75,580.00 05-12-2018

RCSOF95005 SUBDELY - OFE OTI 2 1 1 1)HARYANA FASTENE 0 YES 7200009331
HARYANA 
FASTENERS 10-10-2018 06-07-2018 31-07-2018 3,88,317.12 05-12-2018

2001800148 FB Cons-Non PRDN OTI 2 1 1 1)SAHAS HARDWARE 0 YES 7200009333

SAHAS 
HARDWARE 
STORES, 10-10-2018 10-08-2018 21-08-2018 3,48,060.00 15-11-2018

ENMIC02104 Miscellaneous OTI 2 5 5 1) 2) 3) 4) 5)AVIA TECH 0 YES 7200009334
SARATHI ELECTRIC 
COMPANY 10-10-2018 30-08-2018 20-09-2018 1,90,850.00 24-11-2018

2001800148 FB Cons-Non PRDN OTI 2 1 1 1)KIRAN WIRE NETT 0 YES 7200009335
KIRAN WIRE 
NETTING 10-10-2018 10-08-2018 21-08-2018 1,56,000.00 15-11-2018
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2001800148 FB Cons-Non PRDN OTI 2 1 1 1)BOKARIA WIRENET 0 YES 7200009336
BOKARIA 
WIRENETTING 10-10-2018 10-08-2018 21-08-2018 39,000.00 15-11-2018

RC-SAC-002 SUBDELY - ACT-B6 OTI 2 8 4

1)AUMA (INDIA) PR 
2)LIMITORQUE INDI 
3)ANTRIEB TECHNIK 
4)ROTORK CONTROLS 4

1)SDTORK 
CONTROLS 2) 
3)EMERSON 
PROCESS 4) YES 7200009337

AUMA (INDIA) 
PRIVATE LIMITED, 10-10-2018 23-11-2016 24-11-2016 3,14,350.00 15-01-2019

RC-SAC-002 SUBDELY - ACT-B6 OTI 2 8 4

1)AUMA (INDIA) PR 
2)LIMITORQUE INDI 
3)ANTRIEB TECHNIK 
4)ROTORK CONTROLS 4

1)SDTORK 
CONTROLS 2) 
3)EMERSON 
PROCESS 4) YES 7200009338

LIMITORQUE (I) 
LTD., 10-10-2018 23-11-2016 24-11-2016 3,24,504.00 15-01-2019

RC-SAC-002 SUBDELY - ACT-B6 OTI 2 8 4

1)AUMA (INDIA) PR 
2)LIMITORQUE INDI 
3)ANTRIEB TECHNIK 
4)ROTORK CONTROLS 4

1)SDTORK 
CONTROLS 2) 
3)EMERSON 
PROCESS 4) YES 7200009339

ROTORK 
CONTROLS (INDIA) 
PVT LTD., 10-10-2018 23-11-2016 24-11-2016 1,55,150.00 15-01-2019

RC-SAC-002 SUBDELY - ACT-B6 OTI 2 8 4

1)AUMA (INDIA) PR 
2)LIMITORQUE INDI 
3)ANTRIEB TECHNIK 
4)ROTORK CONTROLS 4

1)SDTORK 
CONTROLS 2) 
3)EMERSON 
PROCESS 4) YES 7200009340

LIMITORQUE (I) 
LTD., 11-10-2018 23-11-2016 24-11-2016 85,260.00 15-02-2019

RC-SAC-002 SUBDELY - ACT-B6 OTI 2 8 4

1)AUMA (INDIA) PR 
2)LIMITORQUE INDI 
3)ANTRIEB TECHNIK 
4)ROTORK CONTROLS 4

1)SDTORK 
CONTROLS 2) 
3)EMERSON 
PROCESS 4) YES 7200009341

LIMITORQUE (I) 
LTD., 11-10-2018 23-11-2016 24-11-2016 85,260.00 15-02-2019

RC-SAC-002 SUBDELY - ACT-B6 OTI 2 8 4

1)AUMA (INDIA) PR 
2)LIMITORQUE INDI 
3)ANTRIEB TECHNIK 
4)ROTORK CONTROLS 4

1)SDTORK 
CONTROLS 2) 
3)EMERSON 
PROCESS 4) YES 7200009342

LIMITORQUE (I) 
LTD., 11-10-2018 23-11-2016 24-11-2016 85,260.00 28-02-2019
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RC-SAC-002 SUBDELY - ACT-B6 OTI 2 8 4

1)AUMA (INDIA) PR 
2)LIMITORQUE INDI 
3)ANTRIEB TECHNIK 
4)ROTORK CONTROLS 4

1)SDTORK 
CONTROLS 2) 
3)EMERSON 
PROCESS 4) YES 7200009343

LIMITORQUE (I) 
LTD., 11-10-2018 23-11-2016 24-11-2016 85,260.00 15-04-2019

RC-SAC-002 SUBDELY - ACT-B6 OTI 2 8 4

1)AUMA (INDIA) PR 
2)LIMITORQUE INDI 
3)ANTRIEB TECHNIK 
4)ROTORK CONTROLS 4

1)SDTORK 
CONTROLS 2) 
3)EMERSON 
PROCESS 4) YES 7200009344

LIMITORQUE (I) 
LTD., 11-10-2018 23-11-2016 24-11-2016 85,260.00 20-04-2019

2661800344 FB M&S  Spares Cap OTI 2 1 1 1)TECHNO PRODUCTS 0 YES 7200009345
TECHNO 
PRODUCTS 11-10-2018 27-08-2018 20-09-2018 1,04,120.00 05-01-2019

RC-SAC-002 SUBDELY - ACT-B6 OTI 2 8 4

1)AUMA (INDIA) PR 
2)LIMITORQUE INDI 
3)ANTRIEB TECHNIK 
4)ROTORK CONTROLS 4

1)SDTORK 
CONTROLS 2) 
3)EMERSON 
PROCESS 4) YES 7200009346

LIMITORQUE (I) 
LTD., 11-10-2018 23-11-2016 24-11-2016 ########## 10-03-2019

RC-SAC-002 SUBDELY - ACT-B6 OTI 2 8 4

1)AUMA (INDIA) PR 
2)LIMITORQUE INDI 
3)ANTRIEB TECHNIK 
4)ROTORK CONTROLS 4

1)SDTORK 
CONTROLS 2) 
3)EMERSON 
PROCESS 4) YES 7200009347

LIMITORQUE (I) 
LTD., 11-10-2018 23-11-2016 24-11-2016 ########## 30-01-2019

RC-SAC-002 SUBDELY - ACT-B6 OTI 2 8 4

1)AUMA (INDIA) PR 
2)LIMITORQUE INDI 
3)ANTRIEB TECHNIK 
4)ROTORK CONTROLS 4

1)SDTORK 
CONTROLS 2) 
3)EMERSON 
PROCESS 4) YES 7200009348

LIMITORQUE (I) 
LTD., 11-10-2018 23-11-2016 24-11-2016 ########## 30-01-2019

RC-SAC-002 SUBDELY - ACT-B6 OTI 2 8 4

1)AUMA (INDIA) PR 
2)LIMITORQUE INDI 
3)ANTRIEB TECHNIK 
4)ROTORK CONTROLS 4

1)SDTORK 
CONTROLS 2) 
3)EMERSON 
PROCESS 4) YES 7200009349

LIMITORQUE (I) 
LTD., 11-10-2018 23-11-2016 24-11-2016 ########## 10-03-2019



Tender No
ITEM / Nature of 
Work

Mode of 
tender 
enquiry

Type of 
Bidding 
Single / 
Two bid 
System

No of 
Tenders 
Received

Nos. and 
Names of 
Parties 
Qualified afte

Parties Qualified After 
Tech EvalParties 
Qualified After 
Tech_Eval

Nos. and 
Names of 
Parties 
Not 
Qualified

Parties Not Qualified 
After Tech 
EvalParties Not 
Qualified After 
Tech_Eval

Whether 
contract 
awarded 
to lowest 
tende Contract No Contractor Name

Cate
gory

Category 
Description Doc. Dt

Date of 
Publication 
of NIT

Last Date of 
Receipt of 
Tender

Net order 
value in INR

Scheduled 
Date of 
Completion 
of supplies

RC-SAC-002 SUBDELY - ACT-B6 OTI 2 8 4

1)AUMA (INDIA) PR 
2)LIMITORQUE INDI 
3)ANTRIEB TECHNIK 
4)ROTORK CONTROLS 4

1)SDTORK 
CONTROLS 2) 
3)EMERSON 
PROCESS 4) YES 7200009350

LIMITORQUE (I) 
LTD., 11-10-2018 23-11-2016 24-11-2016 1,18,836.00 20-01-2019

RC-SAC-002 SUBDELY - ACT-B6 OTI 2 8 4

1)AUMA (INDIA) PR 
2)LIMITORQUE INDI 
3)ANTRIEB TECHNIK 
4)ROTORK CONTROLS 4

1)SDTORK 
CONTROLS 2) 
3)EMERSON 
PROCESS 4) YES 7200009351

LIMITORQUE (I) 
LTD., 11-10-2018 23-11-2016 24-11-2016 68,362.00 30-01-2019

RC-SAC-002 SUBDELY - ACT-B6 OTI 2 8 4

1)AUMA (INDIA) PR 
2)LIMITORQUE INDI 
3)ANTRIEB TECHNIK 
4)ROTORK CONTROLS 4

1)SDTORK 
CONTROLS 2) 
3)EMERSON 
PROCESS 4) YES 7200009352

LIMITORQUE (I) 
LTD., 11-10-2018 23-11-2016 24-11-2016 51,257.00 30-01-2019

RC-SAC-002 SUBDELY - ACT-B6 OTI 2 8 4

1)AUMA (INDIA) PR 
2)LIMITORQUE INDI 
3)ANTRIEB TECHNIK 
4)ROTORK CONTROLS 4

1)SDTORK 
CONTROLS 2) 
3)EMERSON 
PROCESS 4) YES 7200009353

ROTORK 
CONTROLS (INDIA) 
PVT LTD., 11-10-2018 23-11-2016 24-11-2016 3,91,200.00 30-01-2019

2661800314 FB M&S  Spares Cap OTI 2 1 1 1)EAGLE CONTROLS, 0 YES 7200009357 EAGLE CONTROLS, 12-10-2018 09-08-2018 31-08-2018 78,860.00 14-01-2019

2661800314 FB M&S  Spares Cap OTI 2 1 1 1)JAI BALAJI  CON 0 YES 7200009359

JAI BALAJI  
CONTROL GEARS 
PVT. 12-10-2018 09-08-2018 31-08-2018 86,492.25 20-11-2018

1801800805 FB Sub-Dely(Mech). OTI 2 4 4
1)UNIVERSAL HOIST 2) 
3) 4) 0 YES 7200009360

UNIVERSAL HOIST-
O-FABRIK, 12-10-2018 06-08-2018 30-08-2018 ########## 27-03-2019

2001800167 FB Cons-Non PRDN OTI 2 10 8
1) 2) 3) 4) 5)THE 
PRECISION S 6) 7)8) 2

1) 2)JAYAVEL 
AGENCY YES 7200009361 HETAL IMPEX 12-10-2018 30-08-2018 22-09-2018 99,000.00 12-11-2018

2001800139 FB Cons-Non PRDN OTI 2 8 8
1) 2) 3) 4) 5) 6) 7)8)AVIA 
TECH 0 YES 7200009363

NATIONAL 
RUBBER 
INDUSTRIES 13-10-2018 24-07-2018 14-08-2018 32,040.00 27-11-2018

2001800139 FB Cons-Non PRDN OTI 2 8 8
1) 2) 3) 4) 5) 6) 7)8)AVIA 
TECH 0 YES 7200009364 AVIA TECH 13-10-2018 24-07-2018 14-08-2018 12,160.00 27-11-2018
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2631800016 FB Minor Cap Goods OTI 2 1 1 1)SATYA ANAES SER 0 YES 7200009365
SATYA ANAES 
SERVICE, 13-10-2018 19-03-2018 07-05-2018 2,03,500.00 17-12-2018

2691800269 FB M&S  Spares Cap OTI 2 1 1 1)DIGITAL INSTRUM 0 YES 7200009369
DIGITAL 
INSTRUMENTS & 15-10-2018 24-07-2018 14-08-2018 ########## 05-11-2018

2661800279 FB M&S  Spares Cap OTI 2 1 1 1)DIGITAL INSTRUM 0 YES 7200009370
DIGITAL 
INSTRUMENTS & 16-10-2018 09-07-2018 30-07-2018 ########## 09-01-2019

ENSQN02207 SUBDELY - QCNR OTI 2 6 5 1) 2) 3) 4) 5) 1 1) YES 7200009373
APTEK 
INSTRUMENTATIO 17-10-2018 13-09-2018 24-09-2018 1,54,000.00 12-12-2018

2001800146 FB Cons-Non PRDN OTI 2 7 6

1) 2)SRI VENKATARAMA 
3)JAYAVEL AGENCY 4) 5) 
6)D.P.ENTERPRISES 1

1)TOOLSLINQ 
HARDW YES 7200009376

SREE AMMAN 
ENTERPRISES 19-10-2018 07-08-2018 28-08-2018 93,500.00 20-11-2018

2001800146 FB Cons-Non PRDN OTI 2 7 6

1) 2)SRI VENKATARAMA 
3)JAYAVEL AGENCY 4) 5) 
6)D.P.ENTERPRISES 1

1)TOOLSLINQ 
HARDW YES 7200009378

SHANTHI 
ENTERPRISES 19-10-2018 07-08-2018 28-08-2018 26,000.00 20-11-2018

2001800146 FB Cons-Non PRDN OTI 2 7 6

1) 2)SRI VENKATARAMA 
3)JAYAVEL AGENCY 4) 5) 
6)D.P.ENTERPRISES 1

1)TOOLSLINQ 
HARDW YES 7200009379

SRI 
VENKATARAMANA 
ENTERPRISES, 19-10-2018 07-08-2018 28-08-2018 88,000.00 20-11-2018

2661800204 FB M&S  Spares Cap OTI 2 5 4 1) 2) 3) 4) 0 YES 7200009382 ORIENT CERAMICS 25-10-2018 24-05-2018 18-06-2018 67,500.00 04-12-2018
2661800235 FB M&S  Spares Cap OTI 2 3 2 1) 2) 1 1) YES 7200009383 GR SIGN GALLERY 25-10-2018 15-06-2018 03-08-2018 7,81,200.00 02-02-2019

REPEATORDE FB Cons-Non PRDN OTI 2 1 1 1)INDUS SCIENTIFI 0 YES 7200009384
INDUS SCIENTIFIC 
PVT. LTD., 21-10-2018 15-06-2018 03-08-2018 1,07,800.00 26-12-2018

2001800112 FB Cons-Non PRDN OTI 2 8 8
1) 2) 3) 4) 5) 6) 7)8)THE 
PRECISION S 0 YES 7200009385

ESWARR 
SCIENTIFIC & CO., 21-10-2018 12-06-2018 20-06-2018 38,000.00 13-11-2018

4501800015 PC Misc Proc. OTI 2 1 1 1)VP ENGINEERS 0 YES 7200009386 VP ENGINEERS 22-10-2018 16-08-2018 30-08-2018 94,895.00 22-01-2019

4501800015 PC Misc Proc. OTI 2 1 1 1)LAXMI PLASTIC, 0 YES 7200009387 LAXMI PLASTIC, 22-10-2018 16-08-2018 30-08-2018 3,91,200.00 22-01-2019

2691800043 FB Misc items CAP OTI 2 1 1 1)INTECH DMLS PVT 0 YES 7200009388
INTECH DMLS PVT 
LTD 22-10-2018 16-08-2018 05-09-2018 3,28,000.00 28-01-2019

ENSQN02207 SUBDELY - QCNR OTI 2 6 5 1) 2) 3) 4) 5) 1 1) YES 7200009389
ARYA CRAFTS & 
ENGINEERING 22-10-2018 13-09-2018 24-09-2018 7,775.00 17-12-2018

4011800002 PC Other Pipes OTI 2 1 1 1)JINDAL SAW LTD. 0 YES 7200009390 JINDAL SAW LTD., 22-10-2018 20-04-2018 11-05-2018 ########## 22-02-2019

4011800004 PC Other Pipes OTI 2 1 1 1)JINDAL SAW LTD. 0 YES 7200009391 JINDAL SAW LTD., 22-10-2018 15-05-2018 04-06-2018 ########## 22-02-2019
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2681800011 FB M&S ReCondtion OTI 2 1 1 1)PRECISE MACHINE 0 YES 7200009392
PRECISE MACHINE 
TOOL SERVICES 23-10-2018 14-06-2018 06-07-2018 ########## 26-02-2019

ENSQN02207 SUBDELY - QCNR OTI 2 6 5 1) 2) 3) 4) 5) 1 1) YES 7200009394
AL-AQMAR 
HYDRAULICS PVT 23-10-2018 13-09-2018 24-09-2018 96,540.00 18-12-2018

2001800139 FB Cons-Non PRDN OTI 2 8 8
1) 2) 3) 4) 5) 6) 7)8)AVIA 
TECH 0 YES 7200009395

AL-BURHAN 
BUSINESS 
ASSOCIATES 23-10-2018 24-07-2018 14-08-2018 10,000.00 20-11-2018

2001800112 FB Cons-Non PRDN OTI 2 8 8
1) 2) 3) 4) 5) 6) 7)8)THE 
PRECISION S 0 YES 7200009396

SUDAGAR 
BIOLOGICAL& 
CHEMICALS 23-10-2018 12-06-2018 20-06-2018 8,996.96 06-11-2018

1801800305 FB Sub-Dely(Mech). OTI 2 4 3
1)UNIVERSAL HOIST 2) 
3) 0 YES 7200009397

UNIVERSAL HOIST-
O-FABRIK, 24-10-2018 03-05-2018 25-05-2018 ########## 08-02-2019

2611800084 FB Weld.Consumable OTI 2 1 1 1)CHRISTE AGENCY, 0 YES 7200009398 CHRISTE AGENCY, 27-10-2018 10-08-2018 01-09-2018 5,97,800.00 13-03-2019

1901700157 FB Consumable-PRDN OTI 2 1 1 1)ASHRAF WOOD IND 0 YES 7200009399
ASHRAF WOOD 
INDUSTRIES 24-10-2018 27-07-2017 22-08-2017 ########## 10-12-2018

1901700157 FB Consumable-PRDN OTI 2 1 1 1)CAUVERY SAW MIL 0 YES 7200009400
CAUVERY SAW 
MILL 24-10-2018 27-07-2017 22-08-2017 ########## 10-12-2018

1901700157 FB Consumable-PRDN OTI 2 1 1 1)COMFORT BOXES 0 YES 7200009401 COMFORT BOXES 24-10-2018 27-07-2017 22-08-2017 9,13,751.00 10-12-2018

1901700157 FB Consumable-PRDN OTI 2 1 1 1)G.S.INDUSTRIES 0 YES 7200009402 G.S.INDUSTRIES 24-10-2018 27-07-2017 22-08-2017 ########## 10-12-2018

1901700157 FB Consumable-PRDN OTI 2 1 1 1)KARUMAARI TIMBE 0 YES 7200009403
KARUMAARI 
TIMBER TRADERS, 24-10-2018 27-07-2017 22-08-2017 7,91,410.00 10-12-2018

1901700157 FB Consumable-PRDN OTI 2 1 1 1)NIXON INDUSTRIE 0 YES 7200009404
NIXON 
INDUSTRIES 24-10-2018 27-07-2017 22-08-2017 ########## 10-12-2018

1901700157 FB Consumable-PRDN OTI 2 1 1 1)RENGA INDUSTRIE 0 YES 7200009405
RENGA 
INDUSTRIES 24-10-2018 27-07-2017 22-08-2017 ########## 10-12-2018

2661800227 FB M&S  Spares Cap OTI 2 1 1 1)SIEMENS LTD. 0 YES 7200009407 SIEMENS LTD. 24-10-2018 11-06-2018 03-07-2018 4,32,910.00 31-12-2018

2661700683 FB M&S  Spares Cap OTI 2 1 1 1)HVK SYSTEMS & M 0 YES 7200009408

HVK SYSTEMS & 
MARKETING PVT 
LTD 25-10-2018 20-12-2017 10-01-2018 1,58,963.10 16-01-2019

2661800314 FB M&S  Spares Cap OTI 2 1 1 1)SRI KRISHNA TEC 0 YES 7200009409

SRI KRISHNA 
TECHNICAL 
SERVICES 25-10-2018 09-08-2018 31-08-2018 13,180.00 15-11-2018

N6/17/LUBE FB Consumable-PRDN OTI 2 0 0 0 YES 7200009416 BALMER LAWRIE 25-10-2018 09-08-2018 31-08-2018 1,76,190.00 24-11-2018
N6/17/LUBE FB Consumable-PRDN OTI 2 0 0 0 YES 7200009417 HINDUSTAN 25-10-2018 09-08-2018 31-08-2018 5,17,440.00 24-11-2018

ENMIC02095 Miscellaneous OTI 2 4 4
1) 2)JAYAVEL AGENCY 3) 
4)AVIA TECH 0 YES 7200009418

SREE AMMAN 
ENTERPRISES 26-10-2018 30-08-2018 20-09-2018 43,575.00 24-11-2018

ENMIC02095 Miscellaneous OTI 2 4 4
1) 2)JAYAVEL AGENCY 3) 
4)AVIA TECH 0 YES 7200009419

NATANI & 
BHUKMARIA 
SALES 26-10-2018 30-08-2018 20-09-2018 14,650.00 30-08-2018
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2661800308 FB M&S  Spares Cap OTI 2 1 1 1)SYMTEC ENGINEER 0 YES 7200009421
SYMTEC 
ENGINEERS PVT 26-10-2018 02-08-2018 24-08-2018 7,15,000.00 31-01-2019

OTI 7200009423 JAYAVEL AGENCY 26-10-2018 30-08-2018 20-09-2018 2,000.00 23-11-2018

2661800315 FB M&S  Spares Cap OTI 2 1 1 1)WIKA INSTRUMENT 0 YES 7200009424

WIKA 
INSTRUMENTS 
INDIA PVT.LTD 26-10-2018 09-08-2018 31-08-2018 3,19,615.00 01-02-2019

RCSOF95005 SUBDELY - OFE OTI 2 1 1 1)PRESIDENT ENGG. 0 YES 7200009425
PRESIDENT 
ENGG.WORKS, 26-10-2018 06-07-2018 31-07-2018 14,595.00 21-12-2018

RCSOF95005 SUBDELY - OFE OTI 2 1 1 1)VINAYAK BUSINES 0 YES 7200009426
VINAYAK 
BUSINESS PVT 26-10-2018 06-07-2018 31-07-2018 1,72,896.50 21-12-2018

RCSOF95005 SUBDELY - OFE OTI 2 1 1 1)HARYANA FASTENE 0 YES 7200009427
HARYANA 
FASTENERS 26-10-2018 06-07-2018 31-07-2018 81,162.71 21-12-2018

1901800085 FB Consumable-PRDN OTI 2 1 1 1)NATIONAL OXYGEN 0 YES 7200009429
NATIONAL 
OXYGEN LTD. 29-10-2018 01-06-2018 13-06-2018 1,66,075.00 28-10-2019

89893853 FB M&S  Spares Cap OTI 2 1 1 1)SHANTHI ENTERPR 0 YES 7200009430
SHANTHI 
ENTERPRISES 29-10-2018 60,000.00 26-11-2018

89893273 FB M&S  Spares Cap OTI 2 1 1 1)VARDHMAN HOSES 0 YES 7200009431
VARDHMAN 
HOSES PVT.LTD., 29-10-2018 2,03,000.00 27-11-2018

89894104 FB M&S  Spares Cap OTI 2 1 1 1)KARPAGAM ELECTR 0 YES 7200009434
KARPAGAM 
ELECTRICALS 29-10-2018 28,175.00 03-12-2018

2661700585 FB M&S  Spares Cap OTI 2 1 1 1)ALLIANCE AUTOMA 0 YES 7200009435
ALLIANCE 
AUTOMATION 30-10-2018 09-10-2017 19-10-2017 6,95,704.00 05-12-2018

2691800037 FB Misc items CAP OTI 2 1 1 1)HI TECH ABRASIV 0 YES 7200009436
HI TECH 
ABRASIVES LTD 30-10-2018 13-06-2018 03-07-2018 ########## 28-02-2019

1801800590 FB Sub-Dely(Mech). OTI 2 4 2 1)UNIVERSAL HOIST 2) 0 YES 7200009437
UNIVERSAL HOIST-
O-FABRIK, 30-10-2018 26-06-2018 21-07-2018 ########## 15-03-2019

2661800334 FB M&S  Spares Cap OTI 2 1 1 1)C.R ENGINEERS 0 YES 7200009440 C.R ENGINEERS 31-10-2018 24-08-2018 15-09-2018 5,54,500.00 08-03-2019

2631800034 FB Minor Cap Goods OTI 2 1 1 1)TULIP VALVES & 0 YES 7200009441
TULIP VALVES & 
CONTROLS 31-10-2018 09-05-2018 04-06-2018 ########## 17-12-2018

PE-073 FB Consumable-PRDN OTI 2 1 1 1)ESWARR SCIENTIF 0 YES 7200009443
ESWARR 
SCIENTIFIC & CO., 31-10-2018 09-05-2018 04-06-2018 8,400.00 22-11-2018

2661800405 FB M&S  Spares Cap PTI 1 1 1 1)SREE BALAJI ELE 0 YES 7300000969
SREE BALAJI 
ELECTRIC & URG Urgency 03-10-2018 22-09-2018 03-10-2018 31,415.00 09-11-2018

2661800254 FB M&S  Spares Cap PTI 1 1 1 1)SIEMENS LIMITED 0 YES 7300000970
SIEMENS 
LIMITED., OEM Spares from OEM 25-10-2018 30-06-2018 26-07-2018 39,850.00 13-01-2019

2691800039 FB M&S  Spares Cap PTI 1 1 1 1)WELD NETWORKS, 0 YES 7300000971 WELD NETWORKS, PTY 09-10-2018 13-07-2018 23-07-2018 1,99,803.99 19-10-2018
2001800189 FB Cons-Non PRDN PTI 1 1 0 0 YES 7300000972 EDWARDS INDIA PTY 12-10-2018 25-09-2018 28-09-2018 64,690.00 15-02-2019

2661800330 FB M&S  Spares Cap PTI 1 1 1 1)SIEMENS LIMITED 0 YES 7300000973 SIEMENS LIMITED PTY 19-10-2018 21-08-2018 03-09-2018 7,17,933.00 12-01-2019

2661800231 FB M&S  Spares Cap PTI 1 1 1 1)ACROPOLIS ENGIN 0 YES 7300000974
ACROPOLIS 
ENGINEERING OEM Spares from OEM 22-10-2018 14-06-2018 02-07-2018 3,94,650.00 01-12-2018

1901800155 FB Consumable-PRDN PTI 2 1 1 1)KENNAMETAL INDI 0 YES 7300000975
KENNAMETAL 
INDIA LTD., OEM Spares from OEM 25-10-2018 12-07-2018 23-07-2018 1,02,900.00 16-02-2019

1901800152 FB Consumable-PRDN PTI 2 1 1 1)SRINIVASA ENTER 0 YES 7300000978
SRINIVASA 
ENTERPRISES, OEM Spares from OEM 29-10-2018 12-07-2018 23-07-2018 ########## 16-02-2019
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2691800046 FB Misc items CAP PTI 1 1 1 1)SRINIVASA ENTER 0 YES 7300000979
SRINIVASA 
ENTERPRISES, PTY 30-10-2018 04-10-2018 17-10-2018 62,596.00 11-12-2018

HPC:101 FB Cons-Non PRDN PTI 1 1 1 1)OM CORPORATIONS 0 YES 7300000980
OM 
CORPORATIONS

MO
U MOU 30-10-2018 04-10-2018 17-10-2018 4,34,724.06 30-11-2018

2661800347 FB M&S  Spares Cap PTI 1 1 1 1)GEM PRESSURE SY 0 YES 7300000981
GEM PRESSURE 
SYSTEMS (INDIA) PTY 30-10-2018 30-08-2018 12-09-2018 3,74,990.00 11-02-2019

2661800450 FB M&S  Spares Cap PTI 1 1 1 1)FANUC INDIA PRI 0 YES 7300000982
FANUC INDIA 
PRIVATE LIMITED OEM Spares from OEM 31-10-2018 27-10-2018 29-10-2018 1,74,327.00 06-06-2019

2661800362 FB M&S  Spares Cap PTI 1 1 1 1)MACHINE TOOLS ( 0 YES 7300000983
MACHINE TOOLS 
(INDIA) LTD., PTY 31-10-2018 05-09-2018 18-09-2018 ########## 28-01-2019

EMAIL FB Sub-Dely(Mech). SSO 2 1 1 1)BHEL IVP GWL 0 YES 7400016909 BHEL IVP GWL 03-10-2018 05-09-2018 18-09-2018 4,987.80 10-10-2018
SSO 7400016912 Heavy Equipment 06-10-2018 2,77,600.00 06-04-2019

ENVHP1293 SUBCONTRACT - HPLP SSO 1 1 0 0 YES 7400016915 BHARAT HEAVY 12-10-2018 ########## 26-11-2018
SSO 7400016917 BHEL IVP GWL 15-10-2018 42,970.40 14-11-2018
SSO 7400016920 BHEL IVP GWL 22-10-2018 5,615.20 21-11-2018
SSO 7400016921 BHEL IVP GWL 22-10-2018 30,000.00 21-11-2018
SSO 7400016929 BHEL IVP GWL 25-10-2018 ########## 30-11-2018
SSO 7400016930 BHEL IVP GWL 25-10-2018 ########## 30-11-2018
SSO 7400016931 CENTRALIZED 25-10-2018 ########## 29-01-2019
SSO 7400016932 BHEL IVP GWL 26-10-2018 ########## 30-11-2018
SSO 7400016933 BHEL IVP GWL 26-10-2018 9,07,867.00 30-11-2018
SSO 7400016935 BHEL IVP GWL 29-10-2018 5,55,039.90 28-11-2018
SSO 7400016936 BHEL IVP GWL 29-10-2018 3,06,960.30 28-11-2018
SSO 7400016937 BHEL IVP GWL 30-10-2018 ########## 29-11-2018
SSO 7400016938 BHEL IVP GWL 30-10-2018 ########## 29-11-2018
SSO 7400016939 BHEL IVP GWL 30-10-2018 9,11,810.20 29-11-2018
SSO 7400016940 BHEL IVP GWL 30-10-2018 26,555.10 29-11-2018
SSO 7400016941 BHEL IVP GWL 30-10-2018 1,89,840.00 29-11-2018
SSO 7400016942 BHEL IVP GWL 30-10-2018 5,24,003.40 29-11-2018
SSO 7400016943 BHEL IVP GWL 30-10-2018 1,10,200.00 29-11-2018
SSO 7400016944 BHEL IVP GWL 30-10-2018 2,57,820.60 29-11-2018
SSO 7400016945 BHEL IVP GWL 30-10-2018 25,485.00 29-11-2018
SSO 7400016946 BHEL IVP GWL 30-10-2018 1,35,265.00 29-11-2018
SSO 7400016947 BHEL IVP GWL 30-10-2018 1,25,850.00 29-11-2018
SSO 7400016948 BHEL IVP GWL 30-10-2018 52,460.00 29-11-2018
SSO 7400016949 BHEL IVP GWL 30-10-2018 32,960.00 29-11-2018
SSO 7400016950 BHEL IVP GWL 30-10-2018 16,867.90 29-11-2018
SSO 7400016951 BHEL IVP GWL 30-10-2018 2,700.00 29-11-2018
SSO 7400016952 BHEL IVP GWL 30-10-2018 3,64,702.60 29-11-2018
SSO 7400016953 BHEL IVP GWL 30-10-2018 ########## 29-11-2018
SSO 7400016954 BHEL IVP GWL 30-10-2018 47,584.70 29-11-2018
SSO 7400016955 BHEL IVP GWL 30-10-2018 45,360.20 29-11-2018
SSO 7400016956 BHEL IVP GWL 30-10-2018 2,67,460.40 29-11-2018
SSO 7400016957 BHEL IVP GWL 30-10-2018 2,50,050.00 29-11-2018
SSO 7400016958 BHEL IVP GWL 30-10-2018 94,920.40 29-11-2018
SSO 7400016960 BHEL IVP GWL 31-10-2018 1,52,000.00 30-11-2018
SSO 7400016961 BHEL IVP GWL 31-10-2018 1,17,600.00 30-11-2018
SSO 7400016962 BHEL IVP GWL 31-10-2018 30,430.00 30-11-2018
SSO 7400016963 BHEL IVP GWL 31-10-2018 ########## 30-11-2018
SSO 7400016964 BHEL IVP GWL 31-10-2018 20,960.00 30-11-2018
SSO 7400016965 BHEL IVP GWL 31-10-2018 41,920.00 30-11-2018
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SSO 7400016966 BHEL IVP GWL 31-10-2018 3,88,930.00 30-11-2018
SSO 7400016967 BHEL IVP GWL 31-10-2018 3,82,927.10 30-11-2018
SSO 7400016968 BHEL IVP GWL 31-10-2018 55,100.00 30-11-2018
SSO 7400016969 BHEL IVP GWL 31-10-2018 6,18,426.20 30-11-2018
SSO 7400016970 BHEL IVP GWL 31-10-2018 6,97,800.00 30-11-2018
SSO 7400016971 BHEL IVP GWL 31-10-2018 3,01,400.00 30-11-2018
SSO 7400016972 BHEL IVP GWL 31-10-2018 1,33,251.80 30-11-2018
SSO 7400016973 BHEL IVP GWL 31-10-2018 1,22,229.60 30-11-2018
SSO 7400016974 BHEL IVP GWL 31-10-2018 3,55,272.80 30-11-2018
SSO 7400016975 BHEL IVP GWL 31-10-2018 69,957.60 30-11-2018
SSO 7400016976 BHEL IVP GWL 31-10-2018 9,31,024.80 30-11-2018
SSO 7400016977 BHEL IVP GWL 31-10-2018 5,25,959.20 30-11-2018

4101800015 PC Fittings LTM 2 5 5

1)BHARAT FORGE LI 
2)M.E.G.A. S.P.A. 
3)ALLIED INTERNAT 4)I 
B F   SPA 5)SHANGHAI 
CHANGQ 0 YES 7700004600

SHANGHAI 
CHANGQIANG 
INDUSTRIAL 01-10-2018 09-05-2018 19-05-2018 ########## 08-04-2019

1401800055 FB Casting&Forging LTM 2 4 4

1)FLASH FORGE PVT 
2)M.E.G.A. S.P.A. 
3)SHANGHAI CHANGQ 
4)KW INTERNATIONA 0 YES 7700004601

SHANGHAI 
CHANGQIANG 
INDUSTRIAL 10-10-2018 19-07-2018 31-07-2018 ########## 11-02-2019

1201800018 FB Pipes LTM 2 3 3

1)IBF S.P.A. 
2)YANGZHOU  CHENG 
3)RINGMILL SPA, 0 YES 7700004602

YANGZHOU  
CHENGDE STEEL 
PIPE CO. LT 13-10-2018 01-06-2018 16-06-2018 ########## 13-02-2019

1501800026 FB Tubes LTM 2 2 1 1)YANGZHOU LONTRI 1 1)HEAVY METALS & YES 7700004603
YANGZHOU 
LONTRIN STEEL 16-10-2018 28-05-2018 07-06-2018 ########## 16-02-2019

1401800065 FB Casting&Forging LTM 2 2 2
1)M.E.G.A. S.P.A. 
2)ALLIED INTERNAT 0 YES 7700004605 M.E.G.A. S.P.A. 19-10-2018 03-08-2018 16-08-2018 ########## 19-02-2019

1201800019 FB Pipes LTM 2 3 2
1)YANGZHOU  CHENG 
2)YANGZHOU LONTRI 0 YES 7700004607

YANGZHOU  
CHENGDE STEEL 
PIPE CO. LT 27-10-2018 05-07-2018 19-07-2018 ########## 27-03-2019

1201800015 FB Pipes OTM 2 1 1 1)TIANJIN HUILITO 0 YES 7800000471
TIANJIN 
HUILITONG STEEL 04-10-2018 09-05-2018 24-05-2018 ########## 04-02-2019
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1001800007 FB Plates&Sheets OTM 2 3 2 1)XIAN TIANLI CLA 2) 1 1)MISHRA DHATU NI YES 7800000472

XIAN TIANLI CLAD 
METAL 
MATERIALS CO 04-10-2018 26-05-2018 16-06-2018 ########## 04-04-2019

1501800021 FB Tubes OTM 2 1 1 1)JIANGSU CHENGDE 0 YES 7800000473
JIANGSU 
CHENGDE STEEL 06-10-2018 08-05-2018 29-05-2018 ########## 06-02-2019

1501800019 FB Tubes OTM 2 1 1 1)JIANGSU CHENGDE 0 YES 7800000474
JIANGSU 
CHENGDE STEEL 06-10-2018 08-05-2018 29-05-2018 ########## 06-03-2019

1501800019 FB Tubes OTM 2 1 1 1)YANGZHOU LONTRI 0 YES 7800000475
YANGZHOU 
LONTRIN STEEL 08-10-2018 08-05-2018 29-05-2018 ########## 08-04-2019

1501800019 FB Tubes OTM 2 1 1 1)CHANGZHOU CHANG 0 YES 7800000476

CHANGZHOU 
CHANGBAO 
PRECISION & 08-10-2018 08-05-2018 29-05-2018 ########## 08-03-2019

1501800019 FB Tubes OTM 2 1 1 1)SHENGTAK NEW MA 0 YES 7800000477

SHENGTAK NEW 
MATERIALS CO 
LTD 08-10-2018 08-05-2018 29-05-2018 ########## 08-03-2019

1501800025 FB Tubes OTM 2 1 1 1)SHANGHAI CHANGQ 0 YES 7800000478

SHANGHAI 
CHANGQIANG 
INDUSTRIAL 12-10-2018 14-05-2018 04-06-2018 ########## 12-02-2019

ENSFV00195 SUBDELY-FULVALVE OTM 2 3 2 1)SEMPELL GmbH. 2) 0 YES 7800000479
VALVTECHNOLOGI
ES, 12-10-2018 05-06-2018 07-06-2018 ########## 26-04-2019

1501800025 FB Tubes OTM 2 1 1 1)JIANGYIN JIEDE 0 YES 7800000480
JIANGYIN JIEDE 
METAL MATERIAL 13-10-2018 14-05-2018 04-06-2018 ########## 13-02-2019

ENVTA1279 SUBCONTRACT - TOA SSS 1 1 0 0 YES 8100067191 ASTRAS 04-10-2018 04-10-2018 04-10-2018 3,360.00 22-11-2018
ENVTA1274 SUBCONTRACT - TOA SSS 1 1 0 0 YES 8100067192 LOYAL 08-10-2018 26-09-2018 27-09-2018 33,610.00 14-12-2018
ENVTA1275 SUBCONTRACT - TOA SSS 1 1 0 0 YES 8100067193 FINLAY CNC 08-10-2018 04-10-2018 04-10-2018 19,670.00 30-04-2019
ENVTA1276 SUBCONTRACT - TOA SSS 1 1 0 0 YES 8100067194 FINLAY CNC 08-10-2018 04-10-2018 04-10-2018 28,800.00 21-11-2018
ENVTA1277 SUBCONTRACT - TOA SSS 1 1 0 0 YES 8100067195 FINLAY CNC 08-10-2018 04-10-2018 04-10-2018 9,450.00 21-11-2018
ENVTA1278 SUBCONTRACT - TOA SSS 1 1 0 0 YES 8100067196 FINLAY CNC 08-10-2018 04-10-2018 04-10-2018 48,000.00 21-11-2018
ENVTA1290 SUBCONTRACT - TOA SSS 1 1 0 0 YES 8100067197 LOYAL 10-10-2018 10-10-2018 10-10-2018 2,550.00 26-11-2018
6300070985 Casting repair SSS 1 0 0 0 YES 8100067198 SRI SASTHA ENGG 12-10-2018 1,200.00 11-11-2018
6300070986 Casting repair SSS 1 0 0 0 YES 8100067199 SAMUNDI 16-10-2018 3,000.00 15-11-2018
6300070986 Casting repair SSS 1 0 0 0 YES 8100067200 SAMUNDI 17-10-2018 4,000.00 16-11-2018
SCV:ST:203 SUBCONTRACT - OFE SSS 1 0 0 0 YES 8100067201 TRIBOLOGY INDIA 22-10-2018 746.20 06-12-2018
SCV:ST:203 SUBCONTRACT - OFE SSS 1 0 0 0 YES 8100067202 TRIBOLOGY INDIA 23-10-2018 746.20 07-12-2018
ENVTA1297 SUBCONTRACT - TOA SSS 1 1 0 0 YES 8100067203 LOYAL 31-10-2018 31-10-2018 31-10-2018 5,780.00 30-11-2018
ENVTA1256 SUBCONTRACT - TOA SSL 1 2 0 0 YES 8200486488 SREE 01-10-2018 18-09-2018 21-09-2018 22,120.00 14-11-2018
ENVTA1256 SUBCONTRACT - TOA SSL 1 2 0 0 YES 8200486489 SREE 01-10-2018 18-09-2018 21-09-2018 6,588.00 14-11-2018
SCV:FA:181 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486490 UNITEK NITRIDING 01-10-2018 1,056.00 17-11-2018
VOF:FA:186 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486491 FLEXIBLE 01-10-2018 1,40,000.00 15-11-2018
ENVTA1256 SUBCONTRACT - TOA SSL 1 2 0 0 YES 8200486492 K.R.MURTHE 01-10-2018 18-09-2018 21-09-2018 13,940.00 14-11-2018
VOF:FA:186 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486493 FLEXIBLE 01-10-2018 1,46,500.00 15-11-2018
VOF:FA:186 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486494 FLEXIBLE 01-10-2018 89,700.00 15-11-2018
ENVTA1256 SUBCONTRACT - TOA SSL 1 2 0 0 YES 8200486495 K.R.MURTHE 01-10-2018 18-09-2018 21-09-2018 13,904.00 14-11-2018
VOF:FA:186 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486496 FLEXIBLE 01-10-2018 1,36,850.00 15-11-2018

L1-RC-399 PC S/C Proc (AD) SSL 1 1 1 1)SEKAR ENGINEERI 0 YES 8200486509
SEKAR 
ENGINEERING 03-10-2018 1,39,597.20 03-12-2018

L1-RC-399 PC S/C Proc (AD) SSL 1 1 1 1)PRIYAA BOILARS 0 YES 8200486511
PRIYAA BOILARS 
(P) LIMITED 03-10-2018 8,78,400.00 03-12-2018

L1-RC-399 PC S/C Proc (AD) SSL 1 1 1 1)SEKAR ENGINEERI 0 YES 8200486512
SEKAR 
ENGINEERING 03-10-2018 47,960.00 03-12-2018

VFM:FA:983 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200486516 INNOVA 03-10-2018 2,640.00 17-11-2018
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2941800004 Tool Engg-SC,PURC SSL 1 7 7

1)VIGSHAN TOOLS 2)JRP 
TOOLS AND G 3)5 STARS 
PRECISI 4)MATHRU 
ENTERPRI 5)VIVEK 
ENGINEERI 6)NEWALL 
ENGINEER 7)SKH TOOLS 0 YES 8200486528 SKH TOOLS 04-10-2018 07-06-2018 23-06-2018 24,800.00 31-01-2019

VOF:FA:185 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486533 VALVE TECH 04-10-2018 99,750.00 03-12-2018
VOF:FA:185 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486534 VALVE TECH 04-10-2018 39,600.00 04-12-2018
VOF:FA:185 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486535 VALVE TECH 04-10-2018 27,400.00 04-12-2018
VOF:FA:196 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486536 SRI ENERGY 04-10-2018 47,532.00 18-11-2018
FH:FA:639 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200486537 PRECIQAL 04-10-2018 88,960.00 19-11-2018
VOF:FA:197 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486538 D.R.MACHINE 04-10-2018 11,000.00 18-11-2018
FH:FA:639 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200486539 PRECIQAL 04-10-2018 1,19,900.00 19-11-2018
VOF:FA:195 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486540 NAGABUSHANAM 04-10-2018 20,860.00 19-11-2018

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)ESWARI ENGINEER 0 YES 8200486541
ESWARI 
ENGINEERING 04-10-2018 9,501.27 01-02-2019

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)R.S.INDUSTRIES 0 YES 8200486542 R.S.INDUSTRIES 04-10-2018 8,474.94 01-02-2019

L1-RC-520 FB AD -Shipping SSL 1 1 1 1)SRI RAMAJEYAM E 0 YES 8200486543

SRI RAMAJEYAM 
ENGINEERINGIND
USTRIES 04-10-2018 2,99,971.90 01-02-2019

FH:FA:639 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200486544 PRECIQAL 04-10-2018 1,36,400.00 19-11-2018

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)ESWARI ENGINEER 0 YES 8200486545
ESWARI 
ENGINEERING 04-10-2018 3,49,667.13 01-02-2019

FH:FA:639 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200486546 PRECIQAL 04-10-2018 1,32,000.00 19-11-2018

L1-RC-517 FB AD -Shipping SSL 1 1 1 1)ESWARI ENGINEER 0 YES 8200486547
ESWARI 
ENGINEERING 04-10-2018 14,893.45 01-02-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)ESWARI ENGINEER 0 YES 8200486548
ESWARI 
ENGINEERING 04-10-2018 14,395.11 01-02-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)ESWARI ENGINEER 0 YES 8200486549
ESWARI 
ENGINEERING 04-10-2018 14,395.11 01-02-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)ESWARI ENGINEER 0 YES 8200486550
ESWARI 
ENGINEERING 04-10-2018 14,395.11 01-02-2019

VOF:FA:194 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486551 GOLDEN 04-10-2018 10,500.00 18-11-2018

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)ASBA INDUSTRIES 0 YES 8200486552 ASBA INDUSTRIES 04-10-2018 ########## 01-02-2019
VOF:FA:204 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486554 THAIYALNAYAKI 04-10-2018 12,400.00 18-11-2018

L1-RC-714 FB AD -Shipping SSL 1 1 1 1)MAHALAKSHMI ENG 0 YES 8200486555

MAHALAKSHMI 
ENGG 
ENTERPRISES 04-10-2018 2,12,273.21 01-02-2019

L1-RC-520 FB AD -Shipping SSL 1 1 1 1)SHRIRAM ENGINEE 0 YES 8200486556

SHRIRAM 
ENGINEERING 
ENTERPRISES 04-10-2018 58,108.97 01-02-2019
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L1-RC-526 FB AD -Shipping SSL 1 1 1 1)ESWARI ENGINEER 0 YES 8200486557
ESWARI 
ENGINEERING 04-10-2018 35,771.22 01-02-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)ESWARI ENGINEER 0 YES 8200486558
ESWARI 
ENGINEERING 04-10-2018 3,958.92 01-02-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)ESWARI ENGINEER 0 YES 8200486559
ESWARI 
ENGINEERING 04-10-2018 35,771.22 01-02-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)ESWARI ENGINEER 0 YES 8200486560
ESWARI 
ENGINEERING 04-10-2018 3,958.92 01-02-2019

FH:FA:641 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200486561 RAAKAM  04-10-2018 98,663.00 19-11-2018
VOF:FA:205 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486562 GLOBAL WELD 04-10-2018 96,800.00 18-11-2018
VOF:FA:199 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486564 NAGABUSHANAM 04-10-2018 720.00 19-11-2018
VFM:FA:929 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200486567 GEERTHANA 04-10-2018 8,500.00 19-11-2018
FH:FA:639 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200486568 PRECIQAL 04-10-2018 89,760.00 19-11-2018

L1-RC-650 FB AD -Shipping SSL 1 1 1 1)ANNAI VAILANKAN 0 YES 8200486571

ANNAI 
VAILANKANNI 
FABRICATORS 04-10-2018 2,61,938.83 02-01-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)DEVI STRUCTURAL 0 YES 8200486572
DEVI 
STRUCTURALS 04-10-2018 2,93,478.14 03-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)DEVI STRUCTURAL 0 YES 8200486574
DEVI 
STRUCTURALS 04-10-2018 3,13,059.18 03-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)DEVI STRUCTURAL 0 YES 8200486575
DEVI 
STRUCTURALS 04-10-2018 6,41,734.65 03-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)NIRMAL ENTERPRI 0 YES 8200486576
NIRMAL 
ENTERPRISES 04-10-2018 6,41,734.65 03-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)VIJJAAY COY IND 0 YES 8200486577
VIJJAAY COY 
INDUSTRIESS 04-10-2018 2,67,936.09 03-03-2019

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)VIJJAAY COY IND 0 YES 8200486578
VIJJAAY COY 
INDUSTRIESS 04-10-2018 3,57,014.73 03-03-2019

L1-RC-520 FB AD -Shipping SSL 1 1 1 1)DEVI STRUCTURAL 0 YES 8200486580
DEVI 
STRUCTURALS 04-10-2018 2,87,627.80 03-03-2019

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)NIRMAL ENTERPRI 0 YES 8200486581
NIRMAL 
ENTERPRISES 04-10-2018 ########## 03-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)NIRMAL ENTERPRI 0 YES 8200486582
NIRMAL 
ENTERPRISES 04-10-2018 5,90,083.91 03-03-2019

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)MARIA ENGINEERI 0 YES 8200486583
MARIA 
ENGINEERING 04-10-2018 3,55,328.64 03-03-2019

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)NIRMAL ENTERPRI 0 YES 8200486584
NIRMAL 
ENTERPRISES 04-10-2018 5,75,266.79 03-03-2019

L1-RC-517 FB AD -Shipping SSL 1 1 1 1)SRI VASAVI FABR 0 YES 8200486585
SRI VASAVI 
FABRICATORS 04-10-2018 3,410.84 02-01-2019

L1-RC-517 FB AD -Shipping SSL 1 1 1 1)SRI VASAVI FABR 0 YES 8200486586
SRI VASAVI 
FABRICATORS 04-10-2018 3,410.84 02-01-2019

L1-RC-698 FB AD -Shipping SSL 1 1 1 1)SRI RAMAJEYAM E 0 YES 8200486587

SRI RAMAJEYAM 
ENGINEERINGIND
USTRIES 04-10-2018 21,130.98 02-01-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)KALIN ENGINEERI 0 YES 8200486594
KALIN 
ENGINEERING 04-10-2018 1,545.10 02-01-2019

VFM:FA:983 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200486595 ACCURATE 05-10-2018 1,440.00 19-11-2018
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VFMFA:1076 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200486596 JENEFA 05-10-2018 13,860.00 25-11-2018
VFM:FA:929 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200486609 GEERTHANA 05-10-2018 3,672.00 19-11-2018

L1-RC-418 FB AD -Shipping SSL 1 1 1 1)NIRMAL ENTERPRI 0 YES 8200486613
NIRMAL 
ENTERPRISES 05-10-2018 5,02,340.10 04-03-2019

L1-RC-418 FB AD -Shipping SSL 1 1 1 1)KATTHIRMALAI EN 0 YES 8200486614
KATTHIRMALAI 
ENGINEERING 05-10-2018 5,20,739.46 04-03-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)ORBIT 0 YES 8200486622 ORBIT 05-10-2018 31.11 04-03-2019

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)KATTHIRMALAI EN 0 YES 8200486623
KATTHIRMALAI 
ENGINEERING 05-10-2018 1,01,461.90 04-03-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)DEVI STRUCTURAL 0 YES 8200486624
DEVI 
STRUCTURALS 05-10-2018 1,07,800.00 04-03-2019

VFMFA:1007 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200486627 SWAMY 05-10-2018 40,800.00 19-11-2018
L1-RC-399 FB AD -Shipping SSL 1 1 1 1)ORBIT 0 YES 8200486629 ORBIT 05-10-2018 31.11 04-03-2019

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)VIJJAAY COY IND 0 YES 8200486630
VIJJAAY COY 
INDUSTRIESS 05-10-2018 74,400.20 04-03-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)DEVI STRUCTURAL 0 YES 8200486631
DEVI 
STRUCTURALS 05-10-2018 1,07,800.00 04-03-2019

FH:FA:675 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200486632 ASTRAS 05-10-2018 33,600.00 19-11-2018

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)SOMIAH INDUSTRI 0 YES 8200486635
SOMIAH 
INDUSTRIES 05-10-2018 22,834.83 04-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)DEVI STRUCTURAL 0 YES 8200486637
DEVI 
STRUCTURALS 05-10-2018 77,854.00 04-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)KATTHIRMALAI EN 0 YES 8200486638
KATTHIRMALAI 
ENGINEERING 05-10-2018 1,27,196.82 04-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)SRI BALAJI ENTE 0 YES 8200486639
SRI BALAJI 
ENTERPRISE 05-10-2018 2,14,945.66 04-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)WIRE AND WIRE 0 YES 8200486640
WIRE AND WIRE  
PRODUCTS 05-10-2018 9,98,141.63 04-03-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)SOMIAH INDUSTRI 0 YES 8200486641
SOMIAH 
INDUSTRIES 05-10-2018 1,54,692.84 04-03-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)NIRMAL ENTERPRI 0 YES 8200486643
NIRMAL 
ENTERPRISES 05-10-2018 4,69,923.69 04-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)SRI BALAJI ENTE 0 YES 8200486645
SRI BALAJI 
ENTERPRISE 05-10-2018 77,854.00 04-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)K.R.MURTHE WELD 0 YES 8200486646
K.R.MURTHE 
WELDING WORKS, 05-10-2018 22,834.83 04-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)KATTHIRMALAI EN 0 YES 8200486648
KATTHIRMALAI 
ENGINEERING 05-10-2018 1,27,191.97 04-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)DEVI STRUCTURAL 0 YES 8200486649
DEVI 
STRUCTURALS 05-10-2018 2,14,945.66 04-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)K.R.MURTHE WELD 0 YES 8200486650
K.R.MURTHE 
WELDING WORKS, 05-10-2018 9,98,141.63 04-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)K.R.MURTHE WELD 0 YES 8200486651
K.R.MURTHE 
WELDING WORKS, 05-10-2018 1,54,692.84 04-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)SOMIAH INDUSTRI 0 YES 8200486652
SOMIAH 
INDUSTRIES 05-10-2018 4,69,923.69 04-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)AANBAR INDUSTRI 0 YES 8200486654
AANBAR 
INDUSTRIES, 05-10-2018 77,854.00 04-03-2019
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L1-RC-526 FB AD -Shipping SSL 1 1 1 1)NIRMAL ENTERPRI 0 YES 8200486655
NIRMAL 
ENTERPRISES 05-10-2018 22,834.83 04-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)SRI BALAJI ENTE 0 YES 8200486656
SRI BALAJI 
ENTERPRISE 05-10-2018 1,26,950.52 04-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)KATTHIRMALAI EN 0 YES 8200486657
KATTHIRMALAI 
ENGINEERING 05-10-2018 2,46,628.07 04-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)SRI BALAJI ENTE 0 YES 8200486658
SRI BALAJI 
ENTERPRISE 05-10-2018 ########## 04-03-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)NIRMAL ENTERPRI 0 YES 8200486660
NIRMAL 
ENTERPRISES 05-10-2018 1,54,692.84 04-03-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)NIRMAL ENTERPRI 0 YES 8200486661
NIRMAL 
ENTERPRISES 05-10-2018 4,69,923.69 04-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)K.R.MURTHE WELD 0 YES 8200486663
K.R.MURTHE 
WELDING WORKS, 05-10-2018 77,854.00 04-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)DEVI STRUCTURAL 0 YES 8200486664
DEVI 
STRUCTURALS 05-10-2018 22,834.83 04-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)AANBAR INDUSTRI 0 YES 8200486665
AANBAR 
INDUSTRIES, 05-10-2018 1,26,950.52 04-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)AANBAR INDUSTRI 0 YES 8200486666
AANBAR 
INDUSTRIES, 05-10-2018 2,14,945.66 04-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)KATTHIRMALAI EN 0 YES 8200486667
KATTHIRMALAI 
ENGINEERING 05-10-2018 9,98,141.63 04-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)DEVI STRUCTURAL 0 YES 8200486668
DEVI 
STRUCTURALS 05-10-2018 1,54,692.84 04-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)WIRE AND WIRE 0 YES 8200486669
WIRE AND WIRE  
PRODUCTS 05-10-2018 4,69,923.69 04-03-2019

VOF:FA:195 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486670 NAGABUSHANAM 05-10-2018 30,160.00 22-11-2018

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)WIRE AND WIRE 0 YES 8200486673
WIRE AND WIRE  
PRODUCTS 05-10-2018 22,834.83 04-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)DEVI STRUCTURAL 0 YES 8200486674
DEVI 
STRUCTURALS 05-10-2018 77,854.00 04-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)NIRMAL ENTERPRI 0 YES 8200486675
NIRMAL 
ENTERPRISES 05-10-2018 1,26,950.52 04-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)K.R.MURTHE WELD 0 YES 8200486676
K.R.MURTHE 
WELDING WORKS, 05-10-2018 2,14,945.66 04-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)KATTHIRMALAI EN 0 YES 8200486677
KATTHIRMALAI 
ENGINEERING 05-10-2018 9,98,141.63 04-03-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)WIRE AND WIRE 0 YES 8200486678
WIRE AND WIRE  
PRODUCTS 05-10-2018 1,54,692.84 04-03-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)WIRE AND WIRE 0 YES 8200486679
WIRE AND WIRE  
PRODUCTS 05-10-2018 4,17,642.84 03-01-2019

L1-RC-522 FB AD -Shipping SSL 1 1 1 1)ESWARI ENGINEER 0 YES 8200486681
ESWARI 
ENGINEERING 05-10-2018 16,107.16 03-01-2019

L1-RC-522 FB AD -Shipping SSL 1 1 1 1)VIJJAAY COY IND 0 YES 8200486682
VIJJAAY COY 
INDUSTRIESS 05-10-2018 4,17,642.84 03-01-2019

L1-RC-522 FB AD -Shipping SSL 1 1 1 1)ESWARI ENGINEER 0 YES 8200486684
ESWARI 
ENGINEERING 05-10-2018 16,107.16 03-01-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)K.R.MURTHE WELD 0 YES 8200486685
K.R.MURTHE 
WELDING WORKS, 05-10-2018 3,65,370.37 03-01-2019
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L1-RC-520 FB AD -Shipping SSL 1 1 1 1)GLOBAL ENGINEER 0 YES 8200486686
GLOBAL 
ENGINEERING 05-10-2018 13,805.19 03-01-2019

L1-RC-520 FB AD -Shipping SSL 1 1 1 1)GLOBAL ENGINEER 0 YES 8200486687
GLOBAL 
ENGINEERING 05-10-2018 13,805.19 03-01-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)DEVI STRUCTURAL 0 YES 8200486688
DEVI 
STRUCTURALS 05-10-2018 3,65,370.37 03-01-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)ESWARI ENGINEER 0 YES 8200486689
ESWARI 
ENGINEERING 05-10-2018 18,505.63 03-01-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)NIRMAL ENTERPRI 0 YES 8200486690
NIRMAL 
ENTERPRISES 05-10-2018 3,82,862.46 03-01-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)SOMIAH INDUSTRI 0 YES 8200486691
SOMIAH 
INDUSTRIES 05-10-2018 3,82,862.46 03-01-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)ESWARI ENGINEER 0 YES 8200486692
ESWARI 
ENGINEERING 05-10-2018 18,505.63 03-01-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)ESWARI ENGINEER 0 YES 8200486693
ESWARI 
ENGINEERING 05-10-2018 18,505.63 03-01-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)WIRE AND WIRE 0 YES 8200486694
WIRE AND WIRE  
PRODUCTS 05-10-2018 3,82,862.46 03-01-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)ESWARI ENGINEER 0 YES 8200486695
ESWARI 
ENGINEERING 05-10-2018 18,505.63 03-01-2019

L1-RC-526 FB AD -Shipping SSL 1 1 1 1)ESWARI ENGINEER 0 YES 8200486696
ESWARI 
ENGINEERING 05-10-2018 18,505.63 03-01-2019

ENVTA1219 SUBCONTRACT - TOA SSL 1 5 0 0 YES 8200486700 RASAB 05-10-2018 04-09-2018 08-09-2018 3,448.00 20-11-2018

FA-VQN-635
SUBCONTRACT -
QCNRV SSL 1 8 8

1)DIVYA ENCO, 2)G.K 
SONS ENGG E 3)RASAB 
ENGINEERI 4)SAKTHI 
INDUSTRI 
5)DHANALAKSHMI  E 
6)MAASS INDUSTRIE 
7)HITEK CONTROL E8)A 
V M ENGINEERI 0 YES 8200486709

G.K SONS ENGG 
ENTERPRISES 
PVT.LTD., 05-10-2018 03-06-2017 13-06-2017 8,340.00 20-11-2018

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)K.R.MURTHE WELD 0 YES 8200486710
K.R.MURTHE 
WELDING WORKS, 05-10-2018 1,03,071.89 04-03-2019

L1-RC-520 FB AD -Shipping SSL 1 1 1 1)AANBAR INDUSTRI 0 YES 8200486711
AANBAR 
INDUSTRIES, 05-10-2018 3,84,159.12 04-03-2019

ENVTA1219 SUBCONTRACT - TOA SSL 1 5 0 0 YES 8200486712 SELVAMATHA 05-10-2018 04-09-2018 08-09-2018 5,842.00 20-11-2018
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FA-VQN-631
SUBCONTRACT -
QCNRV SSL 2 4 4

1)EMCEE ENGINEERI 
2)SREE SHANMUGHA 
3)K.R.MURTHE WELD 
4)A V M ENGINEERI 0 YES 8200486713

SREE 
SHANMUGHA  
INDUSTRIES 05-10-2018 01-06-2017 10-06-2017 61,400.00 20-11-2018

L1-RC-520 FB AD -Shipping SSL 1 1 1 1)SOMIAH INDUSTRI 0 YES 8200486714
SOMIAH 
INDUSTRIES 05-10-2018 1,03,071.89 04-03-2019

L1-RC-520 FB AD -Shipping SSL 1 1 1 1)VIJJAAY COY IND 0 YES 8200486715
VIJJAAY COY 
INDUSTRIESS 05-10-2018 3,84,159.12 04-03-2019

ENVTA1219 SUBCONTRACT - TOA SSL 1 5 0 0 YES 8200486716 RASAB 05-10-2018 04-09-2018 08-09-2018 1,200.00 20-11-2018
ENVTA1220 SUBCONTRACT - TOA SSL 1 3 0 0 YES 8200486718 SELVAMATHA 05-10-2018 07-09-2018 11-09-2018 26,514.00 20-11-2018
ENVTA1220 SUBCONTRACT - TOA SSL 1 3 0 0 YES 8200486719 SELVAMATHA 05-10-2018 07-09-2018 11-09-2018 11,600.00 20-11-2018
ENVTA1220 SUBCONTRACT - TOA SSL 1 3 0 0 YES 8200486720 ACCURATE 05-10-2018 07-09-2018 11-09-2018 41,533.20 26-11-2018
VOF:FA:202 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486726 G.K SONS ENGG 06-10-2018 50,100.00 20-11-2018
ENVOF1273 SUBCONTRACT - OFE SSL 1 2 0 0 YES 8200486727 DELTA WEARTECH 06-10-2018 44,400.00 05-11-2018
ENVTA1219 SUBCONTRACT - TOA SSL 1 5 0 0 YES 8200486731 SRI SAKTHI 06-10-2018 04-09-2018 08-09-2018 8,289.50 21-11-2018
FH:FA:628 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200486732 EMPEROR ENGG 06-10-2018 1,92,100.00 20-11-2018

L1-RC-520 FB AD -Shipping SSL 1 1 1 1)HITEK HEAVY EQU 0 YES 8200486733

HITEK HEAVY 
EQUIPMENTS PVT 
LTD 06-10-2018 59,810.68 03-02-2019

FH:FA:628 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200486734 EMPEROR ENGG 06-10-2018 1,75,500.00 20-11-2018
FH:FA:628 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200486735 EMPEROR ENGG 06-10-2018 1,17,000.00 20-11-2018
ENVTA1219 SUBCONTRACT - TOA SSL 1 5 0 0 YES 8200486736 SELVAMATHA 06-10-2018 04-09-2018 08-09-2018 1,480.00 21-11-2018
FH:FA:628 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200486737 BHARAKATH 06-10-2018 3,45,780.00 20-11-2018
FH:FA:628 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200486738 BHARAKATH 06-10-2018 1,30,636.00 20-11-2018
FH:FA:628 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200486739 BHARAKATH 06-10-2018 1,31,040.00 20-11-2018
ENVTA1260 SUBCONTRACT - TOA SSL 1 8 0 0 YES 8200486740 BLUE MOUNT 06-10-2018 19-09-2018 25-09-2018 32,400.00 21-11-2018
ENVTA1260 SUBCONTRACT - TOA SSL 1 8 0 0 YES 8200486741 JOSHUA 06-10-2018 19-09-2018 25-09-2018 40,800.00 21-11-2018
ENVTA1260 SUBCONTRACT - TOA SSL 1 8 0 0 YES 8200486742 JOSHUA 06-10-2018 19-09-2018 25-09-2018 19,200.00 21-11-2018
RCVTA1088 SUBCONTRACT - TOA SSL 1 10 0 0 YES 8200486743 DHANALAKSHMI  07-10-2018 14-05-2018 18-05-2018 15,400.00 21-11-2018
RCVTA1088 SUBCONTRACT - TOA SSL 1 10 0 0 YES 8200486744 SRI SAKTHI 07-10-2018 14-05-2018 18-05-2018 8,260.00 28-02-2019
RCVTA1088 SUBCONTRACT - TOA SSL 1 10 0 0 YES 8200486745 SRI SAKTHI 07-10-2018 14-05-2018 18-05-2018 9,200.00 31-05-2019
RCVTA1088 SUBCONTRACT - TOA SSL 1 10 0 0 YES 8200486746 SRI SAKTHI 07-10-2018 14-05-2018 18-05-2018 12,800.00 21-11-2018
RCVTA1088 SUBCONTRACT - TOA SSL 1 10 0 0 YES 8200486747 SRI SAKTHI 07-10-2018 14-05-2018 18-05-2018 9,100.00 21-11-2018
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VTA-RS-085 SUBCONTRACT - TOA SSL 1 17 17

1)BLUE MOUNT MACH 
2)KUMARAN INDUSTR 
3)RASAB ENGINEERI 
4)SEKAR ENGG WORK 
5)SREE SASTHA ENG 
6)WISDOM ENTERPRI 
7)SRI 
MAHALAKSHMI8)JOSHU
A ENGINEER 9)MAASS 
INDUSTRIE10)ASTRAS 
ENGINEER11)SRI SAKTHI 
MEEN12)A V M 
ENGINEERI13)D.R.MAC
HINE WOR14)LOYAL 
ENGINEERI15)SAKTHI 0 YES 8200486748

WISDOM 
ENTERPRISES 07-10-2018 01-04-2017 10-04-2017 37,800.00 22-11-2018

RCVTA1084 SUBCONTRACT - TOA SSL 1 4 0 0 YES 8200486749 DELTA WEARTECH 07-10-2018 11-05-2018 25-05-2018 36,480.00 21-11-2018
RCVTA1084 SUBCONTRACT - TOA SSL 1 4 0 0 YES 8200486750 DELTA WEARTECH 07-10-2018 11-05-2018 25-05-2018 17,100.00 21-11-2018
RCVTA1195 SUBCONTRACT - TOA SSL 1 5 0 0 YES 8200486751 ACCURATE 07-10-2018 08-08-2018 16-08-2018 7,844.00 21-11-2018
RCVTA1196 SUBCONTRACT - TOA SSL 1 4 0 0 YES 8200486752 ACCURATE 07-10-2018 07-08-2018 14-08-2018 12,200.00 21-11-2018
RCVTA1084 SUBCONTRACT - TOA SSL 1 4 0 0 YES 8200486753 DELTA WEARTECH 07-10-2018 11-05-2018 25-05-2018 19,920.00 21-11-2018
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VTA-RS-085 SUBCONTRACT - TOA SSL 1 17 17

1)BLUE MOUNT MACH 
2)KUMARAN INDUSTR 
3)RASAB ENGINEERI 
4)SEKAR ENGG WORK 
5)SREE SASTHA ENG 
6)WISDOM ENTERPRI 
7)SRI 
MAHALAKSHMI8)JOSHU
A ENGINEER 9)MAASS 
INDUSTRIE10)ASTRAS 
ENGINEER11)SRI SAKTHI 
MEEN12)A V M 
ENGINEERI13)D.R.MAC
HINE WOR14)LOYAL 
ENGINEERI15)SAKTHI 0 YES 8200486754

J.J.ENGINEERING 
WORKS 07-10-2018 01-04-2017 10-04-2017 7,495.00 21-11-2018

RCVTA1097 SUBCONTRACT - TOA SSL 1 5 0 0 YES 8200486755 LOYAL 07-10-2018 04-06-2018 09-06-2018 5,520.00 21-11-2018
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VTA-RS-085 SUBCONTRACT - TOA SSL 1 17 17

1)BLUE MOUNT MACH 
2)KUMARAN INDUSTR 
3)RASAB ENGINEERI 
4)SEKAR ENGG WORK 
5)SREE SASTHA ENG 
6)WISDOM ENTERPRI 
7)SRI 
MAHALAKSHMI8)JOSHU
A ENGINEER 9)MAASS 
INDUSTRIE10)ASTRAS 
ENGINEER11)SRI SAKTHI 
MEEN12)A V M 
ENGINEERI13)D.R.MAC
HINE WOR14)LOYAL 
ENGINEERI15)SAKTHI 0 YES 8200486756

SAKTHI 
MURUGAN HIGH 
TECK 07-10-2018 01-04-2017 10-04-2017 13,160.00 21-11-2018

VTA-RS-086 SUBCONTRACT - TOA SSL 1 5 4

1)BLUE MOUNT MACH 
2)EMCEE ENGINEERI 
3)VALVE TECH ENGI 
4)SAKTHI MURUGAN 0 YES 8200486757

SAKTHI 
MURUGAN HIGH 
TECK 07-10-2018 07-04-2017 17-04-2017 11,600.00 21-11-2018

VTA-RS-086 SUBCONTRACT - TOA SSL 1 5 4

1)BLUE MOUNT MACH 
2)EMCEE ENGINEERI 
3)VALVE TECH ENGI 
4)SAKTHI MURUGAN 0 YES 8200486758

SAKTHI 
MURUGAN HIGH 
TECK 07-10-2018 07-04-2017 17-04-2017 70,000.00 21-11-2018

RCVTA1195 SUBCONTRACT - TOA SSL 1 5 0 0 YES 8200486759 SELVAMATHA 07-10-2018 08-08-2018 16-08-2018 5,846.00 21-11-2018
RCVTA1196 SUBCONTRACT - TOA SSL 1 4 0 0 YES 8200486760 SELVAMATHA 07-10-2018 07-08-2018 14-08-2018 11,460.00 21-11-2018
RCVTA1181 SUBCONTRACT - TOA SSL 1 3 0 0 YES 8200486761 SRI KARPAGA 07-10-2018 23-07-2018 28-07-2018 7,800.00 21-11-2018



Tender No
ITEM / Nature of 
Work

Mode of 
tender 
enquiry

Type of 
Bidding 
Single / 
Two bid 
System

No of 
Tenders 
Received

Nos. and 
Names of 
Parties 
Qualified afte

Parties Qualified After 
Tech EvalParties 
Qualified After 
Tech_Eval

Nos. and 
Names of 
Parties 
Not 
Qualified

Parties Not Qualified 
After Tech 
EvalParties Not 
Qualified After 
Tech_Eval

Whether 
contract 
awarded 
to lowest 
tende Contract No Contractor Name

Cate
gory

Category 
Description Doc. Dt

Date of 
Publication 
of NIT

Last Date of 
Receipt of 
Tender

Net order 
value in INR

Scheduled 
Date of 
Completion 
of supplies

VTA-RS-085 SUBCONTRACT - TOA SSL 1 17 17

1)BLUE MOUNT MACH 
2)KUMARAN INDUSTR 
3)RASAB ENGINEERI 
4)SEKAR ENGG WORK 
5)SREE SASTHA ENG 
6)WISDOM ENTERPRI 
7)SRI 
MAHALAKSHMI8)JOSHU
A ENGINEER 9)MAASS 
INDUSTRIE10)ASTRAS 
ENGINEER11)SRI SAKTHI 
MEEN12)A V M 
ENGINEERI13)D.R.MAC
HINE WOR14)LOYAL 
ENGINEERI15)SAKTHI 0 YES 8200486762

VP ENGINEERING 
WORKS 07-10-2018 01-04-2017 10-04-2017 17,400.00 21-11-2018

RCVTA1210 SUBCONTRACT - TOA SSL 1 10 0 0 YES 8200486763 D.R.MACHINE 07-10-2018 21-08-2018 29-08-2018 18,000.00 21-11-2018
RCVTA1210 SUBCONTRACT - TOA SSL 1 10 0 0 YES 8200486764 LOYAL 07-10-2018 21-08-2018 29-08-2018 8,170.00 21-11-2018
RCVTA1210 SUBCONTRACT - TOA SSL 1 10 0 0 YES 8200486765 LOYAL 07-10-2018 21-08-2018 29-08-2018 11,980.00 21-11-2018
RCVTA1210 SUBCONTRACT - TOA SSL 1 10 0 0 YES 8200486766 LOYAL 07-10-2018 21-08-2018 29-08-2018 7,894.00 21-11-2018
RCVTA1210 SUBCONTRACT - TOA SSL 1 10 0 0 YES 8200486767 LOYAL 07-10-2018 21-08-2018 29-08-2018 55,400.00 21-11-2018
RCVTA1210 SUBCONTRACT - TOA SSL 1 10 0 0 YES 8200486768 R.V.N.ENGINEERIN 07-10-2018 21-08-2018 29-08-2018 10,192.00 21-11-2018
RCVTA1210 SUBCONTRACT - TOA SSL 1 10 0 0 YES 8200486769 SELVAMATHA 07-10-2018 21-08-2018 29-08-2018 2,246.00 21-11-2018
RCVTA1210 SUBCONTRACT - TOA SSL 1 10 0 0 YES 8200486770 SRI GENGAA 07-10-2018 21-08-2018 29-08-2018 9,212.00 21-11-2018
VOF:FA:183 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486773 MICRONE 08-10-2018 11-07-2018 14-07-2018 2,06,000.00 07-12-2018
FH:FA:628 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200486780 EMPEROR ENGG 08-10-2018 1,19,888.00 08-01-2019
ENVTA1260 SUBCONTRACT - TOA SSL 1 8 0 0 YES 8200486782 JOSHUA 08-10-2018 19-09-2018 25-09-2018 25,600.00 23-11-2018
ENVTA1260 SUBCONTRACT - TOA SSL 1 8 0 0 YES 8200486784 JOSHUA 08-10-2018 19-09-2018 25-09-2018 32,000.00 23-11-2018
ENVTA1260 SUBCONTRACT - TOA SSL 1 8 0 0 YES 8200486786 JOSHUA 08-10-2018 19-09-2018 25-09-2018 32,000.00 23-11-2018
ENVTA1260 SUBCONTRACT - TOA SSL 1 8 0 0 YES 8200486787 JOSHUA 08-10-2018 19-09-2018 25-09-2018 40,800.00 23-11-2018
ENVTA1260 SUBCONTRACT - TOA SSL 1 8 0 0 YES 8200486788 JOSHUA 08-10-2018 19-09-2018 25-09-2018 19,200.00 23-11-2018
ENVTA1260 SUBCONTRACT - TOA SSL 1 8 0 0 YES 8200486789 JOSHUA 08-10-2018 19-09-2018 25-09-2018 19,200.00 23-11-2018
ENVTA1260 SUBCONTRACT - TOA SSL 1 8 0 0 YES 8200486791 JOSHUA 08-10-2018 19-09-2018 25-09-2018 20,800.00 23-11-2018
ENVTA1260 SUBCONTRACT - TOA SSL 1 8 0 0 YES 8200486792 JOSHUA 08-10-2018 19-09-2018 25-09-2018 20,800.00 23-11-2018
ENVTA1260 SUBCONTRACT - TOA SSL 1 8 0 0 YES 8200486794 SAKTHI 08-10-2018 19-09-2018 25-09-2018 19,200.00 23-11-2018
ENVTA1260 SUBCONTRACT - TOA SSL 1 8 0 0 YES 8200486795 SAKTHI 08-10-2018 19-09-2018 25-09-2018 19,200.00 23-11-2018
ENVTA1260 SUBCONTRACT - TOA SSL 1 8 0 0 YES 8200486797 HITEK HEAVY 08-10-2018 19-09-2018 25-09-2018 32,000.00 23-11-2018
ENVTA1260 SUBCONTRACT - TOA SSL 1 8 0 0 YES 8200486798 BLUE MOUNT 08-10-2018 19-09-2018 25-09-2018 23,600.00 23-11-2018
VOF:FA:183 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486804 MICRONE 08-10-2018 11-07-2018 14-07-2018 2,06,000.00 07-12-2018
VOF:FA:183 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486805 MICRONE 08-10-2018 11-07-2018 14-07-2018 2,06,000.00 07-12-2018
VOF:FA:183 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486806 MICRONE 08-10-2018 11-07-2018 14-07-2018 2,06,000.00 07-12-2018
VOF:FA:183 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486807 MICRONE 08-10-2018 11-07-2018 14-07-2018 2,06,000.00 07-12-2018
RCVTA1185 SUBCONTRACT - TOA SSL 1 5 0 0 YES 8200486809 R.K METAL 08-10-2018 27-07-2018 31-07-2018 22,035.56 18-10-2018
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VOF:FA:183 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486810 ORIENTAL 08-10-2018 11-07-2018 14-07-2018 2,06,000.00 07-12-2018
VOF:FA:183 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486815 ORIENTAL 08-10-2018 11-07-2018 14-07-2018 2,06,000.00 07-12-2018
VOF:FA:183 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486817 ORIENTAL 08-10-2018 11-07-2018 14-07-2018 2,06,000.00 07-12-2018
VOF:FA:183 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486822 ORIENTAL 08-10-2018 11-07-2018 14-07-2018 2,06,000.00 07-12-2018
VOF:FA:183 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486823 ORIENTAL 08-10-2018 11-07-2018 14-07-2018 2,06,000.00 07-12-2018
RCVTA1210 SUBCONTRACT - TOA SSL 1 10 0 0 YES 8200486824 LOYAL 08-10-2018 21-08-2018 29-08-2018 4,300.00 23-11-2018

L1-RC-896 PC S/C Proc (AD) SSL 1 1 1 1)SOUTHERN HEAVY 0 YES 8200486825
SOUTHERN HEAVY 
ENGINEERING 08-10-2018 ########## 08-01-2019

VOF:FA:207 SUBCONTRACT - OFE SSL 1 5 0 0 YES 8200486826 GEERTHANA 08-10-2018 82,368.00 25-11-2018
RCVTA1210 SUBCONTRACT - TOA SSL 1 10 0 0 YES 8200486827 LOYAL 08-10-2018 21-08-2018 29-08-2018 3,600.00 31-10-2018
VOF:FA:207 SUBCONTRACT - OFE SSL 1 5 0 0 YES 8200486828 GEERTHANA 08-10-2018 1,18,000.00 25-11-2018
VOF:FA:202 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486829 NAGABUSNAM 08-10-2018 50,100.00 26-11-2018
VOF:FA:200 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486830 THIRUMAGAL 08-10-2018 1,49,160.00 22-11-2018
VOF:FA:200 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486831 THIRUMAGAL 08-10-2018 1,49,160.00 22-11-2018
ENVOF1242 SUBCONTRACT - OFE SSL 1 12 0 0 YES 8200486833 FINLAY CNC 08-10-2018 12-09-2018 15-09-2018 14,000.00 24-11-2018

L1-RC-896 PC S/C Proc (AD) SSL 1 1 1 1)SREE VENKTESWAR 0 YES 8200486834

SREE 
VENKTESWARA 
INDUSTRIEES 08-10-2018 7,23,491.88 08-01-2019

VOF:FA:195 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486835 NAGABUSNAM 08-10-2018 32,450.00 22-11-2018
RCVTA1185 SUBCONTRACT - TOA SSL 1 5 0 0 YES 8200486836 R.K METAL 09-10-2018 27-07-2018 31-07-2018 3,789.72 23-11-2018
VOF:FA:207 SUBCONTRACT - OFE SSL 1 5 0 0 YES 8200486837 GEERTHANA 09-10-2018 17,800.00 25-11-2018
RCVTA1185 SUBCONTRACT - OFE SSL 1 5 0 0 YES 8200486839 R.K METAL 09-10-2018 16-10-2018 16-10-2018 74,383.68 23-11-2018
ENVOF1242 SUBCONTRACT - OFE SSL 1 12 0 0 YES 8200486841 VANGUARD 09-10-2018 3,080.00 24-11-2018
VOF:FA:207 SUBCONTRACT - OFE SSL 1 5 0 0 YES 8200486843 GEERTHANA 09-10-2018 12,000.00 23-11-2018
VOF:FA:186 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486844 THIRUMAGAL 09-10-2018 1,45,750.00 23-11-2018
VOF:FA:186 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486845 JAI VALVES 09-10-2018 1,06,000.00 23-11-2018
VOF:FA:186 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486847 JAI VALVES 09-10-2018 1,06,000.00 23-11-2018
VOF:FA:205 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486853 GLOBAL WELD 09-10-2018 7,800.00 29-11-2018
VOF:FA:202 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486858 BANYAN 09-10-2018 4,176.00 23-11-2018

L1-RC-399 PC S/C Proc (AD) SSL 1 1 1 1)SRI SARAVANA EN 0 YES 8200486876
SRI SARAVANA 
ENGG WORKS 10-10-2018 ########## 10-01-2019

L1-RC-399 PC S/C Proc (AD) SSL 1 1 1 1)SEKAR ENGINEERI 0 YES 8200486877
SEKAR 
ENGINEERING 10-10-2018 958.58 03-12-2018

L1-RC-895 PC S/C Proc (AD) SSL 1 1 1 1)STAR ENTERPRISE 0 YES 8200486881
STAR 
ENTERPRISES 10-10-2018 4,96,173.80 25-11-2018

L1-RC-852 PC S/C Proc (AD) SSL 1 1 1 1)PRIYAA BOILARS 0 YES 8200486882
PRIYAA BOILARS 
(P) LIMITED 10-10-2018 11,001.28 10-01-2019

L1-RC-399 PC S/C Proc (AD) SSL 1 1 1 1)PRIYAA BOILARS 0 YES 8200486883
PRIYAA BOILARS 
(P) LIMITED 10-10-2018 9,810.00 10-12-2018

ENVOF1272 SUBCONTRACT - OFE SSL 1 9 0 0 YES 8200486887 GEERTHANA 10-10-2018 26-09-2018 29-09-2018 15,810.00 26-11-2018
ENVOF1272 SUBCONTRACT - OFE SSL 1 9 0 0 YES 8200486888 FINLAY CNC 10-10-2018 26-09-2018 29-09-2018 90,620.00 23-11-2018

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)VIJJAAY COY IND 0 YES 8200486889
VIJJAAY COY 
INDUSTRIESS 10-10-2018 ########## 09-03-2019

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)MARIA ENGINEERI 0 YES 8200486890
MARIA 
ENGINEERING 10-10-2018 ########## 09-03-2019

L1-RC-517 FB AD -Shipping SSL 1 1 1 1)SRI VASAVI FABR 0 YES 8200486891
SRI VASAVI 
FABRICATORS 10-10-2018 3,410.84 08-01-2019

L1-RC-517 FB AD -Shipping SSL 1 1 1 1)SRI VASAVI FABR 0 YES 8200486892
SRI VASAVI 
FABRICATORS 10-10-2018 3,410.84 08-01-2019
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L1-RC-517 FB AD -Shipping SSL 1 1 1 1)SRI VASAVI FABR 0 YES 8200486894
SRI VASAVI 
FABRICATORS 10-10-2018 3,410.84 08-01-2019

L1-RC-517 FB AD -Shipping SSL 1 1 1 1)SHRI VENKATESWA 0 YES 8200486895

SHRI 
VENKATESWARA 
ENGINEERING 10-10-2018 1,585.50 08-01-2019

VTA-RS-085 SUBCONTRACT - TOA SSL 1 17 17

1)BLUE MOUNT MACH 
2)KUMARAN INDUSTR 
3)RASAB ENGINEERI 
4)SEKAR ENGG WORK 
5)SREE SASTHA ENG 
6)WISDOM ENTERPRI 
7)SRI 
MAHALAKSHMI8)JOSHU
A ENGINEER 9)MAASS 
INDUSTRIE10)ASTRAS 
ENGINEER11)SRI SAKTHI 
MEEN12)A V M 
ENGINEERI13)D.R.MAC
HINE WOR14)LOYAL 
ENGINEERI15)SAKTHI 0 YES 8200486896

WISDOM 
ENTERPRISES 10-10-2018 01-04-2017 10-04-2017 5,400.00 30-11-2018

FM:FA:909 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200486897 MALATHI 10-10-2018 11,294.00 08-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VENGATA ENGINEE 0 YES 8200486898
VENGATA 
ENGINEERINGS 10-10-2018 51,745.51 08-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VENGATA ENGINEE 0 YES 8200486899
VENGATA 
ENGINEERINGS 10-10-2018 29,475.79 08-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)JAY ENGG INDUST 0 YES 8200486900
JAY ENGG 
INDUSTRIES 10-10-2018 6,30,394.06 15-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VENGATA ENGINEE 0 YES 8200486901
VENGATA 
ENGINEERINGS 10-10-2018 51,562.21 15-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)GELLILE INDUSTR 0 YES 8200486902
GELLILE 
INDUSTRIES 10-10-2018 8,66,007.81 15-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)JAY ENGG INDUST 0 YES 8200486903
JAY ENGG 
INDUSTRIES 10-10-2018 1,60,024.25 15-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VENGATA ENGINEE 0 YES 8200486904
VENGATA 
ENGINEERINGS 10-10-2018 1,36,070.61 08-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VENGATA ENGINEE 0 YES 8200486906
VENGATA 
ENGINEERINGS 10-10-2018 14,317.01 15-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VENGATA ENGINEE 0 YES 8200486907
VENGATA 
ENGINEERINGS 10-10-2018 18,398.21 08-01-2019
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L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VENGATA ENGINEE 0 YES 8200486908
VENGATA 
ENGINEERINGS 10-10-2018 1,15,999.01 08-01-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)JAY ENGG INDUST 0 YES 8200486909
JAY ENGG 
INDUSTRIES 10-10-2018 1,58,863.83 15-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VENGATA ENGINEE 0 YES 8200486910
VENGATA 
ENGINEERINGS 10-10-2018 6,724.88 15-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)JAY ENGG INDUST 0 YES 8200486911
JAY ENGG 
INDUSTRIES 10-10-2018 10,004.28 15-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VENGATA ENGINEE 0 YES 8200486912
VENGATA 
ENGINEERINGS 10-10-2018 11,452.12 08-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)JAY ENGG INDUST 0 YES 8200486914
JAY ENGG 
INDUSTRIES 10-10-2018 3,44,879.05 15-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VENGATA ENGINEE 0 YES 8200486915
VENGATA 
ENGINEERINGS 10-10-2018 16,828.53 15-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VENGATA ENGINEE 0 YES 8200486916
VENGATA 
ENGINEERINGS 10-10-2018 5,55,614.46 08-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VENGATA ENGINEE 0 YES 8200486917
VENGATA 
ENGINEERINGS 10-10-2018 1,10,520.38 15-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VENGATA ENGINEE 0 YES 8200486918
VENGATA 
ENGINEERINGS 10-10-2018 85,533.67 08-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)JAY ENGG INDUST 0 YES 8200486919
JAY ENGG 
INDUSTRIES 10-10-2018 46,921.77 15-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)JAY ENGG INDUST 0 YES 8200486921
JAY ENGG 
INDUSTRIES 10-10-2018 2,75,534.71 15-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VENGATA ENGINEE 0 YES 8200486922
VENGATA 
ENGINEERINGS 10-10-2018 16,841.88 15-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)JAY ENGG INDUST 0 YES 8200486923
JAY ENGG 
INDUSTRIES 10-10-2018 76,540.07 15-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VENGATA ENGINEE 0 YES 8200486924
VENGATA 
ENGINEERINGS 10-10-2018 3,05,184.77 08-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VENGATA ENGINEE 0 YES 8200486925
VENGATA 
ENGINEERINGS 10-10-2018 3,64,750.80 15-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VASAN ENGINEERI 0 YES 8200486950
VASAN 
ENGINEERING 11-10-2018 81,259.10 09-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VASAN ENGINEERI 0 YES 8200486951
VASAN 
ENGINEERING 11-10-2018 3,36,023.87 09-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VASAN ENGINEERI 0 YES 8200486953
VASAN 
ENGINEERING 11-10-2018 81,259.10 09-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VASAN ENGINEERI 0 YES 8200486954
VASAN 
ENGINEERING 11-10-2018 9,73,610.95 09-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VASAN ENGINEERI 0 YES 8200486955
VASAN 
ENGINEERING 11-10-2018 ########## 09-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VASAN ENGINEERI 0 YES 8200486956
VASAN 
ENGINEERING 11-10-2018 ########## 09-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VASAN ENGINEERI 0 YES 8200486957
VASAN 
ENGINEERING 11-10-2018 ########## 09-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VASAN ENGINEERI 0 YES 8200486958
VASAN 
ENGINEERING 11-10-2018 3,29,629.68 09-01-2019
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L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VASAN ENGINEERI 0 YES 8200486960
VASAN 
ENGINEERING 11-10-2018 3,29,629.68 09-01-2019

FH:FA:640 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200486961 ACCURATE 11-10-2018 30,992.50 26-11-2018

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VASAN ENGINEERI 0 YES 8200486962
VASAN 
ENGINEERING 11-10-2018 3,16,602.29 09-01-2019

SCV:FA:181 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200486965 UNITEK NITRIDING 11-10-2018 15,570.00 30-11-2018

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VASAN ENGINEERI 0 YES 8200486975
VASAN 
ENGINEERING 11-10-2018 ########## 09-01-2019

FH:FA:640 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200486984 RAAKAM  11-10-2018 50,817.00 26-11-2018

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VASAN ENGINEERI 0 YES 8200486987
VASAN 
ENGINEERING 11-10-2018 8,89,442.09 09-01-2019

FH:FA:640 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200486991 KIRRTHIKA TECH 11-10-2018 24,561.60 26-11-2018

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VASAN ENGINEERI 0 YES 8200486994
VASAN 
ENGINEERING 11-10-2018 7,46,857.70 09-01-2019

FH:FA:640 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200486998 INDEX AUTO 11-10-2018 75,460.00 26-11-2018

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VASAN ENGINEERI 0 YES 8200487001
VASAN 
ENGINEERING 11-10-2018 6,08,793.88 09-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VASAN ENGINEERI 0 YES 8200487002
VASAN 
ENGINEERING 11-10-2018 19,507.50 09-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VASAN ENGINEERI 0 YES 8200487003
VASAN 
ENGINEERING 11-10-2018 1,33,677.10 09-01-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)VASAN ENGINEERI 0 YES 8200487004
VASAN 
ENGINEERING 11-10-2018 14,136.96 09-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VASAN ENGINEERI 0 YES 8200487005
VASAN 
ENGINEERING 11-10-2018 1,29,035.53 09-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VASAN ENGINEERI 0 YES 8200487007
VASAN 
ENGINEERING 11-10-2018 2,08,418.28 09-01-2019

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)J ENGINEERING 0 YES 8200487009 J ENGINEERING 11-10-2018 1,13,966.17 09-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VASAN ENGINEERI 0 YES 8200487010
VASAN 
ENGINEERING 11-10-2018 3,11,501.24 09-01-2019

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)J ENGINEERING 0 YES 8200487011 J ENGINEERING 11-10-2018 76,080.16 09-01-2019

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)J ENGINEERING 0 YES 8200487012 J ENGINEERING 11-10-2018 76,080.16 10-01-2019

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)J ENGINEERING 0 YES 8200487017 J ENGINEERING 11-10-2018 96,277.34 09-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VASAN ENGINEERI 0 YES 8200487018
VASAN 
ENGINEERING 11-10-2018 5,79,262.75 09-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VASAN ENGINEERI 0 YES 8200487019
VASAN 
ENGINEERING 11-10-2018 ########## 09-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VASAN ENGINEERI 0 YES 8200487020
VASAN 
ENGINEERING 11-10-2018 6,08,793.88 09-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VASAN ENGINEERI 0 YES 8200487021
VASAN 
ENGINEERING 11-10-2018 1,33,677.10 09-01-2019

L1-RC-425 FB AD -Shipping SSL 1 1 1 1)ASSAR INDUSTRIE 0 YES 8200487022
ASSAR 
INDUSTRIES 11-10-2018 3,07,924.02 09-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)ASSAR INDUSTRIE 0 YES 8200487023
ASSAR 
INDUSTRIES 11-10-2018 12,273.81 09-01-2019
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L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VASAN ENGINEERI 0 YES 8200487024
VASAN 
ENGINEERING 11-10-2018 2,08,418.28 09-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)ASSAR INDUSTRIE 0 YES 8200487025
ASSAR 
INDUSTRIES 11-10-2018 20,394.53 09-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)SRI SUDHARSANAM 0 YES 8200487026

SRI 
SUDHARSANAM 
INDUSTRIES 11-10-2018 12,273.81 09-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)GLOBAL ENGINEER 0 YES 8200487027
GLOBAL 
ENGINEERING 11-10-2018 ########## 09-01-2019

EN-VSB1098 SUBCONTRACT- SB SSL 1 8 0 0 YES 8200487028 ACCURAATE 11-10-2018 31-05-2018 07-06-2018 1,06,920.00 10-12-2018
ENVQN1191 SUBCONTRACT - SSL 1 2 0 0 YES 8200487036 DJP INDUSTRIES 11-10-2018 03-08-2018 07-08-2018 29,920.00 27-11-2018
SCV:FA:181 SUBCONTRACT - TOA SSL 1 0 0 0 YES 8200487047 UNITEK NITRIDING 11-10-2018 03-08-2018 07-08-2018 10,826.20 26-11-2018

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)MAHALAKSHMI ENG 0 YES 8200487050

MAHALAKSHMI 
ENGG 
ENTERPRISES 11-10-2018 1,75,042.98 09-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)GLOBAL ENGINEER 0 YES 8200487051
GLOBAL 
ENGINEERING 11-10-2018 ########## 09-01-2019

RCVTA1084 SUBCONTRACT - TOA SSL 1 4 0 0 YES 8200487052 DELTA WEARTECH 11-10-2018 11-05-2018 25-05-2018 5,740.00 26-11-2018

L1-RC-770 FB AD -Shipping SSL 1 1 1 1)ANNAI VAILANKAN 0 YES 8200487053

ANNAI 
VAILANKANNI 
FABRICATORS 11-10-2018 2,436.38 09-01-2019

L1-RC-770 FB AD -Shipping SSL 1 1 1 1)SRI RAJA RAJESW 0 YES 8200487054
SRI RAJA 
RAJESWARI 11-10-2018 665.02 09-01-2019

L1-RC-770 FB AD -Shipping SSL 1 1 1 1)ASSAR INDUSTRIE 0 YES 8200487055
ASSAR 
INDUSTRIES 11-10-2018 1,600.48 09-01-2019

L1-RC-511 FB AD -Shipping SSL 1 1 1 1)GLOBAL ENGINEER 0 YES 8200487056
GLOBAL 
ENGINEERING 11-10-2018 3,758.98 09-01-2019

L1-RC-511 FB AD -Shipping SSL 1 1 1 1)GLOBAL ENGINEER 0 YES 8200487057
GLOBAL 
ENGINEERING 11-10-2018 3,758.98 09-01-2019

L1-RC-511 FB AD -Shipping SSL 1 1 1 1)GLOBAL ENGINEER 0 YES 8200487058
GLOBAL 
ENGINEERING 11-10-2018 3,758.98 09-01-2019

L1-RC-511 FB AD -Shipping SSL 1 1 1 1)GLOBAL ENGINEER 0 YES 8200487059
GLOBAL 
ENGINEERING 11-10-2018 3,758.98 09-01-2019

L1-RC-463 FB AD -Shipping SSL 1 1 1 1)SHRI VENKATESWA 0 YES 8200487061

SHRI 
VENKATESWARA 
ENGINEERING 11-10-2018 3,866.90 09-01-2019

L1-RC-520 FB AD -Shipping SSL 1 1 1 1)ANNAI VAILANKAN 0 YES 8200487063

ANNAI 
VAILANKANNI 
FABRICATORS 11-10-2018 2,16,155.28 09-01-2019

L1-RC-520 FB AD -Shipping SSL 1 1 1 1)ANNAI VAILANKAN 0 YES 8200487064

ANNAI 
VAILANKANNI 
FABRICATORS 11-10-2018 2,16,155.28 09-01-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)SRI RAJA RAJESW 0 YES 8200487066
SRI RAJA 
RAJESWARI 11-10-2018 4,68,117.66 09-01-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)SRI RAJA RAJESW 0 YES 8200487069
SRI RAJA 
RAJESWARI 11-10-2018 84,187.01 09-01-2019

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)R.S.INDUSTRIES 0 YES 8200487070 R.S.INDUSTRIES 11-10-2018 ########## 09-01-2019

L1-RC-522 FB AD -Shipping SSL 1 1 1 1)DREAMZ INDUSTRY 0 YES 8200487071
DREAMZ 
INDUSTRY 11-10-2018 2,54,349.92 09-01-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)DEVI STRUCTURAL 0 YES 8200487072
DEVI 
STRUCTURALS 11-10-2018 27,440.00 10-03-2019
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L1-RC-399 FB AD -Shipping SSL 1 1 1 1)DREAMZ INDUSTRY 0 YES 8200487074
DREAMZ 
INDUSTRY 11-10-2018 57,872.94 10-03-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)SRI VASAVI FABR 0 YES 8200487075
SRI VASAVI 
FABRICATORS 11-10-2018 4,68,117.66 09-01-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)SRI VASAVI FABR 0 YES 8200487076
SRI VASAVI 
FABRICATORS 11-10-2018 84,187.01 09-01-2019

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)KVM INDUSTRIES 0 YES 8200487077 KVM INDUSTRIES 11-10-2018 12,406.08 10-03-2019

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)KVM INDUSTRIES 0 YES 8200487078 KVM INDUSTRIES 11-10-2018 12,406.08 10-03-2019

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)SRI RAJA RAJESW 0 YES 8200487079
SRI RAJA 
RAJESWARI 11-10-2018 ########## 09-01-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)GLOBAL ENGINEER 0 YES 8200487080
GLOBAL 
ENGINEERING 11-10-2018 ########## 09-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)SRI RAMAJEYAM E 0 YES 8200487081

SRI RAMAJEYAM 
ENGINEERINGIND
USTRIES 11-10-2018 5,990.78 09-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)SRI RAMAJEYAM E 0 YES 8200487082

SRI RAMAJEYAM 
ENGINEERINGIND
USTRIES 11-10-2018 5,990.78 09-01-2019

L1-RC-770 FB AD -Shipping SSL 1 1 1 1)SOMIAH INDUSTRI 0 YES 8200487083
SOMIAH 
INDUSTRIES 12-10-2018 5,068.87 10-01-2019

SCV:FA:181 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487085 UNITEK NITRIDING 12-10-2018 148.60 30-11-2018
SCV:FA:181 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487086 UNITEK NITRIDING 12-10-2018 6,270.00 07-12-2018
ENVOF1272 SUBCONTRACT - OFE SSL 1 9 0 0 YES 8200487109 FINLAY CNC 12-10-2018 7,800.00 26-11-2018

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)KVM INDUSTRIES 0 YES 8200487119 KVM INDUSTRIES 12-10-2018 89.76 10-01-2019

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)KVM INDUSTRIES 0 YES 8200487120 KVM INDUSTRIES 12-10-2018 89.76 10-01-2019

L1-RC-399 PC S/C Proc (AD) SSL 1 1 1 1)SRI SARAVANA EN 0 YES 8200487134
SRI SARAVANA 
ENGG WORKS 12-10-2018 ########## 12-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)SRI RAMAJEYAM E 0 YES 8200487135

SRI RAMAJEYAM 
ENGINEERINGIND
USTRIES 12-10-2018 2,396.31 10-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)SRI RAMAJEYAM E 0 YES 8200487136

SRI RAMAJEYAM 
ENGINEERINGIND
USTRIES 12-10-2018 2,322.84 10-01-2019

L1-RC-425 FB AD -Shipping SSL 1 1 1 1)SRI RAMAJEYAM E 0 YES 8200487137

SRI RAMAJEYAM 
ENGINEERINGIND
USTRIES 12-10-2018 692.54 10-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)SRI RAMAJEYAM E 0 YES 8200487138

SRI RAMAJEYAM 
ENGINEERINGIND
USTRIES 12-10-2018 580.71 10-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)SRI RAMAJEYAM E 0 YES 8200487139

SRI RAMAJEYAM 
ENGINEERINGIND
USTRIES 12-10-2018 580.71 10-01-2019
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L1-RC-610 FB AD -Shipping SSL 1 1 1 1)ASBA INDUSTRIES 0 YES 8200487140 ASBA INDUSTRIES 12-10-2018 5,990.78 10-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)ANNAI VAILANKAN 0 YES 8200487141

ANNAI 
VAILANKANNI 
FABRICATORS 12-10-2018 114.88 10-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)ASBA INDUSTRIES 0 YES 8200487142 ASBA INDUSTRIES 12-10-2018 17,529.07 10-01-2019

L1-RC-425 FB AD -Shipping SSL 1 1 1 1)ANNAI VAILANKAN 0 YES 8200487143

ANNAI 
VAILANKANNI 
FABRICATORS 12-10-2018 1,508.16 10-01-2019

L1-RC-425 FB AD -Shipping SSL 1 1 1 1)GLOBAL ENGINEER 0 YES 8200487144
GLOBAL 
ENGINEERING 12-10-2018 3,668.27 10-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)ASBA INDUSTRIES 0 YES 8200487145 ASBA INDUSTRIES 12-10-2018 1,161.42 10-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)ASBA INDUSTRIES 0 YES 8200487146 ASBA INDUSTRIES 12-10-2018 580.71 10-01-2019

L1-RC-463 FB AD -Shipping SSL 1 1 1 1)ESWARI ENGINEER 0 YES 8200487147
ESWARI 
ENGINEERING 12-10-2018 43,100.77 10-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)SRI RAMAJEYAM E 0 YES 8200487148

SRI RAMAJEYAM 
ENGINEERINGIND
USTRIES 12-10-2018 5,990.78 10-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)DREAMZ INDUSTRY 0 YES 8200487149
DREAMZ 
INDUSTRY 12-10-2018 454.98 10-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)SRI RAMAJEYAM E 0 YES 8200487150

SRI RAMAJEYAM 
ENGINEERINGIND
USTRIES 12-10-2018 2,396.31 10-01-2019

L1-RC-425 FB AD -Shipping SSL 1 1 1 1)SRI RAMAJEYAM E 0 YES 8200487152

SRI RAMAJEYAM 
ENGINEERINGIND
USTRIES 12-10-2018 692.54 10-01-2019

L1-RC-425 FB AD -Shipping SSL 1 1 1 1)ANNAI VAILANKAN 0 YES 8200487153

ANNAI 
VAILANKANNI 
FABRICATORS 12-10-2018 1,508.16 10-01-2019

L1-RC-425 FB AD -Shipping SSL 1 1 1 1)GLOBAL ENGINEER 0 YES 8200487154
GLOBAL 
ENGINEERING 12-10-2018 3,668.27 10-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)ASBA INDUSTRIES 0 YES 8200487155 ASBA INDUSTRIES 12-10-2018 580.71 10-01-2019

L1-RC-463 FB AD -Shipping SSL 1 1 1 1)U K INDUSTRIES 0 YES 8200487156 U K INDUSTRIES 12-10-2018 43,100.77 10-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)ANNAI VAILANKAN 0 YES 8200487167

ANNAI 
VAILANKANNI 
FABRICATORS 12-10-2018 114.88 10-01-2019

ENVSB1170 SUBCONTRACT- SB SSL 1 4 0 0 YES 8200487169 JENI ENGINEERING 12-10-2018 16-07-2018 23-07-2018 1,02,600.00 01-01-2019
EN-VOF1109 SUBCONTRACT - OFE SSL 1 8 0 0 YES 8200487170 THAIYALNAYAKI 12-10-2018 11-06-2018 15-06-2018 10,800.00 26-11-2018

L1-RC-618 FB AD -Shipping SSL 1 1 1 1)ANNAI VAILANKAN 0 YES 8200487171

ANNAI 
VAILANKANNI 
FABRICATORS 12-10-2018 4,023.77 10-01-2019

L1-RC-511 FB AD -Shipping SSL 1 1 1 1)ORBIT 0 YES 8200487172 ORBIT 12-10-2018 4,89,983.22 10-01-2019
L1-RC-511 FB AD -Shipping SSL 1 1 1 1)ORBIT 0 YES 8200487173 ORBIT 12-10-2018 4,89,983.22 10-01-2019
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L1-RC-610 FB AD -Shipping SSL 1 1 1 1)SRI VARSHINI EN 0 YES 8200487174

SRI VARSHINI 
ENGINEERING 
INDUSTRIES 12-10-2018 6,85,394.06 10-01-2019

EN-VFM-811 SUBCONTRACT - FM SSL 1 2 0 0 YES 8200487177 ASTRAS 12-10-2018 15,000.00 20-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)SRI VARSHINI EN 0 YES 8200487178

SRI VARSHINI 
ENGINEERING 
INDUSTRIES 12-10-2018 6,85,394.06 10-01-2019

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)SRI RAJA RAJESW 0 YES 8200487179
SRI RAJA 
RAJESWARI 12-10-2018 2,55,165.06 10-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VASAN ENGINEERI 0 YES 8200487183
VASAN 
ENGINEERING 12-10-2018 6,24,464.17 10-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VASAN ENGINEERI 0 YES 8200487186
VASAN 
ENGINEERING 12-10-2018 ########## 10-01-2019

L1-RC-609 FB AD -Shipping SSL 1 1 1 1)WINNER ENGINEER 0 YES 8200487188
WINNER 
ENGINEERING 12-10-2018 1,21,420.38 10-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)ANNAI VAILANKAN 0 YES 8200487189

ANNAI 
VAILANKANNI 
FABRICATORS 12-10-2018 75.44 10-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VASAN ENGINEERI 0 YES 8200487190
VASAN 
ENGINEERING 12-10-2018 6,24,464.17 10-01-2019

RCVTA1057 SUBCONTRACT - TOA SSL 1 4 0 0 YES 8200487191 K.R.MURTHE 13-10-2018 26-04-2018 10-05-2018 6,110.00 28-11-2018
ENVTA1256 SUBCONTRACT - TOA SSL 1 2 0 0 YES 8200487192 SREE 13-10-2018 18-09-2018 21-09-2018 4,608.00 26-11-2018
ENVTA1256 SUBCONTRACT - TOA SSL 1 2 0 0 YES 8200487193 K.R.MURTHE 13-10-2018 18-09-2018 21-09-2018 572.00 26-11-2018
VOF:FA:186 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487194 FLEXIBLE 13-10-2018 1,95,500.00 27-11-2018
VOF:FA:186 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487195 FLEXIBLE 13-10-2018 1,38,000.00 27-11-2018
VOF:FA:186 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487196 FLEXIBLE 13-10-2018 1,38,000.00 27-11-2018
VFM:FA:986 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487200 SRI 13-10-2018 20,822.00 27-11-2018
VOF:FA:186 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487201 FLEXIBLE 13-10-2018 61,200.00 27-11-2018
VFMFA:1075 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487203 GEERTHANA 13-10-2018 3,000.00 27-11-2018
VOF:FA:200 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487205 THIRUMAGAL 13-10-2018 20,340.00 27-11-2018
VOF:FA:196 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487206 SRI ENERGY 13-10-2018 1,33,200.00 27-11-2018
VOF:FA:196 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487207 SRI ENERGY 13-10-2018 1,03,230.00 27-11-2018
VFMFA:1008 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487211 JENEFA 13-10-2018 86,508.00 27-11-2018
VOF:FA:196 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487212 JAI VALVES 13-10-2018 25,520.00 27-11-2018
VFMFA:1008 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487215 GEERTHANA 13-10-2018 75,800.00 27-11-2018
VFMFA:1008 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487219 GEERTHANA 13-10-2018 69,000.00 27-11-2018
VFMFA:1008 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487221 GEERTHANA 13-10-2018 34,800.00 27-11-2018
VFMFA:1008 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487224 GEERTHANA 13-10-2018 45,000.00 27-11-2018
VFMFA:1008 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487225 GEERTHANA 13-10-2018 45,000.00 27-11-2018
VFMFA:1008 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487226 GEERTHANA 13-10-2018 45,000.00 27-11-2018
VFMFA:1008 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487227 GEERTHANA 13-10-2018 45,000.00 27-11-2018
SB-FA-096 SUBCONTRACT- SB SSL 1 7 0 0 YES 8200487229 MARUTHI ENGG 13-10-2018 20-06-2018 04-07-2018 3,16,622.00 11-01-2019
SB-FA-092 SUBCONTRACT- SB SSL 1 0 0 0 YES 8200487230 SREE SHAKTHI 13-10-2018 20-06-2018 04-07-2018 24,308.00 11-01-2019
SB-FA-096 SUBCONTRACT- SB SSL 1 7 0 0 YES 8200487231 JENI ENGINEERING 13-10-2018 20-06-2018 04-07-2018 1,28,040.00 11-01-2019
SB-FA-092 SUBCONTRACT- SB SSL 1 0 0 0 YES 8200487232 SRI IYYAPPAN 13-10-2018 20-06-2018 04-07-2018 46,400.00 11-01-2019
SB-RS-085 SUBCONTRACT- SB SSL 1 0 0 0 YES 8200487234 SREE 13-10-2018 20-06-2018 04-07-2018 35,433.66 11-01-2019
SB-RS-088 SUBCONTRACT- SB SSL 1 0 0 0 YES 8200487235 NAGALAKSHMI 13-10-2018 20-06-2018 04-07-2018 48,475.12 11-01-2019
SB-RS-088 SUBCONTRACT- SB SSL 1 0 0 0 YES 8200487236 NAGALAKSHMI 13-10-2018 20-06-2018 04-07-2018 26,861.56 11-01-2019
SB-RS-085 SUBCONTRACT- SB SSL 1 0 0 0 YES 8200487237 SREE 13-10-2018 20-06-2018 04-07-2018 35,160.84 11-01-2019
SB-RS-085 SUBCONTRACT- SB SSL 1 0 0 0 YES 8200487238 SREE 13-10-2018 20-06-2018 04-07-2018 25,382.80 11-01-2019
SB-RS-088 SUBCONTRACT- SB SSL 1 0 0 0 YES 8200487239 NAGALAKSHMI 13-10-2018 20-06-2018 04-07-2018 1,28,166.00 11-01-2019
SB-RS-085 SUBCONTRACT- SB SSL 1 0 0 0 YES 8200487240 SREE 13-10-2018 20-06-2018 04-07-2018 26,139.96 11-01-2019
SCV:FA:181 SUBCONTRACT - TOA SSL 1 0 0 0 YES 8200487241 UNITEK NITRIDING 13-10-2018 20-06-2018 04-07-2018 11,349.80 30-11-2018
SB-RS-085 SUBCONTRACT- SB SSL 1 0 0 0 YES 8200487242 SREE 13-10-2018 20-06-2018 04-07-2018 35,762.44 11-01-2019
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SB-RS-099 SUBCONTRACT- SB SSL 1 0 0 0 YES 8200487243 DJP INDUSTRIES 13-10-2018 20-06-2018 04-07-2018 36,000.00 11-01-2019
SB-FA-094 SUBCONTRACT- SB SSL 1 0 0 0 YES 8200487244 MARUTHI ENGG 13-10-2018 20-06-2018 04-07-2018 1,920.00 12-12-2018
SB-FA-092 SUBCONTRACT- SB SSL 1 0 0 0 YES 8200487245 SREE SHAKTHI 13-10-2018 20-06-2018 04-07-2018 21,000.00 11-01-2019
SB-RS-099 SUBCONTRACT- SB SSL 1 0 0 0 YES 8200487246 VANITHA 13-10-2018 20-06-2018 04-07-2018 28,500.00 11-01-2019
SB-FA-095 SUBCONTRACT- SB SSL 1 11 0 0 YES 8200487248 NIRMAL ENGG 13-10-2018 08-06-2018 23-06-2018 1,20,400.00 11-01-2019
SB-FA-094 SUBCONTRACT- SB SSL 1 0 0 0 YES 8200487249 FINLAY CNC 13-10-2018 08-06-2018 23-06-2018 2,400.00 12-12-2018
SB-RS-099 SUBCONTRACT- SB SSL 1 0 0 0 YES 8200487251 DJP INDUSTRIES 13-10-2018 08-06-2018 23-06-2018 65,800.00 11-01-2019
SB-RS-099 SUBCONTRACT- SB SSL 1 0 0 0 YES 8200487252 SHREYAS 13-10-2018 08-06-2018 23-06-2018 18,000.00 11-01-2019
VOF:FA:199 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487254 G.K SONS ENGG 13-10-2018 7,800.00 27-11-2018
FH:FA:639 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200487255 KIRRTHIKA TECH 13-10-2018 23,518.00 27-11-2018
FH:FA:643 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200487256 RAAKAM  13-10-2018 17,493.00 27-11-2018
FH:FA:683 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200487257 ANDAVAR 13-10-2018 13,616.00 04-12-2018
VOF:FA:195 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487258 D.R.MACHINE 13-10-2018 33,500.00 27-11-2018
FH:FA:677 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200487259 ANDAVAR 13-10-2018 1,70,082.00 27-11-2018
FH:FA:677 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200487260 RAAKAM  13-10-2018 1,66,400.00 27-11-2018
FH:FA:698 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200487262 NAGABUSHANAM 13-10-2018 16,320.00 27-11-2018
FH:FA:698 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200487269 JENEFA 13-10-2018 61,600.00 27-11-2018
FH:FA:698 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200487278 GEERTHANA 13-10-2018 1,39,475.00 27-11-2018
ENVFH1285 SUBCONTRACT - FH SSL 1 8 0 0 YES 8200487279 SRI RAJESWARI 13-10-2018 08-10-2018 12-10-2018 1,86,180.00 22-01-2019
FH:FA:640 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200487280 RAAKAM  13-10-2018 54,480.00 27-11-2018
VFMFA:1016 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487293 G.K SONS ENGG 15-10-2018 22,400.00 29-11-2018
VFMFA:1016 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487295 G.K SONS ENGG 15-10-2018 35,840.00 29-11-2018
VFMFA:1016 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487298 ANDAVAR 15-10-2018 22,500.00 29-11-2018
VFMFA:1016 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487300 ANDAVAR 15-10-2018 33,750.00 29-11-2018
VFMFA:1016 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487302 G.K SONS ENGG 15-10-2018 11,520.00 29-11-2018
FH:FA:641 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200487304 NAGABUSHANAM 15-10-2018 23,293.80 30-11-2018
VOF:FA:205 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487307 GLOBAL WELD 15-10-2018 23,400.00 13-12-2018
VFMFA:1016 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487308 ASTRAS 15-10-2018 10,725.00 29-11-2018
VFMFA:1016 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487309 ASTRAS 15-10-2018 18,009.00 29-11-2018
VFMFA:1016 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487311 SWAMY 15-10-2018 6,560.00 29-11-2018
VFMFA:1016 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487312 ROCK CITY CNC 15-10-2018 9,840.00 29-11-2018
VFMFA:1016 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487313 SWAMY 15-10-2018 11,617.60 29-11-2018

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VENGATA ENGINEE 0 YES 8200487314
VENGATA 
ENGINEERINGS 15-10-2018 1,32,015.18 13-01-2019

VFMFA:1075 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487317 GEERTHANA 15-10-2018 16,000.00 29-11-2018
VFMFA:1075 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487318 GEERTHANA 15-10-2018 16,000.00 29-11-2018
VFMFA:1075 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487319 ANDAVAR 15-10-2018 16,000.00 04-12-2018
VFMFA:1075 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487320 JENEFA 15-10-2018 16,000.00 29-11-2018
VFMFA:1075 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487321 SELVAMATHA 15-10-2018 16,000.00 29-11-2018
VFMFA:1075 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487322 GEERTHANA 15-10-2018 33,898.00 29-11-2018
VFMFA:1075 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487323 ANDAVAR 15-10-2018 17,000.00 04-12-2018
VFMFA:1075 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487324 SELVAMATHA 15-10-2018 17,000.00 29-11-2018
VFMFA:1015 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487325 JENEFA 15-10-2018 14,800.00 03-12-2018
VFMFA:1015 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487326 JENEFA 15-10-2018 15,000.00 03-12-2018
RCVTA1210 SUBCONTRACT - TOA SSL 1 10 0 0 YES 8200487328 D.R.MACHINE 15-10-2018 21-08-2018 29-08-2018 10,040.00 29-11-2018
VFM:FA:987 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487330 JENEFA 15-10-2018 38,000.00 03-12-2018
VFMFA:1015 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487331 JENEFA 15-10-2018 17,568.90 29-11-2018
VFMFA:1007 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487332 JENEFA 15-10-2018 87,408.00 29-11-2018
VFMFA:1007 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487333 JENEFA 15-10-2018 79,560.00 29-11-2018
VFMFA:1076 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487334 JENEFA 15-10-2018 18,000.00 29-11-2018
VFMFA:1005 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487335 JENEFA 15-10-2018 84,000.00 29-11-2018
VFMFA:1005 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487336 JENEFA 15-10-2018 84,000.00 29-11-2018
VFMFA:1005 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487337 JENEFA 15-10-2018 86,300.00 29-11-2018
VFMFA:1005 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487338 JENEFA 15-10-2018 86,300.00 29-11-2018
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VFMFA:1005 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487339 JENEFA 15-10-2018 54,000.00 29-11-2018
ENVSB1236 SUBCONTRACT- SB SSL 1 6 0 0 YES 8200487340 SAMUNDI 15-10-2018 11-09-2018 18-09-2018 1,650.00 14-12-2018
VFM:FA:987 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487341 JENEFA 15-10-2018 35,000.00 03-12-2018
ENVSB1236 SUBCONTRACT- SB SSL 1 6 0 0 YES 8200487342 MARUTHI ENGG 15-10-2018 11-09-2018 18-09-2018 15,400.00 29-11-2018
ENVSB1236 SUBCONTRACT- SB SSL 1 6 0 0 YES 8200487343 SRI LAKSHIMI 15-10-2018 11-09-2018 18-09-2018 82,500.00 14-12-2018
VFM:FA:987 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487344 JENEFA 15-10-2018 15,200.00 29-11-2018
ENVSB1236 SUBCONTRACT- SB SSL 1 6 0 0 YES 8200487345 SARO ENGG 15-10-2018 11-09-2018 18-09-2018 3,600.00 29-11-2018
VFMFA:1015 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487346 ANDAVAR 15-10-2018 44,400.00 29-11-2018
VFMFA:1015 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487347 ANDAVAR 15-10-2018 45,000.00 29-11-2018
VFMFA:1007 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487348 PRECIQAL 15-10-2018 1,14,600.00 29-11-2018
VFMFA:1005 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487349 PRECIQAL 15-10-2018 17,228.00 29-11-2018
VFMFA:1005 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487350 PRECIQAL 15-10-2018 22,400.00 29-11-2018
VFMFA:1046 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487352 PRECIQAL 15-10-2018 1,30,650.00 29-11-2018
ENVSV1245 SUBCONTRACT - SSL 1 5 0 0 YES 8200487353 D.R.MACHINE 15-10-2018 7,200.00 29-11-2018

VTA-RS-085 SUBCONTRACT - TOA SSL 1 17 17

1)BLUE MOUNT MACH 
2)KUMARAN INDUSTR 
3)RASAB ENGINEERI 
4)SEKAR ENGG WORK 
5)SREE SASTHA ENG 
6)WISDOM ENTERPRI 
7)SRI 
MAHALAKSHMI8)JOSHU
A ENGINEER 9)MAASS 
INDUSTRIE10)ASTRAS 
ENGINEER11)SRI SAKTHI 
MEEN12)A V M 
ENGINEERI13)D.R.MAC
HINE WOR14)LOYAL 
ENGINEERI15)SAKTHI 0 YES 8200487354

D.R.MACHINE 
WORKS 15-10-2018 01-04-2017 10-04-2017 14,500.00 29-11-2018
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VTA-RS-085 SUBCONTRACT - TOA SSL 1 17 17

1)BLUE MOUNT MACH 
2)KUMARAN INDUSTR 
3)RASAB ENGINEERI 
4)SEKAR ENGG WORK 
5)SREE SASTHA ENG 
6)WISDOM ENTERPRI 
7)SRI 
MAHALAKSHMI8)JOSHU
A ENGINEER 9)MAASS 
INDUSTRIE10)ASTRAS 
ENGINEER11)SRI SAKTHI 
MEEN12)A V M 
ENGINEERI13)D.R.MAC
HINE WOR14)LOYAL 
ENGINEERI15)SAKTHI 0 YES 8200487355

J.J.ENGINEERING 
WORKS 15-10-2018 01-04-2017 10-04-2017 1,940.00 29-11-2018
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VTA-RS-085 SUBCONTRACT - TOA SSL 1 17 17

1)BLUE MOUNT MACH 
2)KUMARAN INDUSTR 
3)RASAB ENGINEERI 
4)SEKAR ENGG WORK 
5)SREE SASTHA ENG 
6)WISDOM ENTERPRI 
7)SRI 
MAHALAKSHMI8)JOSHU
A ENGINEER 9)MAASS 
INDUSTRIE10)ASTRAS 
ENGINEER11)SRI SAKTHI 
MEEN12)A V M 
ENGINEERI13)D.R.MAC
HINE WOR14)LOYAL 
ENGINEERI15)SAKTHI 0 YES 8200487356

J.J.ENGINEERING 
WORKS 15-10-2018 01-04-2017 10-04-2017 10,493.00 29-11-2018
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VTA-RS-085 SUBCONTRACT - TOA SSL 1 17 17

1)BLUE MOUNT MACH 
2)KUMARAN INDUSTR 
3)RASAB ENGINEERI 
4)SEKAR ENGG WORK 
5)SREE SASTHA ENG 
6)WISDOM ENTERPRI 
7)SRI 
MAHALAKSHMI8)JOSHU
A ENGINEER 9)MAASS 
INDUSTRIE10)ASTRAS 
ENGINEER11)SRI SAKTHI 
MEEN12)A V M 
ENGINEERI13)D.R.MAC
HINE WOR14)LOYAL 
ENGINEERI15)SAKTHI 0 YES 8200487357

J.J.ENGINEERING 
WORKS 15-10-2018 01-04-2017 10-04-2017 1,856.00 29-11-2018

VTA-RS-086 SUBCONTRACT - TOA SSL 1 5 4

1)BLUE MOUNT MACH 
2)EMCEE ENGINEERI 
3)VALVE TECH ENGI 
4)SAKTHI MURUGAN 0 YES 8200487358

SAKTHI 
MURUGAN HIGH 
TECK 15-10-2018 07-04-2017 17-04-2017 34,200.00 29-11-2018

RCVTA1185 SUBCONTRACT - TOA SSL 1 5 0 0 YES 8200487359 R.K METAL 15-10-2018 27-07-2018 31-07-2018 544.64 07-12-2018
ENVSB1281 SUBCONTRACT- SB SSL 1 4 0 0 YES 8200487360 VANITHA 15-10-2018 08-10-2018 15-10-2018 1,38,840.00 13-01-2019
ENVSV1245 SUBCONTRACT - SSL 1 5 0 0 YES 8200487361 SRI SAKTHI 16-10-2018 8,000.00 30-11-2018
RCVTA1255 SUBCONTRACT - TOA SSL 1 7 0 0 YES 8200487362 SELVAMATHA 16-10-2018 17-09-2018 24-09-2018 8,480.00 01-12-2018
ENVSV1245 SUBCONTRACT - SSL 1 5 0 0 YES 8200487363 SRI SAKTHI 16-10-2018 6,760.00 30-11-2018
ENVSV1245 SUBCONTRACT - SSL 1 5 0 0 YES 8200487364 SRI SAKTHI 16-10-2018 12,000.00 30-11-2018
ENVSV1245 SUBCONTRACT - SSL 1 5 0 0 YES 8200487365 SRI SAKTHI 16-10-2018 1,690.00 30-11-2018
VOF:FA:205 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487366 GLOBAL WELD 16-10-2018 26,000.00 13-12-2018
RCVTA1185 SUBCONTRACT - TOA SSL 1 5 0 0 YES 8200487367 JOHANA 16-10-2018 27-07-2018 31-07-2018 44,974.00 30-11-2018

L1-RC-863 PC S/C Proc (AD) SSL 1 1 1 1)STAR ENTERPRISE 0 YES 8200487370
STAR 
ENTERPRISES 16-10-2018 71,340.30 30-11-2018

VFMFA:1075 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487374 SWAMY 16-10-2018 3,540.00 30-11-2018
VFMFA:1075 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487376 SELVAMATHA 16-10-2018 6,660.00 30-11-2018
VFMFA:1075 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487380 GEERTHANA 16-10-2018 50,596.00 30-11-2018
ENVSV1286 SUBCONTRACT - SSL 1 3 0 0 YES 8200487384 SRI GENGAA 16-10-2018 2,300.00 01-12-2018
ENVOF1272 SUBCONTRACT - OFE SSL 1 9 0 0 YES 8200487391 FINLAY CNC 16-10-2018 26-09-2018 29-09-2018 70,306.00 30-11-2018
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VFM:FA:929 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487394 INDEX AUTO 16-10-2018 3,600.00 30-11-2018
FH:FA:628 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200487396 BHARAKATH 16-10-2018 3,00,000.00 30-11-2018
FH:FA:628 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200487397 EMPEROR ENGG 16-10-2018 2,56,000.00 30-11-2018

L1-RC-511 FB AD -Shipping SSL 1 1 1 1)NOBEL ENTERPRIZ 0 YES 8200487399
NOBEL 
ENTERPRIZES 16-10-2018 1,450.22 14-01-2019

L1-RC-714 FB AD -Shipping SSL 1 1 1 1)SRI RAJA RAJESW 0 YES 8200487400
SRI RAJA 
RAJESWARI 16-10-2018 17,824.38 14-01-2019

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)VBR ENGINEERING 0 YES 8200487402
VBR ENGINEERING 
INDUSTRIES 16-10-2018 21,162.83 14-01-2019

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)SRI VARSHINI EN 0 YES 8200487403

SRI VARSHINI 
ENGINEERING 
INDUSTRIES 16-10-2018 54,416.22 14-01-2019

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)VBR ENGINEERING 0 YES 8200487404
VBR ENGINEERING 
INDUSTRIES 16-10-2018 21,162.83 14-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)AJANTHA FABRICA 0 YES 8200487421
AJANTHA 
FABRICATION 16-10-2018 4,02,827.62 14-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)SREE ANDAAL ENG 0 YES 8200487423

SREE ANDAAL 
ENGINEERING  
INDUSTRIES 16-10-2018 9,67,984.67 14-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)SREE ANDAAL ENG 0 YES 8200487424

SREE ANDAAL 
ENGINEERING  
INDUSTRIES 16-10-2018 ########## 14-01-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)GLOBAL ENGINEER 0 YES 8200487426
GLOBAL 
ENGINEERING 16-10-2018 ########## 14-01-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)SRI LAKSHMI IND 0 YES 8200487427
SRI LAKSHMI 
INDUSTRIES 16-10-2018 ########## 14-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)CHELLA ENGG WOR 0 YES 8200487429
CHELLA ENGG 
WORKS 16-10-2018 5,65,130.75 14-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)SUN ENGINEERING 0 YES 8200487430

SUN 
ENGINEERING 
(UNIT-II), 16-10-2018 5,65,130.75 14-01-2019

L1-RC-520 FB AD -Shipping SSL 1 1 1 1)VASAN  INDUSTRI 0 YES 8200487432
VASAN  
INDUSTRIES 16-10-2018 ########## 15-03-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)VASAN  INDUSTRI 0 YES 8200487433
VASAN  
INDUSTRIES 16-10-2018 ########## 15-03-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)VASAN  INDUSTRI 0 YES 8200487434
VASAN  
INDUSTRIES 16-10-2018 1,96,140.88 14-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)AJANTHA  FABRIC 0 YES 8200487438
AJANTHA  
FABRICATION 16-10-2018 4,02,827.62 14-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)AJANTHA FABRICA 0 YES 8200487439
AJANTHA 
FABRICATION 16-10-2018 ########## 14-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)AJANTHA FABRICA 0 YES 8200487440
AJANTHA 
FABRICATION 16-10-2018 ########## 14-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)AJANTHA  FABRIC 0 YES 8200487441
AJANTHA  
FABRICATION 16-10-2018 ########## 14-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)AJANTHA  FABRIC 0 YES 8200487442
AJANTHA  
FABRICATION 16-10-2018 ########## 14-01-2019

L1-RC-522 FB AD -Shipping SSL 1 1 1 1)BHUVANESWARI IN 0 YES 8200487443
BHUVANESWARI 
INDUSTRIES UNIT - 16-10-2018 82,336.22 14-01-2019
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L1-RC-399 PC S/C Proc (AD) SSL 1 1 1 1)SRI SARAVANA EN 0 YES 8200487447
SRI SARAVANA 
ENGG WORKS 17-10-2018 2,04,000.00 16-01-2019

ENVSB1264 SUBCONTRACT- SB SSL 1 4 0 0 YES 8200487451 SRI IYYAPPAN 17-10-2018 21-09-2018 26-09-2018 20,000.00 15-01-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)INDO FAB 0 YES 8200487457 INDO FAB 17-10-2018 ########## 16-03-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)INDO FAB 0 YES 8200487458 INDO FAB 17-10-2018 1,96,140.88 15-01-2019
FH:FA:628 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200487465 EMPEROR ENGG 17-10-2018 41,656.00 01-12-2018

L1-RC-863 PC S/C Proc (AD) SSL 1 1 1 1)PRESSUREPARTSMA 0 YES 8200487469
PRESSUREPARTSM
ANUFACTURER 17-10-2018 854.73 01-12-2018

VFMFA:1075 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487470 SELVAMATHA 18-10-2018 11,100.00 03-12-2018
VFMFA:1015 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487472 INDEX AUTO 18-10-2018 15,000.00 03-12-2018
VFMFA:1015 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487473 INDEX AUTO 18-10-2018 26,907.80 03-12-2018
VFMFA:1015 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487474 RAAKAM  18-10-2018 12,600.00 03-12-2018
VFMFA:1015 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487475 SRI 18-10-2018 8,496.00 03-12-2018
VFMFA:1015 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487476 SWAMY 18-10-2018 7,950.00 03-12-2018
VFMFA:1075 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487477 SWAMY 18-10-2018 5,850.00 03-12-2018
VFMFA:1075 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487478 G.K SONS ENGG 18-10-2018 5,382.00 03-12-2018
VFMFA:1075 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487479 SELVAMATHA 18-10-2018 3,900.00 03-12-2018
VFM:FA:983 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487480 INNOVA 18-10-2018 5,280.00 03-12-2018
VFM:FA:985 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487481 SRI 18-10-2018 18,900.00 03-12-2018
VFM:FA:985 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487482 INNOVA 18-10-2018 12,579.00 03-12-2018
VFM:FA:985 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487483 SRI 18-10-2018 1,008.00 03-12-2018
VFMFA:1076 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487484 GEERTHANA 18-10-2018 47,600.00 03-12-2018
VFMFA:1076 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487485 ANDAVAR 18-10-2018 45,764.00 03-12-2018
VFMFA:1076 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487486 GEERTHANA 18-10-2018 43,200.00 03-12-2018
VFMFA:1076 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487487 GEERTHANA 18-10-2018 25,908.00 03-12-2018
VFMFA:1076 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487488 SELVAMATHA 18-10-2018 15,480.00 03-12-2018
VFMFA:1076 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487489 SELVAMATHA 18-10-2018 5,148.00 03-12-2018
VFMFA:1076 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487490 ACCURATE 18-10-2018 27,754.00 03-12-2018
VFMFA:1076 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487491 ANDAVAR 18-10-2018 14,800.00 04-12-2018
VFMFA:1076 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487492 INNOVA 18-10-2018 20,880.00 03-12-2018
VFMFA:1005 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487493 ACCURATE 18-10-2018 84,000.00 03-12-2018
VFMFA:1005 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487494 G.K SONS ENGG 18-10-2018 84,000.00 03-12-2018
VFMFA:1005 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487495 ACCURATE 18-10-2018 94,933.00 03-12-2018
VFMFA:1005 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487496 G.K SONS ENGG 18-10-2018 86,300.00 03-12-2018
VFMFA:1005 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487497 SELVAM 18-10-2018 41,337.70 03-12-2018
VFMFA:1005 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487498 ACCURATE 18-10-2018 42,400.00 03-12-2018
VFMFA:1005 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487499 G.K SONS ENGG 18-10-2018 18,000.00 03-12-2018
VFMFA:1005 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487500 ANDAVAR 18-10-2018 16,016.00 03-12-2018
VFMFA:1005 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487501 INDEX AUTO 18-10-2018 13,400.00 03-12-2018
VFMFA:1005 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487502 RAAKAM  18-10-2018 26,000.00 03-12-2018
VFMFA:1005 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487503 ACCURATE 18-10-2018 20,800.00 03-12-2018
VFM:FA:987 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487504 ANDAVAR 18-10-2018 35,000.00 04-12-2018
VFM:FA:987 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487505 SRI 18-10-2018 35,000.00 03-12-2018
VFM:FA:987 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487506 INDEX AUTO 18-10-2018 46,130.00 03-12-2018
VFM:FA:987 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487507 SRI 18-10-2018 38,000.00 30-03-2019
VFM:FA:987 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487508 INDEX AUTO 18-10-2018 38,000.00 03-12-2018
VFM:FA:987 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487509 ANDAVAR 18-10-2018 17,500.00 04-12-2018
VFM:FA:987 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487511 INDEX AUTO 18-10-2018 31,122.00 03-12-2018
VFM:FA:987 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487512 SRI 18-10-2018 11,400.00 03-12-2018
VFM:FA:987 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487513 JENEFA 18-10-2018 11,400.00 03-12-2018
VFMFA:1040 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487514 RAAKAM  18-10-2018 8,961.00 03-12-2018
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VFMFA:1005 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487520 RAAKAM  18-10-2018 41,400.00 03-12-2018
VOF:FA:196 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487523 SRI ENERGY 19-10-2018 1,81,740.00 03-12-2018
VOF:FA:196 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487524 JAI VALVES 19-10-2018 36,640.00 03-12-2018
VOF:FA:205 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487525 GLOBAL WELD 19-10-2018 19,600.00 03-12-2018
SCV:FA:177 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487526 R.K METAL 19-10-2018 9,008.00 07-12-2018
SCV:FA:177 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487527 R.K METAL 19-10-2018 4,504.00 07-12-2018
VFM:FA:982 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487528 ARUL 19-10-2018 1,050.00 03-12-2018

L1-RC-770 FB AD -Shipping SSL 1 1 1 1)K.B.J.INDUSTRIE 0 YES 8200487529 K.B.J.INDUSTRIES 19-10-2018 579.95 17-01-2019
ENVFM-1282 SUBCONTRACT - FM SSL 1 5 0 0 YES 8200487530 G.K SONS ENGG 19-10-2018 1,07,484.00 17-01-2019

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)SRI DURGA STRUC 0 YES 8200487534
SRI DURGA 
STRUCTURALS 20-10-2018 34,778.10 18-01-2019

VFM:FA:909 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487536 MALATHI 20-10-2018 28,342.00 18-01-2019
VFM:FA:909 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487540 MALATHI 21-10-2018 22,108.00 19-01-2019
VFM:FA:909 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487541 MALATHI 21-10-2018 15,130.00 19-01-2019
VFM:FA:909 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487542 MALATHI 21-10-2018 8,198.00 19-01-2019
VFM:FA:909 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487543 MALATHI 21-10-2018 14,408.00 19-01-2019
VFM:FA:909 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487544 MALATHI 21-10-2018 33,118.00 19-01-2019
VFM:FA:909 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487545 MALATHI 21-10-2018 90,228.00 19-01-2019
VFM:FA:909 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487546 MALATHI 21-10-2018 10,140.00 19-01-2019
VFM:FA:909 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487547 MALATHI 21-10-2018 29,526.00 19-01-2019
VFM:FA:909 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487548 MALATHI 21-10-2018 18,762.00 19-01-2019
VFM:FA:909 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487549 S K S ENTERPRISES 22-10-2018 22,384.00 21-01-2019
VFM:FA:909 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487550 MALATHI 22-10-2018 5,184.00 21-01-2019
VFM:FA:909 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487551 SRI AMMA 22-10-2018 12,654.00 21-01-2019

L1-RC-399 PC S/C Proc (AD) SSL 1 1 1 1)PRIYAA BOILARS 0 YES 8200487561
PRIYAA BOILARS 
(P) LIMITED 22-10-2018 4,08,000.00 22-01-2019

L1-RC-869 PC S/C Proc (AD) SSL 1 1 1 1)PRADEEP ENGINEE 0 YES 8200487567
PRADEEP 
ENGINEERING 22-10-2018 1,76,382.24 06-12-2018

L1-RC-859 PC S/C Proc (AD) SSL 1 1 1 1)PRADEEP ENGINEE 0 YES 8200487568
PRADEEP 
ENGINEERING 22-10-2018 68,959.65 06-12-2018

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)FIVE STAR INDUS 0 YES 8200487569
FIVE STAR 
INDUSTRIES 22-10-2018 ########## 21-03-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)FIVE STAR INDUS 0 YES 8200487570
FIVE STAR 
INDUSTRIES 22-10-2018 ########## 21-03-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)FIVE STAR INDUS 0 YES 8200487571
FIVE STAR 
INDUSTRIES 22-10-2018 9,04,079.38 21-03-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)FIVE STAR INDUS 0 YES 8200487572
FIVE STAR 
INDUSTRIES 22-10-2018 7,71,726.28 21-03-2019

VOF:FA:205 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487573 GLOBAL WELD 23-10-2018 1,30,000.00 07-12-2018
VOF:FA:205 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487574 GLOBAL WELD 23-10-2018 1,04,000.00 07-12-2018
VOF:FA:186 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487576 LAKSHMI VALVES 23-10-2018 1,88,600.00 07-12-2018
VOF:FA:186 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487577 LAKSHMI VALVES 23-10-2018 1,88,600.00 07-12-2018
VOF:FA:186 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487579 LAKSHMI VALVES 23-10-2018 1,92,700.00 07-12-2018
VOF:FA:186 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487582 THIRUMAGAL 23-10-2018 1,21,900.00 07-12-2018
VOF:FA:186 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487583 THIRUMAGAL 23-10-2018 1,06,000.00 07-12-2018
VOF:FA:182 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487587 JAI VALVES 23-10-2018 1,62,000.00 07-12-2018
VOF:FA:182 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487588 JAI VALVES 23-10-2018 1,62,000.00 07-12-2018
VOF:FA:205 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487590 GEERTHANA 23-10-2018 99,000.00 07-12-2018
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RCVTA1185 SUBCONTRACT - TOA SSL 1 5 0 0 YES 8200487591 R.K METAL 23-10-2018 27-07-2018 31-07-2018 5,652.00 07-12-2018
VOF:FA:205 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487592 GEERTHANA 23-10-2018 99,000.00 07-12-2018
VOF:FA:205 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487593 GLOBAL WELD 23-10-2018 89,100.00 07-12-2018
VOF:FA:205 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487594 GLOBAL WELD 23-10-2018 85,140.00 07-12-2018
VOF:FA:204 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487595 THAIYALNAYAKI 23-10-2018 3,600.00 07-12-2018
VOF:FA:205 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487597 GEERTHANA 23-10-2018 81,420.00 07-12-2018
VOF:FA:205 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487599 GEERTHANA 23-10-2018 81,420.00 07-12-2018

L1-RC-853 PC S/C Proc (AD) SSL 1 1 1 1)SRI SARAVANA EN 0 YES 8200487622
SRI SARAVANA 
ENGG WORKS 23-10-2018 15,303.72 17-02-2019

L1-RC-853 PC S/C Proc (AD) SSL 1 1 1 1)SRI SARAVANA EN 0 YES 8200487623
SRI SARAVANA 
ENGG WORKS 23-10-2018 6,13,087.44 23-02-2019

L1-RC-863 PC S/C Proc (AD) SSL 1 1 1 1)RAJNI FAB 0 YES 8200487628 RAJNI FAB 23-10-2018 5,789.35 23-12-2018

L1-RC-853 PC S/C Proc (AD) SSL 1 1 1 1)SRI SARAVANA EN 0 YES 8200487633
SRI SARAVANA 
ENGG WORKS 23-10-2018 5,232.40 23-12-2018

ENVTA1119 SUBCONTRACT - TOA SSL 1 4 0 0 YES 8200487643 SRI SAKTHI 23-10-2018 18-06-2018 20-06-2018 1,61,460.00 07-12-2018

L1-RC-858 PC S/C Proc (AD) SSL 1 1 1 1)MUTHUKUMAR ENGG 0 YES 8200487644
MUTHUKUMAR 
ENGG WORKS 23-10-2018 4,76,890.19 23-01-2019

L1-RC-859 PC S/C Proc (AD) SSL 1 1 1 1)MUTHUKUMAR ENGG 0 YES 8200487645
MUTHUKUMAR 
ENGG WORKS 23-10-2018 1,84,171.62 23-01-2019

L1-RC-897 PC S/C Proc (AD) SSL 1 1 1 1)NASTEC 0 YES 8200487646 NASTEC 23-10-2018 19,809.63 23-01-2019
L1-RC-850 PC S/C Proc (AD) SSL 1 1 1 1)NASTEC 0 YES 8200487647 NASTEC 23-10-2018 2,21,068.20 23-01-2019
ENVSB1288 SUBCONTRACT- SB SSL 1 11 0 0 YES 8200487648 FINLAY CNC 24-10-2018 17-10-2018 17-10-2018 9,000.00 08-12-2018
ENVSB1288 SUBCONTRACT- SB SSL 1 11 0 0 YES 8200487649 VANITHA 24-10-2018 17-10-2018 17-10-2018 9,000.00 08-12-2018
ENVSB1288 SUBCONTRACT- SB SSL 1 11 0 0 YES 8200487650 VANITHA 24-10-2018 17-10-2018 17-10-2018 9,600.00 08-12-2018
ENVSB1288 SUBCONTRACT- SB SSL 1 11 0 0 YES 8200487651 ACCURATE 24-10-2018 17-10-2018 17-10-2018 19,200.00 08-12-2018
ENVSB1288 SUBCONTRACT- SB SSL 1 11 0 0 YES 8200487652 VANITHA 24-10-2018 17-10-2018 17-10-2018 14,400.00 08-12-2018
ENVSB1288 SUBCONTRACT- SB SSL 1 11 0 0 YES 8200487653 NAGABUSHANAM 24-10-2018 17-10-2018 17-10-2018 19,400.00 08-12-2018
SCV:FA:181 SUBCONTRACT - TOA SSL 1 0 0 0 YES 8200487654 UNITEK NITRIDING 24-10-2018 17-10-2018 17-10-2018 7,216.00 07-11-2018

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)SUN ENGINEERING 0 YES 8200487659
SUN 
ENGINEERING, 24-10-2018 3,318.00 23-03-2019

L1-RC-896 PC S/C Proc (AD) SSL 1 1 1 1)SREE VENKTESWAR 0 YES 8200487663

SREE 
VENKTESWARA 
INDUSTRIEES 24-10-2018 ########## 24-02-2019

L1-RC-896 PC S/C Proc (AD) SSL 1 1 1 1)JMS ENGINEERING 0 YES 8200487664 JMS ENGINEERING 24-10-2018 ########## 24-02-2019

L1-RC-896 PC S/C Proc (AD) SSL 1 1 1 1)SRI SARAVANA EN 0 YES 8200487665
SRI SARAVANA 
ENGG WORKS 24-10-2018 ########## 24-02-2019

L1-RC-896 PC S/C Proc (AD) SSL 1 1 1 1)KANNAPIRAN ENGI 0 YES 8200487666
KANNAPIRAN 
ENGINEERING 24-10-2018 ########## 24-02-2019

L1-RC-881 PC S/C Proc (AD) SSL 1 1 1 1)SOUTHERN HEAVY 0 YES 8200487667
SOUTHERN HEAVY 
ENGINEERING 24-10-2018 5,34,957.96 24-02-2019

L1-RC-896 PC S/C Proc (AD) SSL 1 1 1 1)J.J. ENGINEERIN 0 YES 8200487668 J.J. ENGINEERINGS 24-10-2018 9,86,350.28 24-02-2019
SCV:FA:181 SUBCONTRACT - SSL 1 0 0 0 YES 8200487670 UNITEK NITRIDING 24-10-2018 17-10-2018 17-10-2018 15,061.20 15-12-2018
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SCV:FA:181 SUBCONTRACT - SSL 1 0 0 0 YES 8200487671 UNITEK NITRIDING 24-10-2018 17-10-2018 17-10-2018 36,528.80 15-12-2018
ENVSV1266 SUBCONTRACT - SSL 1 1 0 0 YES 8200487672 FINLAY CNC 24-10-2018 4,760.00 08-12-2018
ENVHP1229 SUBCONTRACT - HPLP SSL 1 1 0 0 YES 8200487674 FINLAY CNC 24-10-2018 94,000.00 08-12-2018
L1-RC-852 PC S/C Proc (AD) SSL 1 1 1 1)NASTEC 0 YES 8200487675 NASTEC 24-10-2018 11,175.27 24-01-2019
L1-RC-850 PC S/C Proc (AD) SSL 1 1 1 1)NASTEC 0 YES 8200487676 NASTEC 24-10-2018 6,285.34 24-01-2019
L1-RC-852 PC S/C Proc (AD) SSL 1 1 1 1)NASTEC 0 YES 8200487677 NASTEC 24-10-2018 5,024.66 24-01-2019

L1-RC-851 PC S/C Proc (AD) SSL 1 1 1 1)RAJNI FAB 0 YES 8200487678 RAJNI FAB 24-10-2018 958.80 24-12-2018

L1-RC-850 PC S/C Proc (AD) SSL 1 1 1 1)RAJNI FAB 0 YES 8200487679 RAJNI FAB 24-10-2018 1,355.01 24-01-2019
ENVHP1228 SUBCONTRACT - HPLP SSL 1 4 0 0 YES 8200487680 ROCKFORT 24-10-2018 3,960.00 08-12-2018

L1-RC-852 PC S/C Proc (AD) SSL 1 1 1 1)RAJNI FAB 0 YES 8200487681 RAJNI FAB 24-10-2018 1,474.74 24-12-2018

L1-RC-851 PC S/C Proc (AD) SSL 1 1 1 1)RAJNI FAB 0 YES 8200487682 RAJNI FAB 24-10-2018 7,060.63 24-12-2018

L1-RC-853 PC S/C Proc (AD) SSL 1 1 1 1)SREE VENKTESWAR 0 YES 8200487683

SREE 
VENKTESWARA 
INDUSTRIEES 24-10-2018 10,237.84 24-01-2019

L1-RC-852 PC S/C Proc (AD) SSL 1 1 1 1)SREE VENKTESWAR 0 YES 8200487684

SREE 
VENKTESWARA 
INDUSTRIEES 24-10-2018 5,305.90 24-01-2019

L1-RC-851 PC S/C Proc (AD) SSL 1 1 1 1)PRADEEP ENGINEE 0 YES 8200487685
PRADEEP 
ENGINEERING 24-10-2018 10,301.93 09-12-2018

L1-RC-399 PC S/C Proc (AD) SSL 1 1 1 1)ROYAL ENGG WORK 0 YES 8200487686
ROYAL ENGG 
WORKS 24-10-2018 8,757.11 24-01-2019

VOF:FA:202 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487687 NAGABUSNAM 24-10-2018 59,136.00 08-12-2018
ENVHP1228 SUBCONTRACT - HPLP SSL 1 4 0 0 YES 8200487689 SAMUNDI 24-10-2018 68,000.00 08-12-2018
VOF:FA:195 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487690 NAGABUSNAM 24-10-2018 17,600.00 08-12-2018
ENVHP1228 SUBCONTRACT - HPLP SSL 1 4 0 0 YES 8200487691 DHANALAKSHMI  24-10-2018 39,000.00 08-12-2018
ENVHP1228 SUBCONTRACT - HPLP SSL 1 4 0 0 YES 8200487692 SAMUNDI 24-10-2018 38,880.00 08-12-2018
VOF:FA:201 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487693 VANGUARD 24-10-2018 1,26,720.00 08-12-2018
VOF:FA:199 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487696 NAGABUSHANAM 24-10-2018 76,869.00 08-12-2018
VFM:FA:929 SUBCONTRACT - FM SSL 1 0 0 0 YES 8200487697 GEERTHANA 24-10-2018 2,592.00 08-12-2018
ENVSV1246 SUBCONTRACT - SSL 1 3 0 0 YES 8200487699 KAVI 24-10-2018 1,14,930.00 08-12-2018
FH:FA:628 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200487700 BHARAKATH 24-10-2018 1,56,894.00 08-12-2018
FH:FA:628 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200487701 EMPEROR ENGG 24-10-2018 59,670.00 08-12-2018

L1-RC-399 PC S/C Proc (AD) SSL 1 1 1 1)SRI SARAVANA EN 0 YES 8200487702
SRI SARAVANA 
ENGG WORKS 24-10-2018 5,905.16 24-12-2018

L1-RC-399 PC S/C Proc (AD) SSL 1 1 1 1)RAJNI FAB 0 YES 8200487703 RAJNI FAB 24-10-2018 3,984.00 24-01-2019
ENVFM-1283 SUBCONTRACT - FM SSL 1 4 0 0 YES 8200487706 ACCURATE 24-10-2018 33,735.00 08-12-2018
L1-RC-853 PC S/C Proc (AD) SSL 1 1 1 1)NASTEC 0 YES 8200487708 NASTEC 24-10-2018 1,16,309.84 24-01-2019

L1-RC-885 PC S/C Proc (AD) SSL 1 1 1 1)PRADEEP ENGINEE 0 YES 8200487709
PRADEEP 
ENGINEERING 24-10-2018 1,96,005.80 09-12-2018

L1-RC-885 PC S/C Proc (AD) SSL 1 1 1 1)JAYARAMESH FABR 0 YES 8200487710
JAYARAMESH 
FABRICATORS 24-10-2018 3,73,416.38 24-12-2018

L1-RC-885 PC S/C Proc (AD) SSL 1 1 1 1)PRIYAA BOILARS 0 YES 8200487711
PRIYAA BOILARS 
(P) LIMITED 24-10-2018 48,905.36 24-12-2018

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)SRI SABARI STRU 0 YES 8200487712
SRI SABARI 
STRUCTURAL 24-10-2018 ########## 21-02-2019
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L1-RC-399 FB AD -Shipping SSL 1 1 1 1)SRI RAJA RAJESW 0 YES 8200487713
SRI RAJA 
RAJESWARI 24-10-2018 2,50,278.56 22-01-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)SRI RAJA RAJESW 0 YES 8200487714
SRI RAJA 
RAJESWARI 24-10-2018 2,50,278.56 22-01-2019

L1-RC-874 PC S/C Proc (AD) SSL 1 1 1 1)JNN ENERGY SERV 0 YES 8200487717
JNN ENERGY 
SERVICES 24-10-2018 93,307.50 09-12-2018

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)DGR ENGG VENTUR 0 YES 8200487718
DGR ENGG 
VENTURES 24-10-2018 4,31,145.77 22-01-2019

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)SRI SABARI STRU 0 YES 8200487719
SRI SABARI 
STRUCTURAL 24-10-2018 4,31,145.77 22-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)AMS INDUSTRIES 0 YES 8200487720 AMS INDUSTRIES 24-10-2018 20,394.53 21-02-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)AMS INDUSTRIES 0 YES 8200487722 AMS INDUSTRIES 24-10-2018 2,83,792.53 21-02-2019

L1-RC-399 PC S/C Proc (AD) SSL 1 1 1 1)PRIYAA BOILARS 0 YES 8200487729
PRIYAA BOILARS 
(P) LIMITED 24-10-2018 5,504.00 24-01-2019

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)KUMSHIV INDUSTR 0 YES 8200487748
KUMSHIV 
INDUSTRIES 24-10-2018 2,55,165.06 22-01-2019

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)RUPAK ENGINEERI 0 YES 8200487749
RUPAK 
ENGINEERING 24-10-2018 2,55,165.06 22-01-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)SRI VASAVI FABR 0 YES 8200487752
SRI VASAVI 
FABRICATORS 24-10-2018 4,80,892.74 22-01-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)SRI RAJA RAJESW 0 YES 8200487766
SRI RAJA 
RAJESWARI 24-10-2018 3,68,849.55 22-01-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)SRI RAJA RAJESW 0 YES 8200487767
SRI RAJA 
RAJESWARI 24-10-2018 4,80,892.74 22-01-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)SRI RAJA RAJESW 0 YES 8200487768
SRI RAJA 
RAJESWARI 24-10-2018 4,80,892.74 22-01-2019

FH:FA:641 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200487775 ANDAVAR 25-10-2018 12,000.00 10-12-2018
FH:FA:641 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200487776 NAGABUSHANAM 25-10-2018 5,850.00 10-12-2018
ENVSV1245 SUBCONTRACT - SSL 1 5 0 0 YES 8200487777 SREE SASTHA 25-10-2018 2,400.00 10-12-2018
ENVSV1245 SUBCONTRACT - SSL 1 5 0 0 YES 8200487778 SREE SASTHA 25-10-2018 55,500.00 10-12-2018
FH:FA:639 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200487779 PRECIQAL 25-10-2018 76,000.00 10-12-2018
FH:FA:683 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200487780 ANDAVAR 25-10-2018 13,486.20 10-12-2018
FH:FA:643 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200487781 ANDAVAR 25-10-2018 12,210.00 10-12-2018
SB-FA-097 SUBCONTRACT- SB SSL 1 0 0 0 YES 8200487782 MESH WELL 25-10-2018 17-10-2018 17-10-2018 33,000.00 24-12-2018
FH:FA:698 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200487783 VANGUARD 25-10-2018 2,738.00 10-12-2018
SB-FA-097 SUBCONTRACT- SB SSL 1 0 0 0 YES 8200487784 SAMUNDI 25-10-2018 17-10-2018 17-10-2018 55,000.00 24-12-2018
SB-FA-097 SUBCONTRACT- SB SSL 1 0 0 0 YES 8200487785 MESH WELL 25-10-2018 17-10-2018 17-10-2018 40,000.00 24-12-2018
SB-FA-097 SUBCONTRACT- SB SSL 1 0 0 0 YES 8200487786 SAMUNDI 25-10-2018 17-10-2018 17-10-2018 60,000.00 24-12-2018
ENVSV1245 SUBCONTRACT - SSL 1 5 0 0 YES 8200487787 SREE SASTHA 25-10-2018 11,600.00 10-12-2018
ENVSV1245 SUBCONTRACT - SSL 1 5 0 0 YES 8200487788 SRI GENGAA 25-10-2018 19,030.00 10-12-2018
ENVSV1245 SUBCONTRACT - SSL 1 5 0 0 YES 8200487789 SRI GENGAA 25-10-2018 1,840.00 10-12-2018
ENVSV1245 SUBCONTRACT - SSL 1 5 0 0 YES 8200487790 SRI GENGAA 25-10-2018 8,650.00 10-12-2018
ENVSV1245 SUBCONTRACT - SSL 1 5 0 0 YES 8200487791 SRI GENGAA 25-10-2018 1,460.00 10-12-2018
ENVSV1245 SUBCONTRACT - SSL 1 5 0 0 YES 8200487792 SRI GENGAA 25-10-2018 4,300.00 10-12-2018
ENVSV1245 SUBCONTRACT - SSL 1 5 0 0 YES 8200487793 SRI GENGAA 25-10-2018 1,680.00 10-12-2018
ENVSV1245 SUBCONTRACT - SSL 1 5 0 0 YES 8200487794 SRI GENGAA 25-10-2018 7,440.00 10-12-2018
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ENVSV1245 SUBCONTRACT - SSL 1 5 0 0 YES 8200487795 D.R.MACHINE 25-10-2018 4,140.00 10-12-2018
ENVSV1245 SUBCONTRACT - SSL 1 5 0 0 YES 8200487798 D.R.MACHINE 25-10-2018 12,800.00 10-12-2018
ENVSV1245 SUBCONTRACT - SSL 1 5 0 0 YES 8200487799 D.R.MACHINE 25-10-2018 5,200.00 10-12-2018

L1-RC-399 PC S/C Proc (AD) SSL 1 1 1 1)MUTHUKUMAR ENGG 0 YES 8200487804
MUTHUKUMAR 
ENGG WORKS 25-10-2018 5,36,800.00 24-01-2019

VOF:FA:207 SUBCONTRACT - OFE SSL 1 5 0 0 YES 8200487821 GEERTHANA 25-10-2018 64,320.00 09-12-2018
VOF:FA:207 SUBCONTRACT - OFE SSL 1 5 0 0 YES 8200487822 GEERTHANA 25-10-2018 82,600.00 09-12-2018
VOF:FA:207 SUBCONTRACT - OFE SSL 1 5 0 0 YES 8200487823 GEERTHANA 25-10-2018 70,800.00 09-12-2018
SB-RS-089 SUBCONTRACT- SB SSL 1 0 0 0 YES 8200487824 SHREYAS 25-10-2018 17-10-2018 17-10-2018 ########## 23-01-2019
VOF:FA:200 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487826 THIRUMAGAL 25-10-2018 1,96,620.00 09-12-2018
VOF:FA:200 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487829 THIRUMAGAL 25-10-2018 1,96,620.00 09-12-2018
VOF:FA:199 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487835 G.K SONS ENGG 25-10-2018 31,200.00 09-12-2018
VOF:FA:204 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487840 SRI SASTHA ENGG 25-10-2018 27,280.00 09-12-2018
ENVSV1245 SUBCONTRACT - SSL 1 5 0 0 YES 8200487841 D.R.MACHINE 25-10-2018 1,680.00 10-12-2018
ENVSV1245 SUBCONTRACT - SSL 1 5 0 0 YES 8200487842 D.R.MACHINE 25-10-2018 8,000.00 10-12-2018
ENVSV1245 SUBCONTRACT - SSL 1 5 0 0 YES 8200487843 D.R.MACHINE 25-10-2018 1,760.00 10-12-2018
VOF:FA:205 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487844 A V M 25-10-2018 99,000.00 09-12-2018
ENVSV1245 SUBCONTRACT - SSL 1 5 0 0 YES 8200487845 D.R.MACHINE 25-10-2018 8,400.00 10-12-2018
ENVSV1245 SUBCONTRACT - SSL 1 5 0 0 YES 8200487846 D.R.MACHINE 25-10-2018 27,200.00 10-12-2018
VOF:FA:205 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487847 GLOBAL WELD 25-10-2018 99,000.00 09-12-2018
ENVSV1245 SUBCONTRACT - SSL 1 5 0 0 YES 8200487848 D.R.MACHINE 25-10-2018 1,200.00 10-12-2018
ENVSV1245 SUBCONTRACT - SSL 1 5 0 0 YES 8200487849 D.R.MACHINE 25-10-2018 2,600.00 10-12-2018
VOF:FA:205 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487850 GEERTHANA 25-10-2018 99,000.00 09-12-2018
VOF:FA:205 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487851 GEERTHANA 25-10-2018 55,440.00 09-12-2018
VOF:FA:201 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487852 SHARP 25-10-2018 1,19,400.00 09-12-2018
VOF:FA:201 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487853 SHARP 25-10-2018 1,03,480.00 09-12-2018
ENVOF1272 SUBCONTRACT - OFE SSL 1 9 0 0 YES 8200487854 FINLAY CNC 25-10-2018 5,040.00 09-12-2018

L1-RC-859 PC S/C Proc (AD) SSL 1 1 1 1)RAJNI FAB 0 YES 8200487855 RAJNI FAB 25-10-2018 84,867.44 25-12-2018

L1-RC-425 FB AD -Shipping SSL 1 1 1 1)HITEK HEAVY EQU 0 YES 8200487859

HITEK HEAVY 
EQUIPMENTS PVT 
LTD 26-10-2018 ########## 23-02-2019

L1-RC-399 FB AD -Shipping SSL 1 1 1 1)HITEK HEAVY EQU 0 YES 8200487860

HITEK HEAVY 
EQUIPMENTS PVT 
LTD 26-10-2018 2,593.71 24-01-2019

SCV:FA:181 SUBCONTRACT - TOA SSL 1 0 0 0 YES 8200487862 UNITEK NITRIDING 26-10-2018 08-08-2018 16-08-2018 8,718.60 13-12-2018

L1-RC-859 PC S/C Proc (AD) SSL 1 1 1 1)PRESSUREPARTSMA 0 YES 8200487863
PRESSUREPARTSM
ANUFACTURER 26-10-2018 86,302.56 10-12-2018

L1-RC-851 PC S/C Proc (AD) SSL 1 1 1 1)RAJNI FAB 0 YES 8200487864 RAJNI FAB 26-10-2018 2,58,945.22 26-12-2018

L1-RC-858 PC S/C Proc (AD) SSL 1 1 1 1)MUTHUKUMAR ENGG 0 YES 8200487865
MUTHUKUMAR 
ENGG WORKS 26-10-2018 35,640.00 26-01-2019

L1-RC-897 PC S/C Proc (AD) SSL 1 1 1 1)NASTEC 0 YES 8200487866 NASTEC 26-10-2018 41,622.48 26-01-2019
FH:FA:641 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200487868 VANGUARD 26-10-2018 2,610.00 16-12-2018

L1-RC-888 PC S/C Proc (AD) SSL 1 1 1 1)FIVE STAR ENGIN 0 YES 8200487869

FIVE STAR 
ENGINEERING 
INDUSTRIES 26-10-2018 6,60,898.18 10-12-2018

L1-RC-869 PC S/C Proc (AD) SSL 1 1 1 1)PRESSUREPARTSMA 0 YES 8200487870
PRESSUREPARTSM
ANUFACTURER 26-10-2018 1,74,768.60 10-12-2018

L1-RC-399 PC S/C Proc (AD) SSL 1 1 1 1)SRI SARAVANA EN 0 YES 8200487872
SRI SARAVANA 
ENGG WORKS 26-10-2018 3,73,180.00 26-01-2019
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L1-RC-399 PC S/C Proc (AD) SSL 1 1 1 1)JAGANNATHAN ENG 0 YES 8200487873

JAGANNATHAN 
ENGINEERING 
WORKS 26-10-2018 64,000.00 26-01-2019

L1-RC-399 PC S/C Proc (AD) SSL 1 1 1 1)SRI SARAVANA EN 0 YES 8200487874
SRI SARAVANA 
ENGG WORKS 26-10-2018 3,73,180.00 26-01-2019

L1-RC-399 PC S/C Proc (AD) SSL 1 1 1 1)JAGANNATHAN ENG 0 YES 8200487875

JAGANNATHAN 
ENGINEERING 
WORKS 26-10-2018 64,000.00 26-01-2019

L1-RC-399 PC S/C Proc (AD) SSL 1 1 1 1)RAJNI FAB 0 YES 8200487876 RAJNI FAB 26-10-2018 4,600.00 26-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VASAN  INDUSTRI 0 YES 8200487877
VASAN  
INDUSTRIES 26-10-2018 1,47,681.14 31-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)REGIONAL ENGG. 0 YES 8200487878
REGIONAL ENGG. 
WORKS 26-10-2018 58,068.59 31-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)REGIONAL ENGG. 0 YES 8200487879
REGIONAL ENGG. 
WORKS 26-10-2018 58,068.59 31-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)VASAN  INDUSTRI 0 YES 8200487880
VASAN  
INDUSTRIES 26-10-2018 61,240.71 31-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)REGIONAL ENGG. 0 YES 8200487881
REGIONAL ENGG. 
WORKS 26-10-2018 1,84,129.87 31-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)GELLILE INDUSTR 0 YES 8200487882
GELLILE 
INDUSTRIES 26-10-2018 1,50,931.01 31-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)AJANTHA FABRICA 0 YES 8200487883
AJANTHA 
FABRICATION 26-10-2018 1,88,910.46 31-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)AJANTHA  FABRIC 0 YES 8200487884
AJANTHA  
FABRICATION 26-10-2018 1,89,587.14 31-01-2019

L1-RC-610 FB AD -Shipping SSL 1 1 1 1)AJANTHA FABRICA 0 YES 8200487885
AJANTHA 
FABRICATION 26-10-2018 2,04,110.37 31-01-2019

FH:FA:639 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200487886 PRECIQAL 27-10-2018 1,62,000.00 11-12-2018
FH:FA:639 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200487887 PRECIQAL 27-10-2018 1,45,800.00 11-12-2018
SCV:FA:181 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487888 UNITEK NITRIDING 27-10-2018 18,995.40 15-12-2018
VOF:FA:205 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487889 GEERTHANA 27-10-2018 9,900.00 11-12-2018
VOF:FA:207 SUBCONTRACT - OFE SSL 1 5 0 0 YES 8200487890 GEERTHANA 27-10-2018 17,266.00 11-12-2018
SCV:FA:181 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487891 UNITEK NITRIDING 27-10-2018 7,161.00 11-12-2018
SCV:FA:181 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487892 UNITEK NITRIDING 27-10-2018 1,315.60 14-12-2018

L1-RC-522 FB AD -Shipping SSL 1 1 1 1)RASAB ENGINEERI 0 YES 8200487899
RASAB 
ENGINEERING 27-10-2018 434.52 25-01-2019

L1-RC-520 FB AD -Shipping SSL 1 1 1 1)DGR ENGG VENTUR 0 YES 8200487900
DGR ENGG 
VENTURES 27-10-2018 11,155.52 25-01-2019

L1-RC-522 FB AD -Shipping SSL 1 1 1 1)SRI RAMAJEYAM E 0 YES 8200487901

SRI RAMAJEYAM 
ENGINEERINGIND
USTRIES 27-10-2018 1,078.70 25-01-2019

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)VBR ENGINEERING 0 YES 8200487907
VBR ENGINEERING 
INDUSTRIES 27-10-2018 54,416.22 25-01-2019

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)A.M.S. ENGINEER 0 YES 8200487909
A.M.S. 
ENGINEERING 27-10-2018 1,48,328.18 25-01-2019

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)WIRE AND WIRE 0 YES 8200487917
WIRE AND WIRE  
PRODUCTS 27-10-2018 76,130.69 25-01-2019

L1-RC-698 FB AD -Shipping SSL 1 1 1 1)DGR ENGG VENTUR 0 YES 8200487918
DGR ENGG 
VENTURES 27-10-2018 5,30,969.32 25-01-2019
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L1-RC-518 FB AD -Shipping SSL 1 1 1 1)DREAMZ INDUSTRY 0 YES 8200487926
DREAMZ 
INDUSTRY 27-10-2018 76,130.69 25-01-2019

L1-RC-698 FB AD -Shipping SSL 1 1 1 1)LAX ENGINEERING 0 YES 8200487937 LAX ENGINEERING 27-10-2018 5,30,969.32 25-01-2019

L1-RC-698 FB AD -Shipping SSL 1 1 1 1)LAX ENGINEERING 0 YES 8200487947 LAX ENGINEERING 27-10-2018 2,48,931.77 25-01-2019

L1-RC-698 FB AD -Shipping SSL 1 1 1 1)SURIYA ENGINEER 0 YES 8200487949
SURIYA 
ENGINEERING 27-10-2018 3,66,196.91 25-01-2019

L1-RC-511 FB AD -Shipping SSL 1 1 1 1)SARASWATHI ENGI 0 YES 8200487950
SARASWATHI 
ENGINEERING 27-10-2018 8,77,806.58 25-01-2019

L1-RC-511 FB AD -Shipping SSL 1 1 1 1)WIRE AND WIRE 0 YES 8200487951
WIRE AND WIRE  
PRODUCTS 27-10-2018 8,77,806.58 25-01-2019

L1-RC-511 FB AD -Shipping SSL 1 1 1 1)RSK FABRICATORS 0 YES 8200487952 RSK FABRICATORS 27-10-2018 8,77,806.58 25-01-2019
VOF:FA:202 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487953 NAGABUSHANAM 28-10-2018 45,736.00 11-12-2018
VOF:FA:202 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487954 NAGABUSHANAM 28-10-2018 4,704.00 12-12-2018
VOF:FA:196 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487955 SRI ENERGY 28-10-2018 14,160.00 12-12-2018
VOF:FA:202 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487956 G.K SONS ENGG 28-10-2018 1,27,148.00 12-12-2018
VOF:FA:199 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487957 THAIYALNAYAKI 28-10-2018 2,160.00 12-12-2018
VOF:FA:197 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487958 G.K SONS ENGG 28-10-2018 3,680.00 12-12-2018
SCV:FA:181 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487959 UNITEK NITRIDING 28-10-2018 13,843.50 12-12-2018
VOF:FA:203 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487960 FINLAY CNC 28-10-2018 1,76,900.00 12-12-2018
VOF:FA:203 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487961 FINLAY CNC 28-10-2018 1,79,800.00 12-12-2018
VOF:FA:182 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487962 JAI VALVES 28-10-2018 1,56,600.00 12-12-2018
VOF:FA:185 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487963 HITEK HEAVY 28-10-2018 58,100.00 12-12-2018
VOF:FA:202 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487964 SHARP 28-10-2018 32,256.00 12-12-2018
VOF:FA:186 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487965 JAI VALVES 28-10-2018 35,700.00 12-12-2018
VOF:FA:199 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487966 NAGABUSHANAM 28-10-2018 12,800.00 12-12-2018
VOF:FA:189 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487967 JAI VALVES 29-10-2018 20,400.00 12-12-2018
VOF:FA:192 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487968 KASTHIYAR 29-10-2018 88,000.00 13-12-2018
VOF:FA:196 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487969 JAI VALVES 29-10-2018 5,592.00 13-12-2018
VOF:FA:195 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487970 G.K SONS ENGG 29-10-2018 11,452.00 13-12-2018
VOF:FA:202 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487971 G.K SONS ENGG 29-10-2018 19,760.00 27-01-2019
VOF:FA:202 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487974 GEERTHANA 29-10-2018 66,814.00 13-12-2018

VTA-RS-086 SUBCONTRACT - TOA SSL 1 5 4

1)BLUE MOUNT MACH 
2)EMCEE ENGINEERI 
3)VALVE TECH ENGI 
4)SAKTHI MURUGAN 0 YES 8200487976

SREE 
SHANMUGHA  
INDUSTRIES 29-10-2018 07-04-2017 17-04-2017 42,000.00 13-12-2018

VOF:FA:202 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487977 BANYAN 29-10-2018 40,392.00 13-12-2018
VOF:FA:202 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487978 BANYAN 29-10-2018 31,960.00 13-12-2018
VOF:FA:202 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487979 A V M 29-10-2018 13,380.00 13-12-2018
VOF:FA:190 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487980 G.K SONS ENGG 29-10-2018 1,55,000.00 28-12-2018
VOF:FA:190 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487981 G.K SONS ENGG 29-10-2018 1,55,000.00 28-12-2018
VOF:FA:190 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487983 PRECIQAL 29-10-2018 1,24,000.00 28-12-2018
VOF:FA:190 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487984 PRECIQAL 29-10-2018 1,17,800.00 28-12-2018
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VOF:FA:187 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487986 KAVI 29-10-2018 1,27,600.00 28-12-2018
VOF:FA:187 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487987 KAVI 29-10-2018 86,768.00 28-12-2018
RCVTA1088 SUBCONTRACT - TOA SSL 1 10 0 0 YES 8200487989 DHANALAKSHMI  29-10-2018 14-05-2018 18-05-2018 15,580.00 13-12-2018
SCV:FA:181 SUBCONTRACT - SSL 1 0 0 0 YES 8200487990 UNITEK NITRIDING 29-10-2018 14-05-2018 18-05-2018 5,487.90 14-12-2018
RCVTA1088 SUBCONTRACT - TOA SSL 1 10 0 0 YES 8200487991 ASTRAS 29-10-2018 14-05-2018 18-05-2018 6,060.00 13-12-2018
VOF:FA:202 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487992 ACCURATE 29-10-2018 3,400.00 13-12-2018
VOF:FA:202 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200487994 FINLAY CNC 29-10-2018 58,960.00 13-12-2018
RCVTA1088 SUBCONTRACT - TOA SSL 1 10 0 0 YES 8200487995 WISDOM 29-10-2018 14-05-2018 18-05-2018 57,600.00 13-12-2018

VTA-RS-085 SUBCONTRACT - TOA SSL 1 17 17

1)BLUE MOUNT MACH 
2)KUMARAN INDUSTR 
3)RASAB ENGINEERI 
4)SEKAR ENGG WORK 
5)SREE SASTHA ENG 
6)WISDOM ENTERPRI 
7)SRI 
MAHALAKSHMI8)JOSHU
A ENGINEER 9)MAASS 
INDUSTRIE10)ASTRAS 
ENGINEER11)SRI SAKTHI 
MEEN12)A V M 
ENGINEERI13)D.R.MAC
HINE WOR14)LOYAL 
ENGINEERI15)SAKTHI 0 YES 8200487996

WISDOM 
ENTERPRISES 29-10-2018 01-04-2017 10-04-2017 43,200.00 13-12-2018

VOF:FA:209 SUBCONTRACT - OFE SSL 1 5 0 0 YES 8200487997 GEERTHANA 29-10-2018 18,304.00 13-12-2018
RCVTA1084 SUBCONTRACT - TOA SSL 1 4 0 0 YES 8200487998 DELTA WEARTECH 29-10-2018 11-05-2018 25-05-2018 14,240.00 13-12-2018
RCVTA1084 SUBCONTRACT - TOA SSL 1 4 0 0 YES 8200487999 DELTA WEARTECH 29-10-2018 11-05-2018 25-05-2018 21,920.00 13-12-2018
RCVTA1195 SUBCONTRACT - TOA SSL 1 5 0 0 YES 8200488000 SELVAMATHA 29-10-2018 08-08-2018 16-08-2018 3,196.00 13-12-2018
VOF:FA:201 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200488002 ACCURATE 29-10-2018 35,304.00 13-12-2018



Tender No
ITEM / Nature of 
Work

Mode of 
tender 
enquiry

Type of 
Bidding 
Single / 
Two bid 
System

No of 
Tenders 
Received

Nos. and 
Names of 
Parties 
Qualified afte

Parties Qualified After 
Tech EvalParties 
Qualified After 
Tech_Eval

Nos. and 
Names of 
Parties 
Not 
Qualified

Parties Not Qualified 
After Tech 
EvalParties Not 
Qualified After 
Tech_Eval

Whether 
contract 
awarded 
to lowest 
tende Contract No Contractor Name

Cate
gory

Category 
Description Doc. Dt

Date of 
Publication 
of NIT

Last Date of 
Receipt of 
Tender

Net order 
value in INR

Scheduled 
Date of 
Completion 
of supplies

VTA-RS-085 SUBCONTRACT - TOA SSL 1 17 17

1)BLUE MOUNT MACH 
2)KUMARAN INDUSTR 
3)RASAB ENGINEERI 
4)SEKAR ENGG WORK 
5)SREE SASTHA ENG 
6)WISDOM ENTERPRI 
7)SRI 
MAHALAKSHMI8)JOSHU
A ENGINEER 9)MAASS 
INDUSTRIE10)ASTRAS 
ENGINEER11)SRI SAKTHI 
MEEN12)A V M 
ENGINEERI13)D.R.MAC
HINE WOR14)LOYAL 
ENGINEERI15)SAKTHI 0 YES 8200488003

D.R.MACHINE 
WORKS 29-10-2018 01-04-2017 10-04-2017 29,540.00 13-12-2018

VTA-RS-086 SUBCONTRACT - TOA SSL 1 5 4

1)BLUE MOUNT MACH 
2)EMCEE ENGINEERI 
3)VALVE TECH ENGI 
4)SAKTHI MURUGAN 0 YES 8200488004

SAKTHI 
MURUGAN HIGH 
TECK 29-10-2018 07-04-2017 17-04-2017 7,600.00 13-12-2018

SCV:FA:181 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200488005 UNITEK NITRIDING 29-10-2018 11,982.30 13-12-2018
SCV:FA:181 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200488006 UNITEK NITRIDING 29-10-2018 4,268.00 13-12-2018
VOF:FA:202 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200488008 G.K SONS ENGG 29-10-2018 11,760.00 13-12-2018

L1-RC-518 FB AD -Shipping SSL 1 1 1 1)ENNAR ENTERPRIS 0 YES 8200488009
ENNAR 
ENTERPRISES 30-10-2018 6,44,541.43 28-01-2019

VOF:FA:194 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200488016 GOLDEN 30-10-2018 1,18,400.00 14-12-2018
VOF:FA:194 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200488017 GOLDEN 30-10-2018 1,20,000.00 14-12-2018

L1-RC-399 PC S/C Proc (AD) SSL 1 1 1 1)SEKAR ENGINEERI 0 YES 8200488019
SEKAR 
ENGINEERING 30-10-2018 20,624.00 30-01-2019

VOF:FA:187 SUBCONTRACT - OFE SSL 1 0 0 0 YES 8200488024 KAVI 30-10-2018 2,660.00 28-01-2019

L1-RC-853 PC S/C Proc (AD) SSL 1 1 1 1)PRIYAA BOILARS 0 YES 8200488026
PRIYAA BOILARS 
(P) LIMITED 30-10-2018 17,373.19 30-01-2019

RCVTA1185 SUBCONTRACT - OFE SSL 1 5 0 0 YES 8200488027 R.K METAL 30-10-2018 3,187.60 14-12-2018
ENVSV1244 SUBCONTRACT - SSL 1 9 0 0 YES 8200488028 ROCKFORT 30-10-2018 3,500.00 14-12-2018

L1-RC-885 PC S/C Proc (AD) SSL 1 1 1 1)SRI SARAVANA EN 0 YES 8200488031
SRI SARAVANA 
ENGG WORKS 30-10-2018 9,902.96 30-12-2018
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L1-RC-399 PC S/C Proc (AD) SSL 1 1 1 1)PRIYAA BOILARS 0 YES 8200488032
PRIYAA BOILARS 
(P) LIMITED 30-10-2018 1,89,111.20 30-01-2019

ENVSV1244 SUBCONTRACT - SSL 1 9 0 0 YES 8200488034 VANITHA 30-10-2018 17,600.00 14-12-2018
EN-VOF1109 SUBCONTRACT - OFE SSL 1 8 0 0 YES 8200488042 THAIYALNAYAKI 30-10-2018 11-06-2018 15-06-2018 2,400.00 14-12-2018
ENVSV1244 SUBCONTRACT - SSL 1 9 0 0 YES 8200488043 VANITHA 30-10-2018 30,900.00 14-12-2018
ENVSV1244 SUBCONTRACT - SSL 1 9 0 0 YES 8200488049 VANITHA 30-10-2018 19,000.00 14-12-2018
ENVSV1244 SUBCONTRACT - SSL 1 9 0 0 YES 8200488053 SRI LAKSHIMI 30-10-2018 37,720.00 14-12-2018
RCVTA1084 SUBCONTRACT - TOA SSL 1 4 0 0 YES 8200488054 GEERTHANA 30-10-2018 11-05-2018 25-05-2018 4,200.00 14-12-2018
ENVSV1244 SUBCONTRACT - SSL 1 9 0 0 YES 8200488056 SRI LAKSHIMI 30-10-2018 83,640.00 14-12-2018
RCVTA1255 SUBCONTRACT - TOA SSL 1 7 0 0 YES 8200488057 WISDOM 30-10-2018 17-09-2018 24-09-2018 58,080.00 14-12-2018

L1-RC-511 FB AD -Shipping SSL 1 1 1 1)THIRUMALAI ENGI 0 YES 8200488058
THIRUMALAI 
ENGINEERING 30-10-2018 7,679.24 29-01-2019

L1-RC-511 FB AD -Shipping SSL 1 1 1 1)THIRUMALAI ENGI 0 YES 8200488059
THIRUMALAI 
ENGINEERING 30-10-2018 7,679.24 29-01-2019

RCVTA1255 SUBCONTRACT - TOA SSL 1 7 0 0 YES 8200488065 LOYAL 30-10-2018 17-09-2018 24-09-2018 19,880.00 14-12-2018
ENVSV1244 SUBCONTRACT - SSL 1 9 0 0 YES 8200488067 VANITHA 31-10-2018 33,700.00 15-12-2018
ENVSV1244 SUBCONTRACT - SSL 1 9 0 0 YES 8200488068 VANITHA 31-10-2018 39,160.00 15-12-2018
ENVSV1244 SUBCONTRACT - SSL 1 9 0 0 YES 8200488069 VANITHA 31-10-2018 15,560.00 15-12-2018
RCVTA1084 SUBCONTRACT - TOA SSL 1 4 0 0 YES 8200488070 DELTA WEARTECH 31-10-2018 11-05-2018 25-05-2018 71,400.00 14-12-2018
RCVTA1084 SUBCONTRACT - TOA SSL 1 4 0 0 YES 8200488071 DELTA WEARTECH 31-10-2018 11-05-2018 25-05-2018 42,000.00 14-12-2018
ENVSV1244 SUBCONTRACT - SSL 1 9 0 0 YES 8200488072 DHANALAKSHMI  31-10-2018 7,800.00 15-12-2018
ENVSV1244 SUBCONTRACT - SSL 1 9 0 0 YES 8200488073 ROCKFORT 31-10-2018 12,950.00 15-12-2018
ENVSV1244 SUBCONTRACT - SSL 1 9 0 0 YES 8200488074 VANITHA 31-10-2018 3,500.00 15-12-2018
FH:FA:641 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200488080 ANDAVAR 31-10-2018 18,050.00 15-12-2018
ENVSV1244 SUBCONTRACT - SSL 1 9 0 0 YES 8200488081 SAMUNDI 31-10-2018 1,800.00 15-12-2018
FH:FA:675 SUBCONTRACT - FH SSL 1 0 0 0 YES 8200488086 ASTRAS 31-10-2018 3,200.00 15-12-2018
ENVSV1280 SUBCONTRACT - SSL 1 6 0 0 YES 8200488087 SREE SASTHA 31-10-2018 7,880.00 15-12-2018
ENVSV1280 SUBCONTRACT - SSL 1 6 0 0 YES 8200488089 SREE SASTHA 31-10-2018 5,060.00 15-12-2018
RCVTA1210 SUBCONTRACT - TOA SSL 1 10 0 0 YES 8200488090 SRI GENGAA 31-10-2018 21-08-2018 29-08-2018 17,710.00 14-12-2018
ENVSV1280 SUBCONTRACT - SSL 1 6 0 0 YES 8200488091 SREE SASTHA 31-10-2018 10,200.00 15-12-2018
ENVSV1280 SUBCONTRACT - SSL 1 6 0 0 YES 8200488094 SREE SASTHA 31-10-2018 15,920.00 15-12-2018
ENVSV1280 SUBCONTRACT - SSL 1 6 0 0 YES 8200488095 SREE SASTHA 31-10-2018 6,600.00 15-12-2018
EN-VSB-846 SUBCONTRACT- SB SSL 1 10 0 0 YES 8200488096 MARUTHI ENGG 31-10-2018 15-11-2017 21-11-2017 19,200.00 15-12-2018
ENVSV1280 SUBCONTRACT - SSL 1 6 0 0 YES 8200488097 SREE SASTHA 31-10-2018 6,700.00 15-12-2018
ENVSV1280 SUBCONTRACT - SSL 1 6 0 0 YES 8200488098 SREE SASTHA 31-10-2018 3,900.00 15-12-2018
ENVSV1280 SUBCONTRACT - SSL 1 6 0 0 YES 8200488099 SRI SAKTHI 31-10-2018 14,680.00 15-12-2018
ENVSV1280 SUBCONTRACT - SSL 1 6 0 0 YES 8200488100 SRI SAKTHI 31-10-2018 35,900.00 15-12-2018
ENVSV1280 SUBCONTRACT - SSL 1 6 0 0 YES 8200488101 SRI SAKTHI 31-10-2018 22,500.00 15-12-2018
ENVSV1280 SUBCONTRACT - SSL 1 6 0 0 YES 8200488102 SRI GENGAA 31-10-2018 13,400.00 15-12-2018
ENVSV1280 SUBCONTRACT - SSL 1 6 0 0 YES 8200488103 SRI GENGAA 31-10-2018 2,520.00 15-12-2018
ENVSV1280 SUBCONTRACT - SSL 1 6 0 0 YES 8200488104 SRI GENGAA 31-10-2018 2,800.00 15-12-2018
ENVSV1280 SUBCONTRACT - SSL 1 6 0 0 YES 8200488105 SRI GENGAA 31-10-2018 11,300.00 15-12-2018
ENVSV1280 SUBCONTRACT - SSL 1 6 0 0 YES 8200488106 SRI GENGAA 31-10-2018 7,160.00 15-12-2018
ENVSV1280 SUBCONTRACT - SSL 1 6 0 0 YES 8200488107 SRI GENGAA 31-10-2018 15,920.00 15-12-2018
ENVSV1280 SUBCONTRACT - SSL 1 6 0 0 YES 8200488108 SRI GENGAA 31-10-2018 4,800.00 15-12-2018
ENVSV1280 SUBCONTRACT - SSL 1 6 0 0 YES 8200488109 SRI GENGAA 31-10-2018 40,800.00 15-12-2018
ENVSV1280 SUBCONTRACT - SSL 1 6 0 0 YES 8200488110 SRI GENGAA 31-10-2018 3,620.00 15-12-2018
ENVSV1280 SUBCONTRACT - SSL 1 6 0 0 YES 8200488112 D.R.MACHINE 31-10-2018 7,500.00 15-12-2018
ENVSV1280 SUBCONTRACT - SSL 1 6 0 0 YES 8200488113 D.R.MACHINE 31-10-2018 11,200.00 15-12-2018
ENVSV1280 SUBCONTRACT - SSL 1 6 0 0 YES 8200488114 D.R.MACHINE 31-10-2018 4,600.00 15-12-2018
ENVSV1280 SUBCONTRACT - SSL 1 6 0 0 YES 8200488115 D.R.MACHINE 31-10-2018 59,280.00 15-12-2018
ENVSV1280 SUBCONTRACT - SSL 1 6 0 0 YES 8200488117 D.R.MACHINE 31-10-2018 4,800.00 15-12-2018
ENVSV1280 SUBCONTRACT - SSL 1 6 0 0 YES 8200488118 D.R.MACHINE 31-10-2018 14,580.00 15-12-2018
ENVSV1280 SUBCONTRACT - SSL 1 6 0 0 YES 8200488119 D.R.MACHINE 31-10-2018 4,000.00 15-12-2018
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ENVSV1280 SUBCONTRACT - SSL 1 6 0 0 YES 8200488120 D.R.MACHINE 31-10-2018 2,500.00 15-12-2018
EN-VOF-571 SUBCONTRACT - OFE SSL 1 7 0 0 YES 8200488123 K.R.MURTHE 31-10-2018 82,812.00 15-12-2018
RCVTA1088 SUBCONTRACT - TOA SSL 1 10 0 0 YES 8200488127 SRI SAKTHI 31-10-2018 14-05-2018 18-05-2018 19,880.00 14-12-2018

001 R&D SRL 1 1 1 1)NATIONAL INSTIT 0 YES 8300016648
NATIONAL 
INSTITUTE OF 04-10-2018 14-05-2018 18-05-2018 ########## 01-03-2019

001 R&D SRL 1 1 1 1)NATIONAL INSTIT 0 YES 8300016649
NATIONAL 
INSTITUTE OF 04-10-2018 14-05-2018 18-05-2018 ########## 05-03-2019

001 R&D SRL 1 1 1 1)NATIONAL INSTIT 0 YES 8300016650
NATIONAL 
INSTITUTE OF 04-10-2018 14-05-2018 18-05-2018 ########## 05-03-2019

001 R&D SRL 1 1 1 1)NATIONAL INSTIT 0 YES 8300016651
NATIONAL 
INSTITUTE OF 04-10-2018 14-05-2018 18-05-2018 6,90,000.00 06-03-2019

2651800026 FB Rental Cont cap STS 1 1 1 1)EGS COMPUTERS I 0 YES 8300016652
EGS COMPUTERS 
INDIA PVT.LTD., 04-10-2018 04-09-2018 17-09-2018 1,64,000.00 31-10-2020

9251800049 M&S (Elect)-S.F STS 1 1 0 0 YES 8300016654 SIEMENS LIMITED 06-10-2018 25-09-2018 10-10-2018 57,970.62 05-04-2019

9251800051 M&S (Elect)-S.F STS 2 1 1 1)T.M.I.SOUND SER 0 YES 8300016659
T.M.I.SOUND 
SERVICE 09-10-2018 28-09-2018 05-10-2018 94,000.00 09-11-2018

9471800104 Service Contracts STS 2 1 1 1)BHEL RETIRED EM 0 YES 8300016660

BHEL RETIRED 
EMPLOYEES 
ASSOCIATION, 09-10-2018 05-10-2018 20-10-2018 ########## 30-04-2019

9451800021 M&S (Elect)-Works SRL 2 1 1 1)LAKSHMI ELECTRI 0 YES 8300016664
LAKSHMI 
ELECTRICAL 11-10-2018 30-04-2018 11-05-2018 67,121.68 11-11-2018

9251800039 M&S (Elect)-S.F STS 2 1 1 1)GMMCO LIMITED, 0 YES 8300016665 GMMCO LIMITED, 13-10-2018 17-08-2018 01-09-2018 6,50,400.00 01-11-2020

9251800018 M&S (Elect)-S.F SRL 2 1 1 1)T.M.I.SOUND SER 0 YES 8300016672
T.M.I.SOUND 
SERVICE 16-10-2018 01-03-2018 23-03-2018 9,555.00 20-10-2018

9241800063 M&S (Mechanical) SRL 2 0 0 0 YES 8300016673 M.VIKRAMAN 16-10-2018 24-08-2018 14-09-2018 36,312.00 18-10-2019

2651800021 FB Rental Cont cap STS 2 1 1 1)IBM INDIA PVT. 0 YES 8300016685
IBM INDIA PVT. 
LTD., 24-10-2018 03-05-2018 23-05-2018 ########## 31-12-2019

4600000465 M&S (Mechanical) SRL 2 0 0 0 YES 8300016694 S.R.NATARAJAN,C 25-10-2018 1,478.40 16-11-2018
4600000381 M&S (Mechanical) SRL 2 0 0 0 YES 8300016701 S.R.NATARAJAN,C 25-10-2018 1,993.60 16-11-2018
9251800057 M&S (Elect)-S.F STS 1 1 0 0 YES 8300016704 PURSHOTAM 25-10-2018 19-10-2018 26-10-2018 78,219.00 25-01-2019

9251800033 M&S (Elect)-S.F SRL 2 1 1 1)M.VIKRAMAN CONT 0 YES 8300016705
M.VIKRAMAN 
CONTRACTORS 25-10-2018 11-07-2018 03-08-2018 53,760.00 25-10-2019

9471800103 Service Contracts STS 2 1 1 1)DUBAS ENGINEERI 0 YES 8300016711
DUBAS 
ENGINEERING PVT 26-10-2018 04-10-2018 20-10-2018 94,500.00 25-10-2019

9251800040 M&S (Elect)-S.F SRL 2 1 1 1)TRANSCAL, 0 YES 8300016723 TRANSCAL, 27-10-2018 17-08-2018 08-09-2018 3,14,000.00 30-04-2019
SRL 8300016732 IIT MADRAS 30-10-2018 17-08-2018 08-09-2018 8,64,000.00 26-11-2018

9471800102 Service Contracts STS 2 1 1 1)HITACHI HI-REL 0 YES 8300016736
HITACHI HI-REL 
POWER 31-10-2018 04-10-2018 20-10-2018 89,547.40 30-10-2019

9251800059 M&S (Elect)-S.F STS 1 1 0 0 YES 8300016737 T.M.I.SOUND 31-10-2018 30-10-2018 07-11-2018 94,000.00 29-11-2018

18:011 Service Thirumayam CVL 2 1 1 1)TECHNO FAB 0 YES 8500004563 TECHNO FAB 20-10-2018 30-10-2018 07-11-2018 ########## 18-03-2019
AUSC:657 Service Civil-Fact CVL 2 0 0 0 YES 8500004569 M.SOUNDARAJAN 03-10-2018 30-10-2018 07-11-2018 ########## 11-06-2019
F-163-18-1 Service Civil-Fact CVL 2 0 0 0 YES 8500004570 SRINIVAS 04-10-2018 30-10-2018 07-11-2018 3,49,916.41 03-12-2018
F-164-18-1 Service Civil-Fact CVL 2 0 0 0 YES 8500004571 SAKTHI KANNA 09-10-2018 30-10-2018 07-11-2018 5,07,091.67 08-12-2018
T-23/18-19 Service Civil-Town CVL 2 0 0 0 YES 8500004572 M.SOUNDARAJAN 11-10-2018 30-10-2018 07-11-2018 7,30,639.25 21-12-2018
T-23/18-19 Service Civil-Town CVL 2 0 0 0 YES 8500004573 M.SOUNDARAJAN 11-10-2018 30-10-2018 07-11-2018 5,68,894.49 24-01-2019
T-06/18-19 Service Civil-Town CVL 2 0 0 0 YES 8500004574 JK RAM 11-10-2018 30-10-2018 07-11-2018 2,22,463.00 21-12-2018
T-04/18-19 Service Civil-Town CVL 2 0 0 0 YES 8500004575 K.GAUTHAMAN, 11-10-2018 30-10-2018 07-11-2018 1,89,010.28 21-12-2018
F-167-18-1 Service Civil-Fact CVL 2 0 0 0 YES 8500004576 SAKTHI KANNA 15-10-2018 30-10-2018 07-11-2018 8,19,348.69 12-01-2019
F-165-18-1 Service Civil-Fact CVL 2 0 0 0 YES 8500004577 K.GAUTHAMAN, 15-10-2018 30-10-2018 07-11-2018 4,65,410.95 12-01-2019
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F-166-18-2 Service Civil-Fact CVL 2 0 0 0 YES 8500004578 K.GAUTHAMAN, 15-10-2018 30-10-2018 07-11-2018 5,81,252.29 12-01-2019
T-09/18-19 Service Civil-Town CVL 2 0 0 0 YES 8500004579 SAKTHI KANNA 15-10-2018 30-10-2018 07-11-2018 ########## 23-01-2019
AUSC:516 Service Civil-Fact CVL 2 0 0 0 YES 8500004580 INTEX SPACE 19-10-2018 30-10-2018 07-11-2018 ########## 26-06-2019
T-06/18-19 Service Civil-Town CVL 2 0 0 0 YES 8500004581 JK RAM 19-10-2018 30-10-2018 07-11-2018 8,56,614.57 23-01-2019
T-14/18-19 Service Civil-Town CVL 2 0 0 0 YES 8500004582 SAKTHI KANNA 19-10-2018 30-10-2018 07-11-2018 8,56,614.57 23-01-2019
T-07/18-19 Service Civil-Town CVL 2 0 0 0 YES 8500004583 JK RAM 19-10-2018 30-10-2018 07-11-2018 ########## 14-01-2019
T-15/18-19 Service Civil-Town CVL 2 0 0 0 YES 8500004584 SAKTHI KANNA 19-10-2018 30-10-2018 07-11-2018 ########## 23-01-2019
F-168-18-1 Service Civil-Fact CVL 2 0 0 0 YES 8500004585 SAKTHI KANNA 20-10-2018 30-10-2018 07-11-2018 3,71,198.29 19-01-2019
F-169-18-1 Service Civil-Fact CVL 2 0 0 0 YES 8500004586 K.GAUTHAMAN, 20-10-2018 30-10-2018 07-11-2018 3,95,433.38 19-01-2019
F-170-18-1 Service Civil-Fact CVL 2 0 0 0 YES 8500004587 SAKTHI KANNA 20-10-2018 30-10-2018 07-11-2018 3,95,433.38 19-01-2019
007-18-19 Service Civil-Fact CVL 2 0 0 0 YES 8500004588 INTEX SPACE 23-10-2018 30-10-2018 07-11-2018 ########## 31-08-2019

2621800001 FB Capital -Scheme SSM 2 1 1 1)NORDICA STERLIN 0 YES 8900000162
NORDICA 
STERLING USA,LLC 12-10-2018 12-01-2018 06-02-2018 ########## 30-06-2019


