
Domain : bhel.abcprocure.com

Parent department: BHEL Trichy

View approval history

Go back to Event Dashboard

Event ID : 1427 RFQ/NIT/Enquiry no. : 1801800374

Description :

File sent for review / approval

Detail View detail

Workflow members
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1 Initiator GireeshBabu A V MM/BOI Dy. Engineer

2 Reviewer PRATEEKKUMAR JAIN - MM/BOI Sr Engineer

3 Approver RADHAKRISHNANM MM/BOI Dy GM
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GireeshBabu A V GireeshBabu A V

MM/BOI,Dy. Engineer MM/BOI,Dy. Engineer

gireesh@bhel.in gireesh@bhel.in

GireeshBabu A V PRATEEKKUMAR JAIN -

We have released an Open tender

enquiry (1801800374 & NIT_38671

dt.17.05.2018) for the procurement of

Electrical Handling Equipments for

Uppur 1&2 (1821 & 1822) project.

MM/BOI,Dy. Engineer MM/BOI,Sr Engineer

gireesh@bhel.in prateekkumar@bhel.in

Originally the tender was due for

opening on 11.06.2018. Vide note

dt.11.06.2018, we have extended the

due date up to 18.06.2018.

As on date, we have received offers

from three vendors.

Vide mail dt.14.06.2018, M/s.

Consolidated Hoist has asked

clarification on tender specifications

and also requested for the due date

extension by 10-12 days. Vide mail

dt.18.06.2018, M/s. Universal also

asked clarification on tender

specifications and also requested for

the due date extension. The

clarifications received were forwarded

to Engineering for their comments.

In view of the above, in order to obtain

more competitive offers, it is proposed

to extend the due date up to 25.06.2018

and to open accordingly, after

publishing corrigendum in NIT.

DGM/MM/BOI may please approve the

proposal for extend the due date as

above, as per cl. 8.2 of the purchase

policy 2013 and delegation of powers

2.1.
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2 Tender Corrigendum - Corrigendum

Forwarded for 

further needful 18-06-2018 14:27 Download

Electrical Handling Equipment with accessories for Uppur 1&2 (1821 & 1822) projects

1 Tender Corrigendum - Corrigendum Initiator 18-06-2018 14:24


