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file have initiator
We have released an Open tender enquiry
(1801800396 & NIT_38672 dt.17.05.2018) for

the procurement of Electrical Handling
Equipments for North Chennai-1 (1818)
project.

Originally the tender was due for opening on
11.06.2018. Vide note dt.11.06.2018, we have:
extended the due date up to 18.06.2018.

As on date, we have received offers from
three vendors.

Vide mail dt.17.06.2018, M/s. Consolidated
Hoist has asked clarification on tender
specifications. Vide mail dt.18.06.2018, M/s.
Universal also asked clarification on tender
specifications and also requested for the due
date extension. The clarifications received
were forwarded to Engineering for their
comments.

In view of the above, in order to obtain more
competitive offers, it is proposed to extend
the due date up to 25.06.2018 and to open
accordingly, after publishing corrigendum in
NIT.

DGM/MM/BOI may please approve the
proposal for extend the due date as above, as
per cl. 8.2 of the purchase policy 2013 and
delegation of powers 2.1.
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