
S.NO Actiivity Agency Acceptance/Remarks

1

PO 

acknowledgement

Vendor

2

Submission of 

Drawings and QP

Vendor

3

Approval of 

Drawings and QP

BHEL/Customer

4

Raising of final 

Inspection Call

Vendor

5

Inspection 

completion

BHEL/Third party

 inspection agency

6

Despatch 

Instructions

BHEL

7 Reciept of Material

Vendor

Annexure-I : Timeline

Vendor's Signature with Seal

Major Activity timelines shall be considered for indegenous purchases

*Note all the activities above are to be completed before PO delivery date.

Timeline

03 days from receipt of PO

90 days from PO date, provided that revised drawing/Doc/QAP 

submitted within 07 days from receipt of commented Doc/ 

Drawings/QAP

10 days from receipt of PO

120 days from PO date ,

07 days before the proposing Inspection Date.

07 days from inspection call date

10 days from receipt of final inspection clearance report to 

BHEL.

15 days from Despatch instructions



 



 

 

 

 

 

 

 

 

 

 



 

 

 

 



 

 

 

 

 

 

 



 

 

 

 

 

 

 

 



 

 

 

 

 

 



 

 

 



 

 






