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Corrigendum 1 dated June 22, 2022 to Tender Specification BHEL: PSSR: SCT: 2029 For the works of Erection, Testing and Commissioning of Power Cycle 
Piping and all associated Piping & Insulation works,. etc. for Package-A (Unit-1) and Package-B(Unit-2) of 2 X 660 MW Udangudi Supercritical Thermal Power 
Project at Tuticorin District, Tamil Nadu.  

 
A. Some of the Bidders had asked queries in the published Tender Specification. BHEL clarifications are furnished below: 

 

Sl. 
No. 

Reference clause of tender 
document 

Existing Provision Bidder’s query BHEL’s Clarification 

1 TCC, VOLUME I A 
PART –I, CHAPTER III 
FACILITIES IN THE SCOPE 
OF CONTRACTOR / BHEL  
(SCOPE MATRIX)  
1.3.1.1.2   
FOR LIVING PURPOSES 
OF THE BIDDER  

1.3.1.1.2.1  
Open Space- BHEL 
 
1.3.3 OPEN SPACE  
 
1.3.3.2 BHEL shall not provide to the 
contractor any residential 
accommodation  
 

With the Sl.no.1.3.1.1.2.1 we assume that 
land for Labour colony (i.e living purpose of 
workers) shall be provided by BHEL and as 
per 1.3.3, construction of labour colony in 
Bidder scope. 
Please clarify if otherwise. 

Clause 1.3.1.1.2.1 is amended 
as “Open Space for Labour 
Colony shall be arranged by 
the bidder” 
 
BHEL will not provide any land 
for labour colony 

2 TCC, VOLUME-IA PART-I 
CHAPTER - VI  
TIME SCHEDULE 
1.6.3.3. TENTATIVE 
MILESTONES 

Readiness for Boiler Light - 
6th  Month  

It is physically difficult to execute the 
milestone within such a short period of time. 
Hence request BHEL to revise time period to 
10th  month atleast to execute the activity. 

Tender condition prevails. 

3 TCC, VOLUME-IA PART-I 
CHAPTER - VI  
TIME SCHEDULE 
1.6.3.3. TENTATIVE 
MILESTONES 

 
 
 
 
 
 
 
 

 

1.6.5 MAJOR INTERMEDIATE 
MILESTONES: 
Sl.no.1  
Readiness for Boiler Light Up  
6th Month-M1 

As stated above, it is difficult to execute the 
Milestone activity within 6 months hence 
request BHEL to change M1 from 6th month 
to 10th   Month 

Tender conditions prevail. 
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4 TCC, VOLUME-IA PART - I 
CHAPTER-VII  
TERMS OF PAYMENT 

TERMS OF PAYMENT; 1.7.2 
Piping 
1) P91  
2) HP  
3) LP  
4) SS  
1.7.2.8  
Hangers & Supports etc. wherever 
necessary as per drawing  -10% 

Payment breakup provided for Hangers and 
Supports separately. 
Hence request BHEL to revise the 10% of 
payment breakup allotted for Hangers & 
Supports for Piping (1.7.2.8). 
This 10% can be removed from Hangers & 
Supports and instead can be added to 1.7.2.1  
On pre assembly  
(which is allotted as 20% as existing), hence 
revise allotment of Preassembly as 30%. 

Tender conditions prevail. 

Note:  
1) ALL OTHER CONDITIONS OF THE TENDER SPECIFICATION REMAIN UNCHANGED. 
2) BIDDERS ARE REQUESTED TO CONSIDER THIS CORRIGENDUM AS PART OF TENDER SPECIFICATION AND QUOTE ACCORDINGLY. 

-Sd- 

(M.Selvan) 

      Sr. Engineer / Subcontracts 


