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     CVC Office Order No. 13/3/05                                 

     Dt.  16 03 2005           

BHEL:PSSR:PURCHASE
  

BHEL PSSR PURCHASE 

DEPARTMENT
 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

Tender No. Item/Nature of work 

Mode of 

Tender 

Enquiry

Date of 

Publication

of NIT

Type of 

Bidding    

(Single/  Two) 

Bid System 

Last date of 

receipt of  

tender 

Nos.of 

tenders 

recd.

Nos. and names of parties 

qualified  after technical  

evaluation 

Nos. and names of 

parties  not qualified  

after technical  

evaluation 

Whether  

contract 

awarded to 

lowest tenders/  

Evaluated  L1

Contract  No. & Date Name of contractor
Value of contract 

(RS)

Scheduled  date 

of  completion of 

supplies

Reason for Single Tender

GeM OPC Gr-43 OT 22-07-2025 TWO 08-08-2025 1 1, M/s Sagar Cements Limited NA YES
GEMC-511687777842442

dtd. 05-09-2025
Sagar Cements Ltd 68,20,000.00                04-03-2026 NA

RC Steel RC RC RC RC RC RC RC YES
PO:25:PS:0005:PUR:54

dtd. 06-09-2025
M S AGARWAL 1,30,35,460.00

60 days  from the 

date of LC 

Estabilshment 

NA

RC Steel RC RC RC RC RC RC RC YES
PO:25:PS:0005:PUR:56

dtd. 06-09-2025
JSW 24,68,276.80

60 days  from the 

date of LC 

Estabilshment 

NA

RC Steel RC RC RC RC RC RC RC YES
PO:25:PS:0005:PUR:57

dtd. 06-09-2025
SAIL 1,86,09,589.58

60 days  from the 

date of LC 

Estabilshment 

NA

RC Steel RC RC RC RC RC RC RC YES
PO:25:PS:0005:PUR:58

dtd. 06-09-2025
JSPL 42,51,776.00

60 days  from the 

date of LC 

Estabilshment 

NA

RC Steel RC RC RC RC RC RC RC YES
PO:25:PS:0005:PUR:62

dtd. 06-09-2025
M S AGARWAL 2,25,68,680.00

60 days  from the 

date of LC 

Estabilshment 

NA

ST Steel RC RC RC RC RC RC RC YES
PO:25:PS:0005:PUR:63

dtd. 1609-2025
SAIL 10,51,765.15

60 days  from the 

date of LC 

Estabilshment 

NA

RC Steel RC RC RC RC RC RC RC YES
PO:25:PS:0005:PUR:64

dtd. 17-09-2025
SAIL 1,36,37,728.55

60 days  from the 

date of LC 

Estabilshment 

NA

RC Steel RC RC RC RC RC RC RC YES
PO:25:PS:0005:PUR:66

dtd. 29-09-2025
JSPL 19,93,020.00

60 days  from the 

date of LC 

Estabilshment 

NA

RC Steel RC RC RC RC RC RC RC YES
PO:25:PS:0005:PUR:68

dtd. 29-09-2025
SAIL 71,68,390.28

60 days  from the 

date of LC 

Estabilshment 

NA

GEM Hydrazine Hydrate OT 01-08-2025 TWO 11-08-2025 12

10, 1.	M/s AVM Sales Corporation

2.	M/s Chemi Culture

3.	M/s Chemtex Speciality Limited

4.	M/s Hetal Impex

5.	M/s Howrah Chemical Works

6.	M/s Maulik Dye Chem Ind.

7.	M/s Multichem Specialities Pvt. Ltd.

8.	M/s Sagar Speciality Chemicals Pvt. 

Ltd.

9.	M/s Sanjay Chemicals Pvt. Ltd.

10.	M/s Sunil Chemicals

2, 1. M/s A.B. Industries, 

2.M/s Vishwakarma 

Engineering Works

YES
GEMC-511687707538054

dtd. 30-09-2025
M/s Chemi Culture 5,65,600.00 24-09-2025 NA

DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH  01.09.2025 to 30.09.2025
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