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ANNEXURE TO CONDITIONS OF CONTRACT FOR ETC WORKS  

 
The following terms and conditions shall form a part of the tender document. If any 

discrepancies found between below mentioned clauses and clauses in the Conditions of 

Contract for Erection Works, DOC. NO. – TB-ETC-GCC,REV.-02, dated 20th JUNE, 

2005, the clauses mentioned in this annexure shall prevail. 

 
1. Condition of Contract for Erection works (DOC. NO. – TB-ETC-GCC, REV.-02, 

20th June, 2005):  
 

A. Clause No. C.17.0 “Over-run Charges” stands deleted. Now this clause shall be 
read as below. 
 

Over-run compensation- If the contract is extended beyond the contract period 

(including grace period) for any reason (including due to extra work/additional quantity) 

other than those attributable to the contractor or force majeure conditions, the 

contractor will be compensated by payment of over-run charges at the rate of 0.2 

percent (point two percent) of the executed contract value per month after the expiry of 

grace period.  

The over run compensation will be payable for the eligible period of time extension on 

account of reasons attributable to BHEL only. No over run will be payable for the 

extension on account of reasons attributable to contractor and/or force majeure 

conditions.  

Part of Extension attributable to the contractor, if any, in total contract extension shall 

be exhausted first i.e. immediately after end of grace period. This shall be followed by 

Extension on account of force majure conditions, if any and lastly on account of BHEL. 

The compensation will be payable for the extended eligible period in months and days 

as applicable. 

Any compensation paid to the contractor against over run charges during the eligible 

extended period of the project will be recovered from the contractor or any payment on 

this account payable to the contractor will be cancelled if further extension is required 

due to the reasons attributable to the contractor or situation of risk & cost arises due to 

failure of the contractor to complete the work. 

If the delay is attributable to the contractor LD will be imposed as per the provision in 

the contract. 

Total Over Run Compensation shall be limited to 10% of the executed contract 

value as certified in Final Bill. For this purpose executed contract value excludes 

PVC, ORC, Supplementary/Additional Items and Extra Works done. 

Grace period- The grace period will be defined in the Tender Document based on the 

calculation as one month for every six month (or part thereof) of the contract period. 

The prices quoted by the contractor will remain firm till the contract period plus the 

grace period including extended period if any. 
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B. Clause No. B.16.3  shall be read in conjunction with the following 
 

Extra works - Extra works that arise on account of contractor’s fault will have to be 

carried out by the contractor free of cost including the supply of consumables etc.  

After eligibility of extra works is established and finally accepted by BHEL 

Engineer/Designer, payment will be decided on the following rates  

Man-day rate for eligible extra works:  

Single average man-day rate for carrying out rework/repairs/rectification/fabrication and 

other such works for a man-day of 8 hours as may arise during the course of erection 

will be  

i)  For Skilled manpower  Rs 200/- per day 

ii) For Un-skilled   Rs 125/- per day 

(The above man day rate includes overtime if any, other site expenses and incidentals, 

consumables, tools and tackles etc.) 

As mentioned above, no payment will be made if an item of work lasts less than eight 

man hours. 

C. Over all price variation- The individual quantity can vary to any extent or may be 

deleted for which no compensation will be payable to the contractor and the rates will 

remain firm. Also the rate of each item remains firm as long as the variation in the total 

value of work executed under the contract including extra items if any remains within 

plus/minus 30 percent of the contract value. In case the actual value of executed work 

including extra work on completion of work becomes less than 70% of the basic/original 

contract value than the following method shall be adopted.  
 

The actual executed value shall be raised by 7 % (For arriving at the final payment 

against work executed ) subject to the condition that total value of work executed plus 

increase by 7% as above shall be limited to 70% of the basic/original contract value. 

The rate quoted shall be firm irrespective of any upward variation in the contract price. 

 

D. Clause No. C.30.0 “INCOME TAX/SALES TAX/WORKS TAX/VAT” stands deleted. 

Now this clause shall be read as below. 

      
a. All taxes (except Service Tax including Educational Cess), WCT under VAT act, 

duties, charges etc for execution of the contract shall be borne by the contractor 

and shall not be payable extra. Any increase of the same at any stage during 

execution of the contract shall have to be borne by the contractor. Quoted price 

of the bidder shall be inclusive of all such requirements. 
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b. Service Tax (including Educational Cess) as legally leviable & payable by 

the contractor under the provisions of applicable law/ act shall be paid by 

BHEL as per contractor’s invoice. The invoice shall be a invoice under 

service tax and it should clearly depict (i) the service tax registration number 

of the contractor (ii) the amount of service tax (iii) the rate of service tax (iv) 

the nature of service provided. The contractor shall furnish proof of Service 

Tax registration with Central Excise Division covering the services covered 

under this contract. Registration should also bear endorsement for the 

premises from where the billing shall be done by contractor on BHEL for this 

project. 

c. With introduction of CENVAT credit rules 2004 which came into force wef 10-

09-04, Excise Duty paid on input goods including capital goods used for 

providing the output service & service tax paid on input service can be taken 

credit of against the Service Tax payable on output service. As such, while 

offering the rates, contractors may take into account benefit of above provisions 

as the cost of input to contractors will be cost net of Excise Duty & Service Tax 

and adjust their offer price accordingly to make it more competitive. 

d. As such, bidder’s quoted rates shall be exclusive of Service Tax (including 

Educational Cess). Any changes in Service Tax rules (by Govt) shall be 

complied with. 

e. Contractor shall obtain prior approval of BHEL for adopting the scheme for 

assessment of the service tax amount for the contract before first deposit of 

service tax to service tax department. The vendor shall also arrange to provide 

such document/ certificate as may be necessary for availment of input credit by 

BHEL. 

f. Contractor should be registered under State VAT Act of concerned state. They 

should produce their Registration No and copy of Registration Certificate as 

proof of registration and contractor shall produce proof of payment of VAT so 

that BHEL as main contractor can get the benefit of deduction of input credit 

from the contractual transfer price under VAT Act of concerned state. 

Contractors should produce Tax Invoice, copy of tax paid challan, copy of 

returns of the bidder showing BHEL portion of job value separately and other 

necessary documents to BHEL as required under VAT Act/ Rules so that BHEL 

can avail input credit under VAT Act. 

     E.   DELAY AND EXTENSION OF TIME: 

         If, in the opinion of the Engineer, the work is delayed 

 i) by reason of abnormally bad weather, or 

 ii) by reason of serious loss or damage by fire, or 

 iii)  by reason of civil commotion, local combination of workmen,  strike or lockout, 

affecting any of  the trades employed on the work, or 
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 iv) by delay on the part of the agency  or  tradesman engaged by the BHEL in 

executing work not  forming part of the contract, or 

 v)  by reason of any other cause which in the absolute discretion  of the Engineer is 

beyond the  contractor's  control,  then in any such case,  the  Engineer  (or  

higher authority) may make  fair  and reasonable  extension in the completion 

dates of the individual items of work of the contract  as whole.  Such extension 

which will be communicated to the contractor by the Engineer in writing shall be  

final and binding on the contractor. No other claim in this respect for 

compensation, idle labour or otherwise howsoever is admissible unless specified 

elsewhere in contract.  Upon  the happening of any such event causing delay  the 

contractor  shall immediately give notice  thereof in writing to the Engineer but 

shall  nevertheless use  constantly his best endeavour to  prevent  or make  good  

the delay and shall do  all  that  may reasonably be required to the satisfaction of  

the Engineer to proceed with the work. 

 

All other terms and conditions of tender shall remain unchanged.  
 
 

 


