
Sl. No. Package Code Package name DEPTT BHEL Drawing No Drawing Title
Primary/Seco

ndary 

BHEL 

Inputs
Drg Sch for Vendors Delivery Terms for Supply Portion Delivery Terms for Service Portion

PE-V0-XXX-556-

A001

Data sheet/GA of 

equipment with 

detailed BOM 

Primary

PE-V0-XXX-556-

A002

CATALOGUE of 

equipment
Primary

PE-V0-XXX-556-

A005

Packing Drawing of

Equipment
Secondary

PE-V0-XXX-556-

A004

O & M Manual (IF 

APPLICABLE)                                                                                                                                                                                                               
Secondary

within 30 days of 

issuance of MDCC

PE-V0-XXX-556-

A003
CALIBRATION/TC Secondary

Submission for issuance 

of MDCC

# Complete Document numbers shall be provided after order placement

Important Notes:

a. The end period specified is for completion of the deliveries. Deliveries to start progressively so as to meet the completion schedule.

b. The delivery conditions specified are for contractual LD purposes, however BHEL may ask for early deliveries without any compensation thereof.

c. Non-applicable drawings shall be decided during execution of the package.

d. Wherever schedule of drawings/documents submission / re-submission is stipulated in the Technical Specifications, same shall be superseded by delivery specified in NIT.

1 556-11000-A
ELECTRIC LAB 

EQUIPMENT
ELECT

Within Four (04) months from date of CAT-1 approval of 

Primary drawing/documents or BHEL manufacturing 

clearance whichever is later.

In case date of CAT-1 approval of Primary 

drawing/documents is later than the date of BHEL 

manufacturing clearance then for delay analysis, any 

delay in submission/re-submission of Primary 

drawing/documents shall be reduced from the given 

delivery period of 04 months. Delay in BHEL's 

comments/approval beyond 18 days shall also be 

considered for delay analysis.

In case BHEL manufacturing clearance date is later than 

date of cat-1 approval of Primary drawing/documents, 

then for delay analysis submission/re-submission time of 

Primary drawing/document shall not be considered.

Vendor to depute its service engineer for 

site activities within 30 days from BHEL's 

intimation (for deputing service engineer) 

for such site activity.

For delay in deputing service engineer, LD 

on site activities portion shall be 

applicable @ ½% of the total site activities 

portion contract value (excluding element 

of taxes) per week or part thereof, with 

applicable GST. However, total LD (supply 

+ site activities) shall be limited to 10% of 

cumulative total contract value excluding 

taxes and freight (supply + site activities).

ANNEXURE X TO ENQUIRY NO. PW/PE/PG/E-6492/2020 DTD. 14.08.2020                                                                                                                                                                                                                                             

INSTRUCTIONS TO PACKING LIST 

PROJECT:- 2X660 MW BIFPCL MAITREE KHULNA STPP

PACAKGE:- ELECTRIC LAB EQUIPMENTS

R-0 within 21 days from 

PO & subsequent 

revisions within 10 days 

of comments received 

from BHEL. BHEL shall 

furnish comments  / 

approval on each 

submission within 18 

days from receipt.  
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