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Chapter I- Project Information

1.0 Project Details

Bharat Heavy Electricals Limited has been awarded the “The Electrification of Railway Lines of the section
Birlanagar-Etawah, Bhandai-Udi and Farrukhabad-Shikohabad including Mainpuri-Etawah of North Central
Railway 386 RKM/440 TKM” project on EPC basis by Central organization for railway electrification

(CORE), Allahabad.

1 Customer Central organization for railway electrification (CORE),
Allahabad.

2 | Project Information Electrification of Railway Lines of the section Birlanagar-
Etawah, Bhandai-Udi and Farrukhabad-Shikohabad
including Mainpuri-Etawah of North Central Railway 386
RKM/440 TKM

3 Location Birlanagar-Etawah, Bhandai-Udi and Farrukhabad-Shikohabad
including Mainpuri-Etawah of North Central Railway 386
RKM/440 TKM, Madhya Pradesh and Uttar Pradesh.

4 Address Detail Birlanagar-Etawah, Bhandai-Udi and Farrukhabad-Shikohabad
including Mainpuri-Etawah of North Central Railway.

5 | Nearest Railway Station Agra, Etawah, Birlanagar, Shikohabad and others

6 | Road Approach NA

7 | Nearest Air Port Lucknow, Kanpur

11 | Ambient Air Temperature a) Maximum :45°C

(Average) b) Minimum :20C
12 | Average Relative Humidity 40 %
13 | Climatic Condition Tropical Climate

Bidder is advised to visit the project site and appraise himself about the local conditions and
infrastructure available in the area for fulfilling their commitments under the contract. BHEL will not
admit any claims whatsoever on account of Contractor’s non-familiarization of local conditions.
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Chapter II- Scope of Work
SCOPE OF WORK

The work to be performed under the scope of this tender mainly consists of but not limited to
complete scope of OHE foundations.

OHE foundation including Excavation, backfilling, formwork, foundation with M10 concrete
(as per 1S:456:2000) including nominal reinforcement, protection of core by providing suitable
cover etc , all complete as per drawings & RDSO, Core, ACTM & other railway standards, .
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Chapter III- Facilities in the scope of BHEL/Contractor

Description Scope / to be
S. No. taken care by Remarks
PART I BHEL | Bidder
3.1 ESTABLISHMENT
3.1.1 FOR CONSTRUCTION
PURPOSE:
Location will be finalized after
Open space for office (as per .. .
a availability) Yes joint survey with
customer(CORE)
Location will be finalized after
Open space for storage (as per .. .
b availability) Yes joint survey with
customer(CORE)
Construction of bidder’s office,
c canteen and storage building including Yes
supply of materials and other services
Bidder’s all office equipment, office /
d Yes
store / canteen consumables
. Canteen facilities for the bidder’s staff, Yes
supervisors and engineers etc.
¢ Firefighting equipment like buckets, Yes
extinguishers etc.
g Fencing of storage area, office, canteen Yes
etc. of the bidder
312 FOR LIVING PURPOSES OF THE
BIDDER
. Ope‘n spgce for labor colony (as per Yes
availability)
Labor Colony with internal roads,
b sanitation, complying with statutory Yes
requirements
3.2.0 ELECTRICITY
3.2.1 Electricity For construction purposes Yes
109 Electricity for the office, stores, Yes
canteen etc. of the bidder
Electricity for living accommodation Yes
3.23 of the bidder’s staff, engineers,
supervisors etc.
3.3.0 WATER SUPPLY
3.3.1 For construction purposes Yes
332 Water supply for bidder’s office, Yes

stores, canteen etc.
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S. No.

Description

PART 1

Scope / to be
taken care by

BHEL | Bidder

Remarks

3.3.3

Water supply for Living Purpose

Yes

34.0

LIGHTING

For construction work (supply of all
the necessary materials)

1. At office/storage area

2. At the preassembly arca

3. At the construction site /area

Yes

For construction work (execution of
the lighting work/ arrangements)

1. At office/storage area

2. At the preassembly area

At the construction site /area

Yes

Providing the necessary consumables
like bulbs, switches, etc. during the
course of project work

Yes

Lighting for the living purposes of the
bidder at the colony / quarters

Yes

3.5.0

COMMUNICATION FACILITIES
FOR SITE OPERATIONS OF THE
BIDDER

Téléphone, fax, internet, intranet,  e-
mail etc.

Yes

3.6.0

COMPRESSED AIR wherever
required for the work

Yes

3.7.0

Demobilization of all the above
facilities

Yes

3.8.0

TRANSPORTATION

For site personnel of the bidder

Yes

For  bidder’s equipment  and
consumables (T&P, Consumables etc.)

Yes

TCC No: HY/PE&SD/PROJECTS/2018-19/TCC/OHE Mast Fdn/Mainpuri-Farrukhabad/01, Rev.00

Bharat Heavy Electrical Limited, Project Engineering & System Division, RC Puram, Hyd-32.

8|Page




Technical Conditions of Contract (TCC) for OHE Mast Foundation

SI. No

Description
PART II

3.9.0 CONSTRUCTION FACILITIES

Scope / to be
taken care by

BHEL | Bidder

Remarks

3.9.1

Engineering works for construction:

Providing the construction drawings for all the
works covered under this scope

Yes

Drawings for construction methods

Yes

As-built drawings — where ever deviations
observed and executed and also based on the
decisions taken at site- example — routing of small
bore pipes

Yes

In consultation

BHEL

with

Shipping lists etc. for reference and planning the
activities

Yes

In consultation

BHEL

with

Preparation of construction (Concreting B/W, etc.)
schedules and other input requirements

Yes

In consultation

BHEL

with

Review of performance and revision of site
construction schedules in order to achieve the end
dates and other commitments

Yes Yes

In consultation

BHEL

with

Weekly construction schedules based on S. No. e.
hard copy to Construction manager, by email to
HO.

Yes

In consultation

BHEL

with

Daily construction / work plan based on S. No. g.
hard copy to Construction manager, by email to
HO.

Yes

In consultation

BHEL

with

Periodic visit of senior official of the bidder to site
to review the progress so that works are completed
as per schedule. It is suggested this review by the
senior official of the bidder should be done once in
every two Weeks.

Yes

Arranging the materials required for Work

Yes

Coordination for inspection & checking and
getting clearance from customer

Yes

Preparation of formats for completion of activities

Yes
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Chapter IV- T&P’s to be Deployed By Contractor

The following tools and equipment but not limited to, are required for the efficient execution of the civil

works. The contractor shall make them available for construction purposes, including all consumables likely
to be used at his own cost at the time of mobilization.

S.No. Description Minimum Remarks
Quantity
1 Digital Concrete Mixer 2 to 4 cum with 2 nos.
hopper/Self-loading mobile concrete mixer
(Azax)with printer
2 Needle Vibrator ( Needle type 40mm ) 4 nos.
3 Needle Vibrator ( Needle type 25mm ) 2 nos.
4 Surface Vibrator 1 no.
5 Concrete Pump Need based
6 Dewatering Pump 2 nos.
7 Earth Compactor 2 nos. Need based
8 Reinforcement steel cutting & Bending machine 2 nos.
9 Welding Machine 2 nos.
10 Grinding Machine 4 nos.
11 Excavator 5 no.
12 Dozer 7 nos
13 Dumper 1 nos.
14 Water Tanker 5 nos.
15 Theodolite with staff 2 nos.
16 Dumpy level with staff 1 no.
17 Compression testing machine ( for concrete cubes ) | 1 no
18 Cube mould (15cm x 15 cm x 15 cm) 12 nos.
19 Sieve analysis sieve sets for coarse & fine 1 set
aggregates
20 Jar/Beaker for Bulk density test of sand 1 no.
21 Proctor test equipment 1 set
22 Tractor with trolley 2 Set
23 Tractor mounted Auger machine 2 Set

BHEL will not provide any tool, plants or any testing facility/apparatus for the work. It will be contractor’s
responsibility to arrange all required tools, plants and other testing apparatus, etc. at their own cost. The prices
quoted & finalized are inclusive of the charges towards providing such T&P. No extra payment will be
entertained on account of this.

TCC No: HY/PE&SD/PROJECTS/2018-19/TCC/OHE Mast Fdn/Mainpuri-Farrukhabad/01, Rev.00
Bharat Heavy Electrical Limited, Project Engineering & System Division, RC Puram, Hyd-32.

10|Page




Technical Conditions of Contract (TCC) for OHE Mast Foundation

Chapter V- Time Schedule
5.1 TIME SCHEDULE

5.1.1
The entire work as detailed elsewhere in the Tender Specification shall be completed within 03 (Three)
Months from the date of commencement of work at site.

5.1.2
During the total period of contract, the contractor has to carry out the activities in a phased manner as required
by BHEL and the program of milestone events.

5.1.3

The work shall be commenced on the mutually agreed date between the bidder and BHEL engineer. The
decision of BHEL in this regard shall be final and binding on the contractor. The scope of work under this
contract is deemed to be completed only when so certified by the site Engineer.

5.2 COMMENCEMENT OF CONTRACT PERIOD

The date of commencement of contract period shall be the mutually agreed date between the bidder and BHEL
engineer to start the work. In case of discrepancy, the decision of BHEL engineer will be final.

5.3 MOBILISATION

53.1

The activities for OHE mast foundation work shall be started as per directions of Construction manager of
BHEL.

532

The contractor should mobilize resources in order to complete the work in 03 (Three) months.

533

Requisite Material, men and machinery should be arranged in order to complete the project within stipulated
time.

534

The contractor has to augment his resources in such a manner that following major milestones of the project
are achieved on specified schedules:

In order to meet above schedule in general, and any other intermediate targets set, to meet project, contractor
shall arrange & augment all necessary resources from time to time on the instructions of BHEL.

5.4 CONTRACT PERIOD

For the purpose of contract, the period shall be taken as 03 (Three) Months. Completion of the work shall
be as per BHEL Bar Charts revised from time to time. In order to expedite the work, the contractor has to
deploy manpower as per site requirement without any extra cost to BHEL.
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5.5 PROTECTION OF WORK

The contractor shall have total responsibility for protecting his works till it is taken over by the Employer. No
claim will be entertained by the Employer or the representative of the Employer for any damage or loss to the
Contractor’s works and the Contractor shall be responsible for complete restoration of the damaged works to
original conditions to comply with the specification and drawings. Should any such damage to the
Contractor’s Works occur because of other party not being under his supervision or control, the Contractor
shall make his claim directly with the party concerned.

If disagreement or conflict or dispute develops between the Contractor and the other party or parties
concerned regarding the responsibility for damage to the Contractor’s Works the same shall be rectified. The
Contractor shall not cause any delay in the repair of such damaged Works because of any delay in the
resolution of such disputes. The Contractor shall proceed to repair the Work immediately and no cause thereof
will be assigned pending resolution of such disputes.

TCC No: HY/PE&SD/PROJECTS/2018-19/TCC/OHE Mast Fdn/Mainpuri-Farrukhabad/01, Rev.00
Bharat Heavy Electrical Limited, Project Engineering & System Division, RC Puram, Hyd-32.

12|Page



Technical Conditions of Contract (TCC) for OHE Mast Foundation

Chapter VII- Special Payment Conditions (Deleted)
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Chapter VII- Statutory Regulation

6.2 BUILDING & OTHER CONSTRUCTION WORKERS (REGULATION OF EMPLOYMENT AND
CONDITIONS OF SERVICE) ACT, 1996 (BOCW Act) AND RULES OF 1998 READ WITH
BUILDING & OTHER CONSTRUCTION WORKERS CESS Act, 1996 & CESS RULES, 1998 and

INTER-STATE MIGRANT WORKMEN ACT, 1979 (IN CASE BIDDER ENGAGE MANPOWER
FROM OTHER STATE)

In case any portion of work involves execution through building or construction workers and/or inter-state
migrant workmen, then compliance to the above titled Acts as applicable shall be ensured by the contractor
and contractor shall obtain license and deposit the cess under the Act. In the circumstances it may be
ensured as under:-

It shall be the sole responsibility of the contractor in the capacity of employer to forthwith (within a period
of 15 days from the award of work) apply for a license to the Competent Authority under the BOCW Act
and/or ISMW Act as applicable and obtain proper certificate thereof by specifying the scope of its work. It
shall also be responsibility of the contractor to furnish a copy of such certificate of license / permission to
BHEL within a period of one month from the date of award of contract.

It shall be the sole responsibility of the contractor as employer to ensure compliance of all the statutory
obligations under these acts and rules including that of payment / deposit of cess as per the applicability
under above referred Acts within a period of one month from the receipt of payment.

It shall be the responsibility of the sub-contractor to furnish the receipts / challans towards deposit of the
cess together with the number, name and other details of beneficiaries (building/Inter-state Migrant
workmen) engaged by the sub-contractor during the preceding month.

It shall be the absolute responsibility of the sub-contractor to make payment of all statutory payments &
compensations to its workers including that is provided under the Workmen’s Compensation Act, 1923.
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Technical Conditions of Contract (TCC) for OHE Mast Foundation

1.0

2.0

3.0

4.0

Chapter I- Detailed Scope Of Work

SCOPE OF WORK

The work to be performed under the scope of this tender mainly consists of but not limited
to  scope of OHE foundations.

OHE foundation including Excavation, backfilling, formwork, foundation with MI10
concrete (as per 1S:456:2000) including nominal reinforcement, protection of core by
providing suitable cover etc. , all complete as per drawings & RDSO, Core, ACTM & other
railway standards, .

Foundation shall be completed with M10 concrete by leaving central core for erection of
mast.

Any temporary activities required to complete the work.. Making templates etc. for execution
work is in contractor scope.

All approvals from statutory and local authorities etc is in contractor’s scope.

The plot for construction area/ fabrication yard/ field office/ construction stores has to be
developed by the contractor of its own. All the infrastructure facilities that include roads,
approaches, drainage system, pavements etc. shall be developed & provided by the contractor
on its own.

THE WORK WILL INVOLVE.

All civil, structural and architectural works connected with the above-mentioned structures
such as earthwork, concrete work, embedment, grouting etc.

EXCUSION

All works are in contractor’s scope.

CIVIL WORKS

The scope covers all civil works within the battery limits. The important works covered are
as below.

a) Excavation of earth and backfilling including dewatering of excavations for
foundations, trenches, tunnels pits, etc. till the construction of the same is completed
and disposal of surplus.

b) Preparation and submission of detailed calculations, arrangement drawings of
formwork, staging and scaffolding for all foundations as directed by the Engineer for
his checking and approval.

c) Preparation of bar bending schedules for all foundation works with reinforcement etc
and getting them approved by the BHEL Engineer.
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Technical Conditions of Contract (TCC) for OHE Mast Foundation

d) Supply of all instruments and personnel for conducting necessary tests at site as
specified/as directed by the Engineer.

5.0 GENERAL

a) The drawings enclosed with this tender are intended to give the tenderer a general idea
of the type and extent of work involved. The drawings are as such only indicative and
not to be considered as the exact construction drawings.

Further, this is to be noted that the drawings and the documents furnished along
with this specification are the sole property of B.H.E.L. It must not be used
directly or indirectly in any way detrimental to the interest of the company.

b) The scope of work will also include such other related works although they may not
be specifically mentioned in the above paragraph and all such incidental items not
specified but reasonably imply and necessary for completion of the job as a whole all
as desired and as directed by the engineer.

¢) The detail scope of work covered above is not a comprehensive list of items of work
involved. The detail scope of work may vary considerably depending on the actual
construction requirements.

6.0 ALSO INCLUDED IN THE SCOPE

Unless otherwise specified, the work to be provided by the contractor for the items mentioned
in the “Schedule of items”, shall include but not be limited to the following.

a) Furnishing all labour, materials, supervision, construction plans, equipment, supplies,
transport, to and from the site, fuel, electricity, compressed air, water, transit and
storage insurance and all other incidental items and temporary works not shown on
specified but reasonably implied or necessary for the proper completion, maintenance
and handling over the works, except in accordance with the stipulations laid down in
the contract documents and additional stipulations as may be provide by the engineer
during the course of works.

b) Furnishing samples of all materials required by the engineers for testing/inspection
and approval for use in the works. The engineer for final incorporation in the works
may retain the samples.

¢) Furnishing test reports for the products used or intended to be used, if called for the
specifications or if so desired by the engineer.
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d)

g)

h)

)

k)

)

Giving all notices, paying all fees, taxes etc., in accordance with the general conditions
of contract, that are required for all works including temporary works.

Arranging manufacturer’s supervision for items of work done as per manufacturer’s
specifications when so specified.

Establishing levels and coordinates at suitable intervals from existing grid levels and
coordinates furnished by the owner established bench marks, setting out the locations
and levels of proposed structures, constructions and marking of reference pillars and
other identification works etc., The contractor shall provide the owner/BHEL such a
assistance, instruments, machines, labour and materials as are normally required for
examining, measuring and testing any work and the quality, weight or quantity of any
material used.

Soil bearing pressure shall be determined by dial gauge type penetrometers at every
250m. Dial gauge type penetrometers shall be made available by contractor at each
foundation site as to facilitate cross check at each individual location.

Providing all incidental items not shown or specified but reasonably implied or
necessary for the successful completion of the work in accordance with contract.

Bidder is expected to get conversant with latest RDSO, Core, ACTM & other railway
standards and drawings. All works are to be strictly executed as per railway standards
and drawings. Bidder is requested to arrange railway standards and drawings on his
own and no standards will be provided by BHEL.

Bidder to execute the work in consultation with Railway official and BHEL official.
All required approvals as required to complete the work from Railway authorities shall
be in bidder’s scope. No extra payment shall be made for the same.

All works of the OHE foundation including excavation, back filling, formwork,
nominal reinforcement, concreting, curing, finishing etc shall be done as per drawings.

Detailed drawings shall be provided to successful bidder progressively during
construction stage.

7.0 WORK BY OTHERS

No work under the specification will be provided by any agency other than the contractor
unless specifically mentioned elsewhere in the contract.
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Technical Conditions of Contract (TCC) for OHE Mast Foundation

Chapter II- TECHNICAL SPECIFICATIONS & DRAWINGS FOR
INFORMATION

NOTE: Contractor has to make himself well conversant with the Customer specification. In
case of ambiguity between BHEL and customer specification, customer specification shall
prevail.

Design Standards

The Railway Project including Project Facilities shall conform to design requirements
set out in the following documents:

Indian Railways Permanent Way Manual, Indian Railway Bridge Manual, Indian Railway
Schedule of Dimensions & relevant IRS Specifications referred in the Manual, Indian
Railway Signalling Engineering Manual, Indian Railway Telecom Manual, AC Traction
Manual, Rules for Opening Railways

Latest Version
Latest version of the Manuals, Specifications and Standards including the amendments
notified/published by the Base Date shall be considered applicable.

Absence of specific provision

In the absence of any specific provision on any particular issue in the previously mentioned
Manuals, specifications, or Standards, the following standards shall apply in order of priority
Bureau of Indian Standards (BIS) Euro Codes or British Standards or American Standards

Any other specifications/standards proposed by the Contractor and reviewed by the railway
Authority’s Engineer.

Specifications and Standards
All Materials, works and construction operations shall conform to the following manuals:

For civil works:

(a) Indian Railways Permanent Way Manual

(b) Indian Railway Bridge Manual

(c) Indian Railway Schedule of Dimensions

(d) The relevant IRS Specifications

(e) Specifications of Works of concerned zonal railway

Bidder to note that above list is not exhaustive and other railway standards as required for
OHE foundation works shall be applicable for the works.
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In case of any contradiction in the various codal provisions, the order of precedence shall

be as follows:-

aa) Provisions of RDSO tender document
bb) IRS Codal provisions

cc) IRC Codal provisions

dd) IS (BIS) Codal provisions

RDSO standards

104 | Volume chart and equivalent chart of TI/DRG/CIV/ 00001/04/0 B
foundations (Side bearing, Side gravity and FND/RDSO SH-1
W.B.C)

105 | Volume chart and equivalent chart of TI/CIVIEND/ 00001/12/0 A
foundations (Side bearing, Side gravity and RDSO SH-1
W.B.C.)

106 | Volume chart and equivalent chart of TI/DRG/CIV/ 00001/04/0 B
foundations (NG type) FND/RDSO/ SH-2

107 | Volume chart and equivalent chart of TI/CIVIFND/ 00001/12/0 A
foundations (NG type) RDSO SH-2

108 | Volume and equivalent chart of foundations for | TI/DRG/CIV/ 00001/04/0 B
Dry black cotton soil FND/RDSO/ SH-3
(NBC type) (For 16500 & 11000kgf/ m?)

109 | Volume and equivalent chart of foundations for | TI/CIV/IFND/ 00001/12/0 A
Dry black cotton soil RDSO SH-3
(NBC type) (For 16500 & 11000kgf/ m*)

110 | Volume chart and equivalent chart of New pure | TI/DRG/CIV/ 00001/04/0 B
gravity foundations (500 mm exposed) FND/RDSO/ SH-4

111 | Volume chart and equivalent chart of New pure | TI/CIV/IFND/ 00001/12/0 A
gravity foundations (500 mm exposed) RDSO SH-4

112 | Volume and equivalent chart of New TI/DRG/CIV/ 00001/04/0 B
foundations for Dry black cotton soil only (8000 FND/RDSO/ SH-5
kg/m*)(NBC type) 2.5 M depth

113 | Volume and equivalent chart of foundations for | TI/CIV/FND/ 00001/12/0 A
Dry black cotton soil only (8000 kg/m?) NBC type | RDSO SH-5
2.5 m depth

114 | Volume and equivalent chart of foundations (For ETIIC 0058 Sh.6 B
8000 kg/m* Direct
load )

115 | Special BFB portal for 5 tracks -do- 0026 Sh.1 c
(General arrangement)

116 | Protective screen of foot-over bridge and road -do- 0068 H
over-bridge.
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1 2 3 4 5

117 Chart for portal foundation -do- 0005/68

118 Muff for OHE structures -do- 0007/68 E

119 | Structures muff for sand cored foundations -do- 0012/69 E

120 9.5 m Standard traction mast -do- 0018-2 D
(fabricated "K' series)

121 Remote Control Cubicle at Stn, Foundation, -do- 0067 B
RCC slab, Building
plant & Steel door

122 9.5 m long standard traction mast ETI/IC 0071 E
(fabricated with bottom plates "B’ series)

123 Details of OHE foundation in soft rock (Bearing ETI/C 0059 C

(a) | capacity 45,000 Kgfim?).

123 Details of OHE foundation in Hard rock (Bearing ETI/C 0060 D

(b) | capacity 90,000 Kgfim?).

Note:

The above list is indicative and not exhaustive and bidder is expected to get conversant
with latest RDSO, Core, ACTM & railway standards and drawings. All works are to
be strictly executed as per Railway standards and drawings. Bidder is requested to
arrange Railway standards and drawings on his own and no standards will be provided

by BHEL.
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Chapter I1I- PREAMBLE FOR THE SCHEDULE OF QUANTITIES (SOQ)

1) Details of the items in this Schedule shall be read in conjunction with the corresponding
Railway specifications, drawings and other documents and shall have precedence over any
contrary statement mentioned anywhere in this document.

2) The work shall be carried out as per construction drawings, specifications, the description of
the items in this schedule and/or Engineer’s instructions. Drawings enclosed with these
documents are only indicative giving some idea of the type of work involved. The layout, sizes
and details of the building, structures and foundations shown in tender drawings may vary at a
large extent during actual construction. Final drawings will be issued progressively during the
execution of the work.

3) Items of work provided in this schedule but not covered in the specifications shall be
executed strictly as per instructions of the Engineer.

4) Unless specifically mentioned otherwise in the contract, the bidder shall quote his rates
for the finished items and shall provide for the complete cost towards fuel, tools, tackle,
equipment, constructional plant , temporary works, labour materials, levies , taxes ,
transport, layout, repairs, rectification, maintenance till handing over, supervision, shops,
establishments, services, temporary roads, revenue expenses, contingencies, overheads,
profits and all incidental items not specifically mentioned but reasonably implied and
necessary to complete the works according to the contract.

5) The rate quoted shall be inclusive of cleaning the site of any vegetation, dressing and
leveling etc., required for commencement of site activities. No separate payment will be
made towards the same.

6) The rate shall also be inclusive of carrying out survey of site to establish levels and
coordinates at suitable intervals, form existing grid levels and coordinates furnished by
the owner, establish bench marks, setting out the location and levels of the proposed
structures, constructions and making references, pillars and other identification marks
etc. No separate payment will be made towards the same.

7) Rates shall be quoted both in figures and in words in clear legible writing. No over writing is
allowed. All scoring and cancellation should be counter signed by the bidder. In case of
illegibility, the interpretation of the engineer shall be final. All entries shall be in English
language.

8) Engineer’s decision shall be final and binding on the contractors regarding clarification of items
in this schedule with respect to the other section of the contract.
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9) In case of any discrepancy between item descriptions, relevant drawing and/ or specification
clarification shall be sought at tender stage itself. Otherwise it shall be assumed that the
bidder has quoted for the more stringent requirement.

10) The price also includes dismantling of all connected temporary arrangements, back filling with
earth and compacting the same to the required height and width as per drawing to ensure safety
of foundation, confining the exposed height of foundation block to within 10 cm., and removal
of spoil. The BHEL’s Engineer shall certify where use of chisel and hammer has been
necessary.

11) Central core shuttering of OHE foundation shall also be measured in item 8.0 of SOQ.

12) All the line items shall be executed as per CPWD specifications.

TCC No: HY/PE&SD/PROJECTS/2018-19/TCC/OHE Mast Fdn/Mainpuri-Farrukhabad/01, Rev.00
Bharat Heavy Electrical Limited, Project Engineering & System Division, RC Puram, Hyd-32.

23 |Page



Technical Conditions of Contract (TCC) for OHE Mast Foundation

1)

2)

3)

Chapter IV: Quality

Introduction

This part of the specification covers the sampling, testing and quality assurance requirement
for all civil and structural works covered in this specification. This part of the technical
specification shall be read with other parts of the technical specifications, general condition
of contract and special condition of contract, which covers common QA requirements.
Wherever IS code or RDSO standards have been referred they shall be the latest revisions.

The QA and QC activities in all respects as specified in the technical specifications/ drawings
/ data sheets /quality plans / contract documents shall be carried out at no extra cost to the
owner. The contractor shall prepare detailed construction and erection methodology scheme
which shall be compatible to the requirements of the desired progress of work execution,
quality measures, prior approvals if any and the same shall be got approved by the BHEL
and Railway(Authority’s Engineer). If required, work methodology may be revised/reviewed
at every stage of execution of work at site, to suit the site conditions by the contractor at no
extra cost to the owner.

Methodology

The Contractor shall, at least 15 (fifteen) days prior to the commencement of
construction, submit to the BHEL and Railway( Authority’s Engineer) for review the
methodology proposed to be adopted for executing the Works, giving details of equipment
to be deployed, traffic management and measures for ensuring safety. The BHEL and
Railway(Authority’s Engineer) shall complete the review and convey its comments, if any,
to the Contractor within a period of 10 (ten) days from the date of receipt of the proposed
methodology from the Contractor. For the avoidance of doubt, the Parties agree that the
methodology for executing critical works such as laying foundations, erection of masts
and stringing of conductors shall ordinarily rely on mechanised means. For the avoidance of
doubt, the Contractor shall use auger machine for excavation of foundations, and
mechanised equipment for erection of steel structures, or any equivalent thereof.

OA and QOC Manpower

The contractor shall appoint adequate work force at site. Contractor shall give details
organization chart and appointed manpower details for BHEL approval /acceptance. The
contractor shall appoint a dedicated, experienced and competent QA&QC in charge at site.
The contractor shall nominate one overall QA coordinator for the contract detailing the name,
designation, contact details and address at the time of post bid discussions. All
correspondence related to Quality Assurance shall be addressed by the contractors QA
coordinator to BHEL. BHEL shall address all correspondence related to Quality issues to the
contractors QA coordinator.
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Laboratory and Field Testing

The field laboratory for QA and QC activities shall be constructed and set-up by the
contractor. The Laboratory shall be constructed and installed with the adequate facilities to
meet the requirement of envisaged test set up as per RDSO standard requirement.
Temperature and humidity controls shall be available wherever necessary during testing of
samples. The contractor shall deploy and equip the field quality laboratory for meeting the
field quality plan requirements.

The Contractor shall procure all documents, apparatus and instruments, fuel,
Consumables, water, electricity, labour, Materials, samples, and qualified personnel as are
necessary for examining and testing the Works, Materials. The cost of testing of
Construction, Materials and workmanship shall be borne by the Contractor.

The contractor shall furnish a comprehensive list of testing equipment’s / instrument required
to meet the planned/scheduled tests for the execution of works for BHEL acceptance/
approval. The contractor shall mobilize the requisite laboratory equipment and QA&QC
manpower at least 15 days prior to the planned test activity as per the schedule of tests. All
equipment’s and instruments in the field shall be calibrated before the commencement of
tests and then at regular intervals, as per the manufacturer’s recommendation and as directed
by the BHEL. The calibration certificates shall specify the fitness of the equipment’s and
instruments within the limit of tolerance for use. Contractor shall arrange for calibration of
equipment’s and instruments by an NABL / NPL accredited agency and the calibration report
shall be submitted to BHEL.

Sampling And Testing of Construction Materials

For determining that the Works conform to the Specifications and Standards, the
BHEL and Railway(Authority’s Engineer) shall require the Contractor to carry out or cause
to be carried out tests, at such time and frequency and in such manner as specified in
this Agreement, and in accordance with Good Industry Practice for quality assurance. The
Contractor shall, with due diligence, carry out all the tests in accordance with the
Agreement and furnish the results thereof to the BHEL and Railway(Authority’s Engineer).
Of the total tests for each category or type to be undertaken by the Contractor under the
provisions of this Agreement and Good Industry Practice, the BHEL and
Railway(Authority’s Engineer) shall (a) carry out or cause to be carried out, test checks
equal to about 10% (ten per cent) of the number of the tests required to be undertaken by the
Contractor; and (b) witness or participate in at least 10% (ten per cent) of the number of
such tests conducted or caused to be conducted by the Contractor.

In the event that results of any tests conducted as per above establish any Defects or
deficiencies in the Works, the Contractor shall carry out remedial measures at its own cost
and furnish a report to the BHEL and Railway(Authority’s Engineer) in this behalf. The
BHEL and Railway(Authority’s Engineer) shall require the Contractor to carry out or cause
to be carried out tests to determine that such remedial measures have brought the
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Works into compliance with the Specifications and Standards, and the procedure shall be
repeated until such Works conform to the Specifications and Standards.

The method of sampling for testing of construction materials and work / job samples shall
be as per the relevant IS / RDSO standards in line with the requirements of the technical
specification / quality plans. The contractor shall carry out testing in accordance with the
RDSO standards in line with the requirements of the technical specifications and quality
plans.

Where no specific testing procedure is mentioned, the tests shall be carried out as per the
best prevalent engineering practices and to the directions of the Engineer. All testing shall
be done in the presence of the engineer or his authorized representative in a NABL accredited
/ Govt. Laboratory acceptable to BHEL and Railway(Authority’s Engineer).

The Contractor shall submit the following samples of Materials and relevant
information to the BHEL for review:

(a) manufacturer’s test reports and standard samples of manufactured Materials; and
(b) samples of such other Materials as the BHEL may require.

6) Inspection and review by the Railway

The Railway(Authority’s Engineer) or any representative authorised by the
Railway(Authority’s Engineer) in this behalf may inspect and review the progress and quality
of the construction of Works and issue appropriate directions to the Authority’s Engineer
and the Contractor for taking remedial action in the event the Works are not in accordance
with the provisions of this Agreement.

7) External technical audit

At any time during construction, the Railway(Authority’s Engineer) may appoint an
external technical auditor to conduct an audit of the quality of the Works. The findings of
the audit, to the extent accepted by the Authority, shall be notified to the Contractor
and the Authority’s Engineer for taking remedial action in accordance with this Agreement.
The Contractor shall provide all assistance as may be required by the auditor in the conduct
of its audit hereunder.

8) Inspection of records

The Authority shall have the right to inspect the records of the Contractor relating to
the Works.

9) Inspection of Works

The Railway(Authority’s Engineer),BHEL and its authorised representative shall at all times:
(a) have full access to all parts of the Site and to all places from which natural
Materials are being obtained for use in the Works; and
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(b) during construction at the Site and at the place of production, be entitled to examine,
inspect, measure and test the Materials and workmanship, and to check the progress.

The Contractor shall give the Railway(Authority’s Engineer),BHEL and its authorised agents
access, facilities and safety equipment.

The contractor shall submit a monthly inspection report to the BHEL and the Contractor
bringing out the results of inspections and the remedial action taken by the Contractor in

respect of Defects or deficiencies.

10) Monthly progress reports

During the Construction Period, the Contractor shall, no later than 10 (ten) days after the
close of each month, furnish to the BHEL on the progress of Works and shall promptly
give such other relevant information as may be required by the BHEL and
Railway(Authority’s Engineer).

11) Examination of work before covering up

In respect of the work which the BHEL and Railway(Authority’s Engineer) are entitled to
examine, inspect, measure or test before it is covered up or put out of view or any part of the
work is placed thereon, the Contractor shall give notice to the BHEL and
Railway(Authority’s Engineer) whenever any such work is ready and before it is covered up.
BHEL and Railway(Authority’s Engineer) shall then either carry out the examination,
inspection or testing without unreasonable delay, or promptly give notice to the Contractor
that the BHEL and Railway(Authority’s Engineer) does not require to do so. Provided,
however, that if any work is of a continuous nature where it is not possible or prudent to keep
it uncovered or incomplete, the Contractor shall notify the schedule of carrying out such
work to give sufficient opportunity, not being less than 3 (three) business days’ notice, to the
BHEL and Railway(Authority’s Engineer) to conduct its inspection, measurement or test
while the work is continuing. Provided further that in the event the Contractor receives no
response from the BHEL and Railway(Authority’s Engineer) within a period of 3 (three)
business days from the date on which the Contractor’s notice

hereunder is delivered to the BHEL and Railway(Authority’s Engineer), the Contractor shall
be entitled to assume that the BHEL and Railway(Authority’s Engineer) would not undertake
the said inspection.

12) Rejection

If, as a result of an examination, inspection, measurement or testing, any Plant,
Material, design or workmanship is found to be defective or otherwise not in
accordance with the provisions of this Agreement, the BHEL and Railway(Authority’s
Engineer) may

reject such Plant, Material, design or workmanship by giving notice to the Contractor,

with reasons. The Contractor shall then promptly make good the Defect and ensure

that the rejected item complies with the requirements of this Agreement.
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If the BHEL and Railway(Authority’s Engineer) requires a Plant, Material, design or
workmanship to be

retested, the tests shall be repeated on the same terms and conditions, as applicable in

each case. If the rejection and retesting cause the BHEL and Railway(Authority’s Engineer)
to incur any additional

costs, such costs shall be recoverable by the BHEL and Railway(Authority’s Engineer) from
the Contractor and may be deducted by the BHEL and Railway(Authority’s Engineer) from
any monies due to be paid to the Contractor.

The Contractor shall not be entitled to any extension of time on account of rectifying
any Defect or retesting.

13) Remedial work

Notwithstanding any previous test or certification, the BHEL and Railway(Authority’s
Engineer) may instruct the Contractor to:

(a) remove from the Site and replace any Plant or Materials which are not in
accordance with the provisions of this Agreement;

(b) remove and re-execute any work which is not in accordance with the

provisions of this Agreement and the Specification and Standards; and

(c) execute any work which is wurgently required for the safety of the
Railway(Authority’s Engineer) Project, whether because of an accident, unforeseeable
event or otherwise; provided that in case of any work which is required on account of
a Force Majeure Event.

If the Contractor fails to comply with the instructions issued by the BHEL and
Railway(Authority’s Engineer) within the time specified in the BHEL and
Railway(Authority’s Engineer) notice or as mutually agreed, the BHEL and
Railway(Authority’s Engineer) may advise to have the work executed by another agency.

14) Quality control records

The Contractor shall hand over to the BHEL and Railway (Authority’s Engineer) a copy of
all its quality control records and documents before the Completion Certificate.

15) Suspension of unsafe Construction Works

Upon recommendation of the BHEL and Railway(Authority’s Engineer) to this effect,
or on its own volition in cases of emergency or urgency, the BHEL and
Railway(Authority’s Engineer) may by notice require the Contractor to suspend forthwith
the whole or any part of the Works if, in the reasonable opinion of the BHEL and
Railway(Authority’s Engineer), as the case may be, such work threatens the safety of the
Users and or other persons on or about the Railway Project.
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The Contractor shall suspend the Works or any part thereof for such time and in such
manner as may be specified by the BHEL and Railway(Authority’s Engineer) and
thereupon carry out remedial measures to secure the safety of suspended works, the
Users, other persons and vehicles on or about the Railway Project.

16) Purchase And Service

All Material shall be procured from RDSO approved vendor list.

17)  Field Quality Plan

The contractor shall prepare the FQP in line with RDSO standard and take prior approval
from BHEL and Railway(Authority’s Engineer).

18) General QA Requirements

The contractor shall ensure that the works, BOIs and services under the scope of contract at
site or at any other place of work are in accordance with the BHEL technical specification,
RDSO standards, approved drawings / data sheets / quality plans and BOQ. All the works,
BOIs and services shall be carried out as per the best prevalent engineering practices and to
the directions of the Engineer.

The contractor shall Carried out the laboratory and field tests and carry out independent tests
in the site laboratory, wherever necessary (All tests are to be strictly executed as per RDSO
standards. The tests which cannot be carried out in the site laboratory shall be done at a
laboratory as per RDSO standard. The test samples for such test shall be jointly selected and
sealed by the engineer and thereafter these shall be sent to the concerned laboratory through
the covering letter signed by BHEL engineer and Railway(Authority’s Engineer). The test
report along with the recommendations shall be obtained from the laboratories without delay
and submitted to BHEL and Railway.

The contractor shall Maintain records of all testing, including cross referencing to items of
work to which each test refers and the location from which any samples were obtained for
testing.
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Chapter V: Indicative Map
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