

DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH 01.12.18 TO 31.12.18

| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 |
|----------------|---|------------------------|----------------------------|--|--------------------------------|----------------------|--|--|--|---|--|------------------------|--|---|
| Tender No. | Item/Nature of work | Mode of Tender Enquiry | Date of Publication of NIT | Type of Bidding (Single/ Two) Bid System | Last date of receipt of tender | Nos.of tenders recd. | Nos. and names of parties qualified after technical evaluation | Nos. and names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenders/ Evaluated L1 | Contract No. & Date | Name of contractor | Value of contract (RS) | Scheduled date of completion of supplies | Reason for Single Tender |
| SCT 1489 P1E | Civil and Structural works of FOUPH trench for Unit-1 of 2 x 800 MW at Yermarus Thermal Power Station, Yermarus, Raichur Dist., Karnataka | ST | NA | NA | NA | 1 | M/s. Prasad & Company (Project Works) Limited | Nil | Yes | BHEL PSSR SCT 1489 P1E dated 03.12.2018 | M/s. Prasad & Company (Project Works) Limited | 2,67,36,332.51/- | SIX MONTHS | Balance portion of works by original supplier of services of contract SCT 1489. |
| SCT 1771 | Boundary wall (Part 2) for Units 1 & 2 including Fencing & other miscellaneous works at 2X660MW Udangudi Super Critical Thermal Power Project site, Kallamoli village of Tiruchendur Taluk, Tuticorin District., Tamilnadu, India. | OT | 17-Oct-18 | Two | 03-Nov-18 | 3 | 1. M/s Priya Construction 2. M/s Sree Saravana Engineering Bhavani (P) Ltd | 1. M/s RS Development and Constructions India Pvt Ltd | Yes | BHEL PSSR SCT 1771 dated 10.12.2018 | M/s Priya Construction | 21,26,00,000/- | EIGHT MONTHS | NA |
| SCT 1781 | Transportation of Liebherr Crane Model LR 1350-1 from Kothagudam site, Telangana State to Ennore SEZ STPP, Vayalur BR PO, Minjur, Tamilnadu State | OT | 05-Nov-18 | Two | 19-Nov-18 | 4 | 1. M/s Associated Road Carriers Ltd 2. M/s CJ Darcl Logistics Ltd 3. M/s Dinesh Logistics 4. M/s PBL Transport Corporation Pvt Ltd | Nil | Yes | BHEL PSSR SCT 1781 dated 10.12.2018 | M/s Dinesh Logistics | 11,60,000/- | TWENTY DAYS | NA |
| SCT 1758 PKG 2 | Package 2: Levelling and Grading of Green Belt Area and Balance Plant Area of Units 1 & 2, at 2 x 660 MW Udangudi Power Project, Kallamoli, Tiruchendur Taluk, Tuticorin District, Tamil Nadu | OT | 24-Sep-18 | Two | 12-Oct-18 | 6 | 1. M/s Engineering Projects (I) Ltd, Chennai 2. M/s Immanuel and Co, Tuticorin 3. M/s P&C Projects (P) Ltd, Erode 4. M/s RPP Infra Projects Ltd, Erode 5. M/s Sree Saravana Engineering Bhavani Private Limited, Erode | 1. M/s URC Construction (P) Ltd, Erode | Yes | BHEL PSSR SCT 1758 Pkg 2 dated 13.12.2018 | M/s Sree Saravana Engineering Bhavani Private Limited, Erode | 51,00,00,000.00 | TEN MONTHS | NA |
| SCT 1769 PKG 1 | Civil Works of Boiler, Mill and Bunker, ESP area of Unit 1 at 2 X 660 MW Udangudi Super Critical Thermal Power Project, Kallamoli Village, Tiruchendur Taluk, Tuticorin District., Tamilnadu, India | OT | 19-Oct-18 | Two | 12-Nov-18 | 4 | 1. M/s Priya Construction 2. M/s Sree Saravana Engineering Bhavani (P) Ltd 3. M/s RPP Infra Projects Ltd 4. M/s Priya Constructions | Nil | Yes | BHEL PSSR SCT 1769 DATED 18.12.2018 | M/s RPP Infra Projects Ltd | 11,98,00,000.00 | EIGHT MONTHS | NA |
| SCT 1761 | Design, Manufacturing, Supply, Receipt at Site, Erection, painting etc. and Handing over of Removable/ Re-erectable type Pre-Engineered, Pre-fabricated Steel Storage Sheds (excluding execution of civil foundation) - 15 x 60 M - 4 nos., at 2 x 660 MW Udangudi Power Project, Kallamoli, Tiruchendur Taluk, Tuticorin District, Tamil Nadu. | OT | 28-Sep-18 | Two | 22-Oct-18 | 5 | 1. M/s Technofab 2. M/s GK Roofings (I) Pvt Ltd 3. M/s Motherland Builders 4. M/s Gupta Engineers and Contractors | M/s Chemin C and I Pvt Ltd | Yes | BHEL PSSR SCT 1761 dated 19.12.2018 | M/s Gupta Engineers and Contractors | 1,53,00,000.00 | FIVE MONTHS | NA |