DELIVERY SCHEDULE FOR LT XLPE POWER CABLE

SI. No.	Package name	BHEL Drawing No	Drawing Title	Primary/ Secondary	Drg Sch for Vendors	Standard Delivery Terms for Supply Portion
1	Cable	PE-V0-421-507-E111	Technical Data Sheet - LT XLPE Power Cables	Primary	R-0 within 14 days from PO & subsequent revisions within 10 days of comments received from BHEL. BHEL shall furnish comments / approval on each submission within 18 days from receipt. For Lot-1: Within Four (04) months from date of CAT 1 approval of Primary drawing/documents, subjected to drawing/document submission/re submission schedule as stipulated. In case of any delay in submission/resubmission of Primary drawing/documents, then same shall be reduced from the given delivery period. Delay in BHEL's comments/approval beyond 18 days shall also be considered for delay analysis.	pproval of Primary drawing/ documents,
		PE-V0-421-507-E113	Cross-sectional Drawing - LT XLPE Power Cables			
		PE-V0-421-507-E913	Quality Plan - LT XLPE Power Cables	Primary		from the given delivery period. Delay in BHEL's
		PE-V0-421-507-E115	Steel drum drawing - LT XLPE Power Cables	Primary		considered for delay analysis. For Subsequent Lots: Within 3 months from Lot clearance by BHEL.
		PE-V0-421-507-E114	Type Test Certificates - LT XLPE Power Cable	Secondry	Within One would after	

Notes:

- a. The end period specified is for completion of the deliveries. Deliveries to start progressively so as to meet the completion schedule.
- b. The delivery conditions specified are for contractual LD purposes, however BHEL may ask for early deliveries without any compensation thereof.
- c. Non-applicable drawings shall be decided during bid evaluation.
- d. Wherever schedule of drawings/documents submission / re-submission is stipulated in the Technical Specifications, same shall be superseded by delivery specified in NIT.