



Ref **BHE/PW/PUR/ CHT- ENB/641AMD-01** (Page-1/ 2) Dated: 23/02/2009

To,

ALL BIDDERS

Dear Sir,

SUB : AMENDMENT - 01 (REVISED PRICE BID- REV-01) REG

NAME OF WORK: CONSTRUCTION OF CLOSED STORAGE SHEDS, SEMI-CLOSED STORAGE SHEDS, SEWERAGE SYSTEMS, DEVELOPMENT OF OPEN STORAGE YARD, SECURITY CABIN , ROADS, FENCING, DRAINAGE, INTERNAL / EXTERNAL ELECTRIFICATION OF STORES & YARD AREAS AT MAHARASHTRA POWER GENERATION CO. Ltd. (MAHAGENCO) CHANDRAPUR 2X500 MW TPS, DISTRICT-CHANDRAPUR, MAHARASHTRA

TENDER SPECIFICATION No : BHE/PW/PUR/ CHT- ENB/641.

Bidder may refer "Part-II (Volume-II) Price Bid" issued against this tender. In BOQ. we have now included Section-G. As such we are now issuing "Revised Price Bid- Part-II (Volume-I) – Revision-01"

Therefore earlier price bid "Part-II (Volume-II) Price Bid" shall be null & void. Bidders are hence requested to quote their prices in Revised Price Bid- Revision-01 enclosed with this amendment. In case bidder quotes their price in earlier price bid, same shall not be considered as valid for price evaluation.

Also in Technical Bid – Part –I (Vol-I) of tender specification following amendment has been issued.

Bidder may refer Section -04 wherein Cl No -4.1.1 , Point No : 4.1.1 is added as below :

14).Construction of Precast concrete block, fixing, position and alignment etc. for proposed Porta cabin office and paving /pathway around the Porta cabin office complex.

Bidder may refer Section -11 , cl no 11.1 wherein Time Schedule has been revised as below :

Milestone activities - Break up activities with completion period :

SR.NO.	MILESTONE ACTIVITY	PERIOD
1	Construction and placement of Precast concrete block for Porta cabin office.	1 (one) month from the date of mobilization at site
2	Development of Open Storage area (150000sqm.) 50% along with Roads, Drains including associated fencing and fencing around Porta cabin office.	Four (4) months from the date of first excavation at site in phased manner

3	Renovation of Semi Closed Store Shed ... 1 No	One and half months (1½) months from the date of first excavation at site.
4	Closed Stores Shed with office and sewerage systems...1 No, Security cabin – 4 Nos. including associated electrical works	Three (3) months from the date of first excavation at site.
5	Balance 50% Yard Development including fencing	Seven (7) months from the date of first excavation at site.
6	Closed Stores Shed without office.... Balance 1 No. including associated electrical works Semi Closed Store Shed ... 2 No including associated electrical works	Five (5) months from the date of first excavation at site.
7	External Lighting of Yard, Closed Sheds	Seven (7) months from the date of first excavation at site.
8	Balance finishing works of fencing around Open storage Yard, Lighting, Drains, Gate etc and completion of all other works as specified in this tender.	Eight (8) months from the date of first excavation at site.

Bidders may please download these documents from web and enclose print out of same with technical bid duly counter signed by your authorized signatory and stamped with official seal as a token of your unqualified acceptance of this amendment.

The Last Date for offer submission for the subject tender is **03/03/2009**. **Bidders are requested to submit their most competitive offer on or before 6:00 pm (18:00 Hrs) of 03/03/2009. at our office.**

All other terms & condition of the tender specification shall remain unchanged unless and otherwise expressly amended by BHEL.

Thanking you.

Yours faithfully

SR. MANAGER (PURCHASE)

Encls : "Revised Price Bid- Part-II (Volume-II) –Revision-01" (One Book)