



सामग्री प्रबंधन
पारेषण व्यापार समूह

N/7

Ref: MM/278E041/400KV GIS/TANGEDCO UDANGUDI STPP STAGE-1/BK
SUB: APPROVAL FOR EXTENSION OF DUE DATE

Date: 28-06-2018

- 1 Project : TANGEDCO UDANGUDI STPP STAGE-1
- 2 Equipment / Item : 400KV GIS
- 3 Enquiry No. / Date : 278E041, date 24/04/2018
- 4 Due date : 24/05/2018
- 5 Tender (OT/LT/ST) : Open Tender
- 6 Enquiry addressed to (Names) : open tender
- 7 Offers received from (names) : NA
- 8 'Regret' received (if any) : NA
- 9 Late offers now received from : NA
- (Supplier name/s) :
- 10 Extension request received from (Supplier Names) :

Sr no	Vendor	Requested on dtd	Requested for	Page ref
1	M/s Hyosung	28-06-2018	2Weeks	223-224
2	M/s TBEA ZONFA Shangai	28-06-2018	20days	229-230

The enquiry was floated as Open tender. Due date of technical bid opening was extended upto 29/06/2018 (N/6). As per TBEM email dtd 28.06.2018(P-227), they need another 21days to resolve issue with customer. Vendors also have submitted request as above for extension of due date.

Inview of above, it is proposed to extend the due date by one month ie upto 31.07.2018.

Proposed extended due date: : 31.07.2018 (Tuesday)

Approval required from GM (MM) as per purchase policy clause no. 8.2.

अनुमोदन के लिए प्रस्तावित,

[Signature]
28/06/18

बी. कुमावत

प्रबंधक (सामग्री प्रबंधन)

[Signature]
28/6/18
वरिष्ठ उप महाप्रबंधक (सामग्री प्रबंधन) / अनुज कुमार

अपर महाप्रबंधक (सामग्री प्रबंधन) / एस. के. जैन 28.6.

महाप्रबंधक (सामग्री प्रबंधन एवं उप संविदा) / ए. के. अग्रवाल

[Signature]
28/06/18