

Note # 52

BHEL : CPC : SCT : NOIDA

TENDER NO.: BHEL/CPC/SGL/BLR/25/058

Subject: Proposal for issuance of corrigendum for extension of due date of offer submission

Name of Work: Erection, commissioning & Trial Operation including application of lining, Insulation, supply & touch-up painting as and where required including Handling of materials at BHEL / Client's Stores / Storage Yard and transportation to site, and handing over of Boiler and its auxiliaries, Pressure Part, Non Pressure Parts, Duct dampers and its support structure, Rotating Equipment's, Air Pre Heaters, ID/FD/PA fans, Mills, Deaerator, Refractory, Erection of Bunker & allied works, including supply & installation of items as per BOQ of following Packages at 2X800 MW NTPC Singrauli STPP STAGE-III

a. Package-A: Unit # 1 Boiler and Common System of 2X800 MW NTPC Singrauli STPP STAGE-III

b. Package-B: Unit # 2 Boiler of 2X800 MW NTPC Singrauli STPP STAGE-III

Ref:

1. Approved [Note #1](#) for floating Open Tender enquiry;
2. Approved [Note #10](#) for issuance of Corrigendum-1 ([Pg.:1118](#)) for extension of due date of offer submission
3. Approved [Note #17](#) for issuance of Corrigendum-2 ([Pg.:1137](#)) for extension of due date of offer submission
4. Corrigendum-3 ([Pg.:1145](#)) for issuance of BHEL response to pre-bid queries of Bidders.
5. Approved [Note #24](#) for issuance of Corrigendum-4 ([Pg.:1164](#)) for extension of due date of offer submission
6. Approved [Note #31](#) for issuance of Corrigendum-5 ([Pg.:1197](#)) and Corrigendum-6 ([Pg.:1198](#)) for further extension of due date of offer submission and for modification in Tender Clauses.
7. Approved [Note #45](#) for issuance of Corrigendum-7 ([Pg.: 1221](#)) for extension of due date of offer submission

1.	Tender Enquiry Floatation Date	17/12/2024 (Pg.: 1114)
2.	Pre Bid Meeting	a) Conducted on 23/12/2024(Pg.: 1102) b) 5 Nos. Vendors Participated in meeting.
3.	Original Due Date for Bid Submission	31/12/2024
4.	Extended Due Date for Bid Submission	06/01/2025, 13/01/2025, 20/01/2025, 24/01/2025, 31/01/2025
5.	Present Status of	Six (06) bids received on NIC Porta(Pg.:

	bid	1229)		
6.	Queries received from Vendors	Sl. No.	Name of Bidder (M/s)	Queries received Vide
		1.	M/s Termico Engineers & Erectors Private Limited	Email Dated 26/12/2024 (Pg.:1096)
		2.	M/s Texcel Engineers Private Limited	Email Dated 03/01/2025 (Pg.:1119)
7.	Indenter Response to pre-bid queries	BHEL's clarification to Bidder's queries published on 10/01/2025 vide Corrigendum-03 (Pg.: 1145) .		
8.	Request received from Vendors for Extension of Due Date	Sl. No.	Name of Bidder (M/s)	Request received Vide Request for extension of due date up to
		1.	Termico Engineers & Erectors Private Limited (Pg.:1225)	Email Dated 30/01/25 Another one week
		2.	Santosh Infra Power Pvt. Ltd. (Pg.:1223)	Email Dated 31/01/25 10 Days
9.	Indenter Reply on bid status mentioned at sl. No. 7 & 8	Vide email dated 31/01/2025 (Pg.:1230) , Indenter/Projects informed that “In view of the request for extension as per attached mail, the due date of bid submission for the subject tender may be extended by 7 days i.e until 07/02/2025.”		
10.	Proposal:	In view of the above, it is proposed to extend the Due Date for Bid Submission upto 07/02/2025.		
11.	Competent Authority	ED, in line with Clause 9.2 & Sl. No. C1 (a) of DoP of Works Policy – 2016.		
On approval, Corrigendum – 08 (Pg.: 1233) as enclosed will be published on BHEL E-Procurement portal and BHEL web site.				

Submitted for approval for issuance of corrigendum as above.

Anuranjan Kumar
Sr. Manager/ SCT

- *DGM/Project*

- *AGM/ SCT*

- *GM/ MM*

- *GM/ Project*

- *Executive Director*

31/01/2025 12:58 pm

**Anuranjan Kumar
SM**

Note # 53

Forwarded for approval.

31/01/2025 01:16 pm

**Abdullah Ahmed Laskar
DGM**

Note # 54

In view of the facts that 06 bids are received till today and 02 interested parties have requested for extension of due date of offer submission.

The proposal for time extension of due date of offer submission up to 07/02/2025 is recommended for approval.

31/01/2025 01:21 pm

**Vinod Jaseja
Addl_GM**

Note # 55

Forwarded for approval.

31/01/2025 01:26 pm

**Rakesh Mohan Malhotra
GM**

Note # 56

Forwarded for approval.

31/01/2025 02:38 pm

**Parimal Kanti Biswas
GM(Projects)**

Note # 57

Approved.

31/01/2025 02:45 pm

**Praveen Kishore
ED(CPC)**

Note # 58

Approved note forwarded.

31/01/2025 03:26 pm

**Vinod Jaseja
Addl_GM**
