

BHEL:PSNR:PURCHASE

DETAILS OF PURCHASE ORDERS ISSUED DURING THE PERIOD 01.08.2019 TO 31.08.2019

S.No.	Project	Description of Item	Mode of tender enquiry	Date of NIT	Type of Bidding (Single / Two Part Bid System)	Last date of receipt of tender	No. of tenders received	No. and names of parties qualified after technical evaluation	No. and names of parties not qualified after technical evaluation	Whether PO awarded to lowest tenderers/ Evaluated L1	PO No.	PO Date	Name of Party to whom order placed	Net cost to BHEL (Rs. In Lacs)	Scheduled date of completion of work/ supplies	Reason for Single Tender
1	GADARWARA	SUPPLY OF PAINTS-50000 LTR	LIMITED	11-Jun-19	TWO PART	05-Jul-19	5	1) M/s ASIAN PAINTS PPG PVT. LTD. 2) M/s SHALIMAR PAINTS LTD. 3) M/s SNOWCEM PAINTS PVT. LTD. 4) M/s BERGER PAINTS INDIA LTD. 5) M/s KANSAI NEROLAC PAINTS LTD.	NIL	L1	3480	05-Aug-19	M/s BERGER PAINTS INDIA LTD.	67.8031	4 MONTHS FROM THE DATE OF P.O.	NA
2	VIZAG	SUPPLY OF TMT BARS - 600 MT	RC	NA	NA	NA	NA	NA	NA	NA	3481	08-Aug-19	M/s SAIL	220.482	60 DAYS FROM THE DATE OF LC ESTABLISHMENT	NA
3	VIZAG	SUPPLY OF TMT BARS - 50 MT	RC	NA	NA	NA	NA	NA	NA	NA	3482	09-Aug-19	M/s JSPL	19.0725	60 DAYS FROM THE DATE OF LC ESTABLISHMENT	NA
4	DADRI	SUPPLY OF TMT BARS - 210 MT	RC	NA	NA	NA	NA	NA	NA	NA	3483	09-Aug-19	M/s SAIL	77.1687	60 DAYS FROM THE DATE OF LC ESTABLISHMENT	NA
5	DADRI	SUPPLY OF TMT BARS - 100 MT	RC	NA	NA	NA	NA	NA	NA	NA	3484	13-Aug-19	M/s JSPL	38.145	60 DAYS FROM THE DATE OF LC ESTABLISHMENT	NA
6	GADARWARA	SUPPLY OF HDPE TARPULINS- 50 NOS.	OPEN	17-Jul-19	TWO PART	29-Jul-19	8	1) M/s THE KOHINOOR TARPULIN INDUSTRIES 2) M/s GARG TIRPAL UDYOG 3) M/s ENBEE ENTERPRISES 4) M/s SHREE KUSHAL POLYMERS 5) M/s SHREE INTERNATIONAL	1) M/s LOKENATH ENTERPRISES 2) M/s INDIA CANVAS COMPANY 3) M/s LAMIFAB INDUSTRIES	L1	3485	14-Aug-19	M/s THE KOHINOOR TARPULIN INDUSTRIES	2.3995	20 DAYS FROM THE DATE OF P.O.	NA
7	DADRI	SUPPLY OF PLATES - 273 MT	RC	NA	NA	NA	NA	NA	NA	NA	3486	16-Aug-19	M/s JSPL	117.507	60 DAYS FROM THE DATE OF LC ESTABLISHMENT	NA
8	PANKI	SUPPLY OF PLATES & STRUCTURAL STEEL- 795 MT	RC	NA	NA	NA	NA	NA	NA	NA	3487	21-Aug-19	M/s SAIL	318.6895	60 DAYS FROM THE DATE OF LC ESTABLISHMENT	NA
9	PANKI	SUPPLY OF TMT BARS - 5100 MT	RC	NA	NA	NA	NA	NA	NA	NA	3488	20-Aug-19	M/s SAIL	1874.097	60 DAYS FROM THE DATE OF LC ESTABLISHMENT	NA
10	PANKI	SUPPLY OF PLATES - 70 MT	RC	NA	NA	NA	NA	NA	NA	NA	3489	21-Aug-19	M/s JSW STEEL LTD	29.0682	60 DAYS FROM THE DATE OF LC ESTABLISHMENT	NA
11	PANKI	SUPPLY OF PLATES - 2060 MT	RC	NA	NA	NA	NA	NA	NA	NA	3490	21-Aug-19	M/s JSPL	934.94	60 DAYS FROM THE DATE OF LC ESTABLISHMENT	NA
12	PANKI	SUPPLY OF TMT BARS - 1500 MT	RC	NA	NA	NA	NA	NA	NA	NA	3491	21-Aug-19	M/s JSPL	572.175	60 DAYS FROM THE DATE OF LC ESTABLISHMENT	NA

BHEL:PSNR:PURCHASE

DETAILS OF PURCHASE ORDERS ISSUED DURING THE PERIOD 01.08.2019 TO 31.08.2019

S.No.	Project	Decsription of Item	Mode of tender enquiry	Date of NIT	Type of Bidding (Single / Two Part Bid System)	Last date of receipt of tender	No. of tenders received	No. and names of parties qualified after technical evaluation	No. and names of parties not qualified after technical evaluation	Whether PO awarded to lowest tenderers/ Evaluated L1	PO No.	PO Date	Name of Party to whom order placed	Net cost to BHEL (Rs. In Lacs)	Scheduled date of completion of work/ supplies	Reason for Single Tender
13	DADRI	SUPPLY OF PLATES - 60 MT	RC	NA	NA	NA	NA	NA	NA	NA	3492	22-Aug-19	M/s JSPL	29.76	60 DAYS FROM THE DATE OF LC ESTABLISHMENT	NA
14	DADRI	SUPPLY OF PLATES - 65 MT	RC	NA	NA	NA	NA	NA	NA	NA	3493	23-Aug-19	M/s SAIL	26.156	60 DAYS FROM THE DATE OF LC ESTABLISHMENT	NA
15	PANKI	SUPPLY OF OPC- 9000MT	OPEN	23-May-19	TWO PART	06-Jul-19	2	1. M/s ULTRATECH CEMENT LTD. 2. M/s RCCPL PVT. LTD.	NIL	L1	3494	27-Aug-19	M/s ULTRATECH CEMENT LTD.	441.5625	WITHIN 04 MONTHS FROM THE DATE OF PO	NA
16	DADRI	SUPPLY OF SPARE PARTS FOR TIL MAKE 55MT CRANE, MODEL-RT760.	SINGLE	17-Aug-19	TWO PART	22-Aug-19	1	1. M/s TIL	NA	NA	3495	28-Aug-19	M/s TIL LTD.	8.48	WITHIN 02 WEEKS FROM THE DATE OF PO	OEM SPARES
17	PIPALKOTI	SUPPLY OF SPARE PARTS FOR TIL MAKE 20MT CRANE, MODEL-RT620.	SINGLE	17-Aug-19	TWO PART	23-Aug-19	1	1. M/s TIL	NA	NA	3496	29-Aug-19	M/s TIL LTD.	1.91128	WITHIN 05 WEEKS FROM THE DATE OF PO	OEM SPARES
18	PIPALKOTI	SUPPLY OF SPARE PARTS FOR ESCORTS F-15 CRANE	OPEN	09-Aug-19	TWO PART	22-Aug-19	2	1. M/s BHATIA MOTORS	1. M/s RAKESH ENTERPRISES	L1	3497	29-Aug-19	M/s BHATIA MOTORS	2.29859	WITHIN 03 WEEKS FROM THE DATE OF PO	NA