

Contracts Concluded / Awarded during Apr.2007

Tender Enquiry No.	Project	Item	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding Single/ Two bid system	Last date of Receipt of Tender	Nos of Tender received	Nos of parties qualified after techno - commercial evaluation	Nos. of parties not qualified after techno - commercial evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Purchase Order No.	PO date	Name of Supplier	Scheduled date of completion of supplies
NA	BARH	1 WAVE TRAP	2 NA	3 NA	4 NA	5 NA	6 NA	7 NA	8 NA	9 NA	10 4568547	11 27-Mar-07	12 AREVA T & D	14 24 W FROM DRG.
NA	BIRSinghpur	MS ROD	NA	NA	NA	NA	NA	NA	NA	NA	4568548	27-Mar-07	SAIL , DURGAPUR	30-Apr-07
NA	MASJID MOTH	MS ROD	NA	NA	NA	NA	NA	NA	NA	NA	4568549	27-Mar-07	SAIL , DURGAPUR	30-Apr-07
NA	KORBA EAST	MS ROD	NA	NA	NA	NA	NA	NA	NA	NA	4568550	27-Mar-07	SAIL , DURGAPUR	30-Apr-07
4563078	1) DAULATABAD / GURGAON 2) SALEMpur / LOHARA / MATHANA	CT	LT	24-Jul-06	Two Bid	17-Aug-06	2	2	0	YES	4568551	28-Mar-07	KAPCO	21-Nov-07
4563234	LAKWA	LA	LT	3-Feb-07	Two Bid	24-Feb-07	5	5	0	YES	4568552	28-Mar-07	ELPRO	3-Oct-07
4563153	BAGHABARI / ISHURDI	CVT	SR TO LT	14-Dec-06	Two Bid	4-Jan-07	2	1	1	NA	4568553	28-Mar-07	ABB	19-Sep-07
NA	TROMBAY	BPI	NA	NA	NA	NA	NA	NA	NA	NA	4568554	28-Mar-07	SARAVANA INSULATORS	15-Aug-07
NA	LAKWA	BPI	NA	NA	NA	NA	NA	NA	NA	NA	4568555	28-Mar-07	SARAVANA INSULATORS	15-Aug-07
NA	SUDAN	BPI	NA	NA	NA	NA	NA	NA	NA	NA	4568556	28-Mar-07	SARAVANA INSULATORS	15-Aug-07
NA	CHANDRAPURA 7&8	GI STRUCTURE	NA	NA	NA	NA	NA	NA	NA	NA	4568557	28-Mar-07	GOODLUCK STEEL TUBES	18-Jul-07
NA	RAPP KOTA	AL TUBE	NA	NA	NA	NA	NA	NA	NA	NA	4578001	11-Apr-07	HINDALCO	20-Jun-07
NA	ARASUR / UDUMALPET	GI WIRE	NA	NA	NA	NA	NA	NA	NA	NA	4578002	12-Apr-07	BHARAT WIRE & ROPES	2-Aug-07
NA	SEWA	GI WIRE	NA	NA	NA	NA	NA	NA	NA	NA	4578003	12-Apr-07	BHARAT WIRE & ROPES	2-Aug-07
NA	TROMBAY	GI WIRE	NA	NA	NA	NA	NA	NA	NA	NA	4578004	12-Apr-07	BHARAT WIRE & ROPES	2-Aug-07
NA	PITHORAGARH	GI WIRE	NA	NA	NA	NA	NA	NA	NA	NA	4578005	12-Apr-07	BHARAT WIRE & ROPES	2-Aug-07
NA	SURAT LIGNITE	GI WIRE	NA	NA	NA	NA	NA	NA	NA	NA	4578006	12-Apr-07	BHARAT WIRE & ROPES	2-Aug-07
NA	BARSINGGAR	GI WIRE	NA	NA	NA	NA	NA	NA	NA	NA	4578007	12-Apr-07	BHARAT WIRE & ROPES	2-Aug-07
NA	DURGAPUR	GI WIRE	NA	NA	NA	NA	NA	NA	NA	NA	4578008	12-Apr-07	BHARAT WIRE & ROPES	2-Aug-07
NA	UNCHAHAR	ADDITIONAL CLAMPS & CONNECTORS	NA	NA	NA	NA	NA	NA	NA	NA	4578009	13-Apr-07	KLEMMEN	20-Jul-07
4563106	SALEMpur / MATHANA / LOHARA	AUX TRANSFORMER	LT	6-Sep-06	Two Bid	28-Sep-06	2	2	0	YES	4578010	13-Apr-07	TECHNICAL	20-Jul-07
NA	KORBA EAST	WAVE TRAP	NA	NA	NA	NA	NA	NA	NA	NA	4578011	16-Apr-07	AREVA , BANGALORE	15-May-07
NA	BINA / RAJGARH / KHANDWA	GI HW	NA	NA	NA	NA	NA	NA	NA	NA	4578012	16-Apr-07	PANKAJ INTERNATIONAL	11-Jun-07
NA	MASJID MOTH	GI STRUCTURE	NA	NA	NA	NA	NA	NA	NA	NA	4578013	16-Apr-07	GOOD LUCK STEEL TUBES	6-Aug-07
4563143	1) DAULATABAD / GURGAON 2) SALEMpur / LOHARA / MATHANA	11 KV CABLE TERMINATION KITS	LT	30-Nov-06	Two Bid	21-Dec-06	2	2	0	YES	4578014	18-Apr-07	YAMUNA GASES & CHEMICALS	18-Jul-07
NA	ARASUR / UDUMALPET	REINFORCEMENT STEEL	NA	NA	NA	NA	NA	NA	NA	NA	4578015	18-Apr-07	SAIL , COIMBATORE	15-May-07
NA	BARSINGGAR	REINFORCEMENT STEEL	NA	NA	NA	NA	NA	NA	NA	NA	4578016	18-Apr-07	SAIL , JAIPUR	15-May-07
NA	DAULATABAD / GURGAON	REINFORCEMENT STEEL	NA	NA	NA	NA	NA	NA	NA	NA	4578017	18-Apr-07	SAIL , FARIDABAD	15-May-07
NA	BAKRESHWAR	GI WIRE	NA	NA	NA	NA	NA	NA	NA	NA	4578018	21-Apr-07	BHARAT WIRE ROPES	11-Aug-07
NA	RAIBAREILLY	GI HW	NA	NA	NA	NA	NA	NA	NA	NA	4578019	23-Apr-07	PANKAJ INTERNATIONAL	18-Jun-07
NA	BALLIA / MAU	LT CABLE	NA	NA	NA	NA	NA	NA	NA	NA	4578020	23-Apr-07	KEI INDUSTRIES	30-May-07

Tender Enquiry No.	Project	Item	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid system)	Last date of Receipt of Tender	Nos of Tender received	Nos of parties qualified after techno - commercial evaluation	Nos. of parties not qualified after techno - commercial evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Purchase Order No.	PO date	Name of Supplier	Scheduled date of completion of supplies
NA	BARH	REINFORCEMENT STEEL	NA	NA	NA	NA	NA	NA	NA	NA	4578021	23-Apr-07	SAIL , PATNA	15-May-07
NA	RAIBAREILLY	CLAMPS & CONNECTORS	NA	NA	NA	NA	NA	NA	NA	NA	4578022	24-Apr-07	PEE VEE ENGG	15-May-07

REMARKS : LEGENDS - 1) ST - SINGLE TENDER
2) LT - LIMITED TENDER
3) SR TO LT - SINGLE RESPONSE (TECHNO-COMMERCIALLY ACCEPTABLE & CUSTOMER APPROVED) TO LIMITED TENDER
4) NA - NO TENDERING WAS DONE . ORDERS PLACED EITHER AGAINST RATE CONTRACTS /MOUs DONE ON LIMITED TENDER BASIS
OR REPEAT ORDER FOR WHICH ORIGINAL ORDER WAS PLACED ON LIMITED TENDER BASIS.



Detail of Civil and ETC Contracts Concluded during the month of April '07 by TBSM New Delhi

Tender Enquiry No.	Project	Item	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid system)	Last date of Receipt of Tender	Nos of Tender received	Nos of parties qualified after techno - commercial evaluation	Nos. of parties not qualified after techno - commercial evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date (LOI No. & Date)	Name of Contractor	Value of contract	Scheduled date of completion of supplies
1 TBSM/ETHIOPIA /ETC/TENDER	2 Ethiopia	3 Erection Work	4 Limited	5 29.12.06	6 Two Bid	7 05.01.07	8 3	9 3	10 NIL	11 Yes	12 TBSM/ETHIOPIA/ERECTION/043/07 Dt. 06.04.07	13 M/s Sigma Electric PLC., Ethiopia	14 ETB 2,100,347	15 April '07.
TBSM/GAJRAUL/CIVIL/TENDER	Gajraula	Civil Work	Open (On Web page)	30.01.07	Two Bid	20.02.07	3	3	NIL	Yes	TBSM/GAJRAULA/CIVIL/044/07 Dt.09.04.07	M/s PC.Goel & Brothers., Roorkee	3,78,34,410	08.04.08
TBSM/ETHIOPIA /TRANSFORMERS/TENDER	Ethiopia	Unloading Works of Transformer	Limited	23.01.07	Two Bid	02.02.07	4	2	2	Yes	TBSM/ETHIOPIA/ TRFR/ETC Dt. 16.04.07	M/s Sahni & Co., Rishikesh	18,50,000	06.05.07