



TBSM, New Delhi

Contracts Concluded / Awarded during July 2007

Tender Enquiry No.	Project	Item	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding Single/ Two bid system	Last date of Receipt of Tender	Nos of Tender received	Nos.of parties qualified after techno - commercial evaluation	Nos. of parties not qualified after techno - commercial evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Purchase Order No.	PO date	Name of Supplier	Scheduled date of completion of supplies
		1	2	3	4	5	6	7	8	9	10	11	12	14
4563154	SALEMPUR / MATHANA / LOHARA	BATTERY CHARGER	LT	14-Dec-06	Two Bid	4-Jan-07	3	3	0	YES	4578052	4-Jul-07	CHHABI ELECTRICALS	21-Nov-07
4563157	ARASUR / UDUMALPET	FF SYSTEM	LT	14-Dec-06	Two Bid	13-Jan-07	5	4	1	YES	4578053	5-Jul-07	GUNNEBO	11-Oct-07
NA	MASJID MOTH	BPI	NA	NA	NA	NA	NA	NA	NA	NA	4578054	5-Jul-07	SARAVANA INSULATORS	25-Oct-07
4563197	SURAT LIGNITE	ISOLATOR	LT	6-Jan-07	Two Bid	30-Jan-07	2	2	0	YES	4578055	16-Jul-07	GR POWER	8-Oct-07
NA	KORBA EAST	CKT BKR	NA	NA	NA	NA	NA	NA	NA	NA	4578056	16-Jul-07	CGL	5-Oct-07
4563229	SALEMPUR / MATHANA / LOHARA	CLAMPS & CONNECTORS	LT	31-Jan-07	Two Bid	1-Mar-07	3	3	0	YES	4578057	17-Jul-07	MEGHA ENGG.	11-Dec-07
NA	MASJID MOTH	GI H/W	NA	NA	NA	NA	NA	NA	NA	NA	4578058	20-Jul-07	PANKAJ INTERNATIONAL	14-Sep-07
NA	NEYVELI LIGNITE	GI H/W	NA	NA	NA	NA	NA	NA	NA	NA	4578059	20-Jul-07	PANKAJ INTERNATIONAL	14-Sep-07
NA	AGRA / BHIWADI / MOGA	GI WIRE	NA	NA	NA	NA	NA	NA	NA	NA	4578060	21-Jul-07	BHARAT WIRE ROPES	10-Nov-07
NA	CHANDRAPURA T / L	GI WIRE	NA	NA	NA	NA	NA	NA	NA	NA	4578061	21-Jul-07	BHARAT WIRE ROPES	10-Nov-07
NA	WARDHA / AKOLA / AURANGABAD / SEONI	GI WIRE	NA	NA	NA	NA	NA	NA	NA	NA	4578062	21-Jul-07	BHARAT WIRE ROPES	10-Nov-07
NA	CHANDRAPURA T / L	AL TUBE	NA	NA	NA	NA	NA	NA	NA	NA	4578063	21-Jul-07	ALOM EXTRUSION	29-Sep-07
NA	BARH	REINFORCEMENT STEEL	NA	NA	NA	NA	NA	NA	NA	NA	4578064	23-Jul-07	SAIL , PATNA	15-Aug-07
NA	ARASUR / UDUMALPET	REINFORCEMENT STEEL	NA	NA	NA	NA	NA	NA	NA	NA	4578065	23-Jul-07	SAIL , COIMBATORE	15-Aug-07
NA	MASJID MOTH	REINFORCEMENT STEEL	NA	NA	NA	NA	NA	NA	NA	NA	4578066	23-Jul-07	SAIL , NEW DELHI	15-Aug-07
NA	DURGAPUR	GI H/W	NA	NA	NA	NA	NA	NA	NA	NA	4578067	24-Jul-07	PANKAJ INTERNATIONAL	18-Sep-07
NA	BARSINGSAR	REINFORCEMENT STEEL	NA	NA	NA	NA	NA	NA	NA	NA	4578068	24-Jul-07	SAIL , JAIPUR	15-Aug-07
NA	BARH	STEEL	NA	NA	NA	NA	NA	NA	NA	NA	4578069	24-Jul-07	SAIL , PATNA	15-Aug-07
NA	AFGHANISTAN	GI H/W	NA	NA	NA	NA	NA	NA	NA	NA	4578070	24-Jul-07	PANKAJ INTERNATIONAL	18-Sep-07

REMARKS : LEGENDS - 1) ST - SINGLE TENDER

2) LT - LIMITED TENDER

3) SR TO LT - SINGLE RESPONSE (TECHNO-COMMERCIALLY ACCEPTABLE & CUSTOMER APPROVED) TO LIMITED TENDER

4) NA - NO TENDERING WAS DONE . ORDERS PLACED EITHER AGAINST RATE CONTRACTS / MOUs DONE ON LIMITED TENDER BASIS OR REPEAT ORDER FOR WHICH ORIGINAL ORDER WAS PLACED ON LIMITED TENDER BASIS.



Detail of Civil and ETC Contracts Concluded during the month of July '07 by TBSM New Delhi

Tender Enquiry No.	Project	Item	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two bid system)	Last date of Receipt of Tender	Nos of Tender received	Nos.of parties qualified after techno - commercial evaluation	Nos. of parties not qualified after techno - commercial evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date (LOI No. & Date)	Name of Contractor	Value of contract (In Rs.)	Scheduled date of completion of supplies
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15

Tender Enquiry No.	Project	Item	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding Single/ Two bid system	Last date of Receipt of Tender	Nos of Tender received	Nos.of parties qualified after techno - commercial evaluation	Nos. of parties not qualified after techno - commercial evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Purchase Order No.	PO date	Name of Supplier	Scheduled date of completion of supplies
TBSM/BARH/CRB & YARD/CIVIL/TENDER	Barh	Civil	Open	20.03.07	Two Bid	16.04.07	3	2	1	Yes	TBSM/BARH/CIVIL/CRB&YARD/057/07 Dt.02.07.07	M/s J.N.Singh	4,98,13,512	01.05.08
TBSM/RAPP/CTR-STRUCTURE/TENDER	RAPP, Kota	Structural Work	Limited	15.03.07	Two Bid	26.03.07	2	2	NIL	Yes	TBSM/RAPP/CTR-STRUCTURE/CIVIL/058/07 Dt.13.07.07	M/s Jaggi Electricals	33,67,884	75 Days

Nandlal Verma
Engr/TBSM