

DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH													
PERIOD: AUGUST '07													
1	2	3	4	5	6	7	8	9	10	11	12	13	14
TENDER NO.	ITEM/ NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE OF PUBLICATION OF NIT	TYPE OF BIDDING (SINGLE /TWO BID SYSTEM)	LAST DATE OF RECEIPT OF TENDER	NO.OF TNDRS RECD.	NOS. AND NAMES OF PARTIES QUALIFIED AFTER TECHNICAL EVALUATION	NOS. AND NAMES OF PARTIES NOT QUALIFIED AFTER TECHNICAL EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER / EVALUATED L1	CONTRACT NO. & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT (RS. LACS)	SCHEDULE DATE OF COMPLETION OF SUPPLIES
PSER:SCT: HLD-C 774:07	CIVIL WORK OF BOILER & TG, (PH-III) FOR IOCL HALDIA UNIT # -	OT	10-Jul-07	TWO	23-Jul-07	4	4 NOS. (I) M/S PKG CONSTRUCTION PRIVATE LIMITED (II) M/S SIMPLEX INFRASTRUCTURES LTD (III) M/S BRIDGE & ROOF CO (I) LTD, (IV) M/S GANNON DUNKERLEY & CO. LIMITED	NIL	YES	LOI-091-07 6/8/2007	PKG CONSTRUCTION PVT LTD	718.42	13 M
PSER:SCT: LKW-B 761:07	E&C OF 3X42 T/HR. WASTE HEAT RECOVERY BOILER FOR LAKWA UNIT # -	OT	13-Jun-07	TWO	28-Jun-07	5	3 NOS. (I) M/S ZENITH ERECTORS PVT. LTD, (II) M/S ARUN CONSTRUCTION, (III) M/S ASSOCIATED WORKS	2 NOS (I) M/S DURHA COMPONENTS PVT. LIMITED, (II) M/S DPC ENGINEERING PROJECTS (P) LIMITED	YES	LOI-092-07 6/8/2007	ASSOCIATED WORKS	320.00	30-Jun-08
PSER:SCT: SND-M 757:07	HANDLING & ERECTION OF RAW WATER PIPING (1X250 MW) FOR SANTALDIH UNIT # V	OT	25-May-07	TWO	16-Jun-07	2	2 NOS. (I) SIMPLEX INFRASTRUCTURES LTD; (II) RAUNAQ INTERNATIONAL LIMITED.	NIL	YES	LOI-094-07 8/8/2007	RAUNAQ INTERNATIONAL LTD	70.89	2 M
PSER:SCT: MJA-C 751:07	CIVIL PACKAGE OF POWER BLOCK 1 (2X500 MW) FOR MEJIA-B UNIT # I	OT	18-May-07	TWO	2-Jul-07	6	5 NOS. (I) SNC POWER CORPORATION LTD (II) SIMPLEX INFRASTRUCTURES LTD (III) BRIDGE & ROOF CO (I) LTD (VI) PRASAD & CO (PROJECT WORKS) LTD (V) GANNON DUNKERLEY & CO LTD	1 NO. IVRCL INFRASTRUCTURES & PROJECTS LTD	YES	LOI-095-07 8/8/2007	BRIDGE & ROOF CO (INDIA) LTD	7082.53	31 M
PSER:SCT: MJA-C 752:07	CIVIL PACKAGE OF POWER BLOCK 2 (2X500 MW) FOR MEJIA-B UNIT # II	OT	18-May-07	TWO	2-Jul-07	6	4 NOS. (I) SNC POWER CORP LTD; (II) SIMPLEX INFRASTRUCTURES LTD; (III) PRASAD & CO (PROJECT WORKS) LTD (IV) GANNON DUNKERLEY & CO LTD.	2 NOS. (1) BRIDGE & ROOF CO (I) LTD, (2) IVRCL INFRASTRUCTURES & PROJECTS LTD	YES	LOI-096-07 8/8/2007	PRASD & CO (PROJECT WORKS) LTD.	6338.59	31 M

DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH													
PERIOD: AUGUST '07													
1	2	3	4	5	6	7	8	9	10	11	12	13	14
TENDER NO.	ITEM/ NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE OF PUBLICATION OF NIT	TYPE OF BIDDING (SINGLE /TWO BID SYSTEM)	LAST DATE OF RECEIPT OF TENDER	NO.OF TNDRS RECD.	NOS. AND NAMES OF PARTIES QUALIFIED AFTER TECHNICAL EVALUATION	NOS. AND NAMES OF PARTIES NOT QUALIFIED AFTER TECHNICAL EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER / EVALUATED L1	CONTRACT NO. & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT (RS. LACS)	SCHEDULE DATE OF COMPLETION OF SUPPLIES
PSER:SCT: MJA-C 756:07	SERVICE PART OF CHIMNEY PACKAGE (2X500 MW) FOR MEJIA-B UNIT # I & II	OT	23-May-07	TWO	2-Jul-07	5	4 NOS. (I) SIMPLEX INFRASTRUCTURES LTD; (II) GAMMON INDIA LTD; (III) GANNON DUNKERLEY & CO LTD; (IV) NBCC LTD.	1 NO. BYGGING INDIA LTD	YES	LOI-097-07 8/8/2007	NBCC LTD	2200.70	30 M
PSER:SCT: MJA-C 756:07	SUPPLY PART OF CHIMNEY PACKAGE (2X500 MW) FOR MEJIA-B UNIT # I & II	OT	23-May-07	TWO	2-Jul-07	5	4 NOS. (I) SIMPLEX INFRASTRUCTURES LTD; (II) GAMMON INDIA LTD; (III) GANNON DUNKERLEY & CO LTD; (IV) NBCC LTD.	1 NO. BYGGING INDIA LTD	YES	LOI-098-07 8/8/2007	NBCC LTD	279.03	27 M
PSER:SCT: JSD-TM 764:07	MATERIALS MANAGEMENT, ETC OF TG & AUX. FOR TISCO (PH-6) 1X120 MW STG PACKAGE FOR TISCO-JAMSHEDPUR UNIT # -	OT	29-Jun-07	TWO	27-Jul-07	4	3 NOS (i) PE ERECTORS PVT. LTD (ii) POWER MECH PROJECTS PVT.LTD (iii) VANSUN ERECTORS PVT. LTD.	1 NO ROTODYNE ENGINEERING SERVICES	YES	LOI-103-07 16/8/2007	PE ERECTORS PVT LTD	165.00	11 M
PSER:SCT: SND-C 767:07	SUPPLY PART OF CONSTRUCTION OF 220 M RCC CHIMNEY FOR 1 X 250 MW FOR SANTALDIH UNIT # VI	LT	4-Jul-07	TWO	26-Jul-07	2	2 NOS (I) SIMPLEX INFRASTRUCTURES LTD (II) GANNON DUNKERLEY & CO LTD	NIL	YES	LOI-104-07 17/8/2007	GANNON DUNKERLEY & CO LTD	169.37	400 D
PSER:SCT: SND-C 767:07	SERVICE PART OF CONSTRUCTION OF 220 M RCC CHIMNEY FOR 1 X 250 MW FOR SANTALDIH UNIT # VI	LT	4-Jul-07	TWO	26-Jul-07	2	2 NOS (I) SIMPLEX INFRASTRUCTURES LTD (II) GANNON DUNKERLEY & CO LTD	NIL	YES	LOI-105-07 17/8/2007	GANNON DUNKERLEY & CO LTD	1274.63	24 M
PSER:SCT: BRL-C 750:07	CIVIL WORK FOR 1X21 MW FOR BRPL DHDT PROJECT UNIT # -	OT	18-May-07	TWO	18-Jun-07	2	2 NOS. (I) M/S SIMPLEX INFRASTRUCTURES LTD, (II) M/S NBCC LTD.	NIL	YES	LOI-108-07 24/8/2007	NBCC LTD	3138.00	13 M

DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH

PERIOD: JULY '07

1	2	3	4	5	6	7	8	9	10	11	12	13	14
TENDER NO.	ITEM/ NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE OF PUBLICATION OF NIT	TYPE OF BIDDING (SINGLE /TWO BID SYSTEM)	LAST DATE OF RECEIPT OF TENDER	NO.OF TNDRS RECD.	NOS. AND NAMES OF PARTIES QUALIFIED AFTER TECHNICAL EVALUATION	NOS. AND NAMES OF PARTIES NOT QUALIFIED AFTER TECHNICAL EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER / EVALUATED L1	CONTRACT NO. & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT (RS. LACS)	SCHEDULE DATE OF COMPLETION OF SUPPLIES
PSER:SCT: MJA-C 747:07	CONSTRUCTION OF SITE OFFICE (2X500 MW) FOR MEJIA-B UNIT # I & II	OT	23-Apr-07	TWO	15-May-07	6	5 NOS. 1) M/S BLUE STAR CIVIL ENGGN. CO. PVT. LTD. 2) M/S RABIN SINGHA HEAVY EARTH MOVERS CO (P) LTD. 3) M/S CHATTARAJ ENTERPRISES. 4) M/S GOUTAM PATHAK. 5) M/S IVRCL INFRASTRUCTURE & PROJ LTD.	1 NO M/S DINESH ENGINEERING & CO.	YES	LOI-083-07 9/7/2007	RABIN SINHA HEAVY EARTH MOVERS CO (P) LTD	279.50	24 M
PSER:SCT: KGN-M 754:07	MATERIAL HANDLING FOR 3X 500 MW, STAGE -II FOR KAHALGAON UNIT # V, VI, VII	LT	17-May-07	TWO	7-Jun-07	2	2 NOS. 1. M/s SINHA ENTERPRISES, KAHALGAON 2. M/s MNB ENTERPRISES, KOLKATA	NIL	YES	LOI-085-07 11/7/2007	SINHA ENTERPRISE	16.50	2 & 1/2 M (TWO & HALF MONTHS)
PSER:SCT: BDG-Q 742:07	FQA SERVICES FOR 1X250MW FOR CESC BUDGE BUDGE UNIT # III	OT	16-Apr-07	TWO	7-May-07	5	5 NOS. 1. QUALITY EVALUATION & SYSTEMS TEAM PVT. LTD. (QUEST) 2. SGS INDIA PVT. LTD. 3. TUV SUD SOUTH ASIA PVT. LTD. 4. INDIAN REGISTER OF SHIPPING 5. QUALITY SERVICES & SOLUTIONS PVT. LTD.	NIL	YES	LOI-086-07 11/7/2007	QUEST	54.58	25 M
PSER:SCT: SND-C 755:07	CONSTRUCTION OF BOILER &ESP FOR 1X250 MW FOR SANTALDIH UNIT # VI	OT	18-May-07	TWO	16-Jun-07	4	4 NOS. (I) M/S PKG CONSTRUCTION PRIVATE LIMITED, (II) M/S SIMPLEX INFRASTRUCTURES LTD, (III) M/S GANNON DUNKERLEY & CO. LTD. (IV) M/S EAST COAST CONSTRUCTIONS AND INDUSTRIES LIMITED	NIL	YES	LOI-087-07 17/7/2007	SIMPLEX INFRASTRUCTURES LTD	220.00	6 M

DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH													
PERIOD: JULY '07													
1	2	3	4	5	6	7	8	9	10	11	12	13	14
TENDER NO.	ITEM/ NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE OF PUBLICATION OF NIT	TYPE OF BIDDING (SINGLE /TWO BID SYSTEM)	LAST DATE OF RECEIPT OF TENDER	NO.OF TNDRS RECD.	NOS. AND NAMES OF PARTIES QUALIFIED AFTER TECHNICAL EVALUATION	NOS. AND NAMES OF PARTIES NOT QUALIFIED AFTER TECHNICAL EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER / EVALUATED L1	CONTRACT NO. & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT (RS. LACS)	SCHEDULE DATE OF COMPLETION OF SUPPLIES
PSER:SCT: MJA-E 745:07	SUPPLY PART OF CONSTRUCTION POWER SYSTEM FOR 2X500 MW FOR MEJIA-B UNIT # I & II	LT	9-May-07	TWO	28-May-07	7	7 NOS. (i) CALCUTTA POWER CONSTRUCTION COMPANY (ii) SIGMA CONSTRUCTION (iii) BEE BEE CONTROL PVT. LTD. (iv) POWERTRONIX. (v) SHAHI ELECT ENGG. CO. PVT. LTD. (vi) TIRUPATI ENTERPRISE (vii) PACE PROCESS CONTROLS PVT. LTD.	NIL	YES	LOI-088-07 20/7/2007	CALCUTTA POWER CONSTRUCTION CO	47.25	7 M
PSER:SCT: MJA-E 745:07	SERVICE PART OF CONSTRUCTION POWER SYSTEM FOR 2X500 MW FOR MEJIA-B UNIT # I & II	LT	9-May-07	TWO	28-May-07	7	7 NOS. (i) CALCUTTA POWER CONSTRUCTION COMPANY (ii) SIGMA CONSTRUCTION (iii) BEE BEE CONTROL PVT. LTD. (iv) POWERTRONIX. (v) SHAHI ELECT ENGG. CO. PVT. LTD. (vi) TIRUPATI ENTERPRISE (vii) PACE PROCESS CONTROLS PVT. LTD.	NIL	YES	LOI-089-07 20/7/2007	CALCUTTA POWER CONSTRUCTION CO	40.25	12 M

DETAILS OF PURCHASE ORDER PLACED DURING THE MONTH

DOC. NO. PSER:PUR:MIR(VIG):AUG'07

AS ON : 18/09/07

PERIOD: 24/07/2006 - 25/08/2007

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
SL. NO.	TENDER NO.	ITEM/ NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE OF PUBLICATION OF NIT	TYPE OF BIDDING (SINGLE /TWO BID SYSTEM)	LAST DATE OF RECEIPT OF TENDER	NO.OF TNDRS RECD.	NOS. AND NAMES OF PARTIES QUALIFIED AFTER TECHNICAL EVALUATION	NOS. AND NAMES OF PARTIES NOT QUALIFIED AFTER TECHNICAL EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER / EVALUATED L1	CONTRACT NO. & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT (RS. LACS)	SCHEDULE DATE OF COMPLETION OF SUPPLIES
1	PSER:PUR:PMX:PMX-151:	SUPPLY OF CEMENT FOR MEJIA-B	LT	5-May-07	TWO	19-May-07	FOUR	4 (FOUR) ACC LTD. BIRLA CORP. GRASIM INDS. LAFARGE INDIA	NA	YES	PSER : PUR : PMX:151::R-109:PPR001048 Date : 30/07/2007	GRASIM INDUSTRIES LTD.	348.18	30 DAYS
2	PSER:PUR:PMX:PMX-102 & 094:	SUPPLY OF CEMENT FOR MEJIA 5&6	LT	12-Mar-07	TWO	22-Mar-07	THREE	3 (THREE) ULTRA TECH CEMENT ACC LTD. GRASIM INDUSTRIES	NA	YES	PSER : PUR : PMX:102&094::R-113:PPR001053 Date : 06/08/2007	GRASIM INDUSTRIES LTD.	103.55	30 DAYS
3	PSER:PUR:PMX:PMX-102 & 094:	SUPPLY OF CEMENT FOR MEJIA 5&6	LT	12-Mar-07	TWO	22-Mar-07	THREE	3 (THREE) ULTRA TECH CEMENT ACC LTD. GRASIM INDUSTRIES	NA	YES	PSER : PUR : PMX:102&094::R-114:PPR001054 Date : 06/08/2007	ULTRA TECH	103.55	30 DAYS
4	PSER:PUR:PMX:PMX-156:	SUPPLY OF STEEL FOR SANTALDIH UNIT-6	MOU	NA	MOU	NA	NA	NA	NA	YES	PSER : PUR : PMX:156::R-116:PPR001056 Date : 09/08/2007	SAIL/ BOKARO	222.70	IMMEDIATE
5	PSER:PUR:PMX:PMX-142:	SUPPLY OF STEEL FOR BUDGE BUDGE	MOU	NA	MOU	NA	NA	NA	NA	YES	PSER : PUR : PMX:142::R-119:PPR001059 Date : 13/08/2007	SAIL / KOLKATA	553.47	IMMEDIATE

DETAILS OF PURCHASE ORDER PLACED DURING THE MONTH

DOC. NO. PSER:PUR:MIR(VIG):AUG'07

AS ON : 18/09/07

PERIOD: 24/07/2006 - 25/08/2007

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
SL. NO.	TENDER NO.	ITEM/ NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE OF PUBLICATION OF NIT	TYPE OF BIDDING (SINGLE /TWO BID SYSTEM)	LAST DATE OF RECEIPT OF TENDER	NO.OF TNDRS RECD.	NOS. AND NAMES OF PARTIES QUALIFIED AFTER TECHNICAL EVALUATION	NOS. AND NAMES OF PARTIES NOT QUALIFIED AFTER TECHNICAL EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER / EVALUATED L1	CONTRACT NO. & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT (RS. LACS)	SCHEDULE DATE OF COMPLETION OF SUPPLIES
6	PSER:PUR:PMX:PMX-093:	SUPPLY OF STEEL FOR CHANDRAPURA	MOU	NA	MOU	NA	NA	NA	NA	YES	PSER : PUR : PMX:093::R-120:PPR001060 Date : 14/08/2007	SAIL/ BOKARO	107.54	IMMEDIATE
7	PSER:PUR:PMX:PMX-093:	SUPPLY OF STEEL FOR CHANDRAPURA	MOU	NA	MOU	NA	NA	NA	NA	YES	PSER : PUR : PMX:093::R-121:PPR001061 Date : 14/08/2007	SAIL/ BOKARO	292.69	IMMEDIATE
8	PSER:PUR:PMX:PMX-156:	SUPPLY OF STEEL FOR SANTALDIH UNIT-6	MOU	NA	MOU	NA	NA	NA	NA	YES	PSER : PUR : PMX:156::R-123:PPR001064 Date : 16/08/2007	SAIL/ BOKARO	388.01	IMMEDIATE
9	PSER:PUR:PMX:PMX-100:	SUPPLY OF STEEL FOR BAKRESWAR	MOU	NA	MOU	NA	NA	NA	NA	YES	PSER : PUR : PMX:100::R-126:PPR001068 Date : 21/08/2007	SAIL / DURGAPUR	149.85	IMMEDIATE

DETAILS OF PURCHASE ORDER PLACED DURING THE MONTH

DOC. NO. PSER:PUR:MIR(VIG):JULY'07

AS ON : 18/09/07

PERIOD: 24/06/2006 - 25/07/2007

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
SL. NO.	TENDER NO.	ITEM/ NATURE OF WORK	MODE OF TENDER ENQUIRY	DATE OF PUBLICATION OF NIT	TYPE OF BIDDING (SINGLE /TWO BID SYSTEM)	LAST DATE OF RECEIPT OF TENDER	NO.OF TNDRS RECD.	NOS. AND NAMES OF PARTIES QUALIFIED AFTER TECHNICAL EVALUATION	NOS. AND NAMES OF PARTIES NOT QUALIFIED AFTER TECHNICAL EVALUATION	WHETHER CONTRACT AWARDED TO LOWEST TENDERER / EVALUATED L1	CONTRACT NO. & DATE	NAME OF CONTRACTOR	VALUE OF CONTRACT (RS. LACS)	SCHEDULE DATE OF COMPLETION OF SUPPLIES
1	PSER:PUR:PMX:PMX-093:	SUPPLY OF STEEL FOR CHANDRAPURA	MOU	NA	MOU	NA	NA	NA	NA	YES	PSER : PUR : PMX:093::R-077:PPR001012 Date : 26/06/2007	SAIL/ BOKARO	168.72	IMMEDIATE
2	PSER:PUR:PMX:PMX-144:	SUPPLY OF STEEL FOR MEJIA-B	MOU	NA	MOU	NA	NA	NA	NA	YES	PSER : PUR : PMX:144::R-080:PPR001016 Date : 05/07/2007	SAIL / DURGAPUR	262.53	IMMEDIATE
3	PSER:PUR:PMX:PMX-142:	SUPPLY OF STEEL FOR BUDGE BUDGE	MOU	NA	MOU	NA	NA	NA	NA	YES	PSER : PUR : PMX:142::R-094:PPR001033 Date : 16/07/2007	SAIL / KOLKATA	152.34	IMMEDIATE
4	PSER:PUR:PMX:PMX-140:	SUPPLY OF CEMENT FOR BUDGE BUDGE	LT	NA	TWO	29-06-07	FOUR	FOUR	1) CENTRURY 2) GRASIM 3) ACC 4) BIRLA	YES	PSER : PUR : PMX:140::R-101:PPR001038 Date : 19/07/2007	CENTURY CEMENT / KOLKATA	237.24	IMMEDIATE
5	PSER:PUR:PMX:PMX-144:	SUPPLY OF STEEL FOR MEJIA-B	MOU	NA	MOU	NA	NA	NA	NA	YES	PSER : PUR : PMX:144::R-102:PPR001039 Date : 20/07/2007	SAIL / DURGAPUR	1871.32	IMMEDIATE