CORRIGENDUM-01 FOR TENDER REF:AKPBOS0029: PREBID TIE UP FOR SUPPLY OF MMS SUPER STRUCTURE(1.6mm) FOR 500 MW REWA ULTRA MEGA SOLAR LIMITED (RUMSL) SOLAR PARKS, NEEMUCH IN MADHYA PRADESH

The below terms and conditions supersede the original NIT conditions issued on 13.05.2021. ALL OTHER TERMS AND CONDITIONS REMAIN SAME AS PER ORIGINAL NIT.

VENDOR HAS TO INDICATE ACCEPTANCE OF ALL THE CORRIGENDUM TERMS AND CONDITIONS AND SUBMIT THE SIGNED WITH SEAL DOCUMENT AS PART OF BID SUBMISSION

SUMMARY OF CORRIGENDUM-01 ISSUED TO TECHNO COMMERCIAL TERMS AND CONDITIONS FOR TENDER REF: AKPBOS0029

SNO as per NIT	DESCRIPTION	Details (As per Original NIT floated on 13.05.2021)	Revised Terms and Conditions as per Corrigendum-01	Bidder's Confirmation (Acceptable/Not Acceptable)	Bidder's Confirmation (Acceptable/Not Acceptable)
4	Delivery Period	Vendor has to deliver the material at minimum 600 MT per Month from the date of issue of mass manufacturing clearance/final drawings. Tentative placement of order expected from customer by September 2021. Delivery expected to begin from October 2021. Prices shall be valid till completion of contract/supply.	The first lot of 600 MT or qty. limited to PO Quantity shall be delivered within 2 months from date of Manufacturing Clearance. After that, for every subsequent month starting from third month, 600 MT limited to balance PO quantity should be delivered every month		
			Month 1 after manufacturing clearance is for procurement of raw material and in Month 2 the vendor has to supply 600MT of MMS material .In case the ordered qty on the vendor is less than 600MT, then that complete order qty to be delivered by the second month after Manufacturing clearance. And in case the qty ordered on the vendor is not in multiples of 600MT, then the vendor supply only in the last month shall be less than the 600MT.		
			Example:. 1.If PO was placed on vendor A for 1400 MT, then vendor has to deliver 600 MT within first two months from Manufacturing Clearance. After that next 600 MT in 3rd Month and last 200 MT in 4th Month. 2. If PO was placed on vendor B for 500 MT, then vendor has to deliver 500 MT within first two months from Manufacturing Clearance.		
			NOTE:Tentative placement of order expected from customer by September 2021. Delivery expected to begin from October 2021.		
	Payment Term	a. 85% of basic along with 100 % taxes with 45 days credit from the date of receipt of material at BHEL Project site or 15 days credit from the date of submission of complete set of documentation whichever is later on prorata basis b. Balance 15% after 6 months from date of complete supply (i.e. date of MRC of last lot or confirmation from MM that supply is completed) or commissioning of the PV project whichever is earlier. Paying Authority: BHEL SBD Bangalore Vendor bills shall reach BHEL –SBD addressed to: MM Department, BHEL -Solar Business Division ,Opp. IISC, PROF. C N R RAO CIRCLE, MALLESWARAM , BANGALORE - 560 012. PBG for warranty is not applicable	FOR INDIGENOUS VENDORS:(a) Supply: 100% of Basic value with taxes will be paid with credit 45 days from the receipt of material or credit 15 days from the date of submission of complete set of documentation whichever is later. PBG for warranty after supply is not applicable. Paying Authority: BHEL SBD Bangalore Vendor bills shall reach BHEL –SBD addressed to: MM Department, BHEL -Solar Business Division, Opp. IISc, PROF. C N R RAO CIRCLE, MALLESWARAM, BANGALORE - 560 012.		
ino.50 Added in Corrigendum-01)	Minimum Cumulative Purchase Order QTY	Not in original NIT. This clause is added in Corrigendum-01	Back grouund:The total 500MW is combination of 3 SETS i.e 2x170MW +160 MW of Rewa Ultra Mega Solar Limited (RUMSL- a JV between SECI and MP Govt) at Neemuch Solar Park. BHEL and GAIL have mutually taken up to participate in the tendering for developing above projects for RUMSL. BHEL Pre Bid Tender: BHEL has floated the current tender AKPBOS0029 for 500MW in anticipation of all the above orders. Based on the final receipt of orders for above sets from customer, BHEL RESERVES THE RIGHT TO DECREASE THE cumulative PO QTY FROM 11000 MT TO minimum 3580 MT which is equivalanet to 160 MW SET (L1,L2,L3 QTY combined) against the tender AKPBOS0029.		
11	Validity of offer for placement of Purchase order.	Validity of the offer shall be for one month beyond the date Contract is signed with CUSTOMER, in the event of BHEL getting the order. Any further price discounts, to be given to customer by BHEL to secure the order, will be shared by BHEL and vendor pro-rata basis for their scope of supply/work after mutual discussion & consent. Please refer MOU format enclosed with NIT.	Validity of the offer shall be for one month beyond the date Contract is signed with CUSTOMER, in the event of BHEL getting the order. Any further price discounts, to be given to customer by BHEL to secure the order, will be shared by BHEL and vendor pro-rata basis for their scope of supply/work after mutual discussion & consent. Please refer MOU format enclosed with NIT. Tentative placement of order expected from customer by September 2021.		