

DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH 01.04.2026 to 30.04.2026

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two) Bid System	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenders/ Evaluated L1	Contract No. & Date	Name of contractor	Value of contract (Rs)	Scheduled date of completion of supplies (in months)	Reason for Single Tender
BHEL/PSSR/USTPP/SCT&P/SCT/292	FRH defective tubes replacement with fresh spool tubes of SS Material Fit-up, welding and applicable NDT with required Manpower, Consumables, Scaffolding arrangement with temporary platforms, Tools & Tackles and Material Handling at Unit-2 Boiler of 2X660 MW Udangudi Supercritical Thermal Power Project	Limited Tender	16-04-2026	Two	21-04-2026	4	1. M/s CKEE Engineering Pvt. Ltd. 2. M/s P. Sunny Engineering Contractor 3. M/s Adore Contractors (P) Ltd. 4. M/s Texcel Engineers Pvt Ltd	--	YES	BHEL/PSSR/USTPP/SCT&P/SCT/LOA/292 Dt: 27-04-2026	M/s P SUNNY ENGINEERING CONTRACTOR	Rs 1,32,21,000/-	2 Months	--
BHEL/PSSR/USTPP/SCT&P/SCT/296	Engagement of Express lab facility including Chemists, Instruments and reagents for Load Stabilisation, Full load and Trial run operation activity of Unit#1 at BHEL site, 2X660 MW Udangudi STPP	Single Tender	04-04-2026	Single	04-04-2026	1	M/s Chempure Technologies Pvt Ltd	--	YES	BHEL/PSSR/USTPP/SCT&P/SCT/WO/296 Dt: 21-04-2026	M/s Chempure Technologies Pvt Ltd	Rs 45,50,000/-	5 months	Continuation of available agency at site for Unit-1 milestone activities