




|  Detail of Contracts Concluded during the month of March 2015 by TBMM, Noida | | | | | | | | | | | | | | | | |
|---|---|------------------------|------------------------|----------------------------|--|--------------------------------|------------------------|--|--|---|-----------------------|---------------|---|----------------------------------|--|--|
| Tender Enquiry No. | Project | Item/ Nature of work | Mode of Tender Enquiry | Date of Publication of NIT | Type of Bidding (Single/ Two bid system) | Last date of Receipt of Tender | Nos of Tender received | Nos. and names of parties qualified after techno - commercial evaluation | Nos. and names of parties not qualified after techno - commercial evaluation | Whether contract awarded to lowest tenderer/ Evaluated L1 | Contract No. (PO No.) | Contract Date | Name of Contractor | Value of contract (In Rs. lakhs) | Scheduled date of completion of supplies | Reason for Single Tender |
| 174E189 [0] | APGENCO RAYALSEEMA STAGE IV | RELAY PANELS | LT | 26-Dec-14 | Two | 16-Jan-15 | 1 | 1 Nos. 1) Alstom T & D India Ltd. | Nil | NA | 174P250 | 25-Mar-15 | Alstom T & D India Ltd. | 26.27 | 2-Sep-15 | Single Response against Limited Tender |
| 354E130 [0] | BSPGCL BARAUNI EXTENSION TPS | ILLUMINATION EQUIPMENT | LT | 10-Oct-14 | Two | 5-Nov-14 | 4 | 4 Nos. 1) Mika Engineers 2) Avids Technovators Pvt Ltd. 3) Bajaj Electricals Limited 4) Square A Enterprises | Nil | Yes | 354P238 | 11-Mar-15 | Mika Engineers | 14.93 | 2-Sep-15 | NA |
| 284G017 [0] | BSPGCL BARAUNI EXTENSION TPS | MS ROD | OT | 6-Feb-15 | Two | 3-Mar-15 | 4 | 3 Nos. 1) Rashtriya Ispat Nigam Ltd 2) ISMT Limited 3) Steel Authority of India Limited | 1 Nos. 1) Agrasen Ispat Pvt. Ltd. | Yes | 284P253 | 25-Mar-15 | Rashtriya Ispat Nigam Ltd. | 30.54 | 31-Mar-15, However, delayed delivery is not applicable | NA |
| 284R253 [0] | BSPGCL BARAUNI EXTENSION TPS | REINFORCEMENT STEEL | RC | 9-Mar-15 | NA | NA | NA | NA | NA | NA | 284P236 | 9-Mar-15 | Steel Authority of India Limited | 98.36 | 45 days from PO date | NA |
| | MPPTCL BALAGHAT BADNAWAR BHOPAL CHHEGAON NAGDAH S/S AND T/L | OVER HEAD CONDUCTORS | RC | 5-Mar-15 | NA | NA | NA | NA | NA | NA | 274P234 | 5-Mar-15 | Hindusthan Urban Infrastructure Limited | 97.51 | 13 weeks from the date of PO acceptance | NA |

|  Detail of Contracts Concluded during the month of March 2015 by TBMM, Noida | | | | | | | | | | | | | | | | |
|---|--|----------------------|------------------------|---------------------------|--|--------------------------------|------------------------|--|--|---|-----------------------|---------------|---|----------------------------------|--|--------------------------|
| Tender Enquiry No. | Project | Item/ Nature of work | Mode of Tender Enquiry | Date of Publication of NT | Type of Bidding (Single/ Two bid system) | Last date of Receipt of Tender | Nos of Tender received | Nos. and names of parties qualified after techno - commercial evaluation | Nos. and names of parties not qualified after techno - commercial evaluation | Whether contract awarded to lowest tenderer/ Evaluated L1 | Contract No. (PO No.) | Contract Date | Name of Contractor | Value of contract (In Rs. lakhs) | Scheduled date of completion of supplies | Reason for Single Tender |
| | MPPTCL BALAGHAT BADNAWAR BHOPAL, CHHEGAON NAGDAH S/S AND T/L | OVER HEAD CONDUCTORS | RC | 5-Mar-15 | NA | NA | NA | NA | NA | NA | 274P233 | 5-Mar-15 | Shashi Cables Ltd. | 404.88 | 15 weeks from the date of PO acceptance | NA |
| 154E150 [0] | MPPTCL BALAGHAT BADNAWAR BHOPAL, CHHEGAON NAGDAH S/S AND T/L | ISOLATOR | OT | 28-Oct-14 | Two | 28-Nov-14 | 3 | 2 Nos. 1) Siemens Ltd. 2) Switchgears & Structuralis (India) Pvt Ltd | 1 Nos. 1) GR Power Switchgear Ltd | Yes | 154P244 | 18-Mar-15 | Siemens Ltd. | 305.26 | 11-Nov-15 | NA |
| 284R256 [0] | MSETCL 440/220 KV SUBSTATION CHANDRAPUR II | PVC PIPE | RC | 19-Mar-15 | NA | NA | NA | NA | NA | NA | 284P245 | 19-Mar-15 | Tirupati Structuralis Limited | 3.21 | 10 weeks from PO date | NA |
| | NBPPL UNCHAHAHAR STAGE-IV | OVER HEAD CONDUCTORS | RC | 4-Mar-15 | NA | NA | NA | NA | NA | NA | 274P232 | 4-Mar-15 | Hindusthan Urban Infrastructure Limited | 46.72 | 13 weeks from the date of PO acceptance | NA |
| 284G017 [0] | NBPPL UNCHAHAHAR STAGE-IV | MS ROD | OT | 6-Feb-15 | Two | 3-Mar-15 | 4 | 3 Nos. 1) Rashtriya Ispat Nigam Ltd 2) ISMT Limited 3) Steel Authority of India Limited | 1 Nos. 1) Agrasen Ispat Pvt. Ltd. | Yes | 284P251 | 25-Mar-15 | Rashtriya Ispat Nigam Ltd | 80.22 | 31-Mar-15, However, delayed delivery is not applicable | NA |
| 284R252 [0] | NHPC TEESTA | STRUCTURE HARDWARE | RC | 5-Mar-15 | NA | NA | NA | NA | NA | NA | 284P235 | 7-Mar-15 | Techman (India) | 3.84 | 11 weeks from date of PO | NA |
| 284G017 [0] | NPGCPL NABHINAGAR STPP | MS ROD | OT | 6-Feb-15 | Two | 3-Mar-15 | 4 | 3 Nos. 1) Rashtriya Ispat Nigam Ltd 2) ISMT Limited 3) Steel Authority of India Limited | 1 Nos. 1) Agrasen Ispat Pvt. Ltd. | Yes | 284P249 | 24-Mar-15 | Rashtriya Ispat Nigam Ltd | 216.68 | 31-Mar-15, However, delayed delivery is not applicable | NA |



|  | Detail of Contracts Concluded during the month of March 2015 by TBMM, Noida | | | | | | | | | | | | | | | |
|--|---|----------------------|------------------------|----------------------------|--|--------------------------------|------------------------|---|--|---|-----------------------|---------------|---|----------------------------------|--|--------------------------|
| Tender Enquiry No. | Project | Item/ Nature of work | Mode of Tender Enquiry | Date of Publication of NIT | Type of Bidding (Single/ Two bid system) | Last date of Receipt of Tender | Nos of Tender received | Nos. and names of parties qualified after techno - commercial evaluation | Nos. and names of parties not qualified after techno - commercial evaluation | Whether contract awarded to lowest tenderer/ Evaluated L1 | Contract No. (PO No.) | Contract Date | Name of Contractor | Value of contract (In Rs. lakhs) | Scheduled date of completion of supplies | Reason for Single Tender |
| | PGCIL AGRA New(FATEHABAD) | OVER HEAD CONDUCTORS | RC | 3-Mar-15 | NA | NA | NA | NA | NA | NA | 274P229 | 3-Mar-15 | Hindusthan Urban Infrastructure Limited | 54.09 | 13 weeks from the date of PO acceptance | NA |
| | PGCIL AGRA New(FATEHABAD) | OVER HEAD CONDUCTORS | RC | 3-Mar-15 | NA | NA | NA | NA | NA | NA | 274P230 | 3-Mar-15 | Shashi Cables Ltd. | 23.93 | 15 weeks from the date of PO acceptance | NA |
| 284G017 [0] | PGCIL FATEHABAD(AGRA NEW) | MS ROD | OT | 6-Feb-15 | Two | 3-Mar-15 | 4 | 2 Nos. 1) Rashtriya Ispat Nigam Ltd 2) Steel Authority of India Limited | 2 Nos. 1) Agrasen Ispat Pvt. Ltd. 2) ISMT Limited | Yes | 284P252 | 25-Mar-15 | Rashtriya Ispat Nigam Ltd | 87.68 | 31-Mar-15, However, delayed delivery is not applicable | NA |
| 284R258 [0] | PGCIL FATEHABAD(AGRA NEW) | REINFORCEMENT STEEL | RC | 21-Mar-15 | NA | NA | NA | NA | NA | NA | 284P247 | 21-Mar-15 | Steel Authority of India Limited | 101.51 | 45 days from PO date | NA |



Detail of Contracts Concluded during the month of March 2015 by TBMM, Noida

| Tender Enquiry No. | Project | Item/ Nature of work | Mode of Tender Enquiry | Date of Publication of NIT | Type of Bidding (Single/ Two bid system) | Last date of Receipt of Tender | Nos of Tender received | Nos. and names of parties qualified after techno - commercial evaluation | Nos. and names of parties not qualified after techno - commercial evaluation | Whether contract awarded to lowest tenderer/ Evaluated L1 | Contract No. (PO No.) | Contract Date | Name of Contractor | Value of contract (In Rs. lakhs) | Scheduled date of completion of supplies | Reason for Single Tender |
|--------------------|---|------------------------|------------------------|----------------------------|--|--------------------------------|------------------------|---|--|---|-----------------------|---------------|--|----------------------------------|--|--|
| 124E192 [0] | PGCIL KARAIKUDI PUGALUR KALVINTHAPATTU ABHISHEKAPATTY | POST INSULATORS | ST | 9-Jan-15 | Two | 6-Feb-15 | 1 | 1 Nos. 1) Aditya Birla Insulators - A Unit of Aditya Birla Nuvo Ltd. | Nil | NA | 124P237 | 10-Mar-15 | Aditya Birla Insulators - A Unit of Aditya Birla Nuvo Ltd. | 3.41 | 16-Jun-15 | Spares from OEM |
| 144E184 [0] | RRVUNL SURATGARH | CIRCUIT BREAKER | LT | 18-Dec-14 | Two | 9-Jan-15 | 3 | 3 Nos. 1) Crompton Greaves Ltd. 2) Alstom T&D Ltd. 3) Crompton Greaves Limited | Nil | Yes | 144P231 | 3-Mar-15 | Crompton Greaves Ltd. | 672.42 | 8-Sep-15 | NA |
| 354E110 [0] | RRVUNL SURATGARH | BATTERY | OT | 5-Sep-14 | Two | 10-Oct-14 | 1 | 1 Nos. 1) Exide Industries Ltd. | Nil | NA | 354P246 | 19-Mar-15 | Exide Industries Ltd. | 78.44 | 17-Sep-15 | Single Response against Tender Open |
| 124E180 [0] | RRVUNL SURATGARH | POST INSULATORS | LT | 8-Dec-14 | Two | 20-Jan-15 | 1 | 1 Nos. 1) Insulators & Electricals Company | Nil | NA | 124P241 | 17-Mar-15 | Insulators & Electricals Company | 1.20 | 23-Jun-15 | Single Response against Tender Limited |
| 354G003 [0] | TANTRANSCO ANIKADAVU SS | ILLUMINATION EQUIPMENT | LT | 3-Jun-14 | Two | 27-Jun-14 | 3 | 2 Nos. 1) Avals Technovators Pvt Ltd. 2) Mika Engineers | 1 Nos. 1) Square A Enterprises | Yes | 354P239 | 16-Mar-15 | Avals Technovators Pvt Ltd. | 30.87 | 24-Aug-15 | NA |
| 284R255 [0] | TANTRANSCO ANIKADAVU SS | PVC PIPE | RC | 17-Mar-15 | NA | NA | NA | NA | NA | NA | 284P242 | 17-Mar-15 | Tirupati Structural Limited | 3.09 | 10 weeks from PO date | NA |
| 354G003 [0] | TANTRANSCO THAPPAGUNDU SS | ILLUMINATION EQUIPMENT | LT-PB | 3-Jun-14 | Two | 27-Jun-14 | 3 | 2 Nos. 1) Avals Technovators Pvt Ltd. 2) Mika Engineers | 1 Nos. 1) Square A Enterprises | Yes | 354P240 | 16-Mar-15 | Avals Technovators Pvt Ltd | 31.32 | 24-Aug-15 | NA |

| Detail of Contracts Concluded during the month of March 2015 by TBMM, Noida | | | | | | | | | | | | | | | | |
|---|--|---------------------------------------|------------------------|----------------------------|--|--------------------------------|------------------------|--|--|---|-----------------------|---------------|----------------------------------|----------------------------------|--|--------------------------|
| Tender Enquiry No. | Project | Item/ Nature of work | Mode of Tender Enquiry | Date of Publication of NIT | Type of Bidding (Single/ Two bid system) | Last date of Receipt of Tender | Nos of Tender received | Nos. and names of parties qualified after techno - commercial evaluation | Nos. and names of parties not qualified after techno - commercial evaluation | Whether contract awarded to lowest tenderer/ Evaluated L1 | Contract No. (PO No.) | Contract Date | Name of Contractor | Value of contract (In Rs. lakhs) | Scheduled date of completion of supplies | Reason for Single Tender |
| 144E234 [0] | GIPC SIKKA | CIRCUIT BREAKER | ST | 16-Feb-15 | Two | 23-Feb-15 | 1 | 1 Nos. 1) Siemens Ltd. | Nil | NA | 144P257 | 29-Mar-15 | Siemens Ltd. | 2.20 | 26-Jul-15 | Spares from OEM |
| 154E150 [0] | MPPTCL BALAGHAT BADNAWAR BHOPAL CHHEGAON NAGDAH S/S AND T/L | ISOLATOR | OT | 28-Oct-14 | Two | 28-Nov-14 | 5 | 5 Nos. 1) Dusad Electricals 2) Siemens Ltd 3) Switchgears & Structural (India) Pvt Ltd 4) GR Power Switchgear Ltd | 1 Nos. 1) Ganesh Enterprises | Yes | 154P255 | 28-Mar-15 | Dusad Electricals | 8.90 | 1-Aug-15 | NA |
| 224E071 [0] | NPGCPL NABHINAGAR STPP | CABLE | LT | 22-Jul-14 | Two | 6-Aug-14 | 7 | 6 Nos. 1) Elkay Telelinks Limited 2) KEI Industries Ltd. 3) Polycab Wires Pvt. Ltd. 4) Thermo Cable Ltd. 5) Delton Cables Ltd. 6) Paramount Cables | 1 Nos. 1) Cords Cable Industries Limited | Yes | 224P254 | 28-Mar-15 | Elkay Telelinks Limited | 7.71 | 8-Aug-15 | NA |
| 354E185 [0] | PGCIL BIHARSHARRIF JAMSHEDPUR GAZUWAKA RENGALI ROURKELA DURGAPUR GORAKHPUR | JUNCTION BOX /MARSHALLING KIOSK | LT-RA | 20-Dec-14 | Two | 6-Jan-15 | 5 | 4 Nos. 1) Vikas Power Equipments Pvt. Ltd. 2) Unilec Engineers Ltd. 3) Jasper Engineers Pvt. Ltd. 4) Kmg Atoz Systems Pvt Ltd | 1 Nos. 1) Maktel Control & Systems Pvt. Ltd. | Yes | 354P256 | 28-Mar-15 | Vikas Power Equipments Pvt. Ltd. | 8.82 | 10-Oct-15 | NA |

| | | | | | | | | | | | | | | | | |
|--|---|----------------------|------------------------|----------------------------|--|--------------------------------|------------------------|---|--|---|--|---------------|-----------------------------------|----------------------------------|--|--------------------------|
|  | Detail of Contracts Concluded during the month of March 2015 by TBMM, Noida | | | | | | | | | | | | | | | |
| Tender Enquiry No. | Project | Item/ Nature of work | Mode of Tender Enquiry | Date of Publication of NIT | Type of Bidding (Single/ Two bid system) | Last date of Receipt of Tender | Nos of Tender received | Nos. and names of parties qualified after techno - commercial evaluation | Nos. and names of parties not qualified after techno - commercial evaluation | Whether contract awarded to lowest tenderer/ Evaluated L1 | Contract No. (PO No.) | Contract Date | Name of Contractor | Value of contract (In Rs. lakhs) | Scheduled date of completion of supplies | Reason for Single Tender |
| | RRVUNL SURATGARH | REINFORCEMENT STEEL | RC | 31-Mar-15 | NA | NA | NA | NA | NA | NA | 284P258 | 31-Mar-15 | Steel Authority of India Limited | 59.78 | 45 days from PO date | NA |
|  | Detail of Contracts Concluded during the month of March 2015 by TBSM, Noida | | | | | | | | | | | | | | | |
| | Project | Item/ Nature of work | Mode of Tender Enquiry | Date of Publication of NIT | Type of Bidding (Single/ Two bid system) | Last date of Receipt of Tender | Nos of Tender received | Nos. and names of parties qualified after techno - commercial evaluation | Nos. and names of parties not qualified after techno - commercial evaluation | Whether contract awarded to lowest tenderer/ Evaluated L1 | Contract No. (PO No.) | Contract Date | Name of Contractor | Value of contract (In Rs. lakhs) | Scheduled date of completion of supplies | Reason for Single Tender |
| TBSM/NAGDA/ETC/TENDER | NAGDA | ETC works | OT | 4-Nov-14 | Two | 25-Nov-14 | 4 | 04 Nos. 1) Telmos Electronics 2) Enterprising Consulting Engineers 3) Gupta Enterprises 4) M J Engineering | Nil | Yes | TBSM/NAGDA/ETC/LOI/29/14-15 | 12-Mar-15 | Enterprising Consulting Engineers | 21.06 | 11-Sep-15 | NA |
| TBSM/AGRA-HVDC/CIVIL/PKG-VI/TENDER | AGRA | Civil Works | OT | 10-Jan-15 | Two | 30-Jan-15 | 4 | 04 Nos. 1) Jeevan Construction Co. 2) Sukrita Builders Pvt. Ltd. 3) Pee Pee Mandal Projects Pvt. Ltd. 4) K P Singh Brothers | Nil | Yes | TBSM/AGRA-HVDC/CIVIL/PKG-VI/LOI/30/14-15 | 19-Mar-15 | K P Singh Brothers | 165.00 | 18-May-15 | NA |