

Ref: BHE/PW/PUR/RGMT-STRUCTURE-PKG-A-2622/ PKG-B-2623/Corg-03

Date: 12/09/2022

To,  
ALL BIDDERS,

**Sub: Corrigendum-03: Extension of bid submission date and amendment of clause 6.4 of 'Chapter-VI: Time Schedule of TCC'.**

**NIC Tender ID: 2022\_BHEL\_16638\_1**

**SCOPE OF WORK:**

**PACKAGE-A:** Handling of materials at BHEL / Client's Stores / Storage Yard and transportation to site Erection, Testing, Assistance for commissioning & Trial Operation including supply & application of final painting and Handing Over of Flue Gas Desulphurization System (FGD) of Stage -I (Unit # 1, 2 & 3) Including Storage Silo Fabrication & erection, Silo SS liner Fabrication & Erection, Erection of Common Structures for the FGD Project and fabrication including painting of one number Dry Ash Silo of ESP R & M stage-II (unit # 4, 5 & 6) project

and

**PACKAGE-B:** Handling of materials at BHEL / Client's Stores / Storage Yard and transportation to site Erection, Testing, Assistance for commissioning & Trial Operation including supply & application of final painting and Handing Over of Flue Gas Desulphurization System (FGD) of Stage-II (Unit #4, 5 & 6) including E&C of common system for the Project (excluding Structure) at 3x200MW + 3X500 MW NTPC Ramagundam, Stage- I & II, Telangana

Bidders to kindly take note of the following:

1. **Clause No. 6.4 of Chapter-VI: Time Schedule of TCC:** Referred clause has been amended in totality as given below:

**“6.4 Provision of Penalty in case of slippage of Intermediate Milestones:**

In case of slippage of Two Major Intermediate Milestones, mentioned as M1 & M2 hereunder, Delay Analysis shall be carried out on achievement of each of these two Intermediate Milestones in reference to F-14. Intermediate Milestone for Package-A and Package- B is given below:

Package-A		
Milestones	Activities	To be completed by
M1	Completion of fabrication of Limestone Storage Silo	5 <sup>th</sup> Month from the date of Start
M2	Handing over of ball mill building for equipment erection	6 <sup>th</sup> Month from date of Start

**Note- For M2- BHEL will provide/supply materials progressively and last material will be provided on 5<sup>th</sup> month from start**

Package-B		
Milestones	Activities	To be completed by
M1	Handing over of crusher floor for equipment erection	6 <sup>th</sup> Month from Date of start
M2	Handing over of limestone conveyor structure for equipment erection	8 <sup>th</sup> Month from the date of Start

**Note- For M1 & M2- BHEL will provide/supply materials progressively and last material will be provided on 5<sup>th</sup> & 7<sup>th</sup> month respectively from start**

**Notes:**

1. Refer clause no.-8 of IMPORTANT INFORMATION (ANNEXURE-12) of the NIT regarding modalities against provision of penalty in case of slippage of Intermediate Milestones. In order to meet above schedule in general, and any other intermediate targets set, to meet customer/project schedule, contractor shall arrange & augment all necessary resources from time to time as per the instructions of BHEL.

Ref:BHE/PW/PUR/RGMT-STRUCTURE-PKG-A-2622/ PKG-B-2623/Corg-03

Date: 12/09/2022

- In case the activities in the schedule are to be advanced, the related structural activities in the scope of the contractor are to be advanced to meet the project requirement. No extra payment whatsoever shall be paid on this account.
- The contractor shall submit area-wise L3 schedule within 7 days in consultation with BHEL site Engineer. The detailed L3 schedule shall be approved by BHEL and same shall be implemented. Bidder shall submit L3 schedule in MS Projects to meet the agreed project schedule covering various mile stone activities and their split up details such as mobilization, procurement of materials, fabrication & erection activities. This schedule shall also clearly indicate the interface facilities / inputs applicable in each package."

**Note:** Clause No. 6.4 of 'Chapter-VI: Time Schedule of TCC' issued along with NIT shall be treated as Null & Void.

2. Bid submission end date and Bid Opening Date has been amended as mentioned in following table:

Revised Bid Submission End Date	13/09/2022, 13:00 Hrs
Revised Bid Opening Date	13/09/2022, 17:00 Hrs

BIDDERS MAY PLEASE NOTE THAT SUBJECT TENDER IS E-TENDER AND THE OFFER IS TO BE SUBMITTED ONLY IN E-PROCUREMENT PORTAL → <https://eprocurebhel.co.in>.

Thanking you,  
Yours faithfully,

GM (Purchase)