

Corrigendum-I

BHEL ref. No.	20243843
GeM Bid Number	GEM/2025/B/6087926 dtd. 27/03/2025
Item Description	Condenser Air Evacuation Package (Vacuum Pump) & its mandatory Spares
Project	2X800 MW APL Raipur (Ph-II), 2X800 MW Mirzapur PH-I, 2X800 MW Kawai PH-II, 2X800 MW Korba Phase III, 2X800 MW Mahan TPP (PH-III)
Part-I Opening due date	17/04/2025

Sl. No.	Existing Project Name in enquiry	Existing Delivery schedule in enquiry	Revised Project Name	Revised Delivery schedule in enquiry	Remarks
1.	2X800 MW Raipur PH-II	Raipur-II-1: 31/10/2026 Raipur-II-2: 30/04/2027 Raipur-II-M Spare: 30/06/2027	2X800 MW Raipur PH-II	Raipur-II-1: 05/03/2026 Raipur-II-2: 05/07/2026 Raipur-II-M Spare: 05/09/2026	Change in delivery schedule.
2.	2X800 MW Mirzapur PH-I	Mirzapur-I-1: 30/04/2027 Mirzapur-I-2: 30/10/2027 Mirzapur-I-M Spare: 30/12/2027	2X800 MW Mirzapur PH-I	Mirzapur-I-1: 30/04/2027 Mirzapur-I-2: 30/10/2027 Mirzapur-I-M Spare: 30/12/2027	No change.
3.	2X800 MW Kawai PH-II	Kawai-II-1: 30/10/2027 Kawai-II-2: 30/04/2028 Kawai-II-M Spare: 30/06/2028	2X800 MW Kawai PH-II	Kawai-II-1: 30/11/2027 Kawai-II-2: 30/05/2028 Kawai-II-M Spare: 30/05/2028	Delivery interchange with 2X800 MW Mahan PH-III
4.	2X800 MW Kawai PH-III	Kawai-III-1: 30/01/2028 Kawai-III-2: 30/07/2028 Kawai-III-M Spare: 30/09/2028	2X800 MW Korba PH-III	Korba-III-1: 30/01/2028 Korba-III-2: 30/07/2028 Korba-III-m Spare: 30/09/2028	Earlier this project was Kawai PH-III, now location is shifted to Korba PH-III, No Change in the delivery.
5.	2X800 MW Mahan PH-III	Mahan-III-1: 30/11/2027 Mahan-III-2: 30/05/2028 Mahan-III-M Spare: 30/05/2028	2X800 MW Mahan PH-III	Mahan-III-1: 30/10/2027 Mahan-III-2: 30/04/2028 Mahan-III-M Spare: 30/06/2028	Delivery interchange with 2X800 MW Kawai PH-II

Rest of the Terms & Conditions shall remain same as per original GeM bid only.