

BHEL PSWR

Corrigendum Proposal

Ref: PW/NGP/PUR/NIT/2007002/Corrigendum/01

Date: 08-05-2020

Sub: Procurement of 6,000MT $\pm 30\%$ (in Bulk) and 50 MT $\pm 30\%$ (in Bags) Portland Pozzolana Cement (PPC) as per IS: 1489 (Part I) to 2X500MW, NTPC Mauda FGD, Maharashtra on 'F.O.R.' Destination basis – Extension of tender due date.

Ref:

1. Tender Specification no: 2007002 dtd 28-04-2020
2. Approval Ref: PW/NGP/PUR/NIT/2007002 dtd 28-04-2020 to float Open Tender, and to publish NIT in BHEL Web Page and E-Portal

Vide approval ref: PW/NGP/PUR/NIT/2007002 dtd 28-04-2020, Open e-tender for 'Procurement of 6,000MT $\pm 30\%$ Portland Pozzolana Cement (PPC) as per IS: 1489 (Part I) to 2X500MW, NTPC Mauda FGD, Maharashtra on 'F.O.R.' Destination basis' was published in e-portal and in BHEL website on 28-04-2020. The due date of the offer submission is scheduled on 08-05-2020 15:00Hrs.

Due to the current situation of nationwide lockdown and restriction imposed on all business activities to contain the spread of COVID-19 caused delay in submission of offers by bidders. Bidders had requested to extend the tender due date till 18-05-2020 telephonically.

It is pertinent to note that as on date, no bidders have submitted their offer. In order to have Successful and competitive bidding, it is proposed to issue the corrigendum-01 to extend the offer submission due date from 08-05-2020 15:00Hrs to 18-05-2020 15:00Hrs.

Competent authority may kindly accord approval to extend the offer submission due date from 08-05-2020 15:00Hrs to 18-05-2020 15:00Hrs due to reasons cited above.

Dy. Manager /PUR
Saravana Kumar

AGM (Purchase)
P R Chiwarkar

GM (EPC - Projects)
R P Das

GM (Pur & Comml)
B Swain