

Ref: PE/PG/YAD/E-6751/2021

Date: 03/09/2021

CORRIGENDUM -01

Project: 5X800 MW YADADRI TPS
Package: MISCELLANEOUS PUMPS (VERTICAL)
Tender Enquiry No: PE/PG/YAD/E-6751/2021 dated 24.08.2021
Subject: Due Date Extension & Amendment in NIT terms

Sir/Madam,

Bidders to note the following:

1. The due date of bid submission for subject tender is extended from existing date 03.09.2021, 02:00 PM to 10.09.2021, 02:00 PM. Part-I bids shall be opened on 10.09.2021, 04:30 PM (IST).
2. Delivery terms mentioned at point no. 6 of NIT may please be read as following:

For Main Supply: Within Five (05) months for CI casing pumps from date of CAT-1 approval of Primary drawing/documents OR Manufacturing clearance whichever is later, subjected to drawing/document submission/re-submission schedule as stipulated. In case of any delay in submission/re-submission of Primary drawing/documents, then same shall be reduced from the given delivery period. Delay in BHEL's comments/approval beyond 18 days shall also be considered for delay analysis.

For Mandatory Spares: To be supplied within Four (04) months from BHEL manufacturing clearance. Separate manufacturing clearance shall be given.

For Installation checks before commissioning & PG Test: Vendor to depute its service engineer for respective site activity within 15 days from BHEL's intimation (for deputing service engineer) for such site activity.

For delay in deputing service engineer, LD on site activities portion shall be applicable @ ½% of the total site activities portion contract value (excluding element of taxes) per week or part thereof, with applicable GST. However, total LD (supply + site activities) shall be limited to 10% of cumulative total contract value excluding taxes and freight (supply + site activities).

BHEL Drawing No	Drawing Title	Primary/ Secondary	Drg. Schedule for Vendors
PE-V7-417-100-N001	TDS AND PERFORMACE CURVES- MISC. PUMPS	Primary	R-0 within 21 days from PO & subsequent revisions incorporating all

कृपया प्रेषित करे : Please reply to : फोन Phone No:
बीएचईएल, पीएस-पीईएम BHEL, PS-PEM, 91-120 – 436 85
पीपीआई भवन PPEI Building,
प्लॉट नं २५, सेक्टर १६ ए Plot No.25, Sector 16A,
नोएडा - २०१ ३०१ उ प्र Noida-201301 (U.P.)

पंजीकृत कार्यालय Registered Office :
बीएचईएल हाउस BHEL House,
सीरी फोर्ट Siri Fort,
नयी दिल्ली – ११० ०४९ New Delhi-110049

PE-V7-417-100-N002	GENERAL ARRANGEMENT AND CROSS SECTIONAL-PUMPS	Primary	the BHEL comments within 10 days of comments received from BHEL. BHEL shall furnish comments / approval on each submission within 18 days from receipt.
PE-V7-417-100-N003	TDS AND CURVES OF MOTORS FOR MISC. PUMPS	Primary	
PE-V7-417-100-N004	QP-MISC PUMPS	Primary	
PE-V7-417-100-N005	QP- MOTORS	Primary	
PE-V7-417-100-N006	MOTOR TYPE TEST DOC (if applicable)	Secondary	R-0 within 20 days of approval on motor document & subsequent revisions incorporating all the BHEL comments within 10 days of comments received from BHEL. BHEL shall furnish comments / approval on each submission within 18 days from receipt. * In case of requirement of actual type test conductance of Motor, this document shall be got approved after conductance of type test from BHEL (before final inspection of respective pump)
PE-V7-417-100-N007	O& M MANUAL -VER. PUMPS	Secondary	within 30 days of issuance of MDCC.

Notes:

- The end period specified is for completion of the deliveries. Deliveries to start progressively so as to meet the completion schedule.
- The delivery conditions specified are for contractual LD purposes, however BHEL may ask for early deliveries without any compensation thereof.
- Vendor to start manufacturing activities only after obtaining specific manufacturing clearance from BHEL Purchase group.
- Wherever schedule of drawings/documents submission / re-submission is stipulated in the Technical Specifications, same shall be superseded by delivery specified in NIT.
- In case BHEL manufacturing clearance date is later than the date of Cat-1 approval of Primary drawing/documents, then the contractual delivery period will be calculated by setting off the time gap between Cat-1 approval date of Primary drawing/documents and the manufacturing clearance date, from any delay by vendor in submission/re-submission of Primary drawing/documents.

All the other terms and conditions of the tender enquiry shall remain unchanged.

Thanking You
With regards

For & on behalf of BHEL

कृपया प्रेषित करें :
बीएचईएल, पीएस-पीईएम
पीपीआई भवन
प्लॉट नं २५, सेक्टर १६ ए
नोएडा - २०१ ३०१ उ प्र
Please reply to :
BHEL, PS-PEM,
PPEI Building,
Plot No.25, Sector 16A,
Noida-201301 (U.P.)
फोन Phone No:
91-120 – 436 851

पंजीकृत कार्यालय
बीएचईएल हाउस
सीरी फोर्ट
नयी दिल्ली – ११० ०४९
Registered Office :
BHEL House,
Siri Fort,
New Delhi-110049