

Delivery Schedule of EPR INSULATED FIRE SURVIVAL CABLE-PANKI Project (Annexure-II)

Sl. No.	Package name	BHEL Drawing No	Drawing Title	Primary/Secondary	Drg Sch for Vendors	Delivery Terms for Supply Portion
1	EPR INSULATED FIRE SURVIVAL CABLE	PE-V0-426-507-E183	TECHNICAL DATA SHEET - EPR INSULATED FIRE SURVIVAL CABLE	Primary	R-0 within 14 days from PO & subsequent revisions within 10 days of comments received from BHEL. BHEL shall furnish comments / approval on each submission within 18 days from receipt.	For Main Supply Qty: Within Four (04) months from date of CAT-1 approval of Primary drawing/documents, subjected to drawing/document submission/re-submission schedule as stipulated, in case of any delay in submission/re-submission of Primary drawing/documents, then same shall be reduced from the given delivery period. Mandatory spares qty:- Delivery of Mandatory spares shall be 04 months from the date of BHEL Clearance. Separate manufacturing clearance shall be given for mandatory spares qty. Qty of mandatory spares shall be supplied separately. For Subsequent Lots (If any): Within 3 months from Lot clearance by BHEL.
		PE-V0-426-507-E181	CROSSECTIONAL Drawings for EPR INSULATED FIRE SURVIVAL CABLE	Primary		
		PE-V0-426-507-E920	QUALITY PLAN for EPR INSULATED FIRE SURVIVAL CABLE	Primary		
		PE-V0-426-507-E184	TYPE TEST CERTIFICATES - EPR INSULATED FIRE SURVIVAL CABLE	Secondary	Within 1 week after conduction of Type Test	