



BHARAT HEAVY ELECTRICALS LIMITED

Corporate R&D, Vikashnagar, Hyderabad-500093

CWC-14 Department

Tender Due Date Extension Approval

Ref: OT/GeP NIC/102350971/ 01

Date: 16.01.2024

With due NIT vetting from finance on 03-01-2024 {e office RD-CWCOGEN(GEN)/2/2023-R&D-CWC-14(Computer no-438541)-Note no# 1-6} and approval obtained from competent authority through e-office Note no# 8-9 on 04-01-2024, the Open Tender Enquiry 102350971 was floated on 04-01-2024 through e-procurement portal for "**Waterproofing and Renovation of DTG & HTSTR Buildings Roofs in BHEL R&D**"/Estimated Value **Rs 37.70 Lakhs**(including GST) with Tender id: **2024_BHEL_31869_1 / NIT_79476** with due for Technical bid opening on **16-01-2024**.


The above enquiry was intimated to the probably vendors of BHEL R&D and HPEP vendors for their active participation as per work policy clause 6.1.2.

However, we have received only **3 (Three)** valid bid as of today.


Due to the Ransomware attack and subsequent email-network issue, vide telephone we have received **Tender due date extension request from Three vendors** (1-M/s Adithya Security Force, 2-M/s MA Builders, 3-M/s Maruthi SC BC NTPC) and same was communicated to indenter. Hence, vide telephone indenter has confirmed for Tender due date extension for another 2 days.

In view of the above, it is proposed to **extend the tender due date for 2 more days' till 18.01.2024** to get more competitive offers.

SDGM/CWC may kindly approve the above proposal for extending the tender due date & to issue the Date corrigendum accordingly as per work policy 2016 clause-9.2.


16/01/24

Sibani Shankar Mishra
Engineer/CWC


16-01-2024

Senior Deputy General Manager/CWC:
(Shri Nitish Mishra)